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1.0 INTRODUCTION

1.1 PROJECT AUTHORIZATION

MKM Engineers, Inc., (MKM) was authorized to perform the contract by the U.S. Army
Headquarters (HQ), Joint Munitions Command (JMC) and monitored by the U.S. Army
Base Realignment and Closure (BRAC) Technical Support Office. Authorization for
performance is contained in contract DAAA09-03-C-0046 issued to MKM by JMC, Rock
Island, Illinois. The contract SOW is included in Appendix A.

The work was performed within the relevant requirements presented in 29 CFR
1910.120, USACE Engineering Pamphlet (EP) 385-1-95a, and other relevant
Department of the Army (DA) and Department of Defense (DOD) requirements
regarding personnel, equipment, and procedures.

An Explosives Safety Submission (ESS) was prepared and was submitted to the
Department of Defense Explosives Safety Board (DDESB) on 4 May 2004. DDESB
approval of the ESS was required any time that property owned by DA is to be
transferred to the public for reuse. This is to ensure that the potential for explosive
hazards has been eliminated prior to public use. The DDESB approval is included in
Appendix B.

1.2 SITE LOCATION

Seneca Army Depot Activity (SEDA) is a 10,587-acre installation located in Seneca
County in the northwestern portion of New York State, between Cayuga Lake and
Seneca Lake in the Finger Lakes region. The hamlet of Romulus, New York borders
the eastern side of SEDA. A regional map indicating the location of SEDA is presented
in Appendix C as Figure 1. The Oversize Stockpile was located in the northwestern
portion of SEDA.

A site map showing the location of the Oversize Stockpile is presented in Appendix C
as Figure 2. As shown in Figure 2, the Oversize Stockpile was actually located north
of the Open Burning Grounds (OBG), on the south side of the Open Detonation
Grounds (ODG).
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1.3 SITE HISTORY

SEDA was constructed in 1941 and has been owned by the United States Government
and operated by the Department of the Army since that date. The mission of SEDA
was the receipt, storage, maintenance and supply of military items, including
munitions and equipment. Ordnance stored at SEDA included all classes of
ammunition and explosives except for chemical ammunition (other than smoke).

As part of SEDA’s mission, it was necessary for the facility to treat, store and dispose
of hazardous wastes including waste munitions. SEDA applied for a Resource
Conservation and Recovery Act (RCRA) permit in May 1987. Final closure of the OBG
under RCRA guidelines was deferred in July 1989 when SEDA was proposed for the
National Priority List (NPL).

In August 1990, SEDA was placed on the NPL. In 1993, the Army entered into a
Federal Facilities Agreement with U.S. Environmental Protection Agency (USEPA)
Region II and New York State Department of Environmental Conservation (NYSDEC)
whereby future corrective actions required for any targeted sites would be regulated
under the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA). The OBG was designated as Area of Concern (AOC) SEAD-23, and the
ODG was designated as SEAD-45.

In 1995, SEDA was approved for closure by Congress under the BRAC program. As
part of the BRAC requirements, the Seneca Army Depot Local Redevelopment
Authority (LRA) was established from volunteer community leaders representing the
broad range of the community at large. The responsibility of the LRA was to prepare
a plan for redevelopment of SEDA. The plan adopted by the LRA for redevelopment
of SEDA was approved in October 1996 by the Seneca County Board of Supervisors.
Under this plan the OBG was located within an area designated for reuse as a
Conservation/Recreation area. SEDA formally closed and moved into caretaker status
in September 2000.

In July 1998, the draft final Record of Decision (ROD) was issued for the OBG. The
ROD summarized the investigation activities conducted at the site, the risk
assessment, evaluation of remedial alternatives, and selected alternative. The ROD
presented the selected remedy for the soil and sediment remediation involving
excavation, treatment, and off-site disposal of impacted soils and sediments, and
included the following elements:

Clearance of UXO for use as a conservation/recreation area;
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e Excavation of soils with lead concentrations over 500 mg/kg (milligrams per
kilogram) [or parts per million (ppm)] and sediment from Reeder Creek with
concentrations of copper and lead above NYSDEC criteria of 16 mg/kg and 31
mg/kg, respectively;

e Treatment of soil exceeding the Toxicity Characteristic Leaching Procedure
(TCLP) limits via stabilization, such that the soil could be disposed of in an off-
site landfill, in accordance with the requirements of Land Disposal Restrictions
(LDR) of RCRA;

e Disposal of all excavated and solidified soil in an off-site Subtitle D landfill;

e Construction of a clean soil cover of at least 9 inches over the areas of the
onsite landfill with soil containing lead concentrations above 60 ppm and
vegetation of the cover to prevent erosion;

e Control of surface water runoff to prevent erosion of the vegetative cover and
reduce sediment loading to Reeder Creek;

Under the authority of the ROD, MEC and contaminated soil removal actions were
performed at the OBG. The removal actions involved the excavation and screening of
OBG soils to remove all MEC and MD. The screening effort removed all oversize
material greater than 20 millimeters (mm). These oversize items were stockpiled, to
be addressed at a later time.

A portion of the contaminated soils were treated and sent for off-site disposal.
Additional contaminated soils were also stockpiled. At some point, the oversized item
and soil stockpiles were combined and additional unscreened soil was added, with the
end result being the Oversize Stockpile, also known as “Mt. Molle.” As shown in
Figure 2 (Appendix C), this pile was located on the southern edge of the ODG (SEAD-
45), is underlain with plastic lining and covers approximately 1.5 acres of land.
Because the materials were stockpiled on plastic lining within a bermed area, and had
been exposed to the environment, much of the stockpile was saturated with water.

1.4 OBJECTIVES AND SCOPE

This final report describes the procedures, operational sequences, and resources MKM
Engineers, Inc. (MKM) utilized to perform the Oversize Stockpile removal, scrap metal
retrieval, testing and disposal of sifted soil.
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The objective of this project was to remove a large pile of “oversize” material left on-
site following previous Munitions and Explosives of Concern (MEC) removal actions
performed at the OBG. This objective was achieved by:

1.5

Separating, clearing, desensitizing, and removing dangerous items including
MEC, suspect unexploded ordnance (UXO), and Munitions Debris (MD) from the
Oversize Stockpile;

Removal of ferrous and non-ferrous MEC, MD and non-MD scrap from the soil
and other non-MEC material;

Separation of MD (i.e., those MEC items without hazardous constituents) from
known or potential MEC;

Ensure proper demolition of MEC;

Verified through stringent inspection and quality control (QC) that all MD was
free of explosive hazards;

Shredding and Flashing or only Flashing of MD prior to being offered for
recycling;

Sampling, segregating, treating and disposing of lead contaminated soil; and
Restoring the site.

SUMMARY

This work was accomplished in accordance with (IAW) the guidelines set forth from
the Statement of Work and applicable DoD guidance for MEC clearance, soil
processing, scrap accountability, and soil handling operations.

Field operations are summarized as follows:

MKM mobilized personnel and equipment to the site on May 30", 2004

During the project the following data was recorded and summarized as follows:

Total Number of MEC items recovered — 874 items
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Surface Clearance Operations

Total stockpiles created — 117 (200 cyds each)

Total stockpiles remaining onsite which were spread over the landfill
(Category II soil) and was capped by 9” of soil- 4

Total stockpiles disposed at offsite facility - 113

Total tonnage disposed to offsite facility — 26,541.46 tons

Scrap disposal summary:
Total number of truck loads hauled to smelter — 38 truck loads
Total tons of MD scrap disposed offsite (non-ferrous) — 186.62 tons
Total tons of MD scrap disposed offsite (ferrous) — 575.15 tons
Total tons of MD scrap disposed offsite — 761.77 tons

e Direct support of field operations ended on May 14, 2005 and demobilization
was completed on May 27" 2005.
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2.0 DISCUSSION

2.1 TECHNICAL EFFORT

All work executed was accomplished in @ manner which ensured the health and safety
of the workforce and the public at large. Munitions and Explosives of Concern (MEC)
is a safety hazard and may constitute an imminent and substantial endangerment to
the public, environment and site personnel. The Scope of Work (SOW) for this project
is located in Appendix A.

MKM achieved the objectives of the SOW by performing the following major tasks:

o Prepared Work and Safety Plans;

Mobilized personnel and equipment to SEDA;

Site Preparation

Performed and documented Quality Control procedures; and

Documented daily activities and results of the sorting and screening operation.

2.1.1 Work and Safety Plan

MKM prepared a project specific work plan detailing all the aspects of the site
activities associated with the implementation of the scope of work.

A Site Specific Health and Safety Plan was written that addressed the identification,

assessment and control of the hazards associated with the tasks being performed
during site operations.

2.1.2 Mobilization and Site Preparation

2.1.2.1 Mobilization

MKM mobilized personnel and equipment to the site and initiated equipment set up,
inspection and calibration, and established temporary facilities and areas.

August 2005 Page 7 of 20



Executive Summary

/ MKM Removal of Oversize Stockpile Mt. Molle

ﬁ/ Seneca Army Depot, Romulus, NY

Contract# DAAA09-03-C-0046

4
J

Personnel made contact with local vendors for accommodations, as well as vendors/
suppliers, for routine purchases to ensure smooth project start up.

MKM personnel coordinated location and set-up of field office.

Personnel inspected each work area to identify possible environmental constraints,
terrain limitations, and other interferences.

2.1.2.2 Site Preparation

Because the proposed area of operations is located adjacent to the ODG (SEAD-45)
the potential existed for MEC/UXO to be present on the ground surface as a result of
kick-out from past operations at the ODG. For this reason, MKM personnel conducted
surface clearance of the proposed area of operations to locate MEC/UXO hazards.
The following operational sequence will be used to perform the surface clearance:

The boundaries of the operational area and the access lanes from the roads were
delineated and marked with flagging and high-visibility markers;

The interior of the operational area was marked to create five foot search lanes that
the UXO personnel used to perform a magnetometer-assisted surface sweep of the
proposed operational area. All surface anomalies located were inspected to determine
their identity and the level of hazard associated with the item; and

Following completion of the MEC surface clearance, a gravel base (i.e., up to 6-
inches) was constructed to cover the footprint of the separation operations as needed
to improve operations and reduce site hazards. Sorting and processing equipment
was then sited and assembled, and blast-resistant shielding installed.

2.1.2.3 Minimum Separation Distances

The Oversize Stockpile was located within the northwestern portion of SEDA. The
nearest public road was on the western boundary of SEDA, approximately 2,300 feet
from the site. The operational area where the equipment for sorting the Oversize
Stockpile was set-up and where the processed soils were staged was within the
boundary of the ODG located north of the OBG.

During past site characterization operations at the ODG, the M374 81mm mortar was
identified and approved by the DDESB as the MGFD for the ODG. Therefore, during
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the surface clearance of the operational area, the M374 81mm mortar was also used
as the MGFD and the determination of the MSD for the surface clearance of the
operational area. Use of the M374 81mm mortar as the MGFD only occurred during
this initial surface clearance of the area within the ODG. As stated in Table B-1 of
DDESB Technical Paper (TP) 16, the MSD for the M374 81mm was the Hazardous
Fragment Range of 234 feet.

Based upon the known fuzed items previously located and identified during the OBG
MEC removal actions that generated the Oversize Stockpile, the 37mm projectile was
used as the MGFD for the Oversize Stockpile. This MGFD was previously submitted in
Amendment 1 to the OBG ESS dated July 1998 and was approved by the DDESB as
the MGFD. As stated in Table B-1 of DDESB TP 16, the MSD for the 37mm will be the
Maximum Fragment Range of 980 feet. MSD restrictions from MEC areas to non-
essential personnel were applied during both the clearance of the operations area and
Oversize Stockpile removal operations. The team separation distance for the site was
200 feet, which is greater than the K50 (0.9 psi over pressure) for the MGFD listed.

2.1.2.4 Set-Up of Work Zones

In addition to the MSD, additional work zones (WZs) were established prior to
initiating stockpile removal operations. An EZ was established around the operations
area defining the area of real or potential environmental contamination.

Contaminant Reduction Zones (CRZs) were established at designated entrance points
around the EZ. The areas outside of the EZ/CRZs served as the Support Zones (SZs).
A designated muster area was established within the SZ and contained a first aid kit,
an eyewash station, a fire extinguisher, and emergency communications.

2.1.3 Gross Removal of Ferrous Metal

Because there are large amounts of ferrous materials present on the surface and
within the Oversize Stockpile, a shielded material handler with an electro-magnet
attachment was used to perform a gross removal of these surface materials prior to
excavation.

During the use of the electro-magnet, the magnet operator worked in conjunction

with the operator in either another shielded excavator or front end loader who
scarified the pile as needed to expose as much of the ferrous metal as possible.
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Use of an electro-magnet allowed for the gross removal of the large ferrous objects,
thereby minimizing the potential for large items to interfere with the conveying and
sorting operations in the remainder of the system. Metals removed by the magnet
were stockpiled until the entire Oversize Stockpile had been initially processed. This
material was transported by a shielded front end loader to the inspection conveyor on
the ferrous metals inspection line for processing.

2.1.4 Initial Sorting/Screening and Moisture Reduction
Process

Because the Oversize Stockpile materials were stockpiled on plastic lining within a
bermed area, and have been exposed to the environment, much of the stockpile
continued to be saturated with water. Removal of water from the Oversize Stockpile
without having to spread out the materials and allow them to dry naturally is essential
to the timely and safe separation of MEC and MD from the materials.

A trommel screen was used as the initial feed handler for the overall separation
process and provided a degree of dewatering and allowed smaller materials to be
initially removed from the larger items prior to being fed into the conveyor system.
Use of the trommel created a more uniform flow of similar sized items through the
conveyor separation process and allowed for enhanced removal of items from the
oversize stockpile by not allowing small items to be masked or interfered with by
larger items.

Dewatering of the materials minimized the handling of the oversize material and
enhanced the removal of MEC and MD in the separation processes

Lime was applied to the stockpile which absorbed moisture and created small
granules of moisture laden lime. The lime treated materials were transported to the
trommel screen by a hardened front-end loader for processing.

2.1.5 Conveyor Processing System

The primary use of the conveyor separation process was to safely and effectively
remove all MEC and MD from the Oversize Stockpile so that the final piles of soil and
other material could be certified as free of explosive hazards and MEC.

To enhance safety, personnel manning the conveyor lines had an emergency cut-off
switch located at the conveyor work area. This switch was used to immediately shut-
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down all conveyors and metal separators in the event that the conveyor lines need to
be evacuated due to MEC. All conveyor personnel were cognizant of the switch’s
location.

After the initial de-watering and sizing using the trommel, material from the Oversize
Stockpile was fed to a conveyor which transported the material to a ferrous metal
separator. Ferrous items were magnetically removed from the conveyor using an
overhead drum magnet and conveyed off the side of the main conveyor at a 90-
degree angle to another conveyor that then passed through a blast shield and
transported the ferrous objects past a series of UXO personnel. These personnel
inspected the ferrous objects on the conveyor and removed those MEC items that
contain explosive hazards.

As the ferrous materials moved down the line, the UXO personnel visually observed
the items on the conveyor and removed any items that could contain explosive
hazards. These items were placed in buckets. Periodically the flow of metal down the
conveyor was halted and the items that had accumulated were thoroughly inspected
for explosive hazards.

Those items that were found free of explosive hazards were placed back onto the
moving belt and carried to the MD pile at the end of the conveyor. Items with
potential or known explosive fillers and hazards were transported to the holding
magazine and scheduled for disposal at the established demolition area. Since
warheads containing WP had been found previously, buckets of water and wetted
sand were located within the sorting area.

Material that passed the ferrous magnet was then transported on the conveyor to a
rare earth non-ferrous metal separator (also called the eddy current separator) that
removed non-ferrous material from the remaining oversize. Non-ferrous metal was
conveyed away at a 90-degree angle from the primary conveyor to a stockpile
location at the end of the belt. This material was periodically removed and stockpiled
for later inspection and subsequent disposal.

Materials that passed through the rare earth separator also passed through a blast
wall and under the metal detector where UXO personnel removed any metal objects
that were not previously captured by the ferrous and non-ferrous separators.

Effluent materials leaving the metal detector line were collected by a hardened front
end loader and moved to a final staging location.
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The final steps in this process were QC checks and shredding of all MD separated
from the oversize pile. This occurred toward the end of the project when the shredder
was brought on site.

2.1.5.1 Ferrous Metals Separation Process

Materials processed in the trommel screen fell on the main conveyor. A ferrous metal
separator (overhead drum magnet) removed ferrous MEC/MD, which then passed
through a blast shield and moved along an inspection conveyor manned by UXO
personnel. MEC items that contained energetic materials were inspected to determine
if it was safe to move.

If safe to move, MEC was removed from the conveyor and placed in a temporary
storage container. Because warheads containing white phosphorus were found
during previous MEC removal actions at the OBG, buckets of water and wetted sand
will be located within the area. Periodically, the flow of ferrous metals on the
inspection conveyor was halted, and the accumulated items were thoroughly
inspected for explosive hazards.

Items found to be free of explosive hazards were returned to the conveyor and
carried to the ferrous MD stockpile at the end of the conveyor. Items with known or
potential explosive hazards were transported daily to a storage magazine located east
of the site.

MEC stored in the magazine were managed separately. Ferrous MD was removed at
the end of the inspection belt and was then transported to the shredding/flashing
operation.

A team separation distance of at least 200 feet applied to the sorting process, and all
other essential personnel were located at least 200 feet from the sorting operation,
behind appropriate blast shielding, or inside shielded EMM.

When an MEC item that was not safe to move was identified on the conveyor, the kill
switch was activated and all operations halted. All non-essential personnel on-site
evacuated outside the MSD or were relocated behind appropriate blast shielding.
After all personnel were adequately protected, a UXO technician behind a blast
protection device activated the conveyor remotely, allowing the MEC item to roll off
the end of the conveyor.
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A shielded front-end loader was used to remove the item from the pile and transport
it to the demolition area. After the item had been moved to the demolition area, site
operations resumed.

2.1.5.2 Non-Ferrous Metals Separation Process

Materials passing through the ferrous metal separator continued along the main
conveyor into a non-ferrous metal separation process. The non-ferrous metal
separator(s) removed non-ferrous metals, which fell onto a stockpile at the separator
discharge(s). Personnel working near the non-ferrous stockpile(s) while the conveyor
was running were located either inside shielded EMM or behind an approved blast
shield.

During the sorting of the materials removed by the electro-magnet, UXO personnel
sorted the non-ferrous materials and removed any MEC. Depending on the volume of
non-ferrous materials recovered, this sorting was performed manually at the stockpile
location, or the stockpiled materials were transported by a shielded front end loader
to the inspection conveyor on the ferrous metals inspection line for processing.

A team separation distance of at least 200 feet applied to the sorting process, and all
other essential personnel were either located at least 200 feet from the sorting
operation, behind appropriate blast shielding, or inside shielded EMM.

Items with known or potential explosive hazards that were safe to move were
transported daily to a storage magazine located east of the site.

When MEC item that was not safe to move was identified on the non-ferrous
stockpile(s), all operations were halted. All personnel on-site either evacuated outside
the MSD or relocated behind appropriate blast shielding. After all personnel were
adequately protected, a UXO technician behind a blast protection device activated the
conveyor remotely, allowing the MEC item to roll off the end of the conveyor. A
shielded front-end loader was used to remove the item from the pile and transport it
to the demolition area. If it was an explosively configured item, it was disposed of
before the end of the day. After the item has been moved to the demolition area, site
operations resumed.

2.1.6 Final Inspection Process

Materials (e.g., soil, rocks, and small metal fragments) passing through the non-
ferrous metal separation process continued along the conveyor, through a blast shield
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and into a final inspection area. The final inspection area consisted of a metal
detector over the conveyor and was manned by UXO personnel.

The detector was calibrated to detect the smallest MEC items anticipated. When the
detector sounded, the UXO personnel manually removed the MEC/MD which was
placed in containers located in the immediate area, and taken to the shredding
operation. Materials (e.g., soil and rocks) reaching the end of the main conveyor were
collected and transported to a stockpile area by a shielded front end loader.

Rocks and stones that were free of excessive soil or debris were stockpiled separately
from homogenized soils. Rocks and stones that were free of excessive soil and debris
were presumed to be uncontaminated and were disposed of on-site. Any materials
found to contain significant quantities of metal fragments were returned to the
trommel screen feed hopper for re-processing.

2.1.7 Recovered MEC Management

All recovered MEC, safe to move, was collected and stored in one of two existing
storage magazines located at SEDA. Stockpiled MEC was disposed of by detonation
on a weekly basis, or as needed to maintain storage at less than 100 pounds (Ibs) Net
Explosive Weight (NEW). After recovered MEC items have been treated and no longer
contain energetic materials, they were considered MD and transported to the
shredding/flashing operation.

2.1.8 Inspection of MD and Non-MD

Regardless of the process used to separate them from the Oversize Stockpile, all
ferrous and non-ferrous metals removed were inspected prior to being declared as
being either MD or non-MD scrap. All metals underwent a five-step
inspection/certification process.

The first three steps are described in this section; the final two steps are described in
Section 2.1.10. Steps 1 and 2 took place on an inspection conveyor for ferrous metals,
and during the sorting of the non-ferrous stockpile for non-ferrous metals. Step 3
took place after the metals had been stockpiled for shredding.

Step 1 and 2. At least one of the five UXO Specialists initially inspected each item and

the UXO Team Leader verified the inspection before each item was initially declared
as MD/non-MD scrap and stockpiled for shredding. Therefore, during the processing
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of metal on the ferrous inspection line or sorting of metal on the non-ferrous
stockpile, the initial two quality control inspections were conducted.

Step 3. After the MD and non-MD scrap were stockpiled for shredding, the UXOQCS
sampled and inspected at least 10% of all MD items for the presence of explosive
hazards. After the UXOQCS performed the inspection, the MD and non-MD scrap was
processed through the shredder.

2.1.9 Shredding/flashing of Munitions Debris

All MD removed from the Oversize Stockpile was shredded/flashed to make it
unrecognizable as MD. Both ferrous and non-ferrous MD and other metal debris were
loaded into a slow speed, high torque, shear-type shredder. The shredding process
reduced the volume of recovered MD.

The shredding process occurred near the end of the project, after the Oversize
Stockpile had been excavated and processed, and the only other MEC-related process
being conducted was the inspection of the gross ferrous and non-ferrous stockpiles.

If the metal debris was too large for shredding it was then flashed before being
transported to an off-site recycling facility.

The UXOQCS inspected ten percent of recovered ferrous and non-ferrous MD prior to
shredding. All shredded scrap was inspected and certified by the MKM UXOQCS and
MKM UXOSO. Shredded/flashed scrap was transported to roll-off bins to await
transport to an off-site recycling facility.

2.1.10 Scrap Inspection Quality Control

The final two steps of the five-step inspection/certification process took place
following shredding.

Step 4. The UXOSO performed random checks of shredded MD and non-MD to verify
that the scrap was free from any explosive hazards.

Step 5. Prior to offering scrap metal for pick-up by the recycling contractor, the
SUXOS certified that the shredded MD and non-MD metal was free of explosive
hazards. To do this, the SUXOS and the UXOSO signed a 5X Certification letter
stating “This certifies that the material listed has been 100% properly inspected and
to the best of our knowledge and belief, are free of explosive hazards.”
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2.1.11 Soil Management
As discussed in Section 1, the ROD established four basic categories for OBG soils.

Category 1 — Total lead concentration < 60 ppm and TCLP lead concentration < 5
ppm; the soil may remain on-site without further action.

Category 2 — Total lead concentration > 60 ppm and < 500 ppm, and TCLP lead
concentration < 5 ppm; the soil may remain on-site but must be covered with 9
inches of clean fill and vegetated.

Category 3 — Total lead concentration > 500 ppm and TCLP lead concentration < 5
ppm; the soil will be disposed of off-site in a RCRA Subtitle D landfill.

Category 4 - TCLP lead concentration = 5 ppm; the soil will be treated using
solidification/stabilization and then disposed of off-site in a RCRA Subtitle D landfill.

Based on information from the removal actions to date, it was anticipated that the
majority of soils generated during the Oversize Stockpile removal operations will be
either Category 3 or 4.

Sifted soils were stored on-site in stockpiles of approximately 200 CY. A soil stockpile
numbering and identification system was established in the field. This system was put
in place to document analytical results and facilitate proper management of each
stockpile. A soil stockpile staging area was established on-site. One composite
sample was collected from each 200 CY stockpile and sent to an off-site analytical
laboratory to be tested for total lead and TCLP lead.

Category 1 soils were designated for spreading on-site following completion of the
Oversize Stockpile removal. Category 2 soils were designated for spreading on-site or
to await loading and transportation to an off-site RCRA Subtitle D landfill. Category 3
soils were designated to await loading and transportation to an off-site RCRA Subtitle
D landfill.

Category 4 soils were designated for treatment and disposal. Category 4 soils were
treated on-site using a stabilization process to reduce the toxicity characteristic
concentration for lead (TCLP lead concentration < 5 ppm), and then were stockpiled
to await loading and transportation to an off-site RCRA Subtitle D landfill.
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Stabilization involved the addition of chemical reagents to the contaminated soil,
which react with contaminants to form less soluble compounds to reduce leachabilty.

MKM performed bench-scale treatability testing on sifted Category 4 soils early in the
process to determine the most effective treatment method. After a treatment had
been selected, MKM treated stockpiled Category 4 soils.

This treatment was performed on-site by applying the selected treatment method to
each stockpile and then mechanically mixing each pile. After the appropriate
reaction/contact time, post-treatment soil samples were collected and analyzed by an
off-site analytical laboratory for TCLP lead analysis to confirm that the performance
criterion (TCLP lead concentration < 5 ppm) had been achieved.

2.2 SAFETY

A Site Health and Safety Plan (SSHP) was generated by MKM Engineers, Inc. (MKM) in
support of the Scope of Work for the project.

During the course of work, MKM personnel was involved with activities exposing them
to chemical, physical and biological hazards which MKM controlled through the use of
engineering, administrative and personal protective equipment controls. Additionally,
since the operations conducted during this project were governed by the OSHA
hazardous waste standard in 29 CFR 1910.120 and 1926.65, MKM was required to
develop a SSHP for this project.

During the SSHP development, MKM conducted an activity hazard analysis (AHA) of
the tasks to be accomplished during this project. The results of the AHA was
expressed in the MKM Certification of Activity Hazard Analysis (CAHA) forms
presented in an attachment to the SSHP.

As required by OSHA in 29 CFR 1910.120(i) and 1926.65(i), MKM provided all site
personnel with hazard information training prior to their participation in site

operations. The content of this and all required site-specific training was outlined in
detail in paragraph 5.3 of the SSHP.

2.2.1 Emergency response training

All MKM personnel involved with responding to an on-site emergency were briefed in
their roles and responsibilities as part of the initial indoctrination training. During this
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training, MKM personnel were briefed on the procedures in the emergency response
plan presented in Section 15.0 of the SSHP.

2.2.2 Supervisor/Employee Safety Meetings

MKM conducted a Site and Task Hazard Briefing prior to the deployment of personnel
each day. This briefing was conducted by the SUXOS and augmented by the SSHO.
During this briefing, all MKM and subcontractor personnel were briefed on the tasks to
be conducted that day, the hazards associated with the tasks, and the mitigation
methods that would be employed by site personnel to reduce or eliminate their risk of
exposure.

2.2.3 Safety and Health Inspections

2.2.3.1 Daily and weekly Safety Inspections and audits

Daily inspections were conducted by both the SUXOS and the UXOSO to ensure that
site operations and personnel were complying with APP, SSHP, and other regulatory
requirements.

2.3 QUALITY CONTROL

2.3.1 UXO Quality Control Specialist (UXOQC)

The UXOQCS was responsible for verifying compliance with the Work and Safety plans
through out the project. The specific QC monitoring requirements for the definable
features of work for the current project are described below. The following specifies
the minimum requirements and to what extent QC monitoring was conducted by the
project UXOQC specialist.

2.3.1.1 Documentation and Document Control

Documents for this project were prepared, reviewed, approved and issued in
accordance with MKM’s Corporate Quality Control Plan. A master project file was kept
for the project that included plans, drawings, specifications, calculations, procedures,
daily, weekly and monthly progress reports, field reports, audits, and telephone
records.
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2.3.1.2 Data Management

All data was managed in accordance with MKM’s Corporate Quality Control Program.
Hard copy and electronic copies of the data was maintained at the field office.

2.3.1.3 Equipment Calibration and Equipment Testing

All instrumentation used on site was response-checked IAW the manufacturer's
specifications before and after use each day. If an instrument failed to respond
correctly, MKM removed the device from service until it was repaired IAW
manufacturer's specifications.

2.3.1.4 Audits

A UXOQCS was on site full time to conduct daily audits of MEC activities and
documentation. Audits were performed by the QC specialists who provided
information on multiple project tasks, identification of items not initially in the project
WP, lessons learned and/or practices to consider as the project moved forward.

As part of the QP, MKM conducted audits and surveillance at the SEDA site to ensure
that all procedures and protocols were being followed and that the resulting data was
accurate and defensible. Field audits concentrated on surface sweep procedures,
screening operations, proper documentation, and checks of resulting data for
completeness and accuracy within established QC limits.

2.3.1.5 Quality Control Sampling Inspection

Daily audits were performed by the UXOQC to ensure that all MEC operations and
explosive management activities were in total compliance with the work plan. All MEC
audit and surveillance activities were performed and documented.

Validation of work procedures was accomplished by sampling each area requiring
customer acceptance. The type of sampling best suited to MEC removal/investigation
projects was the process of conducting QC sampling of @ minimum of 10% of the
work accomplished.
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3.0 PROJECT DOCUMENTATION RECORDS

The supporting information/data for this report is provided in the following
appendices:

Appendix A — Scope of Work issued by BRAC *
Appendix B — DDESB Approval (Enclosed)
Appendix C — Figures (Enclosed)
Figures from ESS *
Figures from ESS Amendment 1 *
Appendix D — Weekly Reports *
Weekly Reports *
Photo Documentation *
Updated Schedules *
Appendix E - Final Inventory of MEC Recovered (Enclosed)
Appendix F — Stockpile Log for Sifted Soil
Summary of Sifted Soil Stockpile Log and Analytical Results (Enclosed)
Stockpile QC Reports *
Analytical Results *
Appendix G — Trucking Log for Stabilized Soil Disposed from OBOD Site
Summary of Trucking Log (Enclosed)
Shipment Documents *
Weight Tickets *
Certificate of Disposal from Landfill (Enclosed)
Appendix H — Trucking Log of Metal Scrap
5X Certification Letters *
Shipment Documents *
Weight Tickets *
Limited Field Screening using Expray *
Certificate of Recycling (Enclosed)
Appendix I — Demolition Documentation *
Demolition Shot Record *

Summary Tab — Includes summary tables of items as indicated above

* Copies of the following pages have been provided in the CD enclosed along with the
binder
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REQUEST FOR PROPOSAL / STATEMENT OF WORK

REMOVAL OF OVERSIZE PILE
AT OPEN BURNING GROUNDS SEAD 23

SENECA ARMY DEPOT, NEW YORK

1.0 Introduction. You areinvited to submit a proposal in accordance with the
requirements of this solicitation, which are contained herein. Review all pages carefully to
assure clear understanding. Proposals are to be submitted to the Base Realignment and
Closure Office (BRACO) no later than 5:00 pm Easter Time, 14 May 2003 at which time
respondents to this request will be publicly identified. No other information regarding the
proposals will be divulged until a contract is awarded.

1.1  Questions concerning this solicitation/statement of work should be referred to
Point of Contact (POC) Bill Ingold (309) 782-1395, ingoldw@aosc.army.mil no later than
5:00 pm, 14 May 2003. Questions received after this time and date will not be addressed.

1.2  Acceptance of the Request for Proposal issued by BRACO, as indicated by
submission of a Proposal by the contractor, will bind the Contractor to the terms and
conditions herein set forth, except as specificaly qualified in any addendum issued in
connection therewith. Any alleged oral agreement or arrangement made by the Contractor
with any agency or the POC or an employee of the BRACO will be disregarded.

1.3  Thissolicitation/statement of work does not commit the BRACO to award a
contract, to pay any costs incurred in the preparation of a proposal, or to procure or contract
for the articles or goods or services. The BRACO reserves the right to accept or reject any
and all proposals received as aresult of thisrequest, or to cancel in part or in its entirety this
proposal, if it isin the best interest of the Government to do so.

20 Main Objective. The main objective of this document is to both request proposals
and provide a Statement of Work (SOW) for the general site support, separation and
clearance of “Dangerous Items” in specified portions of lands located at the Seneca Army
Depot Activity (SEDA) facility in Seneca County, Romulus, New York. These “Dangerous
Items” consist of ordnance and explosives (OE), suspect unexploded ordnance (UXO), and
OE related scrap (ORS).

21  Genera. Thework required under this SOW falls under the BRAC program.

2.1.1 Ordnance and Explosives are a safety hazard and, if present, constitute a
hazard to the public and the environment. The contractor will perform thiswork in a manner
designed to meet the following project objectives:



o Safety — The contractor will execute all work in a manner that ensures the health and
safety of the workforce and the public at large. All work will be completed in accordance
with (IAW) the SOW, applicable Data Item Descriptions (DIDs), U.S. Army Corps of
Engineers (USACE) Safety Manual (EM 385-1-1), 29 CFR1910.120, Site-Specific Work
Plan with itsintegral Site Safety and Health Plan, Engineering Pamphlet (EP) 385-1-953,
Basic Concepts and Considerations for Ordnance and Explosive Operations, and other
CEHNC and USACE guidance.

e Environmental Sensitivity — The contractor will execute the project in a manner that
minimizes the environmental impact to the site and the environment. The contractor will
use all possible caution to avoid actions that could disturb these features.

e Schedule and Budget Performance — The project is afirm fixed price contract and will be
executed |AW schedule commitments made by the contractor to BRACO, which they in
turn will have made to Seneca Army Depot, New Y ork State Department of
Environmental Conservation (NY SDEC) and other stakeholders. The contractor will
execute the project in a cost-effective and schedule-certain manner.

e Regulatory Acceptability — The project must meet applicable environmental regulatory
requirements and provide assurance that those requirements are being met. The
contractor will be responsible for obtaining regulatory approval of all documents and
reports as may be necessary.

e Federal Facility Agreement-The contractor shall complete all work in accordance with
the Federal Facility Agreement (FFA). Thisincludes but is not limited to monthly
reporting requirements and document review and approval requirements.

2.2 Performance Period

Contractor's effort will begin within 15 days after delivery order award. All physical work
shall be accomplished within 12 months after the delivery order award. Fieldwork for OE
removal, screening and sorting will commence only upon approval of the amended Explosive
Safety Submission by Department of Defense Explosive Safety Board (if required).

Financial closeout will take place as soon as possible after final administrative acceptance of
al work.

2.3 Site Description

2.3.1 Location. Seneca Army Depot Activity (SEDA) islocated in Northwestern
New Y ork, in the area between Cayuga L ake to the east and Seneca L ake to the west in
Seneca County. The city of Romulus, New Y ork borders the eastern side of SEDA.

2.3.2 SiteHistory. The 10,587-acre SEDA facility was constructed in 1941 and has
been owned by the United States Government and operated by the Department of the Army
since that date. From itsinception in 1941 until 1995, SEDA’s primary mission was the
receipt, storage, maintenance, and supply of military items, including munitions and
equipment. Ordnance stored at SEDA included all classes of ammunition and explosives
except chemical ammunition other than smoke.



The Depot’s mission changed in early 1995 when the Department of Defense (DOD)
recommended closure of the Seneca Army Depot under the BRAC process. This
recommendation to close Seneca Army Depot Activity was approved by Congress on
September 28, 1995 and the Depot was officially closed in July 2000.

24  Areaof Concern. The areaof concern (AOC) to be cleared under the SOW is an
oversize stockpile generated from the clearance of the Open Burning Grounds SEAD-23.
The former Open Burning Grounds is located to the south of SEAD-45 (Open Detonation
Area) and contains OE, ORS, and dirt and rocks |eft over from a previous unfinished
contract. This material has been screened and sifted at |east three times. This pile has been
relocated to just south of SEAD-45, and islocated on plastic. The soil is contaminated with
heavy metals consisting of lead and copper.

The contractor will visit the site independently to characterize and determine the make-up of
the oversized pile identified in the above AOC. Thiswill be afirm fixed price task and the
Army will not provide additional details regarding the size or make-up of the pile.

3.0 Task Description

31 TASK 1-—(FirmFixed Price) Prepare Explosive Safety Submission (ESS).
Based on information gathered through site visits, a comprehensive records search, and
personnel interviews, the contractor will prepare and submit awritten ESS in accordance
with the DDESB 6055.9 DOD Standard. The ESS for the current SOW will be developed
as an addendum (extension if necessary ) to the existing ESS for the clearance of the OB
grounds.

3.2 TASK 2—(Firm Fixed Price) Prepare Work Plan (WP). The contractor will
prepare a WP describing all aspects of the site activities associated with the implementation
of the scope of work. The WP for the current SOW will be developed as an addendum
(extension) to the existing OE Work Plan, addressing project-specific investigation/removal
action/construction support requirements.

The WP will be developed IAW DID OE-005-01 and will include the following sub-plans as
elements:
e Technical Management Plan (DID OE-005-02)
Explosives Management Plan (DID OE-005-03)
Explosives Site Plan (DID OE-005-04)
Site Safety and Health Plan (DID OE-005-06)
Work, Data, and Cost Management Plan (DID OE-005-08)
Quality Control Plan (DID OE-005-11)
Environmental Protection Plan (DID OE-005-12)

3.3 TASK 3—(Firm Fixed Price) Mobilization and Site Preparation. The contractor
will mobilize personnel and equipment to the site within 2-weeks of Notice-to-Proceed




(NTP), and will establish operational areas and temporary facilities. The contractor will
complete the following activities during the initial mobilization:

e Meet with local fire protection/prevention organizations to ensure site operations are
coordinated and conducted in a manner consistent with their guidelines.

e Make contact with local vendors for accommodeations, as well as vendors/ suppliers,
for routine purchases to ensure smooth project start up.

e |nspect work areasto identify possible environmental constraints, terrain limitations,
and any other interference.

e Set up work zones and safety arcs for sorting/sorting operations, treatment pads/areas
for the soil stabilization operations, and accumulated scrap staging areas.

Task 4 — (Firm Fixed Price up to 20,000 cyd) — Excavation and Mechanical Sorting of
Oversize Pile (Mt. Molle). The contractor will remove and separate the oversize stockpile
containing burn operations residue from the SEAD-23 area. The location of the pileis to the
south of SEAD-45 (Open Detonation Area) - shown in the Figure 1. This material was left
over from a previous contract.

35 TASK 5—(Firm Fixed Price) Burn Residue Inspection, Certification and
Disposal. The contractor will furnish aqualified UXO Quality Control Specialist
(UXOQCYS) and the necessary personnel and equipment to turn in all recovered inert
ordnance items and ORS, to thermally treat the ORS above 1000 degrees F. to a5X level, to
certify the ORS as 5X and free from explosive hazards, and containerize the treated 5X
certified ORS for shipment to a smelter/recycling facility. The contractor will 100% visually
inspect all recovered items to be disposed of, to ensure removal of live rounds, primers, or
explosive material. Items that cannot be visually inspected will be either 100% physically
inspected (i.e., using depth gauges, mirrors, or other inspection devices), or vented.

The contractor UXO Safety Officer (UXOSO) will ensure the specific procedures and
responsibilities for processing sifted items for certification are being followed and performed
safely. The UXOSO will confirm that operations are compliant with the Site Safety and
Health Plan (SSHP) and consistent with applicable regulations and guidance and in
accordance with the approved WP. The UXOSO will also perform random checks of
processed items to ensure items being identified as scrap are safe and free from any explosive
hazards.

The contractor SUXOS will independently perform and document a minimum of 10% (100%
in some cases), random verification sampling of all items collected from the various teams to
ensure no items of a dangerous or explosives nature are identified as scrap metal. The
SUXOS will perform these random checks to verify that the item is free from any explosive
hazards, necessary for completion of the required documentation. The SUXOS will also
ensure that proper shipping documentation (Bill of Lading, DD 1348-1A or equivalent) is
completed for al itemsto be transferred. The documentation will clearly indicate the
following for scrap metal:



a) Basic material content (type of metal; e.g., steel, aluminum, brass, or mixed)

b) Estimated weight

¢) Unique identification of each of the containers and seals stated as being turned over

d) Location where OE scrap was obtained (SEAD-23)

€) Sedl identification, if different from the unique identification of the sealed container

f) Thefollowing certification will be entered on each shipping document for turn over of
scrap generated from sorting operations and will be certified by the UXOQCS and
verified by the SUXOS. "This certifies that the Explosive Contaminated Property listed
has been 100 percent properly inspected and, to the best of our knowledge and belief, are
free of explosive hazards.” The SUXOS will perform random checks to ensure that the
item is free from explosive hazards, necessary to complete the shipping document. The
SUXOS will certify all scrap metal as free of explosive hazards or other dangerous
material and be responsible for ensuring that inspected materials are secured in a closed,
labeled and sealed container.

g) The contractor will provide an “Inspection, Certification, and Chain of Custody Form” to
BRAC, SEDA and the scrap recycling facility. The following information for each
container will be provided; weight of container; location where the item was obtained;
name of contractor, names of certifying and verifying individuals, unique container
identification; and seal identification, if required. This documentation will be included in
the final removal report.

The contractor will release the certified and verified OE scrap to an organization or facility

that will:

a) Receive the unopened labeled containers each with its unique identified and unbroken
seal ensuring a continued chain of custody, and after reviewing and concurring with all
the provided supporting documentation, sign for having received and agree with the
provided documentation that the sealed containers contained no explosive hazards when
received. This shall be signed on company letterhead stating that the contents of these
sealed containers will not be sold, traded or otherwise given to another party until the
contents have been smelted and are only identifiable by their basic metal content.

b) Send notification and supporting documentation to the contractor that the contents of the
sealed containers have been smelted and are now only identifiable by their basic metal
content.

¢) Thisdocument will be incorporated into the final removal report as documentation for
supporting the final disposition of the OE scrap metal.

36  Task 6—(Firm Fixed Price) — Onsite Treatment and Offsite Disposal of Earthen
Material. After separation operations are performed on the oversize stockpile, the contractor
will perform sampling, segregation based on analytical results, onsite trestment and offsite
disposal of soils AW the Record of Decision (ROD) for SEDA-23 dated June 1998. Soils
with lead concentrations under 60 parts per million (ppm) will be stockpiled nearby in the
OB grounds. Soilswith lead concentrations greater than 60 ppm shall be solidified as
necessary for off-site disposal and ultimately disposed off-site,




This screened stockpile will be separated into 200 cubic yard sections and a composite
(homogenized) sample from 5 randomly selected locations will be collected from within each
section and analyzed for TCLP Metals using EPA Method SW846 1311. The composite
sample will also be analyzed for copper and lead. Soilsthat exceed any of the TCLP
regulatory limits for leaching cause the soil to be classified as a RCRA “characteristic”
hazardous waste for the characteristic of toxicity. The EPA land disposal restriction (LDR)
prohibits the land disposal of a hazardous waste unless, in the case of a*“ characteristic”
hazardous waste, the characteristic has been removed. Removal of the “characteristic” will
be accomplished by onsite treatment prior to offsite disposal.

The SOW includes on-site treatment of soil exceeding the RCRA toxicity limits due to
metals. These soils exceeding the TCLP regulatory limits will be treated on site via
solidification/stabilization so that the soils will not be a characteristic hazardous waste and
can be disposed (landfilled) of as a solid waste |AW the requirements of the Land Disposal
Restrictions of RCRA. The contractor will dispose of the treated soil and the remainders of
the oversize pile (soil with lead concentrations greater than 60 ppm) in an off-site Subtitle D
landfill.

3.7 TASK 7 — (Firm Fixed Price) Quality Control The contractor will provide
overall project QC and is responsible for the overall quality of the work. The project Work
Plan will establish the quality requirements for the project. The contractor will achieve the
above objectives by establishing the data quality necessary to ensure defensibility of the final
remova report. The contractor will develop and implement a project-specific quality
management approach, which will emphasize data quality management. The primary tools
that will be used to accomplish quality performance are:

a) Implementation of the contractor’ s continuous improvement process. A strengthened
continuous improvement program is a key result of any contractor’s Corporate-wide
Quality Assurance (QA) Program. Nonconforming items will be identified, assigned for
root cause analysis, and corrective actions developed and documented. The net effect of
the process is a much richer environment for effecting lasting improvement — more
opportunities, and less blame.

b) Integration of the data management principles expressed in the project planning process.
The contractor’ s project planning process will relate data needed to meet the project
objectives, and in so doing, help establish project-specific Data Quality Objectives
(DQOs). The planning process will present the statements through which project-specific
DQOs are defined including: satisfaction (or not) of project objectives, satisfaction of
data user needs and characteristic of interest (anomaly) identified.

The contractor will define and document project-specific quality requirements in the Work
Plan. The Quality Control Plan (QCP) will provide the procedures for controlling and
measuring the quality of the removal action performed at SEDA. All quality management
activities will be accomplished in accordance with accepted professional and technical
standards, as described in the contractor’s Corporate Quality Assurance Plan. This ensures



that appropriate work procedures will be used, and documentation will be complete. The
QCP will describe procedures for:

Equipment testing, calibration and maintenance
Record keeping

Field data management

UXO identification, management and accountability
Continuous improvement of procedures and processes
Compliance with all provisions of the Work Plan.

UXO Quality Control Speciadlist (UXOQCS). The contractor will achieve the above

objectives by assigning a DID OE-025 qualified UXOQCS who will have the overall onsite
responsibility and authority to enforce the site-specific QC plans and procedures. The QCS
will not be involved in the performance of production tasks. The UXOQCS's specific
responsibilities include:

3.8

Coordinating with the BRAC Technical Support Office (TSO) and the BRAC SEDA
environmental onsite representative to ensure that QC objectives appropriate to the
project are set and all personnel are aware of these objectives,

Conducting daily QC surveillance and inspection activities for all site activities and
recording the results from these inspections in the QC activity log;

Recommending and implementing actions to be taken in the event of a QC deviation
to include stop work authority;

Reporting non-compliance with QC criteriato the Project Manager and the
contractor’ s Corporate QC Manager; and

Stop work authority where potential quality issues are significant.

TASK 8 — (Firm Fixed Price) Project Management The contractor will use a

variety of project management techniques to ensure predictable project performance which
meets scope, schedule and budget requirements through open and effective communication.
The contractor will encourage open communication throughout the project team. Project
meetings will occur on a very frequent, near real-time basis. However, officia
correspondence and communications related to scope, schedule, budget, and quality will be
made through the contractor’s Project Manager only. The contractor will perform project
management activities necessary to maintain project control, to include but not limited to, the
following.

3.8.1 Weekly Status Reports. The contractor will generate a Weekly Status Report

for this project, detailing project status, milestones, safety, quality, production, and other
information required by DID OE-085. This report will incorporate all telephone
conversations/correspondence records as required by DOD OE-055. The reports will be
emailed to the BRAC TSO and, depending on the BRAC SEDA Environmental Coordinator
onsite requirements, the SEDA Environmental Coordinator.

3.8.2 Monthly Status Report. The contractor will submit a monthly report IAW

DID OE-080.



3.8.3 Schedule. The contractor will submit a preliminary project schedule in
Microsoft Project as part of the Work Plan. The contractor will update the schedulein
accordance with DID OE-085 Weekly Status Report. A final schedule shall be submitted a
minimum of 5 days before commencing fieldwork.

3.8.4 Public Mesetings. The contractor will attend and participate in public
meetings. The contractor will be prepared to make presentations and answer questions
concerning project activities at SEDA.

3.8.5 ReportsMinutes, Record of Meetings. The contractor will prepare and submit
areport/minutes of all meetings attended in accordance with DID OE-045.

3.8.6 Telephone Conversations/Correspondence Records. The contractor will keep a
record of each phone conversation and written correspondence concerning this project in
accordance with DID OE-055. A copy of thisrecord shall be attached to the Weekly Status
Report.

39 TASK 10 — (Firm Fixed Price) Prepare a Removal Report The contractor will
prepare afina Removal Report due one month from the last day in the field. The contents of
the final report include, but are not limited to the following: An Executive Summary of
removal activities, soil analytical results, copies of field data records;, Quality Assurance
(QA); certification that the earthen material remaining on site is free of “Dangerous Items’;
certification that the soils treated are stabilized and in compliance with regulations, and
summary of the ORS certification and final disposition.

4.0 Schedule of Deliver ables

4.1  Deliverables. The Contractor shall provide the indicated deliverables on the
following schedule:

Deliverables Days after NTP

Addendum to ESS 30 days after award

Addendum to Work Plan 30 days after award

Status Reports and Updated Schedule Weekly basis

Final Removal Report 30 days after field work completed

5.0 Submittals and Correspondence

51 Format and Content of Reports. All reports shal contain the following as a
minimum, but shall conform to the specific requirements of applicable DIDS. All drawings
shall be of engineering quality with sufficient details. The report shall consist of 8-1/2" x 11"




sheets of paper. The report covers shall consist of durable binders and shall hold pages firmly
while allowing easy removal, addition, or replacement of pages.

5.2 Review Comments. The Contractor shall satisfactorily resolve all comments
received from the Contracting Officer or the Contracting Officer's Representative and
regulatory agencies. The Contractor shall incorporate al applicable comments and provide a
written response to each comment no later than 10 days after the Contractor receives the
comment.

5.3 Identification of Responsible Personnel. Each submittal shall identify the specific
members and title of the subcontractor and Contractor's staff that had significant input into
the report.

54  Digital Data. All digital data shall conform to the requirements of DID OE-005-
14. All final text files and reports generated by the Contractor shall be furnished to the CO in
a PC-compatible format. All drawings shall be on reproducible mylars and a PC-compatible
digital format.

6.0  Public Affairs

The Contractor shall not publicly disclose any data generated or reviewed under this contract
unless authorized by the Contracting Officer (CO). The Contractor shall refer all requests for
information concerning the site condition to the BRAC SEAD Project Manager. Reports and
data generated under this contract are the property of the Department of Defense and
distribution to any other sources by the Contractor, unless authorized by the CO, is
prohibited.

7.0 I nspection/Final Acceptance

7.1. The BRAC Technical Support Office and the SEAD Environmental Coordinator
(or appointed representative) will monitor contractor performance on this SOW.

7.2. Notification of Inspections and Tests. At least 10 working days prior to the
anticipated final inspections and tests required by this SOW, the contractor will notify the
BRAC Technical Support Office and the SEAD Environmental Coordinator of the date and
items to be inspected/tested.

7.3 Upon project completion, the SEAD Environmental Coordinator will inspect
facilitiesand, if acceptable, notify BRACO in writing that facilities are ready for final
acceptance inspection.

7.4 A representative of the BRAC Technical Support Office will perform final
acceptance inspection, unless thisis delegated in writing, to the SEAD Environmental
Coordinator.



7.5.  Thefinal acceptance of this project will take place upon receipt by the contractor
of written approval from the Contracting Officer.



DEPARTMENT OF THE ARMY
US ARMY DEFENSE AMMUNITION CENTER
1 C TREE ROAD
MCALESTER OK 74501-9053

REPLY, o
ATTE ON OF

SIMAC-ESM

MEMORANDUM FOR Assistant Chief of Staff for Installation Management,
DAIM-BD-O (Mr. Ingold), Technical Support Office, 1 Rock Island Arsenal,
Rock Island, IL 61299-7050

SUBJECT: Explosives Safety Submission (ESS) for Removal of Oversized Stockpile,
Seneca Army Activity, Romulus, NY
1. Reference memorandum, Department of Defense Explosives Safety Board,

DDESB-KO, 25 May 04, SAB (enclosure).

2. This memorandum and its enclosure provide Army and DDESB approval of subject
ESS.

3. Point of contact (POC) is Cliff Doyle, SIMAC-ESM, DSN 956-8741, (918) 420-8741,
fax DSN 956-8473 or (918) 420-8473; email clifford.doyle@us.army.mil.

FOR THE DIRECTOR:
Encl CLIFFORD H. DOYLE
as OE Team Leader
Explosives Safety Knowledge,
OE and Chemical Division
CF (w/encl):

Office of the Director for Army Safety, (DACS-SF), 2211 South Clark Street, Room 980,
Arlington, VA 22202.

Deputy Assistant Secretary of the Army (Environment, Safety, and Occupational Health),
(DESOH/Mr. King), 110 Army Pentagon, Washington, DC 20310-01 10
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DEPARTMENT OF DEFENSE EXPLOSIVES SAFETY BOARD
2461 EISENHOWER AVENUE
ALEXANDRIA, VIRGINIA 22331-0600

o 25 MAY 2004
DDESB-KO

MEMORANDUM FOR DIRECTOR, U.S. ARMY DEFENSE AMMUNITION CENTER,
ATTENTION: SIMAC-ESM

SUBJECT: Explosives Safety Submission (ESS) for the Removal of the Oversize Stockpile,
Seneca Army Depot Activity, Romulus, NY

References: (a) USADAC, SIMAC-ESM Memorandum, Subject as above, 06 May 2004

(b) DoD 6055.9-STD (Re-write) approved by the DoD Explosives Safety Board at
its 325™ Meeting, 11 December 2002

(¢) DDESB-KO Memorandum, Subject: Safety Submission for the Removal of
Ordnance and Explosives (OE) from the Open Burning Grounds, Seneca Army
Depot Activity (SEDA), New York, 1 October 1998

(d) DDESB Technical Paper (TP) 16, Methodologies for Calculating Primary
Fragment Characteristics, I December 2003

The Department of Defense Explosives Safety Board (DDESB) Secretariat reviewed the
subject ESS forwarded via reference (a) against the requirements of reference (b). Based on our
review and the previous DDESB approval for the Seneca Army Depot Activity (SEDA) open
burning grounds (OBG) at reference (c), we approve the ESS for the removal of munitions and
explosives of concern (MEC) from the Oversize Stockpile at SEDA, Romulus, NY. In
summary:

a. The site includes approximately 20,000 cubic yards of material removed from
the OBG during a munitions response action. This accumulated material is called the Oversize
Stockpile and is located within the boundaries of the SEDA open detonation grounds (ODG).

b. The munition with the greatest fragmentation distance (MGFD) during surface
clearance of the area that will be used for the operation is the M374 81mm mortar. The
minimum separation distance (MSD) for unintentional detonations of this MGFD is 234 feet, the
hazardous fragment distance (HFD) for the MGFD, as shown reference (d). This MSD is
established as an exclusion zone until surface clearance activities are completed. The team
separation distance will be 200 feet.

c. The MGFD for the Oversize Stockpile is the 37mm projectile. The minimum
separation distance (MSD) for this MGFD is 200 feet, based on the HFD. Per reference (a),
however, an MSD of 980 feet (maximum fragment range for this MGFD) will be applied.



d. The Oversize Stockpile material will be processed using an improved backhoe
with the ROTAR® soil sifter attachment, as described at reference (a). The improved backhoe
will be armored to protect the backhoe operator from unintentional detonations of the MGFD.

(1) Shields use in the different steps of this operation must comply with
the shield requirements established at reference (c). Data and information to support changes to
the approved shielding must be submitted to this office for review and approval.

(2) The MSD of the Oversize Stockpile also applies to this operation.

e. MEC that is not acceptable to move will be blown-in-place (BIP). MEC that is
acceptable to move will be intentionally detonated at the ODG. The DDESB-approved sandbag
mitigation method will be used in all intentional detonations, including BIP operations.

f. The ODG is approved for an NEW limit of 25 pounds hazard division (HD) 1.1
materials. The MSD of 200 feet applies as exclusion zone for intentional detonations, based on
the MGFD and use of the sandbag mitigation method.

g. Existing site-approved earth-covered magazines at Seneca will be used to store
demolition materials and recovered MEC prior to disposal on the ODG.

h. Intrusive operations, intentional detonations, and magazine access will not be
conducted concurrently.

1. Only materials that have been inspected and determined not to be MEC may be
released to off-site locations.

This ESS does not address remediation of soil contaminated with explosives in
concentrations that would render the soil explosive itself. Should the site contain explosive soil,
an ESS addressing the affected areas must be submitted to this office for review and approval.
Approval of the methodologies and procedures to be used in this ESS does not constitute
DDESB approval of the proposed screening equipment for use at other munitions sites.

An amendment to this ESS must be submitted to this office for review and approval if
changes occur that could increase the explosives safety arcs or the explosive risk from the
operations or procedures covered in this ESS.

The point of contact for this action is Ms. Lydia E. Sanchez, (703) 325-1373, DSN 221-
1373, E-mail address Lydia.Sanchez@ddesb.osd.mil.

AM E. WRIGHT
Captain, US Navy
Chairman



DEPARTMENT OF DEFENSE EXPLOSIVES SAFETY BOARD
2461 EISENHOWER AVENUE
ALEXANDRIA, VIRGINIA 22331-0600

o OCT 2004
DDESB-KO

MEMORANDUM FOR DIRECTOR, U.S. ARMY DEFENSE AMMUNITION CENTER,
ATTENTION: SIMAC-ESM

SUBJECT: Amendment 1 to the Explosives Safety Submission (ESS) for the Removal of the
Oversize Stockpile, Seneca Army Depot Activity, Romulus, NY

References: (a) USADAC, SIMAC-ESM Memorandum, Subject as above, 21 September 2004

(b) DoD 6055.9-STD (Re-write) approved by the DoD Explosives Safety Board at
its 325™ Meeting, 11 December 2002

(c) DDESB-KO Memorandum, Subject: Explosives Safety Submission (ESS) for
the Removal of the Oversize Stockpile, Seneca Army Depot Activity, Romulus,
NY, 25 May 2004

The Department of Defense Explosives Safety Board (DDESB) Secretariat reviewed the
subject ESS amendment, forwarded via reference (a), against the requirements of references (b)
and (c). This amendment will add a flashing furnace to the response action for munitions and
explosives of concern (MEC) at the Oversize Stockpile Site, Seneca Army Depot Activity,
Romulus, NY. The amendment also will change the original use of the shredder to include
processing of MEC. The original use of the shredder included processing of munitions debris
and scrap, but not explosive items. Based on our review of the information submitted at
reference (a), the amendment is approved. In summary:

a. The shredder will be used to shred small MEC items (20mm and smaller).
MEC items larger than 20mm that cannot be visually verified as free of explosives will be
explosively perforated. Considering the 20mm projectile as the munition with the greatest
fragmentation distance (MGFD) and per Table C9.T36 of reference (b), the minimum separation
distance (MSD) for the shredding operation is 320 feet, the maximum fragment throw distance
for this MGFD. Intraline separation distance (ILD) from this operation is 5.33 feet, based on the
MGFD net explosive weight (NEW).

b. The only items processed through the flashing furnace will be munitions debris
determined to be explosive-free, MEC that have been explosively perforated, and material that
has been shredded.

(1) Per reference (a), the maximum credible event (MCE) is 5 1bs of
Hazard Division 1.1 material.



(2) Also per reference (a), the MSD to be applied to unrelated personnel
from this operation is 419 feet and the ILD is 42 feet (K24).

(3) Fumace operators, located at K24 distance, will be provided with
overhead, front and side protection using shields. These shields must meet the design and
construction requirements of MIL-STD-398 as required at paragraph C4.3.1.4 of reference (b).

c. Flashed materials will be certified “5X” and sent off-site to a recycling
facility/smelter.

d. There are no other changes to the ESS previously approved via reference (c).

In addition to the requirements and conditions established at reference (a), the Army
recognizes and accepts the potential loss of assets and facilities due to lack of a lightning
protection system. The ESS must be modified to include a requirement to evacuate personnel
upon approach of a lightning storm to a distance no less than 60% of the MSD from the location
of MEC.

The point of contact for this action is Ms. Lydia E. Sanchez, (703) 325-1373, DSN 221-
1373, E-mail address: Lydia.Sanchez@ddesb.osd.mil.
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MKM
\“'ﬁ—/ Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 1
MKM Project No. 03-02-0044 Date: 05-30-04 to 06-5-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
¢ Conducted housekeeping in and around the shed area.

e Conducted surface clearance of the operation area and soil staging areas (down to 6”). Recovered eight pieces
of MEC and stored in magazine. Refer attached inventory of MEC items recovered.

e Started sorting thru the existing scrap metal stockpile located on the southwest corner of the oversize stockpile.
e Received delivery of office trailer, 300kw generator, trommel, heavy equipment, magnets and materials.
e  Completed construction of gravel pad at the operational area.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’
pertinent information)

e Steve Absolom (BRAC Environmental Coordinator) and Mark Bellis (Calibre) on site Wednesday, 26 May. Mr
Absolom instructed MKM not to speed inside the base (< 40 mph).

Material Shipped Offsite / Percentage Completed

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd
Soil Sampled and Awaiting Lab Results 0 cyd 0 samples
Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd
Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd
Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd
MEC Recovered 8 items 8 items
MEC Disposed 0 items 0 items
Metal Shredded and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 5 %

Weekly Report # 1, 05/30/04 — 06/05/04 10of5
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

e Contacted emergency services and key project personnel about commencement of work at SEDA.

Were there any lost time accidents this week? No E Yes [ |
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and None
Characterization
Transportation and Disposal None

Schedule for Next Week

e Continue sorting thru the existing scrap metal stockpile
e Continue receiving equipment.
e Start equipment set up.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

Operation Manager Joe Snow Project Manager Farzad Hormuzdi

Weekly Report # 1, 05/30/04 — 06/05/04 20f5



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Constructed Gravel Pad at the Operational Area

Weekly Report # 1, 05/30/04 — 06/05/04 30f5



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Equipment (Trommel) Being Off-loaded by a 65-ton Crane

Material Handler on Site

Weekly Report # 1, 05/30/04 — 06/05/04 4 of 5
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_ e

o

ire o S T

Eddy Current Magnet on Site

Sorting through the Existing Scrap Metal Stockpile Located on the
Southwest Corner of the Mt. Molle
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/""_," ~ Contract DAAA09-03-C-0046
\MKM ) LIST OF MEC ITEMS RECOVERED Seneca Army Depot, NY
No Date Item Description Location Disposal Comments
1 05/24/04 |75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 |75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 |57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 |57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 |37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04  ]2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 |57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [May '04 [Jun 04 [Jur"o4 [Aug ‘04 [Sep ‘04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05
1 | Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS —— 100%

7| Work Plan —

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12| Mobilization and Site Preparation 16%

13 | Site Work ;

14 Excavation and Mechanical Sorting | 0%

15 Burn Residue Inspection, Certification and Disposal | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials 0%

17 Quality Control | (0%

18" | Project Management |

9| Weekly Status Reports RN E RN RN RN

47 Monthly Status Report | [ I [ [ [ l [ [ [

64 | Removal Report ﬁ
65 Draft Submission 0%

66 Client Review and Comments 0%
67 0%

Finalize Removal Report

DATE: June 05, 2004

Task

Split

(T

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

]

External Milestone ‘

Deadline @
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 2
MKM Project No. 03-02-0044 Date: 06-06-04 to 06-12-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.

e Continued sorting through the existing scrap metal stockpile located on the southwest corner of the oversize
stockpile. Recovered two pieces of MEC and stored in magazine.

e Started assembly of Conveyor Belt system.

e Setup Trommel, Generator, Shredder and Magnets (Ferrous and Eddy Current Magnetic Separators)
e Received and started installing 3” Plexiglas on all heavy equipment.

¢ Komatsu representative conducted training on Sennebogen (material handling equipment w/ suspended

electromagnet)

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e  Manufacturer representatives on site: Josh Mixon from Komatsu;, Rick Walton from TGS Engineering; Fred

Epplin of APCO.

Material Shipped Offsite / Percentage Completed

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples
Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd
Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd
Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd
MEC Recovered 2 items 10 items
MEC Disposed 0 items 0 items
Metal Shredded and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 6 %

Weekly Report # 2, 05/06/04 — 06/12/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

e Stored all recovered live MEC in the magazine.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data NA
Analysis
Air Monitoring and Data Analysis NA
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e Continue receiving equipment.
e Continue equipment set up.
e  Start electric hookup on all sorting equipment.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

Operations Manager Joe Snow Project Manager Farzad Hormuzdi

Weekly Report # 2, 05/06/04 — 06/12/04 20of6



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Welding Base Plates on Trommel

Weekly Report # 2, 05/06/04 — 06/12/04
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h/ Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Assembly of Trommel

jf;

a ¥, 3 wl e

Setting up Conveyor under Trommel

Weekly Report # 2, 05/06/04 — 06/12/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Setup of Conveyor/Sorting System

Weekly Report # 2, 05/06/04 — 06/12/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

= oS

Metal Shredder

Weekly Report # 2, 05/06/04 — 06/12/04
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LIST OF MEC ITEMS RECOVERED

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

pd
©

Date

Item Description

Location

Disposal

Comments

05/24/04

75 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

75 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

57 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

57 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

37 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

2.36 Rocket Motor

Staging Area

In Holding Mag

Unfuzed

06/03/04

75 mm Projectile with HE

In Scrap Pile

In Holding Mag

Unfuzed

06/03/04

57 mm Projectile with HE

In Scrap Pile

In Holding Mag

Unfuzed
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06/07/04

Nose Fuse with Booster
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep ‘04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 35%

13 |Site Work ;

14 Excavation and Mechanical Sorting | 0%

15 Burn Residue Inspection, Certification and Disposal | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials 0%

17 Quality Control | [o%

18| Project Management |

19| Weekly Status Reports ARNEENERERE RN RN RERE RN

47 Monthly Status Report | [ I [ [ [ | [ [ [

64 | Removal Report ﬁ
65 Draft Submission 0%

66 Client Review and Comments 0%
67 0%

Finalize Removal Report

DATE: June 12, 2004

Task

Split

(T

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

[

External Milestone ‘

Deadline JL
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 3
MKM Project No. 03-02-0044 Date: 06-13-04 to 06-19-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.

e Continued assembly of Conveyor Belt system.

e Continued installing 3” Plexiglas on all heavy equipment.

e  Started construction of blast shields around conveyor/sorting equipment.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

. Mr. Steve Absolom was on site with regulators.

Material Shipped Offsite / Percentage Completed

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples
Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd
Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd
Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd
MEC Recovered 0 items 10 items
MEC Disposed 0 items 0 items
Metal Shredded and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 7 %

Weekly Report # 3, 05/13/04 — 06/19/04

1of6
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data NA
Analysis
Air Monitoring and Data Analysis NA
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e Continue equipment set up.

e Continue electric hookup on all sorting equipment.

e Continue sorting through existing scrap metal stockpile located on the southwest corner of the oversize stockpile.
e  Finish building blast shields.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

Operations Manager Joe Snow Project Manager Farzad Hormuzdi

Weekly Report # 3, 05/13/04 — 06/19/04 20f6
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Placing guards on Coeyor

Weekly Report # 3, 05/13/04 — 06/19/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY
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\“'ﬁ—/ Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Mounting Fabricated Hopper on Trommel

Weekly Report # 3, 05/13/04 — 06/19/04 50f6



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Site Visit by Regulators

Weekly Report # 3, 05/13/04 — 06/19/04
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LIST OF MEC ITEMS RECOVERED

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

p
©

Date

Item Description

Location

Disposal

Comments

05/24/04

75 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

75 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

57 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

57 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

37 mm Projectile with HE

Staging Area

In Holding Mag

Unfuzed

05/24/04

2.36 Rocket Motor

Staging Area

In Holding Mag

Unfuzed

06/03/04

75 mm Projectile with HE

In Scrap Pile

In Holding Mag

Unfuzed

06/03/04

57 mm Projectile with HE

In Scrap Pile

In Holding Mag

Unfuzed

© |00 [N |o |01 |~ W N |

06/07/04

Nose Fuse with Booster

In Scrap Pile

In Holding Mag

Complete Fuse
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o

06/07/04

Nose Fuse with Booster

In Scrap Pile

In Holding Mag

Complete Fuse
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 40%

13 |Site Work ;

14 Excavation and Mechanical Sorting | 0%

15 Burn Residue Inspection, Certification and Disposal | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials 0%

17 Quality Control | (0%

18| Project Management |

19| Weekly Status Reports NRHERNERRRERRRRERRRRERERE

47 Monthly Status Report | [ I [ [ [ | [ [ [

64 | Removal Report b
65 Draft Submission 0%

66 Client Review and Comments 0%
67 0%

Finalize Removal Report

DATE: June 19, 2004

Task

Split

(T

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

[

External Milestone ‘

Deadline JL
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WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 4
MKM Project No. 03-02-0044 Date: 06-20-04 to 06-26-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.

e Continued assembly of Conveyor Belt system.

e Completed installation of 3” Plexiglas on all heavy equipment.

e Finished constructing blast shields around conveyor/sorting equipment.

e Electricians continued wiring control boxes and conveyor units.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e  Mr. Don Tatterson from SHAW group was on site Monday, 21 June. Mr. Tatterson requested MKM to take
possession of SHAW'’s scrap metal. MKM awaiting approval from Mr. Steve Absolom

e Joe Wernham from Eriez Magnets was on site Friday, 25 June.

Material Shipped Offsite / Percentage Completed

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples
Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd
Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd
Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd
MEC Recovered 2 items 12 items
MEC Disposed 0 items 0 items
Metal Shredded and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 7 %

Weekly Report # 4, 06/20/04 — 06/26/04

1of6
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data NA
Analysis
Air Monitoring and Data Analysis NA
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e Continue equipment set up.
e Complete electric hookup on all sorting equipment.
e  Start test run of sorting equipment/conveyor system.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

Operations Manager Joe Snow Project Manager Farzad Hormuzdi

Weekly Report # 4, 06/20/04 — 06/26/04 20f6



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Weekly Report # 4, 06/20/04 — 06/26/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Weekly Report # 4, 06/20/04 — 06/26/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Magnetic Pulley

Rare Earth
Drum Separator

Ferrous Mgnetic Separator

Weekly Report # 4, 06/20/04 — 06/26/04 6 of 6
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 5
MKM Project No. 03-02-0044 Date: 06-27-04 to 07-03-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Completed assembly of conveyor sorting system.

e Completed all electrical hookups.

e  Completed test-run of conveyor system with clean soil.

Remarks (include directions received from client's representative or requlators, visitors, compliance notices received’
pertinent information)

¢ Joe Wernham from Eriez Magnets on site June 28 and 29.
e  Mark Bellis from Calibre on site Tuesday, June 29.

e Shahrukh Kanga and Eric Kammerer on site to finalize oversize stockpile sampling and treatment procedures.
Conducted onsite meetings with Waste Management (disposal facility) and Seneca Iron and Metal (scrap
recycling facility).

Material Shipped Offsite / Percentage Completed

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples
Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd
Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd
Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd
MEC Recovered 0 items 12 items
MEC Disposed 0 items 0 items
Metal Shredded and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 8 %

Weekly Report # 5, 06/27/04 — 07/03/04 10of5
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

e Drew Bryson was on site to give 8 hour Hazwoper refresher course Tuesday, 29 June.
e Dewey Thedford conducted respirator fit tests for all employees on site Wednesday 30, June.

Were there any lost time accidents this week? No E Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data NA
Analysis
Air Monitoring and Data Analysis NA
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e  Start processing Mt. Molle

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

Operations Manager Joe Snow Project Manager Farzad Hormuzdi

Weekly Report # 5, 06/27/04 — 07/03/04 20f5



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Covered QC Station for UXO Personnel

Blast Shield Construction

Weekly Report # 5, 06/27/04 — 07/03/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Eddy Current Ferrous Magnetic Trommel
Separator Separator

Layout of the Sorting System '

Eddy Current Non-Ferrous Separator

Shredder

Weekly Report # 5, 06/27/04 — 07/03/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Electrician completing wiring _

Weekly Report # 5, 06/27/04 — 07/03/04
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LIST OF MEC ITEMS RECOVERED

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No Date Item Description Location Disposal Comments
1 05/24/04 |75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 |75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 |57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 |57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 |37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04  ]2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 |57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 |Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 |Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pilg In Holding Mag w / Booster
12 06/24/04 3.5 Rocket Cone In Ordnance Pilg In Holding Mag Traces of WP observed
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

D [Task Name Feb '04 [Mar '04 [Apr04 [May '04 [Jun 04 [Jur'04 [Aug ‘04 [Sep ‘04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05
1 | Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS E—— 100%

7| Work Plan ——

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 1 L95%

13 | Site Work %

14 Excavation and Mechanical Sorting | 0%

15 Burn Residue Inspection, Certification and Disposal | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials Ho%

17 Quality Control | | (0%

18" | Project Management |

9| Weekly Status Reports POO LD E oo ennnnnnll

47 Monthly Status Report | [ I [ [ [ l [ [ [

64 | Removal Report ﬁ
65 Draft Submission 0%

66 Client Review and Comments 0%
67 0%

Finalize Removal Report

DATE: July 03, 2004

Task

Split

(T

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

]

External Milestone ‘

Deadline @
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 6
MKM Project No. 03-02-0044 Date: 07-04-04 to 07-10-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Finished construction of decontamination station.

e Installed remote monitoring system on worksite.

e Conducted startup testing on shredder.

e  Started processing soil from Mt. Molle.

e  Shut down operations at 3:00 pm on Wednesday June 7, 2004 due to inclement weather.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e  Mr. Steve Absolom on site Thursday July 8, 2004.
e  Mr. Mark Bellis from Calibre on site July 8, 2004.

e Mr. Fred Epplin site representative from APCO (shredder) on site July 8, 2004.

Material Shipped Offsite / Percentage Completed

Activity

This Week

Cumulative to-date

Sorting of Oversize Stockpile for MEC

300 cyd

300 cyd

Samples Collected, Analyzed and/or Awaiting Lab Results

1 samples

1 samples

Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd
Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd
Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd
MEC Recovered 4 items 16 items
MEC Disposed 0 items 0 items
Metal Shredded and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 8 %

Weekly Report # 6, 07/04/04 — 07/10/04

1of5



J

(MKM

A

Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

e Trained employees on Decontamination station procedures.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis NA
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Mt. Molle.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi
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Usig schonstedt magnetic ocator to clear MEC
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Oversize ocks searated by Trommel
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Employee at decontamination station
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LIST OF MEC ITEMS RECOVERED

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
1 05/24/04 |75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 |75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 |57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 |57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 |37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 |2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 |75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 |57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 |Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 |Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 |Bomb Fuse Base with Booster In Ordnance Pilg In Holding Mag w / Booster
12 06/24/04  |3.5 Rocket Cone In Ordnance Pilg In Holding Mag Traces of WP observed
13 07/09/04 |75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
14 07/09/04 |75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
15 07/09/04 |75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
16 07/09/04 |37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 109%

13 | site Work .

14 Excavation and Mechanical Sorting | 2%

15 Burn Residue Inspection, Certification and Disposal [ | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials —) 0%

17 Quality Control | (0%

18| Project Management N

19 Weekly Status Reports NRHERRERERERRRRERRRRERERE

47 Monthly Status Report | [ I [ [ [ | [ [ [

64 | Removal Report b
65 Draft Submission 0%

66 Client Review and Comments 0%
67 0%

Finalize Removal Report

DATE: July 10, 2004

Task

Split

(T

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

[

External Milestone ‘

Deadline JL
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046

MKM Project No. 03-02-0044

Project:

Report No.:

Date:

7

07-11-04 to 07-17-04

Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.
e Received delivery of new Caterpillar Bobcat.

e Manually separated MEC from MD and non-MD scrap in staged piles.

e Performed maintenance on all heavy equipment and vehicles.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e Mr. Bill Ingold (BRAC), Mr. Steve Absolom (BEC) and Mr. Mark Bellis (Calibre) on site July 12-13, 2004.
e  Mr. Khodi Irani, Mr. Shahrukh Kanga and Mr. Terry Kasnavia from MKM Corporate Office on site July 12-13,

2004 for onsite meeting with BRAC.

e During project progress meeting, Mr. Bellis confirmed with Mr. Absolom and instructed MKM that ONLY soil
samples exceeding 500ppm for total lead will be analyzed for TCLP lead.

Material Shipped Offsite / Percentage Completed

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 280 cyd 580 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 1 samples 2 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 0 loads 0 loads
MEC Recovered** 23 items 39 items
MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 8.5 %

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Weekly Report # 7, 07/11/04 — 07/17/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

e Conducted overview on all standard MKM Standard Operating Procedures (SOP’s).

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis NA
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi

Weekly Report # 7, 07/11/04 — 07/17/04 20of5
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Assorted metal scrap
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Sorted Scrap from MD scrap pile
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE

(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

. TCLP Lead* Before TCLP Lead After . .
No. | Sample ID | Sampling Date | Total Lead (mg/kg) Treatment (mg/L) Treatment (mg/L) Disposition
1 | PILEOO1U 07/09/04 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEO02U 7/13/2004 5,400.00 0.517 NA(Offsite Disposal without Treatment

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable

Page 1 of 1
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster
12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED
No. Date Item Description Location Disposal Comments
36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live
38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live
39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work . 4
14 Excavation and Mechanical Sorting | 3%

15 Burn Residue Inspection, Certification and Disposal [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials P 0%
17 Quality Control | (0%

18 | Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 | Removal Report

65 Draft Submission
66 Client Review and Comments
67 Finalize Removal Report

0%

0%

0%

Task
DATE: July 17, 2004
Split

(T

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

[

External Milestone ‘

Deadline JL
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 8
MKM Project No. 03-02-0044 Date: 07-18-04 to 07-24-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.

e Continued processing soil from Oversize Stockpile.

e Started a five day cycle of air monitoring.

e Started heat stress monitoring of UXO personnel on line.

e Performed maintenance on all heavy equipment and vehicles.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e Mr. Khodi Irani from MKM Engineers on site July 20, 2004.

Material Shipped Offsite / Percentage Completed

Activity

This Week

Cumulative to-date

Sorting of Oversize Stockpile for MEC

960 cyd

1,540 cyd

Samples Collected, Analyzed and/or Awaiting Lab Results*

5 samples

7 samples

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Soil Treated and/or Disposed Offsite to Landfill Facility 0 loads 0 loads
MEC Recovered** 41 items 80 items
MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 10 %

Weekly Report #8, 07/18/04 — 07/24/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety
e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.
e Conducted overview on all standard MKM Standard Operating Procedures (SOP’s).
e Conducted heat stress and air monitoring testing.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi

Weekly Report #8, 07/18/04 — 07/24/04 20of5
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Processing soil fro Oversized Stockpile

Processed soil being loaded into Dump truck
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Processed soil covered and numbered
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Heavy duty polyurethane sheeting
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/-F'—i‘ - Contract DAAA09-03-C-0046
MKM

Seneca Army Depot, NY
S~ H/

SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)

TCLP Lead* Before TCLP Lead After

No. | Sample ID | Sampling Date | Total Lead (mg/kg) Treatment (mg/L) Treatment (mg/L) Disposition
1 | PILEOO1U 07/09/04 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEO02U 7/13/2004 5,400.00 0.517 NA(Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA|Remain Onsite with Clean Soil Cover
4 | PILEOO4U 7/19/2004 151.00 NA NA|Remain Onsite with Clean Soil Cover
5 PILEOOSU 7/20/2004 1,090.00 Awaiting Results
6 | PILEOO6U 07/21/04 Awaiting Results
7 | PILEOO7U 07/22104 Awaiting Results

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
NA: Not Applicable

Page 1 of 1
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster
12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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Contract DAAAQ09-03-C-0046

\MK! LIST OF MEC ITEMS RECOVERED Seneca Army bepot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED
No. Date Item Description Location Disposal Comments
71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work . 4
14 Excavation and Mechanical Sorting | 7%

15 Scrap Shredding, Certification and Disposal [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials P 0%
17 Quality Control | (0%

18 | Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 | Removal Report

65 Draft Submission
66 Client Review and Comments
67 Finalize Removal Report

0%

0%

0%

Task
DATE: July 24, 2004
Split

(T

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

[

External Milestone ‘

Deadline JL
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- Removal of Oversize Stockpile, Seneca Army Depot Activity, NY
WEEKLY REPORT
Contract No: DAAA09-03-C-0046 Report No.: 9
MKM Project No. 03-02-0044 Date: 07-25-04 to 07-31-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.

e Performed maintenance on all heavy equipment and vehicles.

e Installed silt fence around perimeter of soil disposal area, used for Category 1 & 2 soils and rocks.
e Moved piles 3, 4 and 6 to newly-designated on-site disposal area.

e  Conducted Shredding of non-ferrous MEC's.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e Mr. Steve Absolom showed MKM newly designated onsite disposal area for Category 1 and 2 soils and rocks.

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 800 cyd 2,340 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 3 samples 10 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 0 loads 0 loads
MEC Recovered** 75 items 155 items
MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 10 %

Weekly Report #9, 07/25/04 — 07/31/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

e Conducted heat stress testing.

e Conducted training on: SOP-17 Heat Stress; SOP-24 Sanitation/Housekeeping; SOP-36 Lock out / Tag out; and
SOP-21 Hazard Communication.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and NA
Characterization
Transportation and Disposal NA

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi
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Ferrous Metal Bin
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Conducted Shredding of Non-Ferrous materials
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Lock out / Tag out

Lock out / Tag out system on Control Boxes while performing cleaning and maintenance

Silt-fencing placed around perietr of on-site isosal area for Category 1 & 2 soils and rocks
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Transported Category 1 & 2 soils to on-site disposal area
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Contract DAAA09-03-C-0046
Seneca Army Depot, NY

SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)

No. | Sample ID | Sampling Date | Total Lead (mg/kg) Tfr I;Zt;eezdt*(rizfl?_r)e ;-rce:fmﬁid(r':;?_r) Disposition

1 | PILEOO1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment

2 | PILEO02U 7/13/2004 5,400.00 0.517 NA(Offsite Disposal without Treatment

3 | PILEOO3U 7/19/2004 307.00 NA NA|Remain Onsite with Clean Soil Cover
4 | PILEOO4U 7/19/2004 151.00 NA NA|Remain Onsite with Clean Soil Cover
5 PILEOO5U 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment

6 | PILEOO6U 7/21/2004 234.00 NA NA|Remain Onsite with Clean Soil Cover
7 PILEOO7U 7/22/2004 2,080.00 0.984 NA|Offsite Disposal without Treatment

8 | PILEOO8U 7/28/2004 Awaiting Results

9 | PILEOO9U 7/29/2004 Awaiting Results

10 | PILEO10U 7/30/2004 Awaiting Results

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster
12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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Contract DAAAQ09-03-C-0046

\MK! LIST OF MEC ITEMS RECOVERED Seneca Army bepot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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Contract DAAAQ09-03-C-0046

MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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Contract DAAAQ09-03-C-0046

MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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Contract DAAAQ09-03-C-0046

MK LIST OF MEC ITEMS RECOVERED Seneca Army Depot, NY
No. Date Item Description Location Disposal Comments
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05

1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work e

14 Excavation and Mechanical Sorting | 1%

15 Burn Residue Inspection, Certification and Disposal [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials 0%

17 Quality Control | (0%

18| Project Management S . 4

19 Weekly Status Reports NRHERRRRRRERRERERERRERERE

47 Monthly Status Report | [ I [ I [ | [ [ [

64 | Removal Report ﬁ

65 Draft Submission 0%

66 Client Review and Comments 0%

67 Finalize Removal Report 0%
Task :} Progress Summary ﬁ External Tasks |:| Deadline @

DATE: July 31, 2004
Split

Milestone ‘ Project Summary ﬁ

External Milestone ‘
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 10
MKM Project No. 03-02-0044 Date: 08-01-04 to 08-07-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.

e Performed maintenance on all heavy equipment and vehicles.

e  Started transportation of contaminated soil to off-site landfill (Ontario County Landfill).

e  Stockpiles 1, 2 and 5 sent to landfill.
e  Moved stockpile 8 to on-site disposal area.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e Mr. Mark Bellis on site Wednesday August 4, 2004. Mr. Bellis visited the analytical laboratory in Syracuse that

performs lead testing on the oversize stockpile.

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 1,240 cyd 3,580 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 7 samples 17 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 19 loads 19 loads
MEC Recovered** 35 items 190 items
MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 12 %

Weekly Report #10, 08/01/04 — 08/07/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

e Conducted heat stress monitoring.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and NA
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversize Stockpile.
e Continue disposing soil to off-site landfill (Ontario County Landfill).

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Trucks waiting to be weighed in at Ontario County landfill

Weekly Report #10, 08/01/04 — 08/07/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

New area under construction at Ontario County landfill
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Contract DAAA09-03-C-0046

M;‘yfﬁ','lrfh\ Seneca Army Depot, NY

SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE

(After Sorting and Recovery of MEC and MD)

No. | Sample ID | Sampling Date | Total Lead (mg/kg) Tfr tzt;e;dt*(zzfﬁ_r)e ;-rce:fmﬁid(r':;ir) Disposition
1 | PILEOO1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEO02U 7/13/2004 5,400.00 0.517 NA(Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NAfRemain Onsite with Clean Soil Cover
4 | PILEOO4U 7/19/2004 151.00 NA NAfRemain Onsite with Clean Soil Cover
5 PILEOO5U 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 | PILEOO6U 7/21/2004 234.00 NA NA|Remain Onsite with Clean Soil Cover
7 PILEOO7U 7/22/2004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 | PILEOO8U 7/28/2004 305.00 NA NA|Remain Onsite with Clean Soil Cover
9 | PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 Awaiting Results
12 | PILEO12U 8/2/2004 2,620.00 Awaiting Results
13 | PILEO13U 8/3/2004 5,200.00 Awaiting Results
14 | PILEO14U 8/3/2004 Awaiting Results
15 | PILEO15U 8/4/2004 Awaiting Results
16 | PILEO16U 8/5/2004 Awaiting Results
17 | PILEO17U 8/5/2004 Awaiting Results

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster
12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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Contract DAAAQ09-03-C-0046

\MK! LIST OF MEC ITEMS RECOVERED Seneca Army bepot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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Contract DAAAQ09-03-C-0046

MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
160 08/03/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile In Holding Mag Suspected Live
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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176 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05

1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work e

14 Excavation and Mechanical Sorting | 18%

15 Burn Residue Inspection, Certification and Disposal [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials 5%

17 Quality Control | 5%

18| Project Management S . 4

19 Weekly Status Reports NRHERRRRRRERRERERERRERERE

47 Monthly Status Report | [ I [ I [ | [ [ [

64 | Removal Report ﬁ

65 Draft Submission 0%

66 Client Review and Comments 0%

67 Finalize Removal Report 0%
Task :} Progress Summary ﬁ External Tasks |:| Deadline @

DATE: August 7, 2004
Split

Milestone ‘ Project Summary ﬁ

External Milestone ‘
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY
WEEKLY REPORT
Contract No: DAAA09-03-C-0046 Report No.: 11
MKM Project No. 03-02-0044 Date: 08-08-04 to 08-14-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.

e Performed maintenance on all heavy equipment and vehicles.

e Continued transportation of contaminated soil to off-site landfill (Ontario County Landfill).

e  Stockpiles 9, 10 and 11 sent to landfill.
e  Conducted shredding of non-ferrous materials.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e  Mr. Mark Bellis on site Wednesday August 11, 2004.

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 940 cyd 4,520 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 5 samples 22 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 14 loads 33 loads
MEC Recovered** 31 items 221 items
MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads
Percentage of Project Completion 14 %

Weekly Report #11, 08/08/04 — 08/14/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and NA
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e Continue shredding operations.

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi

Weekly Report #11, 08/08/04 — 08/14/04 20of4
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Aerial view of work site
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~ Contract DAAA09-03-C-0046
\;\foﬂ/f ) Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)

TCLP Lead* Before TCLP Lead After

No. | Sample ID | Sampling Date | Total Lead (mg/kg) Treatment (mg/L) Treatment (mg/L) Disposition
1 | PILEOO1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEOO2U 711312004 5,400.00 0.517 NA(Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA|Remain Onsite with Clean Soil Cover
4 | PILEO04U 7/19/2004 151.00 NA NA|Remain Onsite with Clean Soil Cover
5 | PILEOO5U 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 | PILEOOGU 7121/2004 234.00 NA NA[Remain Onsite with Clean Soil Cover
7 | PILEOO7U 712212004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 | PILEOO8U 7128/2004 305.00 NA NA[Remain Onsite with Clean Soil Cover
9 | PILEOOOU 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/2004 2,620.00 15.100 Awaiting Treatment | Offsite Disposal after Stabilization
13 | PILEO13U 8/3/2004 5,200.00 30.100 Awaiting Treatment | Offsite Disposal after Stabilization
14 | PILE014U 8/3/2004 14,300.00 21.000 Awaiting Treatment | Offsite Disposal after Stabilization
15 | PILEO15U 8/4/2004 9,370.00 14.200 Awaiting Treatment | Offsite Disposal after Stabilization
16 | PILEO16U 8/5/2004 11,200.00 14.900 Awaiting Treatment | Offsite Disposal after Stabilization
17 | PILEO17U 8/5/2004 9,320.00 16.500 Awaiting Treatment | Offsite Disposal after Stabilization
18 | PILEO18U 8/9/2004 10,400.00 Awaiting Results
19 | PILEO19U 8/9/2004 13,300.00 Awaiting Results
20 | PILEO20U 8/10/2004 3,280.00 Awaiting Results
21 | PILEO21U 8/11/2004 Awaiting Results
22 | PILEO22U 8/11/2004 Awaiting Results

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
NA: Not Applicable
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster
12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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Contract DAAAQ09-03-C-0046

\MK! LIST OF MEC ITEMS RECOVERED Seneca Army bepot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
160 08/03/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile In Holding Mag Suspected Live
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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No. Date Item Description Location Disposal Comments
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
207 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
208 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
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No. Date Item Description Location Disposal Comments
211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05
1 |Notice of Award
2 |Explosive Safety Submission (ESS)
3 Draft Submission 100%
4 Client Review and Comments 100%
5 Finalize Safety Submission 100%
6 | DDESB Approval of ESS S 100%
7 |Work Plan ‘—
8 Draft Submission 100%
9 Client Review and Comments 100%
10 Finalize Work Plan 100%
11 |Notice to Proceed 6/1
12 | Mobilization and Site Preparation 100%
13 | site Work e
14 Excavation and Mechanical Sorting | 22%
15 Burn Residue Inspection, Certification and Disposal [L | 0%
16 Onsite Treatment and Offsite Disposal of Earthen Materials 1 F119%
17 Quality Control | [11%
18| Project Management S . 4
19 Weekly Status Reports ARHERRRRRRERRERERERRERERE
47 Monthly Status Report | [ I [ I [ | [ [ [
64 | Removal Report ﬁ
65 Draft Submission 0%
66 Client Review and Comments 0%
67 Finalize Removal Report 0%
Task :} Progress Summary ﬁ External Tasks |:| Deadline @
PATE: August 14, 2004 Split L Milestone < Project Summary ~(JEEEENNNGY  Exiernal Milestone €
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAA09-03-C-0046 Report No.: 12
MKM Project No. 03-02-0044 Date:
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

08-15-04 to 08-21-04

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.

e Performed maintenance on all heavy equipment and vehicles.
e Surface cleared new area for staging processed stockpiles.
¢ Vented MEC (3" Stokes Mortar) with shape charges. All mortars were found to be sand-filled.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e  Mr. Mark Bellis on site Wednesday August 18, 2004.

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 1,080 cyd 5,600 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 6 samples 28 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads 33 Loads
MEC Recovered** 75 items 296 items
MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads
Percentage of Project Completion 17 %

Weekly Report #12, 08/15/04 — 08/21/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and NA
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e  Start onsite treatment /stabilization of lead contaminated soil (TCLP > 5 MGIL).

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi

Weekly Report #12, 08/15/04 — 08/21/04 20of4
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New staging area for processed soil stockpiles
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Contract DAAA09-03-C-0046

\..Mrﬁ-‘” ~ Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) Tfr tzt;e;dt*(zzfﬁ_r)e ;-rce:fmﬁid(r':;ir) Disposition
1 | PILEOO1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEO02U 7/13/2004 5,400.00 0.517 NA(Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA|Remain Onsite with Clean Soil Cover
4 | PILEOO4U 7/19/2004 151.00 NA NA|Remain Onsite with Clean Soil Cover
5 PILEOO5U 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 | PILEOO6U 7/21/2004 234.00 NA NA|Remain Onsite with Clean Soil Cover
7 PILEOO7U 7/22/2004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 | PILEOOSU 712812004 305.00 NA NA|Remain Onsite with Clean Soil Cover
9 | PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/2004 2,620.00 15.100 Awaiting Treatment | Offsite Disposal with Treatment
13 | PILEO13U 8/3/2004 5,200.00 30.100 Awaiting Treatment | Offsite Disposal with Treatment
14 | PILEO14U 8/3/2004 14,300.00 21.000 Awaiting Treatment | Offsite Disposal with Treatment
15 | PILEO15U 8/4/2004 9,370.00 14.200 Awaiting Treatment | Offsite Disposal with Treatment
16 | PILEO16U 8/5/2004 11,200.00 14.900 Awaiting Treatment | Offsite Disposal with Treatment
17 | PILEO17U 8/5/2004 9,320.00 16.500 Awaiting Treatment | Offsite Disposal with Treatment
18 | PILEO18U 8/9/2004 10,400.00 21.500 Awaiting Treatment | Offsite Disposal with Treatment
19 | PILEO19U 8/9/2004 13,300.00 14.600 Awaiting Treatment | Offsite Disposal with Treatment
20 | PILEO20U 8/10/2004 3,280.00 13.900 Awaiting Treatment | Offsite Disposal with Treatment
21 | PILEO21U 8/11/2004 2,780.000 19.900 Awaiting Treatment | Offsite Disposal with Treatment
22 | PILEO22U 8/11/2004 1,390.000 9.420 Awaiting Treatment | Offsite Disposal with Treatment
23 | PILE023U 8/16/2004 1,200.000 Awaiting Results
24 | PILE024U 8/17/2004 2,830.000 Awaiting Results
25 | PILE025U 8/17/2004 3,460.000 Awaiting Results
26 | PILE026U 8/18/2004 3,870.000 Awaiting Results
27 | PILEO27U 8/19/2004 Awaiting Results
28 | PILE028U 8/19/2004 Awaiting Results
29
30
31
32
33
34
35

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable
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Contract DAAAQ09-03-C-0046

Seneca Army Depot, NY

S ) LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster
12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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Contract DAAAQ09-03-C-0046

\MK! LIST OF MEC ITEMS RECOVERED Seneca Army bepot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

Page 2 of 9




CMKM

Contract DAAAQ09-03-C-0046

MK LIST OF MEC ITEMS RECOVERED Seneca Amy Depot, NY
No. Date Item Description Location Disposal Comments
71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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No. Date Item Description Location Disposal Comments
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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No. Date Item Description Location Disposal Comments
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
160 08/03/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile In Holding Mag Suspected Live
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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176 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
207 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
208 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
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211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
222 08/16/04 75mm Cartridge Case Oversized Stockpile In Holding Mag Suspected Live
223 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
224 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
225 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
226 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
227 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
228 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
229 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
230 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
231 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
232 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
233 08/17/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
234 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
235 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
236 08/17/04 40mm Cartridge Oversized Stockpile In Holding Mag Suspected Live
237 08/17/04 Illumination rounds with filler Oversized Stockpile In Holding Mag Live
238 08/17/04 llumination rounds with filler Oversized Stockpile In Holding Mag Live
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
243 08/17/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
245 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
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246 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
247 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
248 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
249 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
250 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
251 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
252 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
253 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
254 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
255 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
256 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
257 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
258 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
259 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
260 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
261 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
262 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
263 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
264 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
265 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
266 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
267 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
268 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
269 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
270 08/18/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
271 08/19/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
273 08/17/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
274 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
275 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
276 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
279 08/18/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
280 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
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281 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
282 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
283 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
284 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
285 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Live
286 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
287 08/19/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
288 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
289 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
290 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
291 08/19/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
292 08/19/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
293 08/19/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep 04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05

1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work . £

14 Excavation and Mechanical Sorting | 28%

15 Burn Residue Inspection, Certification and Disposal [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials F119%

17 Quality Control | [17%

18| Project Management . 4

19 Weekly Status Reports ARHERRRRRRERRRERRRRRERERE

47 Monthly Status Report | [ I [ I [ | [ [ [

64 | Removal Report ﬁ

65 Draft Submission 0%

66 Client Review and Comments 0%

67 Finalize Removal Report 0%
Task :} Progress Summary ﬁ External Tasks |:| Deadline @

DATE: August 21, 2004
Split

Milestone ‘ Project Summary ﬁ

External Milestone ‘
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT
Contract No: DAAA09-03-C-0046 Report No.: 13
MKM Project No. 03-02-0044 Date:
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

08-22-04 to 08-28-04

Summary of Activities

e Conducted daily safety briefings and site specific training.

e Continued processing soil from Oversize Stockpile.

e Performed maintenance on all heavy equipment and vehicles.
¢ Vented MEC and certified them as MD.

e Moved rocks to onsite staging area.

e  Worked on construction of burn pan.

e Received delivery of EcoBond™ (stabilization additive).

e Stabilized six (6) stockpiles of lead-contaminated soil that had failed TCLP. Collected post-stabilization samples

of the treated piles for TCLP confirmation.
e Shipped out lead contaminated soil to the offsite landfill.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e Michael Burkett, manufacturer’s technical representative for EcoBond™ on site Monday, August 23, 2004.
e Kevin Lawrence from MKM Houston on site Tuesday — Wednesday, August 24 — 25, 2004.

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 1,200 cyd 6,800 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 12 samples 40 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 12 Loads 45 Loads
MEC Recovered** 96 items 392 items
MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads
Percentage of Project Completion 22 %

Weekly Report #13, 08/22/04 — 08/28/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and None
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e Continue treatment of lead contaminated soil (TCLP > 5 MGIL)

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi
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Lead contaminated soil being stabilized
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Vented MEC and certified them as MD
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Contract DAAA09-03-C-0046
Seneca Army Depot, NY

\h_-/ SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)

No. | Sample ID | Sampling Date | Total Lead (mg/kg) TTCr Ie_;:tr:zidt*(snzfl?_r)e TeLp Lead(négﬁ_r)Treatment Disposition

1 PILEOO1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 PILE0O2U 7/13/2004 5,400.00 0.517 NA(Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA|Remain Onsite with Clean Soil Cover
4 | PILE004U 7/19/2004 151.00 NA NA|Remain Onsite with Clean Soil Cover
5 PILEOO5U 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 PILEOO6U 7/21/2004 234.00 NA NA[Remain Onsite with Clean Soil Cover
7 PILEOO7U 712212004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 PILEOO8U 7/28/2004 305.00 NA NA[Remain Onsite with Clean Soil Cover
9 PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/2004 2,620.00 15.100 Treated|Offsite Disposal with Treatment

13 | PILEO12T 8/24/2004 Awaiting Results

14 | PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment|Offsite Disposal with Treatment

15 | PILEO14U 8/3/2004 14,300.00 21.000 Treated|Offsite Disposal with Treatment

16 | PILE014T 8/24/2004 Awaiting Results

17 | PILEO15U 8/4/2004 9,370.00 14.200 Awaiting Treatment|Offsite Disposal with Treatment

18 | PILEO16U 8/5/2004 11,200.00 14.900 Treated|Offsite Disposal with Treatment

19 | PILEO16T 8/25/2004 Awaiting Results

20 | PILEO17U 8/5/2004 9,320.00 16.500 Awaiting Treatment|Offsite Disposal with Treatment

21 | PILEO18U 8/9/2004 10,400.00 21.500 Awaiting Treatment|Offsite Disposal with Treatment

22 | PILEO19U 8/9/2004 13,300.00 14.600 Treated|Offsite Disposal with Treatment

23 | PILEO19T 8/26/2004 Awaiting Results

24 | PILEO20U 8/10/2004 3,280.00 13.900 Treated|Offsite Disposal with Treatment

25 | PILE020T 8/24/2004 Awaiting Results

26 | PILE021U 8/11/2004 2,780.000 19.900 Awaiting Treatment|Offsite Disposal with Treatment

27 | PILEO22U 8/11/2004 1,390.000 9.420 Treated|Offsite Disposal with Treatment

28 | PILE022T 8/25/2004 Awaiting Results

29 | PILEO23U 8/16/2004 1,200.000 4,750 NA|Offsite Disposal without Treatment
30 | PILEO24U 8/17/2004 2,830.000 8.290 Awaiting Treatment|Offsite Disposal with Treatment
31 | PILEO25U 8/17/2004 3,460.000 12.700 Awaiting Treatment|Offsite Disposal with Treatment
32 | PILEO26U 8/18/2004 3,870.000 9.640 Awaiting Treatment|Offsite Disposal with Treatment
33 | PILEO27U 8/19/2004 2,370.000 12.700 Awaiting Treatment|Offsite Disposal with Treatment
34 | PILEO28U 8/19/2004 1,770.000 4.560 NA|Offsite Disposal without Treatment
35 | PILEO29U 8/24/2004 4,700.000 3.950 NA|Offsite Disposal without Treatment
36 | PILEO30U 8/24/2004 Awaiting Results

37 | PILEO31U 8/25/2004 Awaiting Results

38 | PILEO32U 8/25/2004 Awaiting Results

39 | PILEO33U 8/26/2004 Awaiting Results

40 | PILEO34U 8/26/2004 Awaiting Results

41
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE

(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. | Sample ID

Sampling Date

Total Lead (mg/kg)

TCLP Lead* Before
Treatment (mg/L)

TCLP Lead After Treatment|
(mgiL)

Disposition

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable
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Cmm S

LIST OF MEC ITEMS RECOVERED

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
T 05724104 75 mm Projectile with HE Staging Area Tn Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36" Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile In Holding Mag w / Booster
12 06/24/04 3.5" Rocket Cone Oversized Stockpile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live
38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live
39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live
40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
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75 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
160 08/03/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile In Holding Mag Suspected Live
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
207 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
208 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
222 08/16/04 75mm Cartridge Case Oversized Stockpile In Holding Mag Suspected Live
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223 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
224 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
225 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
226 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
227 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
228 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
229 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
230 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
231 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
232 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
233 08/17/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
234 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
235 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
236 08/17/04 40mm Cartridge Oversized Stockpile In Holding Mag Suspected Live
237 08/17/04 lllumination rounds with filler Oversized Stockpile In Holding Mag Live
238 08/17/04 lllumination rounds with filler Oversized Stockpile In Holding Mag Live
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
243 08/17/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
245 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
246 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
247 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
248 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
249 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
250 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
251 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
252 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
253 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
254 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
255 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
256 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
257 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
258 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
259 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
260 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
261 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
262 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
263 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
264 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
265 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
266 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
267 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
268 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
269 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
270 08/18/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
271 08/19/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
273 08/17/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
274 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
275 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
276 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
279 08/18/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
280 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
281 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
282 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
283 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
284 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
285 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Live
286 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
287 08/19/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
288 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
289 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
290 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
291 08/19/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
292 08/19/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
293 08/19/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
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297 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
298 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
299 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
300 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
301 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
303 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
304 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
305 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
306 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
307 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
308 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
309 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
310 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
311 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
312 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
313 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
314 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
315 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
316 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
317 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
318 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
319 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
320 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
321 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
322 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
323 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
324 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
325 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
326 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
327 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
328 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
329 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
330 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
331 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
332 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
333 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
334 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
335 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
336 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
337 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
338 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
339 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
340 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
341 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
342 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
343 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
344 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
345 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
346 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
347 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
348 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
349 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
350 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
351 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
352 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
353 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
354 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
355 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
356 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
357 08/24/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
358 08/24/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
359 08/24/04 3" lllumination Round Oversized Stockpile In Holding Mag Suspected Live
360 08/24/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
361 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
362 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
363 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
364 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
365 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
366 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
367 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
368 08/24/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
369 08/25/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
370 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
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371 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
372 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
373 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
374 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
375 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
376 08/25/04 37mm Projectile Oversized Stockpile Vented Suspected Live
377 08/25/04 lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
378 08/25/04 5" Cartridge case Oversized Stockpile In Holding Mag Suspected Live
379 08/25/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
380 08/25/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
381 08/26/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
383 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
384 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
385 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
386 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
387 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
388 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
389 08/26/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
390 08/26/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
391 08/26/04 3" lllumination Round Oversized Stockpile In Holding Mag Suspected Live
392 08/26/04 3" lllumination Round Oversized Stockpile In Holding Mag Suspected Live
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep ‘04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05

1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work . 4

14 Excavation and Mechanical Sorting | 34%

15 Burn Residue Inspection, Certification and Disposal [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials F15%

17 Quality Control | [22%

18| Project Management . 4

19 Weekly Status Reports ARNERRRRRRERRRREERRRERERE

47 Monthly Status Report | [ I [ I [ | [ [ [

64 | Removal Report ﬁ

65 Draft Submission 0%

66 Client Review and Comments 0%

67 Finalize Removal Report 0%
Task :} Progress Summary ﬁ External Tasks |:| Deadline @

DATE: August 28, 2004
Split

Milestone ‘ Project Summary ﬁ

External Milestone ‘




Qurn
Removal of Oversize Stockpile, Seneca Army Depot Activity, NY
WEEKLY REPORT
Contract No: DAAA09-03-C-0046 Report No.: 14
MKM Project No. 03-02-0044 Date: 08-29-04 to 09-04-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.

e Performed maintenance on all heavy equipment and vehicles.

e Stabilized three (3) stockpiles of lead-contaminated soil that had failed TCLP. Collected post-stabilization

samples of the treated piles for TCLP confirmation.
e  Shipped out lead contaminated soil offsite landfill.
e Received delivery of water truck from Hertz Egqmt Rentals.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e Mr. Steve Absolom on site Tuesday, August 31, 2004.

e Ms. Susan Stevens from The Reveille between the Lakes, on site Tuesday, August 31, 2004.

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 1,000 cyd 7,800 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 7 samples 47 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 26 Loads 71 Loads
MEC Recovered** 7 items 399 items
MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads
Percentage of Project Completion 28 %

Weekly Report #14, 08/29/04 — 09/04/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and None
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e Continue treatment of lead contaminated soil (TCLP > 5 MGIL)

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi

Weekly Report #14, 08/29/04 — 09/04/04 20of4



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Trucks being loaded with lead contaminated soil

Weekly Report #14, 08/29/04 — 09/04/04
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Proessing soil from Oversize Stockpile

Weekly Report #14, 08/29/04 — 09/04/04
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Contract DAAA09-03-C-0046
Seneca Army Depot, NY

\h_-/ SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) TTCr Ie_;:tr:zidt*(snzfl?_r)e TeLp Lead(négﬁ_r)Treatment Disposition
1 PILEOO1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 PILE0O2U 7/13/2004 5,400.00 0.517 NA(Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA|Remain Onsite with Clean Soil Cover
4 | PILE004U 7/19/2004 151.00 NA NA|Remain Onsite with Clean Soil Cover
5 PILEOO5U 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 PILEOO6U 7/21/2004 234.00 NA NA[Remain Onsite with Clean Soil Cover
7 PILEOO7U 712212004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 PILEOO8U 7/28/2004 305.00 NA NA[Remain Onsite with Clean Soil Cover
9 PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/2004 2,620.00 15.100 Treated|Offsite Disposal with Treatment
13 | PILEO12T 8/24/2004 <0.50
14 | PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment|Offsite Disposal with Treatment
15 | PILEO14U 8/3/2004 14,300.00 21.000 Treated|Offsite Disposal with Treatment
16 | PILEO14T 8/24/2004 <0.50
17 | PILEO15U 8/4/2004 9,370.00 14.200 Awaiting Treatment|Offsite Disposal with Treatment
18 | PILEO16U 8/5/2004 11,200.00 14.900 Treated|Offsite Disposal with Treatment
19 | PILEO16T 8/25/2004 0.523
20 | PILEO17U 8/5/2004 9,320.00 16.500 Awaiting Treatment|Offsite Disposal with Treatment
21 | PILEO18U 8/9/2004 10,400.00 21.500 Awaiting Treatment|Offsite Disposal with Treatment
22 | PILEO19U 8/9/2004 13,300.00 14.600 Treated|Offsite Disposal with Treatment
23 | PILEO019T 8/26/2004 <50
24 | PILEO20U 8/10/2004 3,280.00 13.900 Treated|Offsite Disposal with Treatment
25 | PILE020T 8/24/2004 <50
26 | PILE021U 8/11/2004 2,780.000 19.900 Awaiting Treatment|Offsite Disposal with Treatment
27 | PILEO22U 8/11/2004 1,390.000 9.420 Treated|Offsite Disposal with Treatment
28 | PILE022T 8/25/2004 0.523
29 | PILEO23U 8/16/2004 1,200.000 4,750 NA|Offsite Disposal without Treatment
30 | PILEO24U 8/17/2004 2,830.000 8.290 Treated|Offsite Disposal with Treatment
31 | PILE024T 9/7/2004 Awaiting Results
32 | PILEO25U 8/17/2004 3,460.000 12.700 Treated|Offsite Disposal with Treatment
33 | PILE025T 9/7/2004 Awaiting Results
34 | PILEO26U 8/18/2004 3,870.000 9.640 Treated|Offsite Disposal with Treatment
35 | PILE026T 9/2/2004 Awaiting Results
36 | PILEO27U 8/19/2004 2,370.000 12.700 Awaiting Treatment|Offsite Disposal with Treatment
37 | PILEO28U 8/19/2004 1,770.000 4.560 NA|Offsite Disposal without Treatment
38 | PILEO29U 8/24/2004 4,700.000 3.950 NA|Offsite Disposal without Treatment
39 | PILEO30U 8/24/2004 6,050.000 6.750 Awaiting Treatment|Offsite Disposal with Treatment
40 | PILEO31U 8/25/2004 28,000.000 7.880 Awaiting Treatment|Offsite Disposal with Treatment
41 | PILEO32U 8/25/2004 2,380.000 6.640 Awaiting Treatment|Offsite Disposal with Treatment
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Contract DAAAQ09-03-C-0046
CMKM

Seneca Army Depot, NY
\"‘g_ﬂ/

SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)

No. | Sample ID | Sampling Date | Total Lead (mg/kg) TTCr Ie_;:tr:zidt*(snzfl?_r)e TeLp Lead(négﬁ_r)Treatment Disposition
42 | PILEO33U 8/26/2004 3,770.000 5.120 Awaiting Treatment|Offsite Disposal with Treatment
43 | PILEO34U 8/26/2004 Awaiting Results

44 | PILEO35U 8/29/2004 Awaiting Results

45 | PILEO36U 8/29/2004 Awaiting Results

46 | PILEO37U 9/1/2004 Awaiting Results

47 | PILEO38U 9/1/2004 Awaiting Results

48

49

50

51

52

* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
T 05724104 75 mm Projectile with HE Staging Area Tn Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36" Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile In Holding Mag w / Booster
12 06/24/04 3.5" Rocket Cone Oversized Stockpile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live
38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live
39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live
40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
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Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
160 08/03/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile In Holding Mag Suspected Live
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
207 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
208 08/10/04 60mm lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
222 08/16/04 75mm Cartridge Case Oversized Stockpile In Holding Mag Suspected Live
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223 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
224 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
225 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
226 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
227 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
228 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
229 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
230 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
231 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
232 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
233 08/17/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
234 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
235 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
236 08/17/04 40mm Cartridge Oversized Stockpile In Holding Mag Suspected Live
237 08/17/04 lllumination rounds with filler Oversized Stockpile In Holding Mag Live
238 08/17/04 lllumination rounds with filler Oversized Stockpile In Holding Mag Live
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
243 08/17/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
245 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
246 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
247 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
248 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
249 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
250 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
251 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
252 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
253 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
254 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
255 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
256 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
257 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
258 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
259 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
260 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
261 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
262 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
263 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
264 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
265 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
266 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
267 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
268 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
269 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
270 08/18/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
271 08/19/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
273 08/17/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
274 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
275 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
276 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
279 08/18/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
280 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
281 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
282 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
283 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
284 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
285 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Live
286 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
287 08/19/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
288 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
289 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
290 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
291 08/19/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
292 08/19/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
293 08/19/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
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297 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
298 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
299 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
300 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
301 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
303 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
304 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
305 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
306 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
307 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
308 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
309 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
310 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
311 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
312 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
313 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
314 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
315 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
316 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
317 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
318 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
319 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
320 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
321 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
322 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
323 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
324 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
325 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
326 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
327 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
328 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
329 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
330 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
331 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
332 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
333 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
334 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
335 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
336 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
337 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
338 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
339 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
340 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
341 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
342 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
343 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
344 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
345 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
346 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
347 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
348 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
349 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
350 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
351 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
352 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
353 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
354 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
355 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
356 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
357 08/24/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
358 08/24/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
359 08/24/04 3" lllumination Round Oversized Stockpile In Holding Mag Suspected Live
360 08/24/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
361 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
362 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
363 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
364 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
365 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
366 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
367 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
368 08/24/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
369 08/25/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
370 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
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371 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
372 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
373 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
374 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
375 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
376 08/25/04 37mm Projectile Oversized Stockpile Vented Suspected Live
377 08/25/04 lllumination round with filler Oversized Stockpile In Holding Mag Suspected Live
378 08/25/04 5" Cartridge case Oversized Stockpile In Holding Mag Suspected Live
379 08/25/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
380 08/25/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
381 08/26/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
383 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
384 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
385 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
386 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
387 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
388 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
389 08/26/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
390 08/26/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
391 08/26/04 3" lllumination Round Oversized Stockpile In Holding Mag Suspected Live
392 08/26/04 3" lllumination Round Oversized Stockpile In Holding Mag Suspected Live
393 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
394 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
395 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
396 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
397 08/29/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
398 08/29/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr04 [ May '04 [Jun"04 [Jur"o4 [Aug ‘04 [Sep ‘04 Oct '04 Nov '04 Dec ‘04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS S 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work . 4

14 Excavation and Mechanical Sorting | 39%

15 Burn Residue Inspection, Certification and Disposal [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials F20%
17 Quality Control | [28%

18 | Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 | Removal Report

65 Draft Submission
66 Client Review and Comments
67 Finalize Removal Report

0%

0%

0%

DATE: September 4, 2004
Split

Progress

Milestone ‘

Summary

Project Summary ﬁ

External Tasks

[

External Milestone ‘

Deadline JL
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAAQ9-03-C-0046 Report No.: 15
MKM Project No. 03-02-0044 Date:
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

09-05-04 to 09-11-04

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.

o Performed maintenance on all heavy equipment and vehicles.

e  Stabilized four (4) stockpiles of lead-contaminated soil that had failed TCLP. Collected post-stabilization

samples of the treated piles for TCLP confirmation.
e  Shipped out lead contaminated soil to offsite landfill.

e Anderson Equipment representative on site to repair WA-380 Front End Loader.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

e  Mr. Mark Bellis and Mr. Steve Absolom were on site Wednesday, September 8, 2004. Mr. Absolom had some
concerns with anomalies found at the onsite disposal area. MKM has addressed these concerns in their letter
dated Sept 17, 2004 (enclosed) and is in the process of implementing additional QC measures at the onsite

disposal area.

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 860 cyd 8,660 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 9 samples 56 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 12 Loads 83 Loads
MEC Recovered** 44 Items 443 items
MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads
Percentage of Project Completion 31 %
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Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and None
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e Continue treatment of lead contaminated soil (TCLP > 5 MGIL)

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi
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Processing soil from Oversize Stockpile

Weekly Report #15, 09/05/04 — 09/11/04 40of4



Cykm )

e Facility
Management

e Turnkey
Environmental

e Unexploded
Ordnance

o Radiological
Services

MKM Engineers, Inc.

Safe, Quality Work Performed With Pride

September 17, 2004

BRAC Technical Support Office
Building 60, 3™ Floor

1 Rock Island Arsenal

Rock Island, IL 61299

Attention: Mr. Bill Ingold
Project Manager

Subject: Meeting Minutes - Concerns by Mr. Absolom
Seneca Army Depot, Romulus, NY

Dear Mr. Ingold:

MKM Engineers would like to document the meeting minutes discussed during the
onsite meeting between Mr Steve Absolom, Mr. Mark Bellis and MKM on Wednesday,
September 6, 2004. The meeting agenda was to address the concerns emailed by
Mr. Absolom on September 7, 2004. These concerns were as follows:

1. MEC items located at the onsite (< 500 ppm lead) staging area
2; Verification of lead concentration results
3. Quality of soil shipped to the land fill

The following information was agreed upon by all parties and is documented as
follows:

1, Response to concern 1:
A site visit was conducted and various locations of sifted soil along with
the rock pile were observed. Upon inspection of these piles, it was
mutually agreed by all parties that the MEC items were present not from
the sifting and processing of soils but instead from the rock pile.

The following action item was agreed upon:

MKM will remove the rock pile from the onsite disposal area and spread it
out in one layer over an asphalt road or concrete pad. UXO Technicians
will visually inspect the rocks for MEC, MD and metal scrap using a white
ordnance detector.

2. Response to concern 2:
MKM informed Mr Absolom and Mr. Bellis of the following:
MKM has contracted with Environmental Laboratory Services, which is a
certified analytical testing facility in the State of New York, to perform the
lead testing for soil characterization. Mark Bellis visited their facility in

4153 Bluebonnet Drive, Stafford, Texas 77477 Tel.: (281) 277-5100 Fax: (281) 277-5205 email: mkm@mbkmeng.com
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Syracuse, NY to evaluate their infrastructure, instrumentation and QA
procedures. Mr Bellis was satisfied with the laboratory services provided
on this project and believes all data reported to be true and accurate. Ms.
Wendy Umberger, Technical Director and QA Officer has assured us that
they adhere to all QA procedures and provide highest quality analytical
data to all clients as documented in their letter to MKM dated August 18,
2004.

3. Response to Concern 3:
MKM informed Mr. Absolom and Mr. Bellis of the following:
The sifted soils are transferred to the staging area for lead sampling and
testing. The soils are inspected by UXO Technicians as each truck load is
being dumped into a stockpile. Each stockpile is raked at a minimum 15
different locations and visually inspected for MEC, MD or anomalies.
During the stabilization process, the soils are mechanically mixed with the
additive using earth-moving equipment and the soils are again visually
inspected.

We believe that all concerns addressed in Mr. Absolom’s email have been discussed
and mutually agreed upon, and the corrective action is being implemented with
immediate effect. Please do not hesitate to contact us should you have any further
questions.

Smcereiy,

5ol ..
Khodi G. Irani

President



Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
1 | PILE0O1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEOO2U 7/13/2004 5,400.00 0.517 NA | Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA{Remain Onsite with Clean Soil Cover
4 | PILE004U 7/19/2004 151.00 NA NA{Remain Onsite with Clean Soil Cover
5 | PILEOO5SU 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 | PILEOOGU 7/21/2004 234.00 NA NA|Remain Onsite with Clean Soil Cover
7 | PILEOO7U 712212004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 | PILEO08U 7/28/2004 305.00 NA NA|Remain Onsite with Clean Soil Cover
9 | PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/12004 2,620.00 15.100 Treated|Offsite Disposal with Treatment
13 | PILEO12T 8/24/2004 <0.50
14 | PILEO13U 8/3/2004 5,200.00 30.100| Awaiting Treatment|Offsite Disposal with Treatment
15 | PILE0O14U 8/3/2004 14,300.00 21.000 Treated|Offsite Disposal with Treatment
16 | PILE014T 8/24/2004 <0.50
17 | PILEO15U 8/4/12004 9,370.00 14.200| Awaiting Treatment|Offsite Disposal with Treatment
18 | PILEO16U 8/5/2004 11,200.00 14.900 Treated|Offsite Disposal with Treatment
19 | PILEO16T 8/25/2004 0.523
20 | PILEO17U 8/5/2004 9,320.00 16.500{ Awaiting Treatment|Offsite Disposal with Treatment
21 | PILEO18U 8/9/2004 10,400.00 21.500| Awaiting Treatment|Offsite Disposal with Treatment
22 | PILEO19U 8/9/2004 13,300.00 14.600 Treated|Offsite Disposal with Treatment
23 | PILEO19T 8/26/2004 <50
24 | PILEO20U 8/10/2004 3,280.00 13.900 Treated|Offsite Disposal with Treatment
25 | PILE020T 8/24/2004 <50
26 | PILEO21U 8/11/2004 2,780.000 19.900| Awaiting Treatment|Offsite Disposal with Treatment
27 | PILEO22U 8/11/2004 1,390.000 9.420 Treated|Offsite Disposal with Treatment
28 | PILE022T 8/25/2004 0.523
29 | PILEO23U 8/16/2004 1,200.000 4.750 NA|Offsite Disposal without Treatment
30 | PILEO24U 8/17/2004 2,830.000 8.290 Treated|Offsite Disposal with Treatment
31 | PILE024T 9/7/2004 <50
32 | PILE025U 8/17/2004 3,460.000 12.700 Treated|Offsite Disposal with Treatment
33 | PILE025T 9/7/2004 <50
34 | PILEO26U 8/18/2004 3,870.000 9.640 Treated|Offsite Disposal with Treatment
35 | PILE026T 9/2/2004 <50
36 | PILEO27U 8/19/2004 2,370.000 12.700| Awaiting Treatment|Offsite Disposal with Treatment
37 | PILE028U 8/19/2004 1,770.000 4.560 NA|Offsite Disposal without Treatment
38 | PILE029U 8/24/2004 4,700.000 3.950 NA|Offsite Disposal without Treatment
39 | PILEO30U 8/24/2004 6,050.000 6.750| Awaiting Treatment|Offsite Disposal with Treatment
40 | PILEO31U 8/25/2004 28,000.000 7.880| Awaiting Treatment|Offsite Disposal with Treatment
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Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
41 | PILEO32U 8/25/2004 2,380.000 6.640| Awaiting Treatment|Offsite Disposal with Treatment
42 | PILEO33U 8/26/2004 3,770.000 5.120 Treated|Offsite Disposal with Treatment
43 | PILE033T 9/10/2004 Awaiting Results
44 | PILE034U 8/26/2004 16,400.000 13.300 Treated|Offsite Disposal with Treatment
45 | PILE034T 9/11/2004 Awaiting Results
46 | PILE035U 8/29/2004 5,370.000 12.100 Treated|Offsite Disposal with Treatment
47 | PILEO35T 9/11/2004 Awaiting Results
48 | PILEO36U 8/29/2004 29,400.000 15.600| Awaiting Treatment|Offsite Disposal with Treatment
49 | PILEO37U 9/1/2004 15,800.000 6.830 Treated|Offsite Disposal with Treatment
50 | PILEO37T 9/11/2004 Awaiting Results
51 | PILEO38U 9/1/2004 1,310.000 8.360| Awaiting Treatment|Offsite Disposal with Treatment
52 | PILEO39U 9/8/2004 Awaiting Results
53 | PILE040U 9/8/2004 Awaiting Results
54 | PILE041U 9/10/2004 Awaiting Results
55 | PILE042U 9/10/2004 Awaiting Results
56 | PILE043U 9/11/2004 Awaiting Results

* Only samples exhibiting Total Lead> 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable
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Contract DAAAQ09-03-C-0046
Seneca Army Depot, NY

NS LIST OF MEC ITEMS RECOVERED
No Date Item Description Location Comments | Disposal | Inert/Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed In Holding Mag
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed In Holding Mag
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed In Holding Mag
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed In Holding Mag
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed In Holding Mag
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live In Holding Mag
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile Live In Holding Mag
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
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Contract DAAAQ09-03-C-0046
Seneca Army Depot, NY

NS LIST OF MEC ITEMS RECOVERED
No. Date Item Description Location Comments | Disposal | Inert/Live
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed In Holding Mag
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
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Contract DAAAQ09-03-C-0046
Seneca Army Depot, NY

NS LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Comments | Disposal | Inert/Live
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag

156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag

157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag

158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag

160 08/03/04 60mm lllumination round with filler Oversized Stockpile Suspected Live In Holding Mag

161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live In Holding Mag

163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live In Holding Mag

164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

168 08/04/04 90mm lllumination Round with filler Oversized Stockpile Suspected Live In Holding Mag

169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
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202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

207 08/10/04 60mm lllumination round with filler Oversized Stockpile Suspected Live In Holding Mag

208 08/10/04 60mm lllumination round with filler Oversized Stockpile Suspected Live In Holding Mag

209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag

219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag

220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag

221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag

222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag

223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

233 08/17/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag

234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag

237 08/17/04 lllumination rounds with filler Oversized Stockpile Live In Holding Mag

238 08/17/04 lllumination rounds with filler Oversized Stockpile Live In Holding Mag

239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag

244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag

245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
285 08/19/04 75mm Projectile Oversized Stockpile Live In Holding Mag
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag

359 08/24/04 3" lllumination Round Oversized Stockpile Suspected Live In Holding Mag

360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag

369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag

370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 lllumination round with filler Oversized Stockpile Suspected Live In Holding Mag

378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag

379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag

380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag

381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag

383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag

390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

391 08/26/04 3" lllumination Round Oversized Stockpile Suspected Live In Holding Mag

392 08/26/04 3" lllumination Round Oversized Stockpile Suspected Live In Holding Mag

393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live In Holding Mag

400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
425 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live In Holding Mag
426 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live In Holding Mag
427 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live In Holding Mag
428 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live In Holding Mag
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live In Holding Mag
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

D [Task Name Feb '04 [Mar '04 [Apr04 [May '04 [Jun 04 [Jur"o4 [Aug ‘04 [Sep ‘04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05
1| Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS E—— 100%

7| Work Plan ——

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12| Mobilization and Site Preparation 100%

13 | Site Work I

14 Excavation and Mechanical Sorting | 43%

15 Burn Residue Inspection, Certification and Disposal \L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials F23%

17 Quality Control | [31%

18" | Project Management e . 4

19| Weekly Status Reports AR ERE AR

47 Monthly Status Report | [ I [ [ [ l [ [ [ [

64 | Removal Report ﬁ
65 Draft Submission 0%

66 Client Review and Comments 0%
67 0%

Finalize Removal Report

DATE: September 11, 2004

Task

Split

(T

Progress External Tasks

Milestone ‘

Summary

Project Summary ﬁ

External Milestone ‘

]

Deadline @
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAAQ9-03-C-0046 Report No.: 16
MKM Project No. 03-02-0044 Date:
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

09-12-04 to 09-18-04

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.
o Performed maintenance on all heavy equipment and vehicles.

e  Stabilized six (6) stockpiles of lead-contaminated soil that had failed TCLP. Collected post-stabilization samples

of the treated piles for TCLP confirmation.
e  Shipped out lead contaminated soil to offsite landfill.
¢ Vented MEC and certified them as MD.
e Received compressor from Hertz rental equipment.
e Started QA/QC of on-site disposal area.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’

pertinent information)

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 940 cyd 9,600 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 6 samples 62 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 35 Loads 118 Loads
MEC Recovered** 27 Items 470 Items
MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 Loads
Percentage of Project Completion 34 %

Weekly Report #16, 09/12/04 — 09/18/04
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Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and None
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e Continue treatment of lead contaminated soil (TCLP > 5 MGIL)

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi

Weekly Report #16, 09/12/04 — 09/18/04 20of4
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Processing soil from Oversize Stockpile
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Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
1 | PILE0O1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEOO2U 7/13/2004 5,400.00 0.517 NA | Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA{Remain Onsite with Clean Soil Cover
4 | PILE004U 7/19/2004 151.00 NA NA{Remain Onsite with Clean Soil Cover
5 | PILEOO5SU 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 | PILEOOGU 7/21/2004 234.00 NA NA|Remain Onsite with Clean Soil Cover
7 | PILEOO7U 712212004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 | PILEO08U 7/28/2004 305.00 NA NA|Remain Onsite with Clean Soil Cover
9 | PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/12004 2,620.00 15.100 Treated|Offsite Disposal with Treatment
13 | PILEO12T 8/24/2004 <0.50
14 | PILEO13U 8/3/2004 5,200.00 30.100| Awaiting Treatment|Offsite Disposal with Treatment
15 | PILE0O14U 8/3/2004 14,300.00 21.000 Treated|Offsite Disposal with Treatment
16 | PILE014T 8/24/2004 <0.50
17 | PILEO15U 8/4/12004 9,370.00 14.200| Awaiting Treatment|Offsite Disposal with Treatment
18 | PILEO16U 8/5/2004 11,200.00 14.900 Treated|Offsite Disposal with Treatment
19 | PILEO16T 8/25/2004 0.523
20 | PILEO17U 8/5/2004 9,320.00 16.500{ Awaiting Treatment|Offsite Disposal with Treatment
21 | PILEO18U 8/9/2004 10,400.00 21.500| Awaiting Treatment|Offsite Disposal with Treatment
22 | PILEO19U 8/9/2004 13,300.00 14.600 Treated|Offsite Disposal with Treatment
23 | PILEO19T 8/26/2004 <50
24 | PILEO20U 8/10/2004 3,280.00 13.900 Treated|Offsite Disposal with Treatment
25 | PILE020T 8/24/2004 <50
26 | PILEO21U 8/11/2004 2,780.000 19.900| Awaiting Treatment|Offsite Disposal with Treatment
27 | PILEO22U 8/11/2004 1,390.000 9.420 Treated|Offsite Disposal with Treatment
28 | PILE022T 8/25/2004 0.523
29 | PILEO23U 8/16/2004 1,200.000 4.750 NA|Offsite Disposal without Treatment
30 | PILEO24U 8/17/2004 2,830.000 8.290 Treated|Offsite Disposal with Treatment
31 | PILE024T 9/7/2004 <50
32 | PILE025U 8/17/2004 3,460.000 12.700 Treated|Offsite Disposal with Treatment
33 | PILE025T 9/7/2004 <50
34 | PILEO26U 8/18/2004 3,870.000 9.640 Treated|Offsite Disposal with Treatment
35 | PILE026T 9/2/2004 <50
36 | PILE027U 8/19/2004 2,370.000 12.700 Treated***| Offsite Disposal with Treatment
37 | PILE028U 8/19/2004 1,770.000 4.560 NA|Offsite Disposal without Treatment
38 | PILE029U 8/24/2004 4,700.000 3.950 NA|Offsite Disposal without Treatment
39 | PILEO30U 8/24/2004 6,050.000 6.750 Treated***| Offsite Disposal with Treatment
40 | PILEO31U 8/25/2004 28,000.000 7.880 Treated***| Offsite Disposal with Treatment
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Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE

(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
41 | PILEO32U 8/25/2004 2,380.000 6.640 Treated|Offsite Disposal with Treatment
42 | PILE032T 9/15/2004 Awaiting Results
43 | PILEO33U 8/26/2004 3,770.000 5.120 Treated|Offsite Disposal with Treatment
44 | PILE033T 9/10/2004 <.50
45 | PILE034U 8/26/2004 16,400.000 13.300 Treated|Offsite Disposal with Treatment
46 | PILE034T 9/11/2004 0.511
47 | PILE035U 8/29/2004 5,370.000 12.100 Treated|Offsite Disposal with Treatment
48 | PILE035T 9/11/2004 0.940
49 | PILE036U 8/29/2004 29,400.000 15.600 Treated***| Offsite Disposal with Treatment
50 | PILEO37U 9/1/2004 15,800.000 6.830 Treated|Offsite Disposal with Treatment
51 | PILEO37T 9/11/2004 <.50
52 | PILE038U 9/1/2004 1,310.000 8.360 Treated***| Offsite Disposal with Treatment
53 | PILEO39U 9/8/2004 3,910.000 6.720| Awaiting Treatment|Offsite Disposal with Treatment
54 | PILE040U 9/8/2004 1,240.000 3.380 NA|Offsite Disposal without Treatment
55 | PILE041U 9/10/2004 2,190.000 1.500 NA|Offsite Disposal without Treatment
56 | PILEO42U 9/10/2004 4,170.000 6.240| Awaiting Treatment|Offsite Disposal with Treatment
57 | PILE043U 9/11/2004 3,240.000 5.400| Awaiting Treatment|Offsite Disposal with Treatment
58 | PILE044U 9/13/2004 Awaiting Results
59 | PILE045U 9/14/2004 Awaiting Results
60 | PILE0O46U 9/14/2004 Awaiting Results
61 | PILEO47U 9/15/2004 Awaiting Results
62 | PILE048U 9/15/2004 Awaiting Results

* Only samples exhibiting Total Lead> 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable

** Sampling every 1000 cyd as per Workplan and Ontario County Landfill Agreement.
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/-—'—ﬁ - Contract DAAAQ09-03-C-0046
MEKM Seneca Army Depot, NY

LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Comments | Disposal | Inert/Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert

Page 1 of 8




LIST OF MEC ITEMS RECOVERED

Contract DAAAQ09-03-C-0046
Seneca Army Depot, NY

No Date Item Description Location Comments | Disposal | Inert/Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED

Contract DAAAQ09-03-C-0046
Seneca Army Depot, NY

No Date Item Description Location Comments | Disposal | Inert/Live
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm lllumination round with filler Oversized Stockpile Suspected Live In Holding Mag
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

207 08/10/04 60mm lllumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm lllumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag

219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag

220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag

222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag

223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

233 08/17/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag

234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag

237 08/17/04 lllumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 lllumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag

244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag

245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
285 08/19/04 75mm Projectile Oversized Stockpile Live In Holding Mag
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 lllumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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391 08/26/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

425 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag

432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag

434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag

467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag

468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr 04 [ May '04 [Jun 04 [Jur"o4 [Aug 04 [Sep ‘04 Oct '04 Nov ‘04 Dec '04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS E—— 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work . 4

14 Excavation and Mechanical Sorting | 48%

15 MD and Non-MD Scrap Recycling [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials F25%
17 Quality Control | [34%

18 | Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 | Removal Report

65 Draft Submission
66 Client Review and Comments
67 Finalize Removal Report

0%

0%

0%

Task
DATE: September 18, 2004
Split

(T

Progress External Tasks

Milestone ‘

Summary

Project Summary ﬁ

External Milestone ‘

[

Deadline JL
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT

Contract No: DAAAQ9-03-C-0046 Report No.: 17
MKM Project No. 03-02-0044 Date: 09-19-04 to 09-25-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.
o Performed maintenance on all heavy equipment and vehicles.

e  Stabilized four (4) stockpiles of lead-contaminated soil that had failed TCLP. Collected post-stabilization
samples of the treated piles for TCLP confirmation.

e  Shipped out lead contaminated soil to offsite landfill.
e Vented MEC and certified them as MD.

¢ Received delivery of Compressor from Nations Rent.
e Continued QA/QC of on-site disposal area.

Remarks (include directions received from client's representative or regulators, visitors, compliance notices received’
pertinent information)

Material Shipped Offsite / Percentage Completed

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 1,400 cyd 11,000 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 7 samples 69 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 42 Loads 160 Loads
MEC Recovered** 22 ltems 492 Iltems
MD and Non-MD Scrap Recycling 0 Loads 0 Loads
Percentage of Project Completion 40 %

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No Yes [ ]
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and None
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e Continue treatment of lead contaminated soil (TCLP > 5 MGIL)

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman

QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Conducting QA/QC of on-site disposal area
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Venting WP Rounds (MEC)
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Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
1 | PILE0O1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEOO2U 7/13/2004 5,400.00 0.517 NA | Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA{Remain Onsite with Clean Soil Cover
4 | PILE004U 7/19/2004 151.00 NA NA{Remain Onsite with Clean Soil Cover
5 | PILEOO5SU 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 | PILEOOGU 7/21/2004 234.00 NA NA|Remain Onsite with Clean Soil Cover
7 | PILEOO7U 712212004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 | PILEO08U 7/28/2004 305.00 NA NA|Remain Onsite with Clean Soil Cover
9 | PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/12004 2,620.00 15.100 Treated|Offsite Disposal with Treatment
13 | PILEO12T 8/24/2004 <0.50
14 | PILEO13U 8/3/2004 5,200.00 30.100 Treated***| Offsite Disposal with Treatment
15 | PILE0O14U 8/3/2004 14,300.00 21.000 Treated|Offsite Disposal with Treatment
16 | PILE014T 8/24/2004 <0.50
17 | PILEO15U 8/4/12004 9,370.00 14.200| Awaiting Treatment|Offsite Disposal with Treatment
18 | PILEO16U 8/5/2004 11,200.00 14.900 Treated|Offsite Disposal with Treatment
19 | PILEO16T 8/25/2004 0.523
20 | PILEO17U 8/5/2004 9,320.00 16.500 Treated***| Offsite Disposal with Treatment
21 | PILEO18U 8/9/2004 10,400.00 21.500 Treated***| Offsite Disposal with Treatment
22 | PILEO19U 8/9/2004 13,300.00 14.600 Treated|Offsite Disposal with Treatment
23 | PILEO19T 8/26/2004 <50
24 | PILEO20U 8/10/2004 3,280.00 13.900 Treated|Offsite Disposal with Treatment
25 | PILE020T 8/24/2004 <50
26 | PILE021U 8/11/2004 2,780.000 19.900 Treated |Offsite Disposal with Treatment
27 | PILE021T 9/23/2004 Awaiting Results
28 | PILEO22U 8/11/2004 1,390.000 9.420 Treated|Offsite Disposal with Treatment
29 | PILE022T 8/25/2004 0.523
30 | PILE023U 8/16/2004 1,200.000 4.750 NA|Offsite Disposal without Treatment
31 | PILE0O24U 8/17/2004 2,830.000 8.290 Treated|Offsite Disposal with Treatment
32 | PILE024T 9/7/2004 <50
33 | PILE025U 8/17/2004 3,460.000 12.700 Treated|Offsite Disposal with Treatment
34 | PILE025T 9/7/2004 <50
35 | PILEO26U 8/18/2004 3,870.000 9.640 Treated|Offsite Disposal with Treatment
36 | PILE026T 9/2/2004 <50
37 | PILE027U 8/19/2004 2,370.000 12.700 Treated***| Offsite Disposal with Treatment
38 | PILE028U 8/19/2004 1,770.000 4.560 NA|Offsite Disposal without Treatment
39 | PILE029U 8/24/2004 4,700.000 3.950 NA|Offsite Disposal without Treatment
40 | PILEO30U 8/24/2004 6,050.000 6.750 Treated***| Offsite Disposal with Treatment
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Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE

(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
41 | PILEO31U 8/25/2004 28,000.000 7.880 Treated***| Offsite Disposal with Treatment
42 | PILEO32U 8/25/2004 2,380.000 6.640 Treated|Offsite Disposal with Treatment
43 | PILE032T 9/15/2004 0.595
44 | PILEO33U 8/26/2004 3,770.000 5.120 Treated|Offsite Disposal with Treatment
45 | PILE033T 9/10/2004 <.50
46 | PILE034U 8/26/2004 16,400.000 13.300 Treated|Offsite Disposal with Treatment
47 | PILE034T 9/11/2004 0.511
48 | PILE035U 8/29/2004 5,370.000 12.100 Treated|Offsite Disposal with Treatment
49 | PILE035T 9/11/2004 0.940
50 | PILE036U 8/29/2004 29,400.000 15.600 Treated***| Offsite Disposal with Treatment
51 | PILEO37U 9/1/2004 15,800.000 6.830 Treated|Offsite Disposal with Treatment
52 | PILEO37T 9/11/2004 <.50
53 | PILE038U 9/1/2004 1,310.000 8.360 Treated***| Offsite Disposal with Treatment
54 | PILEO39U 9/8/2004 3,910.000 6.720| Awaiting Treatment|Offsite Disposal with Treatment
55 | PILE040U 9/8/2004 1,240.000 3.380 NA|Offsite Disposal without Treatment
56 | PILE041U 9/10/2004 2,190.000 1.500 NA|Offsite Disposal without Treatment
57 | PILEO42U 9/10/2004 4,170.000 6.240| Awaiting Treatment|Offsite Disposal with Treatment
58 | PILE043U 9/11/2004 3,240.000 5.400| Awaiting Treatment|Offsite Disposal with Treatment
59 | PILE044U 9/13/2004 3,070.000 4.760 NA|Offsite Disposal without Treatment
60 | PILEO45U 9/14/2004 2,060.000 3.820 NA|Offsite Disposal without Treatment
61 | PILEO46U 9/14/2004 3,420.000 3.060 NA|Offsite Disposal without Treatment
62 | PILEO47U 9/15/2004 2,770.000 1510 NA|Offsite Disposal without Treatment
63 | PILE048U 9/15/2004 2,230.000 2.380 NA|Offsite Disposal without Treatment
64 | PILE049U 9/20/2004 Awaiting Results
65 | PILEOS0U 9/21/2004 Awaiting Results
66 | PILEO51U 9/21/2004 Awaiting Results
67 | PILEO52U 9/22/2004 Awaiting Results
68 | PILEO53U 9/22/2004 Awaiting Results
69 | PILE054U 9/23/2004 Awaiting Results

* Only samples exhibiting Total Lead> 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable

** Sampling every 1000 cyd as per Workplan and Ontario County Landfill Agreement.
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LIST OF MEC ITEMS RECOVERED

No. Date Item Description Location Comments | Disposal | Inert/Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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No Date Item Description Location Comments | Disposal | Inert/Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm lllumination round with filler Oversized Stockpile Suspected Live In Holding Mag
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

207 08/10/04 60mm lllumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm lllumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag

210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag

219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag

220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag

222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag

223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

233 08/17/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag

234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag

237 08/17/04 lllumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 lllumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag

244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag

245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
285 08/19/04 75mm Projectile Oversized Stockpile Live In Holding Mag
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 lllumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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391 08/26/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

425 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" lllumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag

432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag

434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live In Holding Mag
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live In Holding Mag
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
Contract No. DAAA09-03-C-0046

ID  [Task Name Feb '04 [Mar '04 [Apr 04 [ May '04 [Jun 04 [Jur"o4 [Aug 04 [Sep ‘04 Oct '04 Nov ‘04 Dec '04 Jan '05 Feb '05
1 |Notice of Award

2 |Explosive Safety Submission (ESS)

3 Draft Submission 100%

4 Client Review and Comments 100%

5 Finalize Safety Submission 100%

6 | DDESB Approval of ESS E—— 100%

7 |Work Plan ‘—

8 Draft Submission 100%

9 Client Review and Comments 100%

10 Finalize Work Plan 100%

11 |Notice to Proceed 6/1

12 | Mobilization and Site Preparation 100%

13 | site Work . 4

14 Excavation and Mechanical Sorting | 55%

15 MD and Non-MD Scrap Recycling [L | 0%

16 Onsite Treatment and Offsite Disposal of Earthen Materials F31%
17 Quality Control | [40%

18 | Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 | Removal Report

65 Draft Submission
66 Client Review and Comments
67 Finalize Removal Report

0%

0%

0%

Task
DATE: September 25, 2004
Split

(T

Progress External Tasks

Milestone ‘

Summary

Project Summary ﬁ

External Milestone ‘

[

Deadline JL
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

WEEKLY REPORT
Contract No: DAAA09-03-C-0046 Report No.: 18
MKM Project No. 03-02-0044 Date: 09-26-04 to 10-02-04
Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York

Summary of Activities

e Conducted daily safety briefings and site specific training.
e Continued processing soil from Oversize Stockpile.
e Performed maintenance on all heavy equipment and vehicles.

e  Stabilized two (2) stockpiles of lead-contaminated soil that had failed TCLP. Collected post-stabilization samples

of the treated piles for TCLP confirmation.
e Shipped out lead contaminated soil to offsite landfill.
¢ Vented MEC and certified them as MD.

Remarks (include directions received from client's representative or requlators, visitors, compliance notices received’

pertinent information)

e  Mr. Khodi Irani, G.M. Rana and Paul Ihrke from MKM Engineers on site Monday, September 27, 2004.
e  Mr. Jim Putnam from MKM Engineers on site Tuesday, September 28, 2004.
e Mr. Steve Absolom accompanied with personnel from EPA and Parsons on site Wednesday, September 22,

2004 (last week).

Material Shipped Offsite / Percentage Completed

* Refer to the Summary of Analytical Results of the Oversize Stockpile
** Refer to the Inventory of MEC Items Recovered

Activity This Week Cumulative to-date
Sorting of Oversize Stockpile for MEC 1,600 cyd 12,600 cyd
Samples Collected, Analyzed and/or Awaiting Lab Results* 8 samples 77 samples
Soil Treated and/or Disposed Offsite to Landfill Facility 69 Loads 229 Loads
MEC Recovered** 28 Items 520 Items
MD and Non-MD Scrap Recycling 0 Loads 0 Loads
Percentage of Project Completion 57 %

Weekly Report #18, 09/26/04 — 10/02/04
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Health and Safety

e Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily
activities.

Were there any lost time accidents this week? No E Yes [ |
If "yes", refer attached summary of incident or OSHA report.

Quality Control

Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA
Heavy Equipment None
Sorting/ Process/Shredding None
Equipment
Sample Collection and Data None
Analysis
Air Monitoring and Data Analysis None
Soil Treatment and None
Characterization
Transportation and Disposal None

Major Problems and Resolution: None

Schedule for Next Week

e Continue processing Oversized Stockpile.
e Continue disposing soil to off-site landfill.
e Continue treatment of lead contaminated soil (TCLP > 5 MGI/L)

Refer attached Schedule for percentage of work completed and projected completion dates.

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman
QA/QC Manager Rashid Meher-Homiji Project Manager Farzad Hormuzdi
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Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Processing Soil from Oversize Stockpile

Weekly Report #18, 09/26/04 — 10/02/04 3of4



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY

Dingprocessed soil into sokpiles
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Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE
(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
1 | PILE0O1U 7/9/2004 540.00 1.010 NA|Offsite Disposal without Treatment
2 | PILEOO2U 7/13/2004 5,400.00 0.517 NA | Offsite Disposal without Treatment
3 | PILEOO3U 7/19/2004 307.00 NA NA{Remain Onsite with Clean Soil Cover
4 | PILE004U 7/19/2004 151.00 NA NA{Remain Onsite with Clean Soil Cover
5 | PILEOO5SU 7/20/2004 1,090.00 0.500 NA|Offsite Disposal without Treatment
6 | PILEOOGU 7/21/2004 234.00 NA NA|Remain Onsite with Clean Soil Cover
7 | PILEOO7U 712212004 2,080.00 0.984 NA|Offsite Disposal without Treatment
8 | PILEO08U 7/28/2004 305.00 NA NA|Remain Onsite with Clean Soil Cover
9 | PILEOO9U 7/29/2004 944.00 0.812 NA|Offsite Disposal without Treatment
10 | PILEO10U 7/30/2004 722.00 0.500 NA|Offsite Disposal without Treatment
11 | PILEO11U 7/30/2004 5,050.00 2.500 NA|Offsite Disposal without Treatment
12 | PILEO12U 8/2/12004 2,620.00 15.100 Treated|Offsite Disposal with Treatment
13 | PILEO12T 8/24/2004 <0.50
14 | PILEO13U 8/3/2004 5,200.00 30.100 Treated***| Offsite Disposal with Treatment
15 | PILE0O14U 8/3/2004 14,300.00 21.000 Treated|Offsite Disposal with Treatment
16 | PILE014T 8/24/2004 <0.50
17 | PILEO15U 8/4/12004 9,370.00 14.200 Treated|Offsite Disposal with Treatment
18 | PILEO16U 8/5/2004 11,200.00 14.900 Treated|Offsite Disposal with Treatment
19 | PILEO16T 8/25/2004 0.523
20 | PILEO17U 8/5/2004 9,320.00 16.500 Treated***| Offsite Disposal with Treatment
21 | PILEO18U 8/9/2004 10,400.00 21.500 Treated***| Offsite Disposal with Treatment
22 | PILEO19U 8/9/2004 13,300.00 14.600 Treated|Offsite Disposal with Treatment
23 | PILEO19T 8/26/2004 <50
24 | PILEO20U 8/10/2004 3,280.00 13.900 Treated|Offsite Disposal with Treatment
25 | PILE020T 8/24/2004 <50
26 | PILE021U 8/11/2004 2,780.000 19.900 Treated |Offsite Disposal with Treatment
27 | PILE021T 9/23/2004 0.530
28 | PILEO22U 8/11/2004 1,390.000 9.420 Treated|Offsite Disposal with Treatment
29 | PILE022T 8/25/2004 0.523
30 | PILE023U 8/16/2004 1,200.000 4.750 NA|Offsite Disposal without Treatment
31 | PILE0O24U 8/17/2004 2,830.000 8.290 Treated|Offsite Disposal with Treatment
32 | PILE024T 9/7/2004 <50
33 | PILE025U 8/17/2004 3,460.000 12.700 Treated|Offsite Disposal with Treatment
34 | PILE025T 9/7/2004 <50
35 | PILEO26U 8/18/2004 3,870.000 9.640 Treated|Offsite Disposal with Treatment
36 | PILE026T 9/2/2004 <50
37 | PILE027U 8/19/2004 2,370.000 12.700 Treated***| Offsite Disposal with Treatment
38 | PILE028U 8/19/2004 1,770.000 4.560 NA|Offsite Disposal without Treatment
39 | PILE029U 8/24/2004 4,700.000 3.950 NA|Offsite Disposal without Treatment
40 | PILEO30U 8/24/2004 6,050.000 6.750 Treated***| Offsite Disposal with Treatment
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Contract DAAAQ09-03-C-0046

\jﬂ:} Seneca Army Depot, NY
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE

(After Sorting and Recovery of MEC and MD)
No. | Sample ID | Sampling Date | Total Lead (mg/kg) T‘I(':r l;zt;e::t*(izfﬁ_r)e _:él{;thLeeiiol(:;t;eLr) Disposition
41 | PILEO31U 8/25/2004 28,000.000 7.880 Treated***| Offsite Disposal with Treatment
42 | PILEO32U 8/25/2004 2,380.000 6.640 Treated|Offsite Disposal with Treatment
43 | PILE032T 9/15/2004 0.595
44 | PILEO33U 8/26/2004 3,770.000 5.120 Treated|Offsite Disposal with Treatment
45 | PILE033T 9/10/2004 <.50
46 | PILE034U 8/26/2004 16,400.000 13.300 Treated|Offsite Disposal with Treatment
47 | PILE034T 9/11/2004 0.511
48 | PILE035U 8/29/2004 5,370.000 12.100 Treated|Offsite Disposal with Treatment
49 | PILE035T 9/11/2004 0.940
50 | PILE036U 8/29/2004 29,400.000 15.600 Treated***| Offsite Disposal with Treatment
51 | PILEO37U 9/1/2004 15,800.000 6.830 Treated|Offsite Disposal with Treatment
52 | PILEO37T 9/11/2004 <.50
53 | PILE038U 9/1/2004 1,310.000 8.360 Treated***| Offsite Disposal with Treatment
54 | PILEO39U 9/8/2004 3,910.000 6.720 Treated|Offsite Disposal with Treatment
55 | PILE040U 9/8/2004 1,240.000 3.380 NA|Offsite Disposal without Treatment
56 | PILE041U 9/10/2004 2,190.000 1.500 NA|Offsite Disposal without Treatment
57 | PILEO42U 9/10/2004 4,170.000 6.240| Awaiting Treatment|Offsite Disposal with Treatment
58 | PILE043U 9/11/2004 3,240.000 5.400| Awaiting Treatment|Offsite Disposal with Treatment
59 | PILE044U 9/13/2004 3,070.000 4.760 NA|Offsite Disposal without Treatment
60 | PILEO45U 9/14/2004 2,060.000 3.820 NA|Offsite Disposal without Treatment
61 | PILEO46U 9/14/2004 3,420.000 3.060 NA|Offsite Disposal without Treatment
62 | PILEO47U 9/15/2004 2,770.000 1510 NA|Offsite Disposal without Treatment
63 | PILE048U 9/15/2004 2,230.000 2.380 NA|Offsite Disposal without Treatment
64 | PILE049U 9/20/2004 1,540.000 1.950 NA|Offsite Disposal without Treatment
65 | PILEOS0U 9/21/2004 1,800.000 1.880 NA|Offsite Disposal without Treatment
66 | PILEO51U 9/21/2004 9,250.000 3.840 NA|Offsite Disposal without Treatment
67 | PILEO52U 9/22/2004 11,900.000 3.150 NA|Offsite Disposal without Treatment
68 | PILEO53U 9/22/2004 18,600.000 2.000 NA|Offsite Disposal without Treatment
69 | PILE054 9/23/2004 6,390.000 4.610 NA|Offsite Disposal without Treatment
70 | PILEO5S5U 9/23/2004 Awaiting Results
71 | PILEO56U 9/27/2004 Awaiting Results
72 | PILEO57U 9/28/2004 Awaiting Results
73 | PILEO58U 9/28/2004 Awaiting Results
74 | PILEO59U 9/28/2004 Awaiting Results
75 | PILEO60U 9/29/2004 Awaiting Results
76 | PILEO61U 9/29/2004 Awaiting Results
77 | PILEO62U 9/30/2004 Awaiting Results

* Only samples exhibiting Total Lead> 500 ppm will be analyzed for TCLP Lead.

NA: Not Applicable

** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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Contract DAAAQ09-03-C-0046
Seneca Army Depot, NY

NS LIST OF MEC ITEMS RECOVERED
No Date Item Description Location Comments | Disposal | Inert/Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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Contract DAAAQ09-03-C-0046
Seneca Army Depot, NY

NS LIST OF MEC ITEMS RECOVERED
No. Date Item Description Location Comments | Disposal | Inert/Live

68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag

82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented

96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag

97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag

98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag

103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag

104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag

105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag

106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm lllumination round with filler Oversized Stockpile Suspected Live In Holding Mag
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
168 08/04/04 90mm lllumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket War