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1.0 INTRODUCTION 

1.1 PROJECT AUTHORIZATION 
MKM Engineers, Inc., (MKM) was authorized to perform the contract by the U.S. Army 
Headquarters (HQ), Joint Munitions Command (JMC) and monitored by the U.S. Army 
Base Realignment and Closure (BRAC) Technical Support Office.  Authorization for 
performance is contained in contract DAAA09-03-C-0046 issued to MKM by JMC, Rock 
Island, Illinois. The contract SOW is included in Appendix A. 

The work was performed within the relevant requirements presented in 29 CFR 
1910.120, USACE Engineering Pamphlet (EP) 385-1-95a, and other relevant 
Department of the Army (DA) and Department of Defense (DOD) requirements 
regarding personnel, equipment, and procedures.   
 
An Explosives Safety Submission (ESS) was prepared and was submitted to the 
Department of Defense Explosives Safety Board (DDESB) on 4 May 2004.  DDESB 
approval of the ESS was required any time that property owned by DA is to be 
transferred to the public for reuse.  This is to ensure that the potential for explosive 
hazards has been eliminated prior to public use. The DDESB approval is included in 
Appendix B. 
 

1.2 SITE LOCATION 
 
Seneca Army Depot Activity (SEDA) is a 10,587-acre installation located in Seneca 
County in the northwestern portion of New York State, between Cayuga Lake and 
Seneca Lake in the Finger Lakes region.  The hamlet of Romulus, New York borders 
the eastern side of SEDA.  A regional map indicating the location of SEDA is presented 
in Appendix C as Figure 1.  The Oversize Stockpile was located in the northwestern 
portion of SEDA.  
 
A site map showing the location of the Oversize Stockpile is presented in Appendix C 
as Figure 2.  As shown in Figure 2, the Oversize Stockpile was actually located north 
of the Open Burning Grounds (OBG), on the south side of the Open Detonation 
Grounds (ODG).  
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1.3 SITE HISTORY 
 
SEDA was constructed in 1941 and has been owned by the United States Government 
and operated by the Department of the Army since that date.  The mission of SEDA 
was the receipt, storage, maintenance and supply of military items, including 
munitions and equipment.  Ordnance stored at SEDA included all classes of 
ammunition and explosives except for chemical ammunition (other than smoke).   
 
As part of SEDA’s mission, it was necessary for the facility to treat, store and dispose 
of hazardous wastes including waste munitions.  SEDA applied for a Resource 
Conservation and Recovery Act (RCRA) permit in May 1987.  Final closure of the OBG 
under RCRA guidelines was deferred in July 1989 when SEDA was proposed for the 
National Priority List (NPL).   
 
In August 1990, SEDA was placed on the NPL.  In 1993, the Army entered into a 
Federal Facilities Agreement with U.S. Environmental Protection Agency (USEPA) 
Region II and New York State Department of Environmental Conservation (NYSDEC) 
whereby future corrective actions required for any targeted sites would be regulated 
under the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA).  The OBG was designated as Area of Concern (AOC) SEAD-23, and the 
ODG was designated as SEAD-45. 
 
In 1995, SEDA was approved for closure by Congress under the BRAC program.  As 
part of the BRAC requirements, the Seneca Army Depot Local Redevelopment 
Authority (LRA) was established from volunteer community leaders representing the 
broad range of the community at large.  The responsibility of the LRA was to prepare 
a plan for redevelopment of SEDA.  The plan adopted by the LRA for redevelopment 
of SEDA was approved in October 1996 by the Seneca County Board of Supervisors.  
Under this plan the OBG was located within an area designated for reuse as a 
Conservation/Recreation area.  SEDA formally closed and moved into caretaker status 
in September 2000. 
 
In July 1998, the draft final Record of Decision (ROD) was issued for the OBG.  The 
ROD summarized the investigation activities conducted at the site, the risk 
assessment, evaluation of remedial alternatives, and selected alternative.  The ROD 
presented the selected remedy for the soil and sediment remediation involving 
excavation, treatment, and off-site disposal of impacted soils and sediments, and 
included the following elements: 
 
Clearance of UXO for use as a conservation/recreation area; 
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• Excavation of soils with lead concentrations over 500 mg/kg (milligrams per 

kilogram) [or parts per million (ppm)] and sediment from Reeder Creek with 
concentrations of copper and lead above NYSDEC criteria of 16 mg/kg and 31 
mg/kg, respectively; 

 
• Treatment of soil exceeding the Toxicity Characteristic Leaching Procedure 

(TCLP) limits via stabilization, such that the soil could be disposed of in an off-
site landfill, in accordance with the requirements of Land Disposal Restrictions 
(LDR) of RCRA; 

 
• Disposal of all excavated and solidified soil in an off-site Subtitle D landfill;   

 
• Construction of a clean soil cover of at least 9 inches over the areas of the 

onsite landfill with soil containing lead concentrations above 60 ppm and 
vegetation of the cover to prevent erosion; 

 
• Control of surface water runoff to prevent erosion of the vegetative cover and 

reduce sediment loading to Reeder Creek; 
 
Under the authority of the ROD, MEC and contaminated soil removal actions were 
performed at the OBG.  The removal actions involved the excavation and screening of 
OBG soils to remove all MEC and MD.  The screening effort removed all oversize 
material greater than 20 millimeters (mm).  These oversize items were stockpiled, to 
be addressed at a later time.   
 
A portion of the contaminated soils were treated and sent for off-site disposal.  
Additional contaminated soils were also stockpiled.  At some point, the oversized item 
and soil stockpiles were combined and additional unscreened soil was added, with the 
end result being the Oversize Stockpile, also known as “Mt. Molle.”  As shown in 
Figure 2 (Appendix C), this pile was located on the southern edge of the ODG (SEAD-
45), is underlain with plastic lining and covers approximately 1.5 acres of land.  
Because the materials were stockpiled on plastic lining within a bermed area, and had 
been exposed to the environment, much of the stockpile was saturated with water. 
 

1.4 OBJECTIVES AND SCOPE 
 
This final report describes the procedures, operational sequences, and resources MKM 
Engineers, Inc. (MKM) utilized to perform the Oversize Stockpile removal, scrap metal 
retrieval, testing and disposal of sifted soil.   
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The objective of this project was to remove a large pile of “oversize” material left on-
site following previous Munitions and Explosives of Concern (MEC) removal actions 
performed at the OBG.  This objective was achieved by: 
 

• Separating, clearing, desensitizing, and removing dangerous items including 
MEC, suspect unexploded ordnance (UXO), and Munitions Debris (MD) from the 
Oversize Stockpile;  

• Removal of ferrous and non-ferrous MEC, MD and non-MD scrap from the soil 
and other non-MEC material; 

• Separation of MD (i.e., those MEC items without hazardous constituents) from 
known or potential MEC;  

 
• Ensure proper demolition of MEC; 

 
• Verified through stringent inspection and quality control (QC) that all MD was 

free of explosive hazards; 
 

• Shredding and Flashing or only Flashing of MD prior to being offered for 
recycling; 

 
• Sampling, segregating, treating and disposing of lead contaminated soil; and  

• Restoring the site. 

 

1.5 SUMMARY  
 
This work was accomplished in accordance with (IAW) the guidelines set forth from 
the Statement of Work and applicable DoD guidance for MEC clearance, soil 
processing, scrap accountability, and soil handling operations. 
 
Field operations are summarized as follows: 
 

• MKM mobilized personnel and equipment to the site on May 30th, 2004 
 

• During the project the following data was recorded and summarized as follows: 
 
  
  Total Number of MEC items recovered – 874 items 
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 Surface Clearance Operations 
 
  Total stockpiles created – 117 (200 cyds each) 

Total stockpiles remaining onsite which were spread over the landfill 
(Category II soil) and was capped by 9” of soil– 4 

  Total stockpiles disposed at offsite facility - 113 
  Total tonnage disposed to offsite facility – 26,541.46 tons 
     
Scrap disposal summary: 
 

Total number of truck loads hauled to smelter – 38 truck loads 
  Total tons of MD scrap disposed offsite (non-ferrous) – 186.62 tons 
  Total tons of MD scrap disposed offsite (ferrous) – 575.15 tons 
  Total tons of MD scrap disposed offsite – 761.77 tons 
   

• Direct support of field operations ended on May 14, 2005 and demobilization 
was completed on May 27th, 2005. 
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2.0 DISCUSSION 

2.1 TECHNICAL EFFORT 
 
All work executed was accomplished in a manner which ensured the health and safety 
of the workforce and the public at large.  Munitions and Explosives of Concern (MEC) 
is a safety hazard and may constitute an imminent and substantial endangerment to 
the public, environment and site personnel. The Scope of Work (SOW) for this project 
is located in Appendix A. 
 
MKM achieved the objectives of the SOW by performing the following major tasks: 
 

• Prepared Work and Safety Plans; 
 

• Mobilized personnel and equipment to SEDA; 
 

• Site Preparation 
 

• Performed and documented Quality Control procedures; and 
 

• Documented daily activities and results of the sorting and screening operation. 
 
 
2.1.1 Work and Safety Plan  
 
MKM prepared a project specific work plan detailing all the aspects of the site 
activities associated with the implementation of the scope of work.  
 
A Site Specific Health and Safety Plan was written that addressed the identification, 
assessment and control of the hazards associated with the tasks being performed 
during site operations. 
 
2.1.2 Mobilization and Site Preparation 
 
2.1.2.1 Mobilization 
 
MKM mobilized personnel and equipment to the site and initiated equipment set up, 
inspection and calibration, and established temporary facilities and areas. 
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Personnel made contact with local vendors for accommodations, as well as vendors/ 
suppliers, for routine purchases to ensure smooth project start up. 
 
MKM personnel coordinated location and set-up of field office.  
 
Personnel inspected each work area to identify possible environmental constraints, 
terrain limitations, and other interferences. 
 
2.1.2.2 Site Preparation  
 
Because the proposed area of operations is located adjacent to the ODG (SEAD-45) 
the potential existed for MEC/UXO to be present on the ground surface as a result of 
kick-out from past operations at the ODG.  For this reason, MKM personnel conducted 
surface clearance of the proposed area of operations to locate MEC/UXO hazards.  
The following operational sequence will be used to perform the surface clearance: 
 
The boundaries of the operational area and the access lanes from the roads were 
delineated and marked with flagging and high-visibility markers; 
 
The interior of the operational area was marked to create five foot search lanes that 
the UXO personnel used to perform a magnetometer-assisted surface sweep of the 
proposed operational area.  All surface anomalies located were inspected to determine 
their identity and the level of hazard associated with the item; and 
 
Following completion of the MEC surface clearance, a gravel base (i.e., up to 6-
inches) was constructed to cover the footprint of the separation operations as needed 
to improve operations and reduce site hazards.  Sorting and processing equipment 
was then sited and assembled, and blast-resistant shielding installed. 
 
2.1.2.3 Minimum Separation Distances  
 
The Oversize Stockpile was located within the northwestern portion of SEDA.  The 
nearest public road was on the western boundary of SEDA, approximately 2,300 feet 
from the site.  The operational area where the equipment for sorting the Oversize 
Stockpile was set-up and where the processed soils were staged was within the 
boundary of the ODG located north of the OBG.  
 
During past site characterization operations at the ODG, the M374 81mm mortar was 
identified and approved by the DDESB as the MGFD for the ODG.  Therefore, during 
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the surface clearance of the operational area, the M374 81mm mortar was also used 
as the MGFD and the determination of the MSD for the surface clearance of the 
operational area. Use of the M374 81mm mortar as the MGFD only occurred during 
this initial surface clearance of the area within the ODG.  As stated in Table B-1 of 
DDESB Technical Paper (TP) 16, the MSD for the M374 81mm was the Hazardous 
Fragment Range of 234 feet.  
 
Based upon the known fuzed items previously located and identified during the OBG 
MEC removal actions that generated the Oversize Stockpile, the 37mm projectile was 
used as the MGFD for the Oversize Stockpile.  This MGFD was previously submitted in 
Amendment 1 to the OBG ESS dated July 1998 and was approved by the DDESB as 
the MGFD.  As stated in Table B-1 of DDESB TP 16, the MSD for the 37mm will be the 
Maximum Fragment Range of 980 feet. MSD restrictions from MEC areas to non-
essential personnel were applied during both the clearance of the operations area and 
Oversize Stockpile removal operations.  The team separation distance for the site was 
200 feet, which is greater than the K50 (0.9 psi over pressure) for the MGFD listed. 
 
2.1.2.4 Set-Up of Work Zones 
 
In addition to the MSD, additional work zones (WZs) were established prior to 
initiating stockpile removal operations.  An EZ was established around the operations 
area defining the area of real or potential environmental contamination.   
 
Contaminant Reduction Zones (CRZs) were established at designated entrance points 
around the EZ.  The areas outside of the EZ/CRZs served as the Support Zones (SZs).  
A designated muster area was established within the SZ and contained a first aid kit, 
an eyewash station, a fire extinguisher, and emergency communications.   
 
2.1.3 Gross Removal of Ferrous Metal 
 
Because there are large amounts of ferrous materials present on the surface and 
within the Oversize Stockpile, a shielded material handler with an electro-magnet 
attachment was used to perform a gross removal of these surface materials prior to 
excavation.   
 
During the use of the electro-magnet, the magnet operator worked in conjunction 
with the operator in either another shielded excavator or front end loader who 
scarified the pile as needed to expose as much of the ferrous metal as possible.    
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Use of an electro-magnet allowed for the gross removal of the large ferrous objects, 
thereby minimizing the potential for large items to interfere with the conveying and 
sorting operations in the remainder of the system.  Metals removed by the magnet 
were stockpiled until the entire Oversize Stockpile had been initially processed.  This 
material was transported by a shielded front end loader to the inspection conveyor on 
the ferrous metals inspection line for processing.  
 
2.1.4 Initial Sorting/Screening and Moisture Reduction 

Process 
 
Because the Oversize Stockpile materials were stockpiled on plastic lining within a 
bermed area, and have been exposed to the environment, much of the stockpile 
continued to be saturated with water.  Removal of water from the Oversize Stockpile 
without having to spread out the materials and allow them to dry naturally is essential 
to the timely and safe separation of MEC and MD from the materials.   
 
A trommel screen was used as the initial feed handler for the overall separation 
process and provided a degree of dewatering and allowed smaller materials to be 
initially removed from the larger items prior to being fed into the conveyor system.  
Use of the trommel created a more uniform flow of similar sized items through the 
conveyor separation process and allowed for enhanced removal of items from the 
oversize stockpile by not allowing small items to be masked or interfered with by 
larger items. 
 
Dewatering of the materials minimized the handling of the oversize material and 
enhanced the removal of MEC and MD in the separation processes  
 
Lime was applied to the stockpile which absorbed moisture and created small 
granules of moisture laden lime.  The lime treated materials were transported to the 
trommel screen by a hardened front-end loader for processing. 
 
2.1.5 Conveyor Processing System 
 
The primary use of the conveyor separation process was to safely and effectively 
remove all MEC and MD from the Oversize Stockpile so that the final piles of soil and 
other material could be certified as free of explosive hazards and MEC.  
 
To enhance safety, personnel manning the conveyor lines had an emergency cut-off 
switch located at the conveyor work area. This switch was used to immediately shut-
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down all conveyors and metal separators in the event that the conveyor lines need to 
be evacuated due to MEC. All conveyor personnel were cognizant of the switch’s 
location.  
 
After the initial de-watering and sizing using the trommel, material from the Oversize 
Stockpile was fed to a conveyor which transported the material to a ferrous metal 
separator. Ferrous items were magnetically removed from the conveyor using an 
overhead drum magnet and conveyed off the side of the main conveyor at a 90-
degree angle to another conveyor that then passed through a blast shield and 
transported the ferrous objects past a series of UXO personnel. These personnel 
inspected the ferrous objects on the conveyor and removed those MEC items that 
contain explosive hazards.  
 
As the ferrous materials moved down the line, the UXO personnel visually observed 
the items on the conveyor and removed any items that could contain explosive 
hazards.  These items were placed in buckets. Periodically the flow of metal down the 
conveyor was halted and the items that had accumulated were thoroughly inspected 
for explosive hazards.  
Those items that were found free of explosive hazards were placed back onto the 
moving belt and carried to the MD pile at the end of the conveyor. Items with 
potential or known explosive fillers and hazards were transported to the holding 
magazine and scheduled for disposal at the established demolition area. Since 
warheads containing WP had been found previously, buckets of water and wetted 
sand were located within the sorting area.  
 
Material that passed the ferrous magnet was then transported on the conveyor to a 
rare earth non-ferrous metal separator (also called the eddy current separator) that 
removed non-ferrous material from the remaining oversize. Non-ferrous metal was 
conveyed away at a 90-degree angle from the primary conveyor to a stockpile 
location at the end of the belt. This material was periodically removed and stockpiled 
for later inspection and subsequent disposal.  
 
Materials that passed through the rare earth separator also passed through a blast 
wall and under the metal detector where UXO personnel removed any metal objects 
that were not previously captured by the ferrous and non-ferrous separators.   
 
Effluent materials leaving the metal detector line were collected by a hardened front 
end loader and moved to a final staging location.   
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The final steps in this process were QC checks and shredding of all MD separated 
from the oversize pile. This occurred toward the end of the project when the shredder 
was brought on site.  
 
2.1.5.1 Ferrous Metals Separation Process 
 
Materials processed in the trommel screen fell on the main conveyor.  A ferrous metal 
separator (overhead drum magnet) removed ferrous MEC/MD, which then passed 
through a blast shield and moved along an inspection conveyor manned by UXO 
personnel.  MEC items that contained energetic materials were inspected to determine 
if it was safe to move.   
 
If safe to move, MEC was removed from the conveyor and placed in a temporary 
storage container.  Because warheads containing white phosphorus were found 
during previous MEC removal actions at the OBG, buckets of water and wetted sand 
will be located within the area.  Periodically, the flow of ferrous metals on the 
inspection conveyor was halted, and the accumulated items were thoroughly 
inspected for explosive hazards.   
 
Items found to be free of explosive hazards were returned to the conveyor and 
carried to the ferrous MD stockpile at the end of the conveyor.  Items with known or 
potential explosive hazards were transported daily to a storage magazine located east 
of the site.   
 
MEC stored in the magazine were managed separately.  Ferrous MD was removed at 
the end of the inspection belt and was then transported to the shredding/flashing 
operation. 
 
A team separation distance of at least 200 feet applied to the sorting process, and all 
other essential personnel were located at least 200 feet from the sorting operation, 
behind appropriate blast shielding, or inside shielded EMM. 
 
When an MEC item that was not safe to move was identified on the conveyor, the kill 
switch was activated and all operations halted.  All non-essential personnel on-site 
evacuated outside the MSD or were relocated behind appropriate blast shielding.  
After all personnel were adequately protected, a UXO technician behind a blast 
protection device activated the conveyor remotely, allowing the MEC item to roll off 
the end of the conveyor.   
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A shielded front-end loader was used to remove the item from the pile and transport 
it to the demolition area.  After the item had been moved to the demolition area, site 
operations resumed. 
 
2.1.5.2 Non-Ferrous Metals Separation Process 
 
Materials passing through the ferrous metal separator continued along the main 
conveyor into a non-ferrous metal separation process.  The non-ferrous metal 
separator(s) removed non-ferrous metals, which fell onto a stockpile at the separator 
discharge(s).  Personnel working near the non-ferrous stockpile(s) while the conveyor 
was running were located either inside shielded EMM or behind an approved blast 
shield.   
 
During the sorting of the materials removed by the electro-magnet, UXO personnel 
sorted the non-ferrous materials and removed any MEC.  Depending on the volume of 
non-ferrous materials recovered, this sorting was performed manually at the stockpile 
location, or the stockpiled materials were transported by a shielded front end loader 
to the inspection conveyor on the ferrous metals inspection line for processing.   
 
A team separation distance of at least 200 feet applied to the sorting process, and all 
other essential personnel were either located at least 200 feet from the sorting 
operation, behind appropriate blast shielding, or inside shielded EMM.  
 
Items with known or potential explosive hazards that were safe to move were 
transported daily to a storage magazine located east of the site.   
 
When MEC item that was not safe to move was identified on the non-ferrous 
stockpile(s), all operations were halted.  All personnel on-site either evacuated outside 
the MSD or relocated behind appropriate blast shielding.  After all personnel were 
adequately protected, a UXO technician behind a blast protection device activated the 
conveyor remotely, allowing the MEC item to roll off the end of the conveyor.  A 
shielded front-end loader was used to remove the item from the pile and transport it 
to the demolition area. If it was an explosively configured item, it was disposed of 
before the end of the day.  After the item has been moved to the demolition area, site 
operations resumed. 
 
2.1.6 Final Inspection Process 
 
Materials (e.g., soil, rocks, and small metal fragments) passing through the non-
ferrous metal separation process continued along the conveyor, through a blast shield 



 Executive Summary 
Removal of Oversize Stockpile Mt. Molle 

Seneca Army Depot, Romulus, NY 
Contract# DAAA09-03-C-0046 

 
 

August 2005                                                                                                                                                  Page 14 of 20 

 

 

and into a final inspection area.  The final inspection area consisted of a metal 
detector over the conveyor and was manned by UXO personnel.   
 
The detector was calibrated to detect the smallest MEC items anticipated.  When the 
detector sounded, the UXO personnel manually removed the MEC/MD which was 
placed in containers located in the immediate area, and taken to the shredding 
operation. Materials (e.g., soil and rocks) reaching the end of the main conveyor were 
collected and transported to a stockpile area by a shielded front end loader.   
 
Rocks and stones that were free of excessive soil or debris were stockpiled separately 
from homogenized soils.  Rocks and stones that were free of excessive soil and debris 
were presumed to be uncontaminated and were disposed of on-site.  Any materials 
found to contain significant quantities of metal fragments were returned to the 
trommel screen feed hopper for re-processing. 
 
2.1.7 Recovered MEC Management 
 
All recovered MEC, safe to move, was collected and stored in one of two existing 
storage magazines located at SEDA.  Stockpiled MEC was disposed of by detonation 
on a weekly basis, or as needed to maintain storage at less than 100 pounds (lbs) Net 
Explosive Weight (NEW).  After recovered MEC items have been treated and no longer 
contain energetic materials, they were considered MD and transported to the 
shredding/flashing operation. 
 
2.1.8 Inspection of MD and Non-MD 
 
Regardless of the process used to separate them from the Oversize Stockpile, all 
ferrous and non-ferrous metals removed were inspected prior to being declared as 
being either MD or non-MD scrap.  All metals underwent a five-step 
inspection/certification process.   
 
The first three steps are described in this section; the final two steps are described in 
Section 2.1.10. Steps 1 and 2 took place on an inspection conveyor for ferrous metals, 
and during the sorting of the non-ferrous stockpile for non-ferrous metals.  Step 3 
took place after the metals had been stockpiled for shredding. 
 
Step 1 and 2.  At least one of the five UXO Specialists initially inspected each item and 
the UXO Team Leader verified the inspection before each item was initially declared 
as MD/non-MD scrap and stockpiled for shredding.  Therefore, during the processing 
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of metal on the ferrous inspection line or sorting of metal on the non-ferrous 
stockpile, the initial two quality control inspections were conducted.  
 
Step 3.  After the MD and non-MD scrap were stockpiled for shredding, the UXOQCS 
sampled and inspected at least 10% of all MD items for the presence of explosive 
hazards.  After the UXOQCS performed the inspection, the MD and non-MD scrap was 
processed through the shredder. 
 
2.1.9 Shredding/flashing of Munitions Debris 
 
All MD removed from the Oversize Stockpile was shredded/flashed to make it 
unrecognizable as MD.  Both ferrous and non-ferrous MD and other metal debris were 
loaded into a slow speed, high torque, shear-type shredder.  The shredding process 
reduced the volume of recovered MD.   
 
The shredding process occurred near the end of the project, after the Oversize 
Stockpile had been excavated and processed, and the only other MEC-related process 
being conducted was the inspection of the gross ferrous and non-ferrous stockpiles.  
 
If the metal debris was too large for shredding it was then flashed before being 
transported to an off-site recycling facility.  
 
The UXOQCS inspected ten percent of recovered ferrous and non-ferrous MD prior to 
shredding.  All shredded scrap was inspected and certified by the MKM UXOQCS and 
MKM UXOSO.  Shredded/flashed scrap was transported to roll-off bins to await 
transport to an off-site recycling facility. 
 
2.1.10 Scrap Inspection Quality Control 
 
The final two steps of the five-step inspection/certification process took place 
following shredding. 
 
Step 4.  The UXOSO performed random checks of shredded MD and non-MD to verify 
that the scrap was free from any explosive hazards. 
 
Step 5.  Prior to offering scrap metal for pick-up by the recycling contractor, the 
SUXOS certified that the shredded MD and non-MD metal was free of explosive 
hazards.  To do this, the SUXOS and the UXOSO signed a 5X Certification letter 
stating “This certifies that the material listed has been 100% properly inspected and 
to the best of our knowledge and belief, are free of explosive hazards.” 
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2.1.11 Soil Management 
 
As discussed in Section 1, the ROD established four basic categories for OBG soils.   
 
Category 1 – Total lead concentration < 60 ppm and TCLP lead concentration < 5 
ppm; the soil may remain on-site without further action. 
 
Category 2 – Total lead concentration ≥ 60 ppm and < 500 ppm, and TCLP lead 
concentration < 5 ppm; the soil may remain on-site but must be covered with 9 
inches of clean fill and vegetated. 
 
Category 3 – Total lead concentration ≥ 500 ppm and TCLP lead concentration < 5 
ppm; the soil will be disposed of off-site in a RCRA Subtitle D landfill. 
 
Category 4 - TCLP lead concentration ≥ 5 ppm; the soil will be treated using 
solidification/stabilization and then disposed of off-site in a RCRA Subtitle D landfill. 
 
Based on information from the removal actions to date, it was anticipated that the 
majority of soils generated during the Oversize Stockpile removal operations will be 
either Category 3 or 4.   
 
Sifted soils were stored on-site in stockpiles of approximately 200 CY.  A soil stockpile 
numbering and identification system was established in the field. This system was put 
in place to document analytical results and facilitate proper management of each 
stockpile.  A soil stockpile staging area was established on-site.  One composite 
sample was collected from each 200 CY stockpile and sent to an off-site analytical 
laboratory to be tested for total lead and TCLP lead.   
 
Category 1 soils were designated for spreading on-site following completion of the 
Oversize Stockpile removal.  Category 2 soils were designated for spreading on-site or 
to await loading and transportation to an off-site RCRA Subtitle D landfill.  Category 3 
soils were designated to await loading and transportation to an off-site RCRA Subtitle 
D landfill.   
 
Category 4 soils were designated for treatment and disposal.  Category 4 soils were 
treated on-site using a stabilization process to reduce the toxicity characteristic 
concentration for lead (TCLP lead concentration < 5 ppm), and then were stockpiled 
to await loading and transportation to an off-site RCRA Subtitle D landfill.   
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Stabilization involved the addition of chemical reagents to the contaminated soil, 
which react with contaminants to form less soluble compounds to reduce leachabilty.   
 
MKM performed bench-scale treatability testing on sifted Category 4 soils early in the 
process to determine the most effective treatment method.  After a treatment had 
been selected, MKM treated stockpiled Category 4 soils.   
 
This treatment was performed on-site by applying the selected treatment method to 
each stockpile and then mechanically mixing each pile.  After the appropriate 
reaction/contact time, post-treatment soil samples were collected and analyzed by an 
off-site analytical laboratory for TCLP lead analysis to confirm that the performance 
criterion (TCLP lead concentration < 5 ppm) had been achieved.   
 

2.2 SAFETY 
 
A Site Health and Safety Plan (SSHP) was generated by MKM Engineers, Inc. (MKM) in 
support of the Scope of Work for the project. 
 
During the course of work, MKM personnel was involved with activities exposing them 
to chemical, physical and biological hazards which MKM controlled through the use of 
engineering, administrative and personal protective equipment controls. Additionally, 
since the operations conducted during this project were governed by the OSHA 
hazardous waste standard in 29 CFR 1910.120 and 1926.65, MKM was required to 
develop a SSHP for this project.  
 
During the SSHP development, MKM conducted an activity hazard analysis (AHA) of 
the tasks to be accomplished during this project. The results of the AHA was 
expressed in the MKM Certification of Activity Hazard Analysis (CAHA) forms 
presented in an attachment to the SSHP.  
 
As required by OSHA in 29 CFR 1910.120(i) and 1926.65(i), MKM provided all site 
personnel with hazard information training prior to their participation in site 
operations. The content of this and all required site-specific training was outlined in 
detail in paragraph 5.3 of the SSHP.  
 
2.2.1 Emergency response training 
 
All MKM personnel involved with responding to an on-site emergency were briefed in 
their roles and responsibilities as part of the initial indoctrination training. During this 
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training, MKM personnel were briefed on the procedures in the emergency response 
plan presented in Section 15.0 of the SSHP.  
 
2.2.2 Supervisor/Employee Safety Meetings 
 
MKM conducted a Site and Task Hazard Briefing prior to the deployment of personnel 
each day. This briefing was conducted by the SUXOS and augmented by the SSHO. 
During this briefing, all MKM and subcontractor personnel were briefed on the tasks to 
be conducted that day, the hazards associated with the tasks, and the mitigation 
methods that would be employed by site personnel to reduce or eliminate their risk of 
exposure. 
 
2.2.3 Safety and Health Inspections 
 
2.2.3.1 Daily and weekly Safety Inspections and audits 
 
Daily inspections were conducted by both the SUXOS and the UXOSO to ensure that 
site operations and personnel were complying with APP, SSHP, and other regulatory 
requirements.  
 

2.3 QUALITY CONTROL 
 
2.3.1 UXO Quality Control Specialist (UXOQC) 
 
The UXOQCS was responsible for verifying compliance with the Work and Safety plans 
through out the project. The specific QC monitoring requirements for the definable 
features of work for the current project are described below. The following specifies 
the minimum requirements and to what extent QC monitoring was conducted by the 
project UXOQC specialist. 
 
2.3.1.1 Documentation and Document Control 
 
Documents for this project were prepared, reviewed, approved and issued in 
accordance with MKM’s Corporate Quality Control Plan.  A master project file was kept 
for the project that included plans, drawings, specifications, calculations, procedures, 
daily, weekly and monthly progress reports, field reports, audits, and telephone 
records.   
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2.3.1.2 Data Management 
 
All data was managed in accordance with MKM’s Corporate Quality Control Program.  
Hard copy and electronic copies of the data was maintained at the field office. 
 
2.3.1.3 Equipment Calibration and Equipment Testing 
 
All instrumentation used on site was response-checked IAW the manufacturer's 
specifications before and after use each day. If an instrument failed to respond 
correctly, MKM removed the device from service until it was repaired IAW 
manufacturer's specifications. 
 
2.3.1.4 Audits 
 
A UXOQCS was on site full time to conduct daily audits of MEC activities and 
documentation. Audits were performed by the QC specialists who provided 
information on multiple project tasks, identification of items not initially in the project 
WP, lessons learned and/or practices to consider as the project moved forward.  
 
As part of the QP, MKM conducted audits and surveillance at the SEDA site to ensure 
that all procedures and protocols were being followed and that the resulting data was 
accurate and defensible.  Field audits concentrated on surface sweep procedures, 
screening operations, proper documentation, and checks of resulting data for 
completeness and accuracy within established QC limits. 
 
2.3.1.5 Quality Control Sampling Inspection 
 
Daily audits were performed by the UXOQC to ensure that all MEC operations and 
explosive management activities were in total compliance with the work plan.  All MEC 
audit and surveillance activities were performed and documented. 
 
Validation of work procedures was accomplished by sampling each area requiring 
customer acceptance.  The type of sampling best suited to MEC removal/investigation 
projects was the process of conducting QC sampling of a minimum of 10% of the 
work accomplished. 
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3.0 PROJECT DOCUMENTATION RECORDS 

The supporting information/data for this report is provided in the following 
appendices: 
 
Appendix A – Scope of Work issued by BRAC * 
Appendix B – DDESB Approval (Enclosed) 
Appendix C – Figures (Enclosed) 

Figures from ESS * 
Figures from ESS Amendment 1 * 

Appendix D – Weekly Reports * 
Weekly Reports * 
Photo Documentation * 
Updated Schedules * 

Appendix E - Final Inventory of MEC Recovered (Enclosed) 
Appendix F – Stockpile Log for Sifted Soil  

Summary of Sifted Soil Stockpile Log and Analytical Results (Enclosed) 
Stockpile QC Reports * 
Analytical Results * 

Appendix G – Trucking Log for Stabilized Soil Disposed from OBOD Site 
 Summary of Trucking Log (Enclosed) 

Shipment Documents * 
Weight Tickets * 
Certificate of Disposal from Landfill (Enclosed) 

Appendix H – Trucking Log of Metal Scrap 
5X Certification Letters * 
Shipment Documents * 
Weight Tickets * 
Limited Field Screening using Expray * 
Certificate of Recycling (Enclosed) 

Appendix I – Demolition Documentation * 
Demolition Shot Record * 

  

Summary Tab – Includes summary tables of items as indicated above 
 
* Copies of the following pages have been provided in the CD enclosed along with the 
binder 



 
 

 
REQUEST FOR PROPOSAL / STATEMENT OF WORK 

 
REMOVAL OF OVERSIZE PILE  

AT OPEN BURNING GROUNDS SEAD 23 
 

SENECA ARMY DEPOT, NEW YORK 
 
 
1.0 Introduction.  You are invited to submit a proposal in accordance with the 
requirements of this solicitation, which are contained herein.  Review all pages carefully to 
assure clear understanding.  Proposals are to be submitted to the Base Realignment and 
Closure Office (BRACO) no later than 5:00 pm Easter Time, 14 May 2003 at which time 
respondents to this request will be publicly identified.  No other information regarding the 
proposals will be divulged until a contract is awarded. 
 
  1.1 Questions concerning this solicitation/statement of work should be referred to 
Point of Contact (POC) Bill Ingold (309) 782-1395, ingoldw@osc.army.mil no later than 
5:00 pm, 14 May 2003. Questions received after this time and date will not be addressed. 
 
    1.2  Acceptance of the Request for Proposal issued by BRACO, as indicated by 
submission of a Proposal by the contractor, will bind the Contractor to the terms and 
conditions herein set forth, except as specifically qualified in any addendum issued in 
connection therewith.  Any alleged oral agreement or arrangement made by the Contractor 
with any agency or the POC or an employee of the BRACO will be disregarded. 
 
 1.3  This solicitation/statement of work does not commit the BRACO to award a 
contract, to pay any costs incurred in the preparation of a proposal, or to procure or contract 
for the articles or goods or services.  The BRACO reserves the right to accept or reject any 
and all proposals received as a result of this request, or to cancel in part or in its entirety this 
proposal, if it is in the best interest of the Government to do so. 

 
2.0  Main Objective.   The main objective of this document is to both request proposals  
and provide a Statement of Work (SOW) for the general site support, separation and 
clearance of “Dangerous Items” in specified portions of lands located at the Seneca Army 
Depot Activity (SEDA) facility in Seneca County, Romulus, New York.  These “Dangerous 
Items” consist of ordnance and explosives (OE), suspect unexploded ordnance (UXO), and 
OE related scrap (ORS). 
 

2.1  General.  The work required under this SOW falls under the BRAC program. 
 

2.1.1  Ordnance and Explosives are a safety hazard and, if present, constitute a 
hazard to the public and the environment.  The contractor will perform this work in a manner 
designed to meet the following project objectives: 
 



 
 

 

• Safety – The contractor will execute all work in a manner that ensures the health and 
safety of the workforce and the public at large.  All work will be completed in accordance 
with (IAW) the SOW, applicable Data Item Descriptions (DIDs), U.S. Army Corps of 
Engineers (USACE) Safety Manual (EM 385-1-1), 29 CFR1910.120, Site-Specific Work 
Plan with its integral Site Safety and Health Plan, Engineering Pamphlet (EP) 385-1-95a, 
Basic Concepts and Considerations for Ordnance and Explosive Operations, and other 
CEHNC and USACE guidance. 

• Environmental Sensitivity – The contractor will execute the project in a manner that 
minimizes the environmental impact to the site and the environment.  The contractor will 
use all possible caution to avoid actions that could disturb these features.  

• Schedule and Budget Performance – The project is a firm fixed price contract and will be 
executed IAW schedule commitments made by the contractor to BRACO, which they in 
turn will have made to Seneca Army Depot, New York State Department of 
Environmental Conservation (NYSDEC) and other stakeholders.  The contractor will 
execute the project in a cost-effective and schedule-certain manner. 

• Regulatory Acceptability – The project must meet applicable environmental regulatory 
requirements and provide assurance that those requirements are being met.  The 
contractor will be responsible for obtaining regulatory approval of all documents and 
reports as may be necessary. 

• Federal Facility Agreement-The contractor shall complete all work in accordance with 
the Federal Facility Agreement (FFA).  This includes but is not limited to monthly 
reporting requirements and document review and approval requirements. 

 
2.2 Performance Period   

 
Contractor's effort will begin within 15 days after delivery order award.  All physical work 
shall be accomplished within 12 months after the delivery order award.  Fieldwork for OE 
removal, screening and sorting will commence only upon approval of the amended Explosive 
Safety Submission by Department of Defense Explosive Safety Board (if required).  
Financial closeout will take place as soon as possible after final administrative acceptance of 
all work. 
 

2.3  Site Description  
 
     2.3.1   Location.  Seneca Army Depot Activity (SEDA) is located in Northwestern 

New York, in the area between Cayuga Lake to the east and Seneca Lake to the west in 
Seneca County.  The city of Romulus, New York borders the eastern side of SEDA. 

 
     2.3.2  Site History.  The 10,587-acre SEDA facility was constructed in 1941 and has 
been owned by the United States Government and operated by the Department of the Army 
since that date. From its inception in 1941 until 1995, SEDA’s primary mission was the 
receipt, storage, maintenance, and supply of military items, including munitions and 
equipment.  Ordnance stored at SEDA included all classes of ammunition and explosives 
except chemical ammunition other than smoke.   



 
 

 
The Depot’s mission changed in early 1995 when the Department of Defense (DOD) 
recommended closure of the Seneca Army Depot under the BRAC process.  This 
recommendation to close Seneca Army Depot Activity was approved by Congress on 
September 28, 1995 and the Depot was officially closed in July 2000. 
 
 2.4 Area of Concern.  The area of concern (AOC) to be cleared under the SOW is an 
oversize stockpile generated from the clearance of the Open Burning Grounds SEAD-23.  
The former Open Burning Grounds is located to the south of SEAD-45 (Open Detonation 
Area) and contains OE, ORS, and dirt and rocks left over from a previous unfinished 
contract.  This material has been screened and sifted at least three times.  This pile has been 
relocated to just south of SEAD-45, and is located on plastic.  The soil is contaminated with 
heavy metals consisting of lead and copper. 

 
The contractor will visit the site independently to characterize and determine the make-up of 
the oversized pile identified in the above AOC.  This will be a firm fixed price task and the 
Army will not provide additional details regarding the size or make-up of the pile. 
 
3.0  Task Description  
    
  3.1  TASK 1 – (Firm Fixed Price)  Prepare Explosive Safety Submission (ESS).  
Based on information gathered through site visits, a comprehensive records search, and 
personnel interviews, the contractor will prepare and submit a written ESS in accordance 
with the DDESB 6055.9 DOD Standard.    The ESS for the current SOW will be developed 
as an addendum (extension if necessary ) to the existing ESS for the clearance of the OB 
grounds.       
 
     3.2   TASK 2 – (Firm Fixed Price)  Prepare Work Plan (WP).  The contractor will 
prepare a WP describing all aspects of the site activities associated with the implementation 
of the scope of work.  The WP for the current SOW will be developed as an addendum 
(extension) to the existing OE Work Plan, addressing project-specific investigation/removal 
action/construction support requirements.     
 
The WP will be developed IAW DID OE-005-01 and will include the following sub-plans as 
elements:   

• Technical Management Plan (DID OE-005-02) 
• Explosives Management Plan (DID OE-005-03) 
• Explosives Site Plan (DID OE-005-04) 
• Site Safety and Health Plan (DID OE-005-06) 
• Work, Data, and Cost Management Plan (DID OE-005-08) 
• Quality Control Plan (DID OE-005-11) 
• Environmental Protection Plan (DID OE-005-12) 

 
 3.3   TASK 3 – (Firm Fixed Price) Mobilization and Site Preparation.  The contractor 
will mobilize personnel and equipment to the site within 2-weeks of Notice-to-Proceed 



 
 

 
(NTP), and will establish operational areas and temporary facilities.  The contractor will 
complete the following activities during the initial mobilization: 
 
• Meet with local fire protection/prevention organizations to ensure site operations are 

coordinated and conducted in a manner consistent with their guidelines. 
• Make contact with local vendors for accommodations, as well as vendors/ suppliers, 

for routine purchases to ensure smooth project start up. 
• Inspect work areas to identify possible environmental constraints, terrain limitations, 

and any other interference. 
• Set up work zones and safety arcs for sorting/sorting operations, treatment pads/areas 

for the soil stabilization operations, and accumulated scrap staging areas.  
    
 Task 4 – (Firm Fixed Price up to 20,000 cyd) – Excavation and Mechanical Sorting of 
Oversize Pile (Mt. Molle).   The contractor will remove and separate the oversize stockpile 
containing burn operations residue from the SEAD-23 area.  The location of the pile is  to the 
south of SEAD-45 (Open Detonation Area) - shown in the Figure 1.  This material was left 
over from a previous contract.   
 
 3.5   TASK 5 – (Firm Fixed Price)  Burn Residue Inspection, Certification and 
Disposal.  The contractor will furnish a qualified UXO Quality Control Specialist 
(UXOQCS) and the necessary personnel and equipment to turn in all recovered inert 
ordnance items and ORS, to thermally treat the ORS above 1000 degrees F. to a 5X level, to 
certify the ORS as 5X and free from explosive hazards, and containerize the treated 5X 
certified ORS for shipment to a smelter/recycling facility.  The contractor will 100% visually 
inspect all recovered items to be disposed of, to ensure removal of live rounds, primers, or 
explosive material. Items that cannot be visually inspected will be either 100% physically 
inspected (i.e., using depth gauges, mirrors, or other inspection devices), or vented.   
 
The contractor UXO Safety Officer (UXOSO) will ensure the specific procedures and 
responsibilities for processing sifted items for certification are being followed and performed 
safely.  The UXOSO will confirm that operations are compliant with the Site Safety and 
Health Plan (SSHP) and consistent with applicable regulations and guidance and in 
accordance with the approved WP.  The UXOSO will also perform random checks of 
processed items to ensure items being identified as scrap are safe and free from any explosive 
hazards. 
 
The contractor SUXOS will independently perform and document a minimum of 10% (100% 
in some cases), random verification sampling of all items collected from the various teams to 
ensure no items of a dangerous or explosives nature are identified as scrap metal.  The 
SUXOS will perform these random checks to verify that the item is free from any explosive 
hazards, necessary for completion of the required documentation.  The SUXOS will also 
ensure that proper shipping documentation (Bill of Lading, DD 1348-1A or equivalent) is 
completed for all items to be transferred. The documentation will clearly indicate the 
following for scrap metal: 
 



 
 

 
a) Basic material content  (type of metal; e.g., steel, aluminum, brass, or mixed)  
b) Estimated weight 
c) Unique identification of each of the containers and seals stated as being turned over 
d) Location where OE scrap was obtained (SEAD-23) 
e) Seal identification, if different from the unique identification of the sealed container 
f) The following certification will be entered on each shipping document for turn over of 

scrap generated from sorting operations and will be certified by the UXOQCS and 
verified by the SUXOS. "This certifies that the Explosive Contaminated Property listed 
has been 100 percent properly inspected and, to the best of our knowledge and belief, are 
free of explosive hazards.” The SUXOS will perform random checks to ensure that the 
item is free from explosive hazards, necessary to complete the shipping document. The 
SUXOS will certify all scrap metal as free of explosive hazards or other dangerous 
material and be responsible for ensuring that inspected materials are secured in a closed, 
labeled and sealed container.   

g) The contractor will provide an “Inspection, Certification, and Chain of Custody Form” to 
BRAC, SEDA and the scrap recycling facility.  The following information for each 
container will be provided; weight of container; location where the item was obtained; 
name of contractor, names of certifying and verifying individuals; unique container 
identification; and seal identification, if required.  This documentation will be included in 
the final removal report. 

 
The contractor will release the certified and verified OE scrap to an organization or facility 
that will:  
a) Receive the unopened labeled containers each with its unique identified and unbroken 

seal ensuring a continued chain of custody, and after reviewing and concurring with all 
the provided supporting documentation, sign for having received and agree with the 
provided documentation that the sealed containers contained no explosive hazards when 
received. This shall be signed on company letterhead stating that the contents of these 
sealed containers will not be sold, traded or otherwise given to another party until the 
contents have been smelted and are only identifiable by their basic metal content. 

b) Send notification and supporting documentation to the contractor that the contents of the 
sealed containers have been smelted and are now only identifiable by their basic metal 
content.  

c) This document will be incorporated into the final removal report as documentation for 
supporting the final disposition of the OE scrap metal. 

 
 3.6 Task 6 – (Firm Fixed Price) – Onsite Treatment and Offsite Disposal of Earthen 
Material.  After separation operations are performed on the oversize stockpile, the contractor 
will perform sampling, segregation based on analytical results, onsite treatment and offsite 
disposal of soils IAW the Record of Decision (ROD) for SEDA-23 dated June 1998.  Soils 
with lead concentrations under 60 parts per million (ppm) will be stockpiled nearby in the 
OB grounds.  Soils with lead concentrations greater than 60 ppm shall be solidified as 
necessary for off-site disposal and ultimately disposed off-site, 
 



 
 

 
This screened stockpile will be separated into 200 cubic yard sections and a composite 
(homogenized) sample from 5 randomly selected locations will be collected from within each 
section and analyzed for TCLP Metals using EPA Method SW846 1311.  The composite 
sample will also be analyzed for copper and lead.  Soils that exceed any of the TCLP 
regulatory limits for leaching cause the soil to be classified as a RCRA “characteristic” 
hazardous waste for the characteristic of toxicity.  The EPA land disposal restriction (LDR) 
prohibits the land disposal of a hazardous waste unless, in the case of a “characteristic” 
hazardous waste, the characteristic has been removed.  Removal of the “characteristic” will 
be accomplished by onsite treatment prior to offsite disposal.  
 
The SOW includes on-site treatment of soil exceeding the RCRA toxicity limits due to 
metals.  These soils exceeding the TCLP regulatory limits will be treated on site via 
solidification/stabilization so that the soils will not be a characteristic hazardous waste and 
can be disposed (landfilled) of as a solid waste IAW the requirements of the Land Disposal 
Restrictions of RCRA.  The contractor will dispose of the treated soil and the remainders of 
the oversize pile (soil with lead concentrations greater than 60 ppm) in an off-site Subtitle D 
landfill.   
 
 3.7   TASK 7 – (Firm Fixed Price)  Quality Control  The contractor will provide 
overall project QC and is responsible for the overall quality of the work.  The project Work 
Plan will establish the quality requirements for the project.  The contractor will achieve the 
above objectives by establishing the data quality necessary to ensure defensibility of the final 
removal report. The contractor will develop and implement a project-specific quality 
management approach, which will emphasize data quality management. The primary tools 
that will be used to accomplish quality performance are:  
 
a) Implementation of the contractor’s continuous improvement process.  A strengthened 

continuous improvement program is a key result of any contractor’s Corporate-wide 
Quality Assurance (QA) Program. Nonconforming items will be identified, assigned for 
root cause analysis, and corrective actions developed and documented. The net effect of 
the process is a much richer environment for effecting lasting improvement – more 
opportunities, and less blame.  

 
b) Integration of the data management principles expressed in the project planning process.  

The contractor’s project planning process will relate data needed to meet the project 
objectives, and in so doing, help establish project-specific Data Quality Objectives 
(DQOs). The planning process will present the statements through which project-specific 
DQOs are defined including: satisfaction (or not) of project objectives, satisfaction of 
data user needs and characteristic of interest (anomaly) identified.  

 
The contractor will define and document project-specific quality requirements in the Work 
Plan.  The Quality Control Plan (QCP) will provide the procedures for controlling and 
measuring the quality of the removal action performed at SEDA. All quality management 
activities will be accomplished in accordance with accepted professional and technical 
standards, as described in the contractor’s Corporate Quality Assurance Plan. This ensures 



 
 

 
that appropriate work procedures will be used, and documentation will be complete.  The 
QCP will describe procedures for: 

• Equipment testing, calibration and maintenance 
• Record keeping 
• Field data management 
• UXO identification, management and accountability 
• Continuous improvement of procedures and processes 
• Compliance with all provisions of the Work Plan. 

 
UXO Quality Control Specialist (UXOQCS).  The contractor will achieve the above 
objectives by assigning a DID OE-025 qualified UXOQCS who will have the overall onsite 
responsibility and authority to enforce the site-specific QC plans and procedures. The QCS 
will not be involved in the performance of production tasks.  The UXOQCS’s specific 
responsibilities include: 

• Coordinating with the BRAC Technical Support Office (TSO) and the BRAC SEDA 
environmental onsite representative to ensure that QC objectives appropriate to the 
project are set and all personnel are aware of these objectives; 

• Conducting daily QC surveillance and inspection activities for all site activities and 
recording the results from these inspections in the QC activity log; 

• Recommending and implementing actions to be taken in the event of a QC deviation 
to include stop work authority; 

• Reporting non-compliance with QC criteria to the Project Manager and the 
contractor’s Corporate QC Manager; and  

• Stop work authority where potential quality issues are significant. 
 
 3.8   TASK 8 – (Firm Fixed Price)  Project Management  The contractor will use a 
variety of project management techniques to ensure predictable project performance which 
meets scope, schedule and budget requirements through open and effective communication.  
The contractor will encourage open communication throughout the project team. Project 
meetings will occur on a very frequent, near real-time basis.  However, official 
correspondence and communications related to scope, schedule, budget, and quality will be 
made through the contractor’s Project Manager only.  The contractor will perform project 
management activities necessary to maintain project control, to include but not limited to, the 
following. 
 
         3.8.1  Weekly Status Reports.  The contractor will generate a Weekly Status Report 
for this project, detailing project status, milestones, safety, quality, production, and other 
information required by DID OE-085. This report will incorporate all telephone 
conversations/correspondence records as required by DOD OE-055. The reports will be 
emailed to the BRAC TSO and, depending on the BRAC SEDA Environmental Coordinator 
onsite requirements, the SEDA Environmental Coordinator. 
 
         3.8.2  Monthly Status Report.  The contractor will submit a monthly report IAW 
DID OE-080. 



 
 

 
 
         3.8.3  Schedule. The contractor will submit a preliminary project schedule in 
Microsoft Project as part of the Work Plan.  The contractor will update the schedule in 
accordance with DID OE-085 Weekly Status Report. A final schedule shall be submitted a 
minimum of 5 days before commencing fieldwork. 
 
         3.8.4  Public Meetings.  The contractor will attend and participate in public 
meetings. The contractor will be prepared to make presentations and answer questions 
concerning project activities at SEDA.  
         

3.8.5  Reports/Minutes, Record of Meetings. The contractor will prepare and submit 
a report/minutes of all meetings attended in accordance with DID OE-045. 
 
         3.8.6  Telephone Conversations/Correspondence Records. The contractor will keep a 
record of each phone conversation and written correspondence concerning this project in 
accordance with DID OE-055. A copy of this record shall be attached to the Weekly Status 
Report. 

 
 3.9 TASK 10 – (Firm Fixed Price)  Prepare a Removal Report The contractor will 
prepare a final Removal Report due one month from the last day in the field. The contents of 
the final report include, but are not limited to the following:  An Executive Summary of 
removal activities; soil analytical results; copies of field data records; Quality Assurance 
(QA); certification that the earthen material remaining on site is free of “Dangerous Items”; 
certification that the soils treated are stabilized and in compliance with regulations, and 
summary of the ORS certification and final disposition. 
 
4.0  Schedule of Deliverables  
        
 4.1 Deliverables.  The Contractor shall provide the indicated deliverables on the 
following schedule:  
 
Deliverables Days after NTP 

Addendum to ESS 30 days after award 

Addendum to Work Plan 30 days after award 

Status Reports and Updated Schedule Weekly basis 

Final Removal Report 30 days after field work completed 
 
5.0  Submittals and Correspondence  
 
 5.1  Format and Content of Reports. All reports shall contain the following as a 
minimum, but shall conform to the specific requirements of applicable DIDS. All drawings 
shall be of engineering quality with sufficient details. The report shall consist of 8-1/2” x 11” 



 
 

 
sheets of paper. The report covers shall consist of durable binders and shall hold pages firmly 
while allowing easy removal, addition, or replacement of pages.  
 
 5.2  Review Comments. The Contractor shall satisfactorily resolve all comments 
received from the Contracting Officer or the Contracting Officer's Representative and 
regulatory agencies.  The Contractor shall incorporate all applicable comments and provide a 
written response to each comment no later than 10 days after the Contractor receives the 
comment.  
 
 5.3  Identification of Responsible Personnel. Each submittal shall identify the specific 
members and title of the subcontractor and Contractor's staff that had significant input into 
the report.  
 
 5.4  Digital Data. All digital data shall conform to the requirements of DID OE-005-
14.  All final text files and reports generated by the Contractor shall be furnished to the CO in 
a PC-compatible format. All drawings shall be on reproducible mylars and a PC-compatible 
digital format. 
 
6.0  Public Affairs 
 
The Contractor shall not publicly disclose any data generated or reviewed under this contract 
unless authorized by the Contracting Officer (CO). The Contractor shall refer all requests for 
information concerning the site condition to the BRAC SEAD Project Manager. Reports and 
data generated under this contract are the property of the Department of Defense and 
distribution to any other sources by the Contractor, unless authorized by the CO, is 
prohibited.  
 
7.0   Inspection/Final Acceptance 
 
 7.1.   The BRAC Technical Support Office and the SEAD Environmental Coordinator 
(or appointed representative) will monitor contractor performance on this SOW. 
 
     7.2.   Notification of Inspections and Tests:  At least 10 working days prior to the 
anticipated final inspections and tests required by this SOW, the contractor will notify the 
BRAC Technical Support Office and the SEAD Environmental Coordinator of the date and 
items to be inspected/tested.   
 
     7.3   Upon project completion, the SEAD Environmental Coordinator  will inspect 
facilities and, if acceptable, notify BRACO in writing that facilities are ready for final 
acceptance inspection. 
 
     7.4   A representative of the BRAC Technical Support Office will perform final 
acceptance inspection, unless this is delegated in writing, to the SEAD Environmental 
Coordinator. 
 



 
 

 
     7.5.   The final acceptance of this project will take place upon receipt by the contractor 
of written approval from the Contracting Officer. 
 
 
 





DDESB-KO 

DEPARTMENT OF DEFENSE EXPLOSIVES SAFETY BOARD 
2461 EISENHOWER AVENUE 

ALEXANDRIA, VIRGINIA 22331-0600 

2 5 MAY 

MEMORANDUM FOR DIRECTOR, U.S. ARMY DEFENSE AMMUNITION CENTER, 
ATTENTION: S JMAC-ESM 

SUBJECT: Explosives Safety Submission (ESS) for the Removal of the Oversize Stockpile, 
Seneca Army Depot Activity, Romulus, NY 

References: (a) USADAC, SJMAC-ESM Memorandum, Subject as above, 06 May 2004 

(b) DoD 6055.9-STD (Re-write) approved by the DoD Explosives Safety Board at 
its 325t" Meeting, 1 1 December 2002 

(c) DDESB-KO Memorandum, Subject: Safety Submission for the Removal of 
Ordnance and Explosives (OE) from the Open Burning Grounds, Seneca Army 
Depot Activity (SEDA), New York, 1 October 1998 

(d) DDESB Technical Paper (TP) 16, Methodologies for Calculating Primary 
Fragment Characteristics, 1 December 2003 

The Department of Defense Explosives Safety Board (DDESB) Secretariat reviewed the 
subject ESS forwarded via reference (a) against the requirements of reference (b). Based on our 
review and the previous DDESB approval for the Seneca Army Depot Activity (SEDA) open 
burning grounds (OBG) at reference (c), we approve the ESS for the removal of munitions and 
explosives of concern (MEC) from the Oversize Stockpile at SEDA, Romulus, NY. In 
summary: 

a. The site includes approximately 20,000 cubic yards of material removed from 
the OBG during a munitions response action. This accumulated material is called the Oversize 
Stockpile and is located within the boundaries of the SEDA open detonation grounds (ODG). 

b. The munition with the greatest fragmentation distance (MGFD) during surface 
clearance of the area that will be used for the operation is the M374 81rnrn mortar. The 
minimum separation distance (MSD) for unintentional detonations of this MGFD is 234 feet, the 
hazardous fragment distance (HFD) for the MGFD, as shown reference (d). This MSD is 
established as an exclusion zone until surface clearance activities are completed. The team 
separation distance will be 200 feet. 

c. The MGFD for the Oversize Stockpile is the 37rnrn projectile. The minimum 
separation distance (MSD) for this MGFD is 200 feet, based on the HFD. Per reference (a), 
however, an MSD of 980 feet (maximum fragment range for this MGFD) will be applied. 



d. The Oversize Stockpile material will be processed using an improved backhoe 
with the ROT& soil sifter attachment, as described at reference (a). The improved backhoe 
will be armored to protect the backhoe operator from unintentional detonations of the MGFD. 

(1) Shields use in the different steps of this operation must comply with 
the shield requirements established at reference (c). Data and information to support changes to 
the approved shielding must be submitted to this office for review and approval. 

(2) The MSD of the Oversize Stockpile also applies to this operation. 

e. MEC that is not acceptable to move will be blown-in-place (BIP). MEC that is 
acceptable to move will be intentionally detonated at the ODG. The DDESB-approved sandbag 
mitigation method will be used in all intentional detonations, including BIP operations. 

f. The ODG is approved for an NEW limit of 25 pounds hazard division (HD) 1.1 
materials. The MSD of 200 feet applies as exclusion zone for intentional detonations, based on 
the MGFD and use of the sandbag mitigation method. 

g. Existing site-approved earth-covered magazines at Seneca will be used to store 
demolition materials and recovered MEC prior to disposal on the ODG. 

h. Intrusive operations, intentional detonations, and magazine access will not be 
conducted concurrently. 

i. Only materials that have been inspected and determined not to be MEC may be 
released to off-site locations. 

This ESS does not address remediation of soil contaminated with explosives in 
concentrations that would render the soil explosive itself. Should the site contain explosive soil, 
an ESS addressing the affected areas must be submitted to this office for review and approval. 
Approval of the methodologies and procedures to be used in this ESS does not constitute 
DDESB approval of the proposed screening equipment for use at other munitions sites. 

An amendment to this ESS must be submitted to this office for review and approval if 
changes occur that could increase the explosives safety arcs or the explosive risk from the 
operations or procedures covered in this ESS. 

The point of contact for this action is Ms. Lydia E. Sanchez, (703) 325-1373, DSN 221- 
1373, E-mail address Lydia.Sanchez@ddesb.osd.mil. 

Y Chairman 



DEPARTMENT OF DEFENSE EXPLOSIVES SAFETY BOARD 
2461 EISENHOWER AVENUE 

ALEXANDRIA, VIRGINIA 22331-0600 

?, 0 OCT 304 
DDESB-KO 

MEMORANDUM FOR DIRECTOR, U.S. ARMY DEFENSE AMMUNITION CENTER, 
ATTENTION: S JMAC-ESM 

SUBJECT: Amendment 1 to the Explosives Safety Submission (ESS) for the Removal of the 
Oversize Stockpile, Seneca Army Depot Activity, Romulus, NY 

References: (a) USADAC, SJMAC-ESM Memorandum, Subject as above, 21 September 2004 

(b) DoD 6055.9-STD (Re-write) approved by the DoD Explosives Safety Board at 
its 325th Meeting, 11 December 2002 

(c) DDESB-KO Memorandum, Subject: Explosives Safety Submission (ESS) for 
the Removal of the Oversize Stockpile, Seneca Army Depot Activity, Romulus, 
NY, 25 May 2004 

The Department of Defense Explosives Safety Board (DDESB) Secretariat reviewed the 
subject ESS amendment, forwarded via reference (a), against the requirements of references (b) 
and (c). This amendment will add a flashing furnace to the response action for munitions and 
explosives of concern (MEC) at the Oversize Stockpile Site, Seneca Army Depot Activity, 
Romulus, NY. The amendment also will change the original use of the shredder to include 
processing of MEC. The original use of the shredder included processing of munitions debris 
and scrap, but not explosive items. Based on our review of the information submitted at 
reference (a), the amendment is approved. In summary: 

a. The shredder will be used to shred small MEC items (20mm and smaller). 
MEC items larger than 20mm that cannot be visually verified as free of explosives will be 
explosively perforated. Considering the 20mrn projectile as the munition with the greatest 
fragmentation distance (MGFD) and per Table C9.T36 of reference (b), the minimum separation 
distance (MSD) for the shredding operation is 320 feet, the maximum fragment throw distance 
for this MGFD. Intraline separation distance (ILD) from this operation is 5.33 feet, based on the 
MGFD net explosive weight (NEW). 

b. The only items processed through the flashing furnace will be munitions debris 
determined to be explosive-free, MEC that have been explosively perforated, and material that 
has been shredded. 

(1) Per reference (a), the maximum credible event (MCE) is 5 lbs of 
Hazard Division 1.1 material. 



(2) Also per reference (a), the MSD to be applied to unrelated personnel 
from this operation is 419 feet and the ILD is 42 feet (K24). 

(3) Furnace operators, located at K24 distance, will be provided with 
overhead, front and side protection using shields. These shields must meet the design and 
construction requirements of MIL-STD-398 as required at paragraph C4.3.1.4 of reference (b). 

c. Flashed materials will be certified "5X" and sent off-site to a recycling 
facility/smelter. 

d. There are no other changes to the ESS previously approved via reference (c). 

In addition to the requirements and conditions established at reference (a), the Army 
recognizes and accepts the potential loss of assets and facilities due to lack of a lightning 
protection system. The ESS must be modified to include a requirement to evacuate personnel 
upon approach of a lightning storm to a distance no less than 60% of the MSD from the location 
of MEC. 

The point of contact for this action is Ms. Lydia E. Sanchez, (703) 325-1373, DSN 221- 
1373, E-mail address: Lydia.Sanchez@ddesb.osd.mil. 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 1 

MKM Project No. 03-02-0044  Date: 05-30-04 to 06-5-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training. 
• Conducted housekeeping in and around the shed area.  
• Conducted surface clearance of the operation area and soil staging areas (down to 6”). Recovered eight pieces 

of MEC and stored in magazine.  Refer attached inventory of MEC items recovered. 
• Started sorting thru the existing scrap metal stockpile located on the southwest corner of the oversize stockpile.  
• Received delivery of office trailer, 300kw generator, trommel, heavy equipment, magnets and materials.  
• Completed construction of gravel pad at the operational area. 

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Steve Absolom (BRAC Environmental Coordinator) and Mark Bellis (Calibre) on site Wednesday, 26 May. Mr 
Absolom instructed MKM not to speed inside the base (< 40 mph). 

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd  

 Soil Sampled and Awaiting Lab Results 0 cyd 0 samples  

 Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd  

 Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd  

 Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd  

 MEC Recovered 8 items 8 items  

 MEC Disposed 0 items 0 items  

 Metal Shredded and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  5 %  
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Contacted emergency services and key project personnel about commencement of work at SEDA. 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

Schedule for Next Week 

• Continue sorting thru the existing scrap metal stockpile 
• Continue receiving equipment. 
• Start equipment set up.  
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

Operation Manager  Joe Snow Project Manager Farzad Hormuzdi 
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Constructed Gravel Pad at the Operational Area 
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Equipment (Trommel) Being Off-loaded by a 65-ton Crane 

 

 
Material Handler on Site 
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Eddy Current Magnet on Site 

 

 
Sorting through the Existing Scrap Metal Stockpile Located on the  

Southwest Corner of the Mt. Molle 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

16%

0%

0%

0%

0%

0%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  June 05, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 2 

MKM Project No. 03-02-0044  Date: 06-06-04 to 06-12-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training. 
• Continued sorting through the existing scrap metal stockpile located on the southwest corner of the oversize 

stockpile. Recovered two pieces of MEC and stored in magazine. 
• Started assembly of Conveyor Belt system. 
• Setup Trommel, Generator, Shredder and Magnets (Ferrous and Eddy Current Magnetic Separators)  
• Received and started installing 3” Plexiglas on all heavy equipment. 
• Komatsu representative conducted training on Sennebogen (material handling equipment w/ suspended  

electromagnet) 
 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Manufacturer representatives on site:  Josh Mixon from Komatsu;, Rick Walton from TGS Engineering; Fred 
Epplin of APCO.   

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples  

 Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd  

 Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd  

 Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd  

 MEC Recovered 2 items 10 items  

 MEC Disposed 0 items 0 items  

 Metal Shredded and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  6 %  
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Stored all recovered live MEC in the magazine. 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

NA   

 Air Monitoring and Data Analysis NA   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue receiving equipment. 
• Continue equipment set up.  
• Start electric hookup on all sorting equipment. 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

Operations Manager  Joe Snow Project Manager Farzad Hormuzdi 
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Komatsu representative conducting training on Sennebogen 

 

 
Welding Base Plates on Trommel 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report # 2, 05/06/04 – 06/12/04  4 of 6 

 

 
Assembly of Trommel  

 

 
Setting up Conveyor under Trommel 
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Setup of Conveyor/Sorting System 
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CAT Generator 

 

 
Metal Shredder 

 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

35%

0%

0%

0%

0%

0%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  June 12, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 3 

MKM Project No. 03-02-0044  Date: 06-13-04 to 06-19-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued assembly of Conveyor Belt system. 
• Continued installing 3” Plexiglas on all heavy equipment. 
• Started construction of blast shields around conveyor/sorting equipment. 

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

•   Mr. Steve Absolom was on site with regulators. 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples  

 Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd  

 Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd  

 Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd  

 MEC Recovered 0 items 10 items  

 MEC Disposed 0 items 0 items  

 Metal Shredded and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  7 %  

      



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report # 3, 05/13/04 – 06/19/04  2 of 6 

 

 

Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

NA   

 Air Monitoring and Data Analysis NA   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue equipment set up.  
• Continue electric hookup on all sorting equipment. 
• Continue sorting through existing scrap metal stockpile located on the southwest corner of the oversize stockpile. 
• Finish building blast shields. 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

Operations Manager  Joe Snow Project Manager Farzad Hormuzdi 
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Decontamination Area 

 

 
Placing guards on Conveyor 
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Drilling holes to mount control units 
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Mounting Fabricated Hopper on Trommel 
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Site Visit by Regulators  
 

 
 
 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

40%

0%

0%

0%

0%

0%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  June 19, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 4 

MKM Project No. 03-02-0044  Date: 06-20-04 to 06-26-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued assembly of Conveyor Belt system. 
• Completed installation of 3” Plexiglas on all heavy equipment. 
• Finished constructing blast shields around conveyor/sorting equipment. 
• Electricians continued wiring control boxes and conveyor units. 

  

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Don Tatterson from SHAW group was on site Monday, 21 June. Mr. Tatterson requested MKM to take 
possession of SHAW’s scrap metal.  MKM awaiting approval from Mr. Steve Absolom  

• Joe Wernham from Eriez Magnets was on site Friday, 25 June.   
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples  

 Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd  

 Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd  

 Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd  

 MEC Recovered 2 items 12 items  

 MEC Disposed 0 items 0 items  

 Metal Shredded and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  7 %  
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

NA   

 Air Monitoring and Data Analysis NA   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue equipment set up.  
• Complete electric hookup on all sorting equipment. 
• Start test run of sorting equipment/conveyor system. 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

Operations Manager  Joe Snow Project Manager Farzad Hormuzdi 
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Conveyor System Setup 
 

 

   
Trommel 

  Shredder 
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Electrician Wiring Generator to Control Boxes 
 

 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report # 4, 06/20/04 – 06/26/04  5 of 6 

 

 
Filling Blast Wall with Sand  

 

 
Completed Blast Wall (Ferrous Magnetic Separator) 
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MEC Items in Holding Magazine 

 

 
Ferrous Magnetic Separator 

 

  Magnetic Pulley 

  Rare Earth  
Drum Separator 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 5 

MKM Project No. 03-02-0044  Date: 06-27-04 to 07-03-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Completed assembly of conveyor sorting system. 
• Completed all electrical hookups.   
• Completed test-run of conveyor system with clean soil. 

  

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Joe Wernham from Eriez Magnets on site June 28 and 29. 
• Mark Bellis from Calibre on site Tuesday, June 29. 
• Shahrukh Kanga and Eric Kammerer on site to finalize oversize stockpile sampling and treatment procedures.  

Conducted onsite meetings with Waste Management (disposal facility) and Seneca Iron and Metal (scrap 
recycling facility).  

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 0 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results 0 samples 0 samples  

 Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd  

 Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd  

 Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd  

 MEC Recovered 0 items 12 items  

 MEC Disposed 0 items 0 items  

 Metal Shredded and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  8 %  
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Drew Bryson was on site to give 8 hour Hazwoper refresher course Tuesday, 29 June.   
• Dewey Thedford conducted respirator fit tests for all employees on site Wednesday 30, June.   

 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

NA   

 Air Monitoring and Data Analysis NA   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Start processing Mt. Molle  
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

Operations Manager  Joe Snow Project Manager Farzad Hormuzdi 
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Covered QC Station for UXO Personnel 

 

 
Blast Shield Construction 
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Layout of the Sorting System 

 

 
Eddy Current Non-Ferrous Separator 

Eddy Current 
Separator 

Ferrous Magnetic 
Separator 

Trommel Shredder 

Long Arm Excavator 
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Control Panel for the Shredder 

 

 
Electrician completing wiring 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

95%

0%

0%

0%

0%

0%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  July 03, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 6 

MKM Project No. 03-02-0044  Date: 07-04-04 to 07-10-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Finished construction of decontamination station. 
• Installed remote monitoring system on worksite.   
• Conducted startup testing on shredder.  
• Started processing soil from Mt. Molle. 
• Shut down operations at 3:00 pm on Wednesday June 7, 2004 due to inclement weather. 

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Steve Absolom on site Thursday July 8, 2004. 
• Mr. Mark Bellis from Calibre on site July 8, 2004. 
• Mr. Fred Epplin site representative from APCO (shredder) on site July 8, 2004. 

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 300 cyd 300 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results 1 samples 1 samples  

 Soil Stabilized, Disposed Offsite or Awaiting Shipment 0 cyd 0 cyd  

 Soil Left Onsite (without clean soil cover) 0 cyd 0 cyd  

 Soil Left Onsite (to be capped with clean soil cover) 0 cyd 0 cyd  

 MEC Recovered 4 items 16 items  

 MEC Disposed 0 items 0 items  

 Metal Shredded and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  8 %  
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Trained employees on Decontamination station procedures. 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis NA   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Mt. Molle. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Installation of utility pole (used to mount camera) 

 

 
Using schonstedt magnetic locator to clear MEC 
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Ferrous MD or non-MD scrap 

 

 
Oversize rocks separated by Trommel 
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Priming shredder motor for test run 

 

 
Employee at decontamination station 

 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

100%

2%

0%

0%

0%

0%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  July 10, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 7 

MKM Project No. 03-02-0044  Date: 07-11-04 to 07-17-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Received delivery of new Caterpillar Bobcat. 
• Manually separated MEC from MD and non-MD scrap in staged piles. 
• Performed maintenance on all heavy equipment and vehicles. 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Bill Ingold (BRAC), Mr. Steve Absolom (BEC) and Mr. Mark Bellis (Calibre) on site July 12-13, 2004. 
• Mr. Khodi Irani, Mr. Shahrukh Kanga and Mr. Terry Kasnavia from MKM Corporate Office on site July 12-13, 

2004 for onsite meeting with BRAC. 
• During project progress meeting, Mr. Bellis confirmed with Mr. Absolom and instructed MKM that ONLY soil 

samples exceeding 500ppm for total lead will be analyzed for TCLP lead.  

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 280 cyd 580 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 1 samples 2 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 loads 0 loads  

 MEC Recovered** 23 items 39 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion   8.5 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Conducted overview on all standard MKM Standard Operating Procedures (SOP’s). 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis NA   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Staging areas for MD and non-MD scrap 

 
 

 
Assorted metal scrap 
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Munitions Debris inspected by UXO personnel and found to be explosive free 
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Sorted Scrap from MD scrap pile 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 07/09/04 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live

20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live

21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live

25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live

26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live

27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live

31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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100%

100%
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100%
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  July 17, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 8 

MKM Project No. 03-02-0044  Date: 07-18-04 to 07-24-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Started a five day cycle of air monitoring. 
• Started heat stress monitoring of UXO personnel on line. 
• Performed maintenance on all heavy equipment and vehicles. 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Khodi Irani from MKM Engineers on site July 20, 2004. 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 960 cyd 1,540 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 5 samples 7 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 loads 0 loads  

 MEC Recovered** 41 items 80 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  10 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Conducted overview on all standard MKM Standard Operating Procedures (SOP’s). 
• Conducted heat stress and air monitoring testing.   

 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Processing soil from Oversized Stockpile 

 

 
Processed soil being loaded into Dump truck  
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Processed soil covered and numbered 
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Heavy duty polyurethane sheeting 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 07/09/04 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 Awaiting Results
6 PILE006U 07/21/04 Awaiting Results
7 PILE007U 07/22/04 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live

20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live

21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live

25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live

26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live

27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live

31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Scrap Shredding, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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100%

100%

100%

100%

100%
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  July 24, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 9 

MKM Project No. 03-02-0044  Date: 07-25-04 to 07-31-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles. 
• Installed silt fence around perimeter of soil disposal area, used for Category 1 & 2 soils and rocks.   
• Moved piles 3, 4 and 6 to newly-designated on-site disposal area.   
• Conducted Shredding of non-ferrous MEC’s.  

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Steve Absolom showed MKM newly designated onsite disposal area for Category 1 and 2 soils and rocks.   
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 800 cyd 2,340 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 3 samples 10 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 loads 0 loads  

 MEC Recovered** 75 items 155 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  10 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Conducted heat stress testing.   
• Conducted training on: SOP-17 Heat Stress; SOP-24 Sanitation/Housekeeping; SOP-36 Lock out / Tag out; and 

SOP-21 Hazard Communication.    
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal NA   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Ferrous Metal Bin 
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Conducted Shredding of Non-Ferrous materials  
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Lock out / Tag out system on Control Boxes while performing cleaning and maintenance 

 

 
Silt-fencing placed around perimeter of on-site disposal area for Category 1 & 2 soils and rocks 

Lock out / Tag out
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Transported Category 1 & 2 soils to on-site disposal area 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 Awaiting Results
9 PILE009U 7/29/2004 Awaiting Results

10 PILE010U 7/30/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live

20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live

21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live

25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live

26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live

27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live

31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed

82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed

83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed

103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

Page 5 of 5



ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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100%
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE:  July 31, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 10 

MKM Project No. 03-02-0044  Date: 08-01-04 to 08-07-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles. 
• Started transportation of contaminated soil to off-site landfill (Ontario County Landfill). 
• Stockpiles 1, 2 and 5 sent to landfill.    
• Moved stockpile 8 to on-site disposal area.   
 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Mark Bellis on site Wednesday August 4, 2004.  Mr. Bellis visited the analytical laboratory in Syracuse that 
performs lead testing on the oversize stockpile.   

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,240 cyd 3,580 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 7 samples 17 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 19 loads 19 loads  

 MEC Recovered** 35 items 190 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  12 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

• Conducted heat stress monitoring.   
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversize Stockpile.  
• Continue disposing soil to off-site landfill (Ontario County Landfill). 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Dewey Thedford 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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On-site disposal area for category 1 and 2 soils 
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View of Ontario County landfill from outside gate 

 

 
Trucks waiting to be weighed in at Ontario County landfill 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #10, 08/01/04 – 08/07/04  5 of 5 

 

 
Disposal of lead contaminated soil at Ontario County landfill 

 

 
New area under construction at Ontario County landfill 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment

10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 Awaiting Results
12 PILE012U 8/2/2004 2,620.00 Awaiting Results
13 PILE013U 8/3/2004 5,200.00 Awaiting Results
14 PILE014U 8/3/2004 Awaiting Results
15 PILE015U 8/4/2004 Awaiting Results
16 PILE016U 8/5/2004 Awaiting Results
17 PILE017U 8/5/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live

20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live

21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live

25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live

26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live

27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live

31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed

82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed

83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed

103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live

158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live

160 08/03/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live

161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live

163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live

164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

168 08/04/04 90mm Illumination Round with filler Oversized Stockpile In Holding Mag Suspected Live

169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

170 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

171 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

172 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

173 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

174 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

175 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

176 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

177 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

178 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

179 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

180 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

181 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

182 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

183 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

184 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

185 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

186 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

187 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission
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10 Finalize Work Plan
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12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting
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16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control
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19 Weekly Status Reports
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64 Removal Report
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Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 11 

MKM Project No. 03-02-0044  Date: 08-08-04 to 08-14-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles. 
• Continued transportation of contaminated soil to off-site landfill (Ontario County Landfill). 
• Stockpiles 9, 10 and 11 sent to landfill.    
• Conducted shredding of non-ferrous materials.   

   
 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Mark Bellis on site Wednesday August 11, 2004.  
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 940 cyd 4,520 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 5 samples 22 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 14 loads 33 loads  

 MEC Recovered** 31 items 221 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 loads 0 loads  

 Percentage of Project Completion  14 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue shredding operations.  
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Lead contaminated soil being loaded into trucks for offsite disposal 
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Aerial view of work site 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment

10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Awaiting Treatment Offsite Disposal after Stabilization
13 PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment Offsite Disposal after Stabilization
14 PILE014U 8/3/2004 14,300.00 21.000 Awaiting Treatment Offsite Disposal after Stabilization
15 PILE015U 8/4/2004 9,370.00 14.200 Awaiting Treatment Offsite Disposal after Stabilization
16 PILE016U 8/5/2004 11,200.00 14.900 Awaiting Treatment Offsite Disposal after Stabilization
17 PILE017U 8/5/2004 9,320.00 16.500 Awaiting Treatment Offsite Disposal after Stabilization
18 PILE018U 8/9/2004 10,400.00 Awaiting Results
19 PILE019U 8/9/2004 13,300.00 Awaiting Results
20 PILE020U 8/10/2004 3,280.00 Awaiting Results
21 PILE021U 8/11/2004 Awaiting Results
22 PILE022U 8/11/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live

20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live

21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live

25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live

26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live

27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live

31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed

82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed

83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed

103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live

158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live

160 08/03/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live

161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live

163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live

164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

168 08/04/04 90mm Illumination Round with filler Oversized Stockpile In Holding Mag Suspected Live

169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

170 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

171 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

172 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

173 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

174 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

175 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

176 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

177 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

178 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

179 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

180 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

181 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

182 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

183 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

184 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

185 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

186 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

187 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

207 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live

208 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live

209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
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Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live

219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live

220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live

221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report
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66 Client Review and Comments

67 Finalize Removal Report
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: August 14, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 12 

MKM Project No. 03-02-0044  Date: 08-15-04 to 08-21-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles. 
• Surface cleared new area for staging processed stockpiles.  
• Vented MEC (3” Stokes Mortar) with shape charges.  All mortars were found to be sand-filled. 

   
 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Mark Bellis on site Wednesday August 18, 2004.  
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,080 cyd 5,600 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 6 samples 28 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  33 Loads  

 MEC Recovered** 75 items 296 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads  

 Percentage of Project Completion  17 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

NA   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Start onsite treatment /stabilization of lead contaminated soil (TCLP > 5 MG/L). 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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New staging area for processed soil stockpiles 
 

 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #12, 08/15/04 – 08/21/04  4 of 4 

 

 
 

Vented 3” Stokes Mortars (all mortars found to be sand filled) 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment

10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Awaiting Treatment Offsite Disposal with Treatment
13 PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment Offsite Disposal with Treatment
14 PILE014U 8/3/2004 14,300.00 21.000 Awaiting Treatment Offsite Disposal with Treatment
15 PILE015U 8/4/2004 9,370.00 14.200 Awaiting Treatment Offsite Disposal with Treatment
16 PILE016U 8/5/2004 11,200.00 14.900 Awaiting Treatment Offsite Disposal with Treatment
17 PILE017U 8/5/2004 9,320.00 16.500 Awaiting Treatment Offsite Disposal with Treatment
18 PILE018U 8/9/2004 10,400.00 21.500 Awaiting Treatment Offsite Disposal with Treatment
19 PILE019U 8/9/2004 13,300.00 14.600 Awaiting Treatment Offsite Disposal with Treatment
20 PILE020U 8/10/2004 3,280.00 13.900 Awaiting Treatment Offsite Disposal with Treatment
21 PILE021U 8/11/2004 2,780.000 19.900 Awaiting Treatment Offsite Disposal with Treatment
22 PILE022U 8/11/2004 1,390.000 9.420 Awaiting Treatment Offsite Disposal with Treatment
23 PILE023U 8/16/2004 1,200.000 Awaiting Results
24 PILE024U 8/17/2004 2,830.000 Awaiting Results
25 PILE025U 8/17/2004 3,460.000 Awaiting Results
26 PILE026U 8/18/2004 3,870.000 Awaiting Results
27 PILE027U 8/19/2004 Awaiting Results
28 PILE028U 8/19/2004 Awaiting Results
29
30
31
32
33
34
35

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed

3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed

5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed

6 05/24/04 2.36 Rocket Motor Staging Area In Holding Mag Unfuzed

7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed

9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse

11 06/23/04 Bomb Fuse Base with Booster In Ordnance Pile In Holding Mag w / Booster

12 06/24/04 3.5 Rocket Cone In Ordnance Pile In Holding Mag Traces of WP observed

13 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

14 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

15 07/09/04 75 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

16 07/09/04 37 mm Projectile with HE Mt. Molle In Holding Mag Unfuzed

17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed

19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live

20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live

21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed

24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live

25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live

26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live

27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live

31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live

37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live

38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live

39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live

40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

65 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

66 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

67 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

68 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

69 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

70 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed
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Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

71 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

72 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

73 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

74 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

75 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

76 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

77 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

78 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

79 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

80 07/22/04 2.36" Rocket Warheads Oversized Stockpile In Holding Mag Live / WP observed

81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed

82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed

83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed

95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed

103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
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Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live

157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live

158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live

160 08/03/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live

161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live

163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live

164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

168 08/04/04 90mm Illumination Round with filler Oversized Stockpile In Holding Mag Suspected Live

169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

170 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

171 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

172 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

173 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

174 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

175 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

176 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

177 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

178 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

179 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

180 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

181 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

182 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

183 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

184 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

185 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

186 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

187 08/04/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed

188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live

196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

207 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live

208 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live

209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live

219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live

220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live

221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live

222 08/16/04 75mm Cartridge Case Oversized Stockpile In Holding Mag Suspected Live

223 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

224 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

225 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

226 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

227 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

228 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

229 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

230 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

231 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

232 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

233 08/17/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live

234 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

235 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

236 08/17/04 40mm Cartridge Oversized Stockpile In Holding Mag Suspected Live

237 08/17/04 Illumination rounds with filler Oversized Stockpile In Holding Mag Live

238 08/17/04 Illumination rounds with filler Oversized Stockpile In Holding Mag Live

239 08/17/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

240 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

241 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

242 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

243 08/17/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live

244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live

245 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

246 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

247 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

248 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

249 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

250 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

251 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

252 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

253 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

254 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

255 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

256 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

257 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

258 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

259 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

260 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

261 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

262 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

263 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

264 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

265 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

266 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

267 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

268 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

269 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

270 08/18/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

271 08/19/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live

272 08/17/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

273 08/17/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live

274 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

275 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

276 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

277 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

278 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

279 08/18/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

280 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments

281 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live

282 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live

283 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live

284 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

285 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Live

286 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live

287 08/19/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live

288 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

289 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

290 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live

291 08/19/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live

292 08/19/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live

293 08/19/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live

294 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

295 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

296 08/19/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
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2 Explosive Safety Submission (ESS)
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: August 21, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #13, 08/22/04 – 08/28/04  1 of 5 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 13 

MKM Project No. 03-02-0044  Date: 08-22-04 to 08-28-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Vented MEC and certified them as MD.  
• Moved rocks to onsite staging area. 
• Worked on construction of burn pan. 
• Received delivery of EcoBondTM (stabilization additive). 
• Stabilized six (6) stockpiles of lead-contaminated soil that had failed TCLP.   Collected post-stabilization samples 

of the treated piles for TCLP confirmation. 
• Shipped out lead contaminated soil to the offsite landfill.  

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Michael Burkett, manufacturer’s technical representative for EcoBondTM on site Monday, August 23, 2004. 
• Kevin Lawrence from MKM Houston on site Tuesday – Wednesday, August 24 – 25, 2004. 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,200 cyd 6,800 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 12 samples 40 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 12 Loads  45 Loads  

 MEC Recovered** 96 items 392 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads  

 Percentage of Project Completion  22 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Lead contaminated soil being stabilized using EcoBondTM Additive 
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Lead contaminated soil being stabilized 
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Vented MEC and certified them as MD  



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After Treatment
(mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 Awaiting Results
14 PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 Awaiting Results
17 PILE015U 8/4/2004 9,370.00 14.200 Awaiting Treatment Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 Awaiting Results
20 PILE017U 8/5/2004 9,320.00 16.500 Awaiting Treatment Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Awaiting Treatment Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 Awaiting Results
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 Awaiting Results
26 PILE021U 8/11/2004 2,780.000 19.900 Awaiting Treatment Offsite Disposal with Treatment
27 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
28 PILE022T 8/25/2004 Awaiting Results
29 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
30 PILE024U 8/17/2004 2,830.000 8.290 Awaiting Treatment Offsite Disposal with Treatment
31 PILE025U 8/17/2004 3,460.000 12.700 Awaiting Treatment Offsite Disposal with Treatment
32 PILE026U 8/18/2004 3,870.000 9.640 Awaiting Treatment Offsite Disposal with Treatment
33 PILE027U 8/19/2004 2,370.000 12.700 Awaiting Treatment Offsite Disposal with Treatment
34 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
35 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
36 PILE030U 8/24/2004 Awaiting Results
37 PILE031U 8/25/2004 Awaiting Results
38 PILE032U 8/25/2004 Awaiting Results
39 PILE033U 8/26/2004 Awaiting Results
40 PILE034U 8/26/2004 Awaiting Results
41
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After Treatment
(mg/L) Disposition

42
43
44
45
46
47
48
49

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36" Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile In Holding Mag w / Booster
12 06/24/04 3.5" Rocket Cone Oversized Stockpile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live
38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live
39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live
40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
160 08/03/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile In Holding Mag Suspected Live
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
207 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
208 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
222 08/16/04 75mm Cartridge Case Oversized Stockpile In Holding Mag Suspected Live
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223 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
224 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
225 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
226 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
227 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
228 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
229 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
230 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
231 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
232 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
233 08/17/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
234 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
235 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
236 08/17/04 40mm Cartridge Oversized Stockpile In Holding Mag Suspected Live
237 08/17/04 Illumination rounds with filler Oversized Stockpile In Holding Mag Live
238 08/17/04 Illumination rounds with filler Oversized Stockpile In Holding Mag Live
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
243 08/17/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
245 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
246 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
247 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
248 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
249 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
250 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
251 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
252 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
253 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
254 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
255 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
256 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
257 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
258 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
259 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
260 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
261 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
262 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
263 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
264 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
265 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
266 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
267 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
268 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
269 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
270 08/18/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
271 08/19/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
273 08/17/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
274 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
275 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
276 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
279 08/18/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
280 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
281 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
282 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
283 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
284 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
285 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Live
286 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
287 08/19/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
288 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
289 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
290 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
291 08/19/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
292 08/19/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
293 08/19/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
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297 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
298 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
299 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
300 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
301 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
303 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
304 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
305 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
306 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
307 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
308 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
309 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
310 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
311 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
312 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
313 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
314 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
315 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
316 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
317 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
318 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
319 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
320 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
321 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
322 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
323 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
324 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
325 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
326 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
327 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
328 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
329 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
330 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
331 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
332 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
333 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
334 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
335 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
336 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
337 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
338 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
339 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
340 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
341 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
342 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
343 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
344 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
345 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
346 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
347 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
348 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
349 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
350 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
351 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
352 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
353 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
354 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
355 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
356 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
357 08/24/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
358 08/24/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
359 08/24/04 3" Illumination Round Oversized Stockpile In Holding Mag Suspected Live
360 08/24/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
361 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
362 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
363 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
364 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
365 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
366 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
367 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
368 08/24/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
369 08/25/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
370 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
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371 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
372 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
373 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
374 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
375 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
376 08/25/04 37mm Projectile Oversized Stockpile Vented Suspected Live
377 08/25/04 Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
378 08/25/04 5" Cartridge case Oversized Stockpile In Holding Mag Suspected Live
379 08/25/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
380 08/25/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
381 08/26/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
383 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
384 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
385 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
386 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
387 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
388 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
389 08/26/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
390 08/26/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
391 08/26/04 3" Illumination Round Oversized Stockpile In Holding Mag Suspected Live
392 08/26/04 3" Illumination Round Oversized Stockpile In Holding Mag Suspected Live
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 14 

MKM Project No. 03-02-0044  Date: 08-29-04 to 09-04-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized three (3) stockpiles of lead-contaminated soil that had failed TCLP.   Collected post-stabilization 

samples of the treated piles for TCLP confirmation. 
• Shipped out lead contaminated soil offsite landfill. 
• Received delivery of water truck from Hertz Eqmt Rentals. 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Steve Absolom on site Tuesday, August 31, 2004. 
• Ms. Susan Stevens from The Reveille between the Lakes, on site Tuesday, August 31, 2004. 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,000 cyd 7,800 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 7 samples 47 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 26 Loads  71 Loads  

 MEC Recovered** 7 items 399 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads  

 Percentage of Project Completion  28 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Trucks being loaded with lead contaminated soil 
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Received delivery of Water Truck 

 

 
Processing soil from Oversize Stockpile 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After Treatment
(mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Awaiting Treatment Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Awaiting Treatment Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Awaiting Treatment Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Awaiting Treatment Offsite Disposal with Treatment
27 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
28 PILE022T 8/25/2004 0.523
29 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
30 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
31 PILE024T 9/7/2004 Awaiting Results
32 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
33 PILE025T 9/7/2004 Awaiting Results
34 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
35 PILE026T 9/2/2004 Awaiting Results
36 PILE027U 8/19/2004 2,370.000 12.700 Awaiting Treatment Offsite Disposal with Treatment
37 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
38 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
39 PILE030U 8/24/2004 6,050.000 6.750 Awaiting Treatment Offsite Disposal with Treatment
40 PILE031U 8/25/2004 28,000.000 7.880 Awaiting Treatment Offsite Disposal with Treatment
41 PILE032U 8/25/2004 2,380.000 6.640 Awaiting Treatment Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After Treatment
(mg/L) Disposition

42 PILE033U 8/26/2004 3,770.000 5.120 Awaiting Treatment Offsite Disposal with Treatment
43 PILE034U 8/26/2004 Awaiting Results
44 PILE035U 8/29/2004 Awaiting Results
45 PILE036U 8/29/2004 Awaiting Results
46 PILE037U 9/1/2004 Awaiting Results
47 PILE038U 9/1/2004 Awaiting Results
48
49
50
51
52

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
1 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
2 05/24/04 75 mm Projectile with HE Staging Area In Holding Mag Unfuzed
3 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
4 05/24/04 57 mm Projectile with HE Staging Area In Holding Mag Unfuzed
5 05/24/04 37 mm Projectile with HE Staging Area In Holding Mag Unfuzed
6 05/24/04 2.36" Rocket Motor Staging Area In Holding Mag Unfuzed
7 06/03/04 75 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
8 06/03/04 57 mm Projectile with HE In Scrap Pile In Holding Mag Unfuzed
9 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
10 06/07/04 Nose Fuse with Booster In Scrap Pile In Holding Mag Complete Fuse
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile In Holding Mag w / Booster
12 06/24/04 3.5" Rocket Cone Oversized Stockpile In Holding Mag Traces of WP observed
13 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
14 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
15 07/09/04 75 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
16 07/09/04 37 mm Projectile with HE Oversized Stockpile In Holding Mag Unfuzed
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Traces of WP observed
19 07/12/04 57mm Projectile Oversized Stockpile In Holding Mag Live
20 07/12/04 37mm Projectile Oversized Stockpile In Holding Mag Live
21 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
22 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
23 07/13/04 37mm Projectile Oversized Stockpile In Holding Mag Live Fuzed
24 07/13/04 40mm Projectile live Oversized Stockpile In Holding Mag Live
25 07/15/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
26 07/15/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
27 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
28 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
29 07/15/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
30 07/16/04 90mm Projectile with HE Oversized Stockpile In Holding Mag Live
31 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
32 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
33 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
34 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
35 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
36 07/16/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Live
37 07/16/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Live
38 07/16/04 37mm Projectile with HE Oversized Stockpile In Holding Mag Live
39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile In Holding Mag Live
40 07/19/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
41 07/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
42 07/19/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
43 07/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
49 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
50 07/20/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
51 07/20/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
56 07/22/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
57 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
58 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
59 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
60 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
61 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
62 07/22/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
63 07/22/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile In Holding Mag Unfuzed
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile In Holding Mag Unfuzed
83 07/28/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
84 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
85 07/28/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live / WP observed
95 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
96 07/30/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
97 07/30/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
98 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
99 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
100 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
101 07/30/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
102 07/30/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Unfuzed
103 07/30/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
105 07/30/04 3.5" Rocket Motor Oversized Stockpile In Holding Mag Suspected Live
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile In Holding Mag Traces of WP observed
156 08/03/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
157 08/03/04 75mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
158 08/03/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
159 08/03/04 40mm Projectile with HE Oversized Stockpile In Holding Mag Suspected Live
160 08/03/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
162 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
163 08/03/04 105mm Cartridge case Oversized Stockpile In Holding Mag Suspected Live
164 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
165 08/04/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
166 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
167 08/04/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile In Holding Mag Suspected Live
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Vented Traces of WP observed
188 08/05/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
189 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
190 08/05/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
191 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
192 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
193 08/09/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
194 08/09/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
195 08/09/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
196 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
197 08/09/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
198 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
199 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
200 08/09/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
201 08/10/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
202 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
203 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
204 08/10/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
205 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
206 08/10/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
207 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
208 08/10/04 60mm Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
209 08/10/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
210 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
211 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
212 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
213 08/11/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
214 08/11/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
215 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
216 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
217 08/11/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
218 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
219 08/11/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
220 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
221 08/11/04 Hand Grenade with fuze Oversized Stockpile In Holding Mag Suspected Live
222 08/16/04 75mm Cartridge Case Oversized Stockpile In Holding Mag Suspected Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
223 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
224 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
225 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
226 08/16/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
227 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
228 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
229 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
230 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
231 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
232 08/17/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
233 08/17/04 57mm Projectile with HE Oversized Stockpile In Holding Mag Live
234 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
235 08/17/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
236 08/17/04 40mm Cartridge Oversized Stockpile In Holding Mag Suspected Live
237 08/17/04 Illumination rounds with filler Oversized Stockpile In Holding Mag Live
238 08/17/04 Illumination rounds with filler Oversized Stockpile In Holding Mag Live
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
243 08/17/04 40mm Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
245 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
246 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
247 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
248 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
249 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
250 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
251 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
252 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
253 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
254 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
255 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
256 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
257 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
258 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
259 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
260 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
261 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
262 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
263 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
264 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
265 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
266 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
267 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
268 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
269 08/17/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
270 08/18/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
271 08/19/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
273 08/17/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
274 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
275 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
276 08/18/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
279 08/18/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
280 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
281 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
282 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
283 08/18/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
284 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
285 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Live
286 08/19/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
287 08/19/04 57mm Projectile Oversized Stockpile In Holding Mag Suspected Live
288 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
289 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
290 08/19/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
291 08/19/04 Base Fuze with Booster Oversized Stockpile In Holding Mag Suspected Live
292 08/19/04 Nose Fuse with Booster Oversized Stockpile In Holding Mag Suspected Live
293 08/19/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Live
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live

Page 4 of 6



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
297 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
298 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
299 08/23/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
300 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
301 08/23/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
303 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
304 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
305 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
306 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
307 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
308 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
309 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
310 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
311 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
312 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
313 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
314 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
315 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
316 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
317 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
318 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
319 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
320 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
321 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
322 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
323 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
324 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
325 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
326 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
327 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
328 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
329 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
330 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
331 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
332 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
333 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
334 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
335 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
336 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
337 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
338 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
339 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
340 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
341 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
342 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
343 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
344 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
345 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
346 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
347 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
348 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
349 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
350 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
351 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
352 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
353 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
354 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
355 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
356 08/23/04 3" Stokes Mortar Oversized Stockpile Vented Suspected Live
357 08/24/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
358 08/24/04 3" Stokes Mortar Oversized Stockpile In Holding Mag Suspected Live
359 08/24/04 3" Illumination Round Oversized Stockpile In Holding Mag Suspected Live
360 08/24/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
361 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
362 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
363 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
364 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
365 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
366 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
367 08/24/04 37mm Projectile Oversized Stockpile Vented Suspected Live
368 08/24/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
369 08/25/04 90mm Projectile Oversized Stockpile In Holding Mag Suspected Live
370 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Disposal Comments
371 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
372 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
373 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
374 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
375 08/25/04 75mm Projectile Oversized Stockpile Vented Suspected Live
376 08/25/04 37mm Projectile Oversized Stockpile Vented Suspected Live
377 08/25/04 Illumination round with filler Oversized Stockpile In Holding Mag Suspected Live
378 08/25/04 5" Cartridge case Oversized Stockpile In Holding Mag Suspected Live
379 08/25/04 Hand Grenade Oversized Stockpile In Holding Mag Suspected Live
380 08/25/04 Rifle Grenade Oversized Stockpile In Holding Mag Suspected Live
381 08/26/04 5" Rocket Warhead Oversized Stockpile In Holding Mag Suspected Live
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile In Holding Mag Suspected Live
383 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
384 08/26/04 75mm Projectile Oversized Stockpile Vented Suspected Live
385 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
386 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
387 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
388 08/26/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
389 08/26/04 60mm Mortar with HE Oversized Stockpile In Holding Mag Suspected Live
390 08/26/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
391 08/26/04 3" Illumination Round Oversized Stockpile In Holding Mag Suspected Live
392 08/26/04 3" Illumination Round Oversized Stockpile In Holding Mag Suspected Live
393 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
394 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
395 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
396 08/29/04 75mm Projectile Oversized Stockpile In Holding Mag Suspected Live
397 08/29/04 40mm Projectile Oversized Stockpile In Holding Mag Suspected Live
398 08/29/04 37mm Projectile Oversized Stockpile In Holding Mag Suspected Live
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile In Holding Mag Live
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1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission
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7 Work Plan
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13 Site Work
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15 Burn Residue Inspection, Certification and Disposal

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports
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64 Removal Report
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: September 4, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #15, 09/05/04 – 09/11/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 15 

MKM Project No. 03-02-0044  Date: 09-05-04 to 09-11-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized four (4) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization 

samples of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Anderson Equipment representative on site to repair WA-380 Front End Loader. 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Mark Bellis and Mr. Steve Absolom were on site Wednesday, September 8, 2004.  Mr. Absolom had some 
concerns with anomalies found at the onsite disposal area.  MKM has addressed these concerns in their letter 
dated Sept 17, 2004 (enclosed) and is in the process of implementing additional QC measures at the onsite 
disposal area.   

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 860 cyd 8,660 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 9 samples 56 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 12 Loads  83 Loads  

 MEC Recovered** 44 Items 443 items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 loads  

 Percentage of Project Completion  31 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Munitions Debris 
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Processing soil from Oversize Stockpile 
 

 







SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Awaiting Treatment Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Awaiting Treatment Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Awaiting Treatment Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Awaiting Treatment Offsite Disposal with Treatment
27 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
28 PILE022T 8/25/2004 0.523
29 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
30 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
31 PILE024T 9/7/2004 <.50
32 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
33 PILE025T 9/7/2004 <.50
34 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
35 PILE026T 9/2/2004 <.50
36 PILE027U 8/19/2004 2,370.000 12.700 Awaiting Treatment Offsite Disposal with Treatment
37 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
38 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
39 PILE030U 8/24/2004 6,050.000 6.750 Awaiting Treatment Offsite Disposal with Treatment
40 PILE031U 8/25/2004 28,000.000 7.880 Awaiting Treatment Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE032U 8/25/2004 2,380.000 6.640 Awaiting Treatment Offsite Disposal with Treatment
42 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
43 PILE033T 9/10/2004 Awaiting Results
44 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
45 PILE034T 9/11/2004 Awaiting Results
46 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
47 PILE035T 9/11/2004 Awaiting Results
48 PILE036U 8/29/2004 29,400.000 15.600 Awaiting Treatment Offsite Disposal with Treatment
49 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
50 PILE037T 9/11/2004 Awaiting Results
51 PILE038U 9/1/2004 1,310.000 8.360 Awaiting Treatment Offsite Disposal with Treatment
52 PILE039U 9/8/2004 Awaiting Results
53 PILE040U 9/8/2004 Awaiting Results
54 PILE041U 9/10/2004 Awaiting Results
55 PILE042U 9/10/2004 Awaiting Results
56 PILE043U 9/11/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed In Holding Mag
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed In Holding Mag
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed In Holding Mag
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed In Holding Mag
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed In Holding Mag
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live In Holding Mag
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live In Holding Mag
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Head with WP Oversized Stockpile Live In Holding Mag
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
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68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed In Holding Mag
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed In Holding Mag
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
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135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed In Holding Mag
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live In Holding Mag
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live In Holding Mag
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live In Holding Mag
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live In Holding Mag
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
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202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live In Holding Mag
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live In Holding Mag
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination rounds with filler Oversized Stockpile Live In Holding Mag
238 08/17/04 Illumination rounds with filler Oversized Stockpile Live In Holding Mag
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
285 08/19/04 75mm Projectile Oversized Stockpile Live In Holding Mag
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live In Holding Mag
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live In Holding Mag
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live In Holding Mag
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live In Holding Mag
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Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
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DATE: September 11, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 16 

MKM Project No. 03-02-0044  Date: 09-12-04 to 09-18-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized six (6) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization samples 

of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Vented MEC and certified them as MD. 
• Received compressor from Hertz rental equipment.  
• Started QA/QC of on-site disposal area. 
 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 940 cyd 9,600 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 6 samples 62 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 35 Loads  118 Loads  

 MEC Recovered** 27 Items 470 Items  

 MD and Non-MD Debris Certified and Recycled Offsite 0 Loads 0 Loads  

 Percentage of Project Completion  34 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Processing soil from Oversize Stockpile 
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Conducting QA/QC at on-site disposal area 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Awaiting Treatment Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Awaiting Treatment Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Awaiting Treatment Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Awaiting Treatment Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Awaiting Treatment Offsite Disposal with Treatment
27 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
28 PILE022T 8/25/2004 0.523
29 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
30 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
31 PILE024T 9/7/2004 <.50
32 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
33 PILE025T 9/7/2004 <.50
34 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
35 PILE026T 9/2/2004 <.50
36 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
37 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
38 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
39 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
40 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment

Page 1 of 2



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
42 PILE032T 9/15/2004 Awaiting Results
43 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
44 PILE033T 9/10/2004 <.50
45 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
46 PILE034T 9/11/2004 0.511
47 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
48 PILE035T 9/11/2004 0.940
49 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
50 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
51 PILE037T 9/11/2004 <.50
52 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
53 PILE039U 9/8/2004 3,910.000 6.720 Awaiting Treatment Offsite Disposal with Treatment
54 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
55 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
56 PILE042U 9/10/2004 4,170.000 6.240 Awaiting Treatment Offsite Disposal with Treatment
57 PILE043U 9/11/2004 3,240.000 5.400 Awaiting Treatment Offsite Disposal with Treatment
58 PILE044U 9/13/2004 Awaiting Results
59 PILE045U 9/14/2004 Awaiting Results
60 PILE046U 9/14/2004 Awaiting Results
61 PILE047U 9/15/2004 Awaiting Results
62 PILE048U 9/15/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill Agreement.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live In Holding Mag
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
285 08/19/04 75mm Projectile Oversized Stockpile Live In Holding Mag
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission
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7 Work Plan
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10 Finalize Work Plan
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12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control
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19 Weekly Status Reports
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67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

100%

48%

0%

25%

34%

0%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: September 18, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #17, 09/19/04 – 09/25/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 17 

MKM Project No. 03-02-0044  Date: 09-19-04 to 09-25-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized four (4) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization 

samples of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Vented MEC and certified them as MD. 
• Received delivery of Compressor from Nations Rent. 
• Continued QA/QC of on-site disposal area. 

 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,400 cyd 11,000 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 7 samples 69 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 42 Loads  160 Loads  

 MEC Recovered** 22 Items 492 Items  

 MD and Non-MD Scrap Recycling 0 Loads 0 Loads  

 Percentage of Project Completion  40 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Conducting QA/QC of on-site disposal area 
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Venting WP Rounds (MEC) 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Awaiting Treatment Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 Awaiting Results
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Awaiting Treatment Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Awaiting Treatment Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Awaiting Treatment Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 Awaiting Results
65 PILE050U 9/21/2004 Awaiting Results
66 PILE051U 9/21/2004 Awaiting Results
67 PILE052U 9/22/2004 Awaiting Results
68 PILE053U 9/22/2004 Awaiting Results
69 PILE054U 9/23/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill Agreement.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live In Holding Mag
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag

Page 3 of 8



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
285 08/19/04 75mm Projectile Oversized Stockpile Live In Holding Mag
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live In Holding Mag
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live In Holding Mag
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan
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10 Finalize Work Plan
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12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: September 25, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 18 

MKM Project No. 03-02-0044  Date: 09-26-04 to 10-02-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized two (2) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization samples 

of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Vented MEC and certified them as MD. 

 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Khodi Irani, G.M. Rana and Paul Ihrke from MKM Engineers on site Monday, September 27, 2004. 
• Mr. Jim Putnam from MKM Engineers on site Tuesday, September 28, 2004. 
• Mr. Steve Absolom accompanied with personnel from EPA and Parsons on site Wednesday, September 22, 

2004 (last week). 
 
 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,600 cyd 12,600 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 8 samples 77 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 69 Loads  229 Loads  

 MEC Recovered** 28 Items 520 Items  

 MD and Non-MD Scrap Recycling 0 Loads 0 Loads  

 Percentage of Project Completion  57 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Processing Soil from Oversize Stockpile 
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Dumping processed soil into stockpiles 

 

 
Spraying road with water truck 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Awaiting Treatment Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Awaiting Treatment Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 Awaiting Results
71 PILE056U 9/27/2004 Awaiting Results
72 PILE057U 9/28/2004 Awaiting Results
73 PILE058U 9/28/2004 Awaiting Results
74 PILE059U 9/28/2004 Awaiting Results
75 PILE060U 9/29/2004 Awaiting Results
76 PILE061U 9/29/2004 Awaiting Results
77 PILE062U 9/30/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed In Holding Mag
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live In Holding Mag
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed In Holding Mag
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live In Holding Mag
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed In Holding Mag
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live In Holding Mag
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live In Holding Mag
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
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202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live In Holding Mag
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 19 

MKM Project No. 03-02-0044  Date: 10-03-04 to 10-09-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized four (4) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization 

samples of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Vented MEC items and certified them as MD. 
• Continued construction of Burn pan. 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Steve Absolom on site Tuesday, October 5, 2004. 
• Mr. Mark Bellis on site Wednesday, October 6, 2004. 
 
 
 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,400 cyd 14,000 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 8 samples 85 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 43 Loads  272 Loads  

 MEC Recovered** 49 Items 569 Items  

 MD and Non-MD Scrap Recycling 0 Loads 0 Loads  

 Percentage of Project Completion  62 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Complete construction of Burn pan. 
• Conduct a test run on Burn pan. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Processing soil from Oversized Stockpile 
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Loading soil in trucks for off-site landfill disposal 

 

 
Venting MEC using Explosives 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #19, 10/03/04 – 10/09/04  5 of 5 

 

 
 

Non-Ferrous Metal (above) and Non-MD Metal Scrap (below) 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 Awaiting Results
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 10/4/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 Awaiting Results
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 Awaiting Results
82 PILE066U 10/5/2004 Awaiting Results
83 PILE067U 10/6/2004 Awaiting Results
84 PILE068U 10/6/2004 Awaiting Results
85 PILE069U 10/7/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed In Holding Mag
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed In Holding Mag
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed In Holding Mag
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse In Holding Mag
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster In Holding Mag
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed In Holding Mag
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live In Holding Mag
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live In Holding Mag
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live In Holding Mag
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed In Holding Mag
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live In Holding Mag
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live In Holding Mag
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live In Holding Mag
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert

Page 7 of 9



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live In Holding Mag
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live In Holding Mag
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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100%

100%

100%

6/1

100%

70%

15%

59%

62%

0%

0%

0%
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Progress
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Project Summary

External Tasks

External Milestone
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: October 9, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #20, 10/10/04 – 10/16/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 20 

MKM Project No. 03-02-0044  Date: 10-10-04 to 10-16-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized four (3) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization 

samples of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Vented MEC and certified them as MD 
• Completed Construction of Burn Pan and conducted test run. 
• Completed QC on on-site disposal area. 
• Separated scrap metal from rocks.   
• Continued hauling rocks to on-site disposal area.  
 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Mark Bellis on site Wednesday, October 13, 2004. 
• Rick Callahan from MKM Ravenna Office on site Wednesday October 13, 2004. 
 
 
 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1600 cyd 15,600 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 10 samples 95 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 54 Loads  326 Loads  

 MEC Recovered** 92 Items 661 Items  

 MD and Non-MD Scrap Recycling 0 Loads 0 Loads  

 Percentage of Project Completion  69 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Separating scrap from rocks  

 

 
Moving rocks to on site disposal area 
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Conducting test run of Burn Pan 
 

 
 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 Awaiting Results
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Awaiting Treatment Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Awaiting Treatment Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Awaiting Treatment Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Awaiting Treatment Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Awaiting Treatment Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Awaiting Treatment Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Awaiting Treatment Offsite Disposal with Treatment
94 PILE077U 10/14/2004 Awaiting Results
95 PILE078U 10/14/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert

Page 2 of 11



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 21 

MKM Project No. 03-02-0044  Date: 10-17-04 to 10-23-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized three (3) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization 

samples of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Continued separating scrap steel from rocks.   
• Continue hauling rocks to on-site disposal area.  
 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 
 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 800 cyd 16,400 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 5 samples 100 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  326 Loads  

 MEC Recovered** 0 Items 661 Items  

 MD and Non-MD Scrap Recycling 0 Loads 0 Loads  

 Percentage of Project Completion  74 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
• Start Burn Operation 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Processing soil from Oversized Stockpile 
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Processed Soil being loaded into Dump Truck 

 
 

 
Stockpiles of Processed Soil 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Awaiting Treatment Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Awaiting Treatment Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Awaiting Treatment Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Awaiting Treatment Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 Awaiting Results
95 PILE077U 10/14/2004 7,890.000 5.090 Awaiting Treatment Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Awaiting Treatment Offsite Disposal with Treatment
97 PILE079U 10/18/2004 Awaiting Results
98 PILE080U 10/20/2004 Awaiting Results
99 PILE081U 10/22/2004 Awaiting Results
100 PILE082U 10/23/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

100%

82%

15%

66%

74%

0%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: October 23, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #22, 10/24/04 – 10/30/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 22 

MKM Project No. 03-02-0044  Date: 10-24-04 to 10-30-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized two (2) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization samples 

of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Started thermal treating of MD. 
• Continue hauling rocks to on-site disposal area.  
 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 
 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1,000 cyd 17,400 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 5 samples 105 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 47 Loads  373 Loads  

 MEC Recovered** 26 Items 687 Items  

 MD and Non-MD Scrap Recycling 0 Loads 0 Loads  

 Percentage of Project Completion  77 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 
 
 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
• Start using Lime in soil for m moisture reduction.    
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Processing Soil from Oversized Stockpile 
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Treating Processed Soil 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Awaiting Treatment Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Awaiting Treatment Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Awaiting Treatment Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Awaiting Treatment Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Awaiting Treatment Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Awaiting Treatment Offsite Disposal with Treatment
99 PILE081U 10/22/2004 636.000 10.600 Awaiting Treatment Offsite Disposal with Treatment
100 PILE082U 10/23/2004 11,200.000 5.560 Awaiting Treatment Offsite Disposal with Treatment
101 PILE083U 10/25/2004 5,680.000 19.100 Awaiting Treatment Offsite Disposal with Treatment
102 PILE084U 10/26/2004 4,000.000 6.670 Awaiting Treatment Offsite Disposal with Treatment
103 PILE085U 10/26/2004 Awaiting Results
104 PILE086U 10/27/2004 Awaiting Results
105 PILE087U 10/27/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert

Page 8 of 11



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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No. Date Item Description Location Comments Disposal Inert / Live
651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live In Holding Mag
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
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Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY
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DATE: October 30, 2004
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 23 

MKM Project No. 03-02-0044  Date: 10-31-04 to 11-06-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized five (5) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization samples 

of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Continue hauling rocks to on-site disposal area.  
• Started using lime for moisture reduction of wet soils- prior to segregation/sorting process. 
• Continued thermal treating of MD. 

 
 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Steve Absolom on site Thursday, November 4, 2004. 
• Dean Rademacker from Riccelli Enterprises (transporter) on site Thursday, November 9, 2004. 

 
 

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1400 cyd 18,800 cyd  

 Samples Collected, Analyzed and/or Awaiting Lab Results* 7 samples 112 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 15 Loads  388 Loads  

 MEC Recovered** 24 Items 711 Items  

 MD and Non-MD Scrap Recycling 0 Loads 0 Loads  

 Percentage of Project Completion  81 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
• Continue mixing lime in wet soil for moisture reduction. 
• Continue thermal treating of MD. 
• Started transportation of Non-MD Scrap Steel. 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Mixing Lime with Soil for Moisture Reduction 
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Thermal Flashing of MD in Burn Pan (per ESS Amendment 1) 
 

 

Propane Flame  

Thermocouples  

Burn Pan



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #23, 10/31/04 – 11/06/04  5 of 5 

 

 
 

5X Certified MD (after thermal flashing) to be Shipped to Metal Recycler 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Awaiting Treatment Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Awaiting Treatment Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Awaiting Treatment Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 Awaiting Results
100 PILE081U 10/22/2004 636.000 10.600 Awaiting Treatment Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Awaiting Treatment Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 Awaiting Results
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Awaiting Treatment Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Awaiting Treatment Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 Awaiting Results
111 PILE091U 11/3/2004 Awaiting Results
112 PILE092U 11/3/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.

Page 3 of 3



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live In Holding Mag
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: November 06, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #24, 11/07/04 – 11/13/04  1 of 6 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 24 

MKM Project No. 03-02-0044  Date: 11-07-04 to 11-13-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized three (3) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization 

samples of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Continue hauling rocks to on-site disposal area.  
• Continue using lime in soil for moisture reduction. 
• Continue thermal treatment of MD. 
• Started transportation of Non-MD Scrap Steel. 
• Found a suspected live Japanese Knee Mortar. 

 
 

 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Dean Rademacker from Riccelli Enterprises on site Wednesday, November 10, 2004. 
 
 
 

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 1800 cyd 20,600 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 10 samples 122 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 59 Loads  447 Loads  

 MEC Recovered** 1 Items 712 Items  

 MD and Non-MD Scrap Recycling 17 Loads 17 Loads  

 Percentage of Project Completion  92 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
• Continue using lime in soil for moisture reduction. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Found Gifu Japanese Knee Mortar while Processing Soil at Oversize Stockpile 
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Processing Soil at Oversize Stockpile 
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Treating Stockpiles of Lead Contaminated Soil 

 

 
Dumping Processed Soil into Stockpile 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #24, 11/07/04 – 11/13/04  6 of 6 

 

 
Loading Trailers with Soil for Offsite Disposal 

 

 
Loading Trailers with non-MD Scrap for Recycling  



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Treated*** Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Awaiting Treatment Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Awaiting Treatment Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 <.50
100 PILE081U 10/22/2004 636.000 10.600 Awaiting Treatment Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Treated*** Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 <.50
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Treated*** Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Treated*** Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 1,430.000 <.50 NA Offsite Disposal without Treatment
111 PILE091U 11/3/2004 1,600.000 <.50 NA Offsite Disposal without Treatment
112 PILE092U 11/3/2004 1,050.000 <.50 NA Offsite Disposal without Treatment
113 PILE093U 11/6/2004 1,550.000 <.50 NA Offsite Disposal without Treatment
114 PILE094U 11/6/2004 1,280.000 <.50 NA Offsite Disposal without Treatment
115 PILE095U 11/7/2004 853.000 <.50 NA Offsite Disposal without Treatment
116 PILE096U 11/7/2004 1,300.000 <.50 NA Offsite Disposal without Treatment
117 PILE097U 11/8/2004 623.000 <.50 NA Offsite Disposal without Treatment
118 PILE098U 11/8/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
119 PILE099U 11/9/2004 4,610.000 <.50 NA Offsite Disposal without Treatment
120 PILE100U 11/10/2004 Awaiting Results
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

121 PILE101U 11/10/2004 Awaiting Results
122 PILE102U 11/10/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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No. Date Item Description Location Comments Disposal Inert / Live
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live In Holding Mag
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live In Holding Mag
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Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: November 13, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #25, 11/14/04 – 11/20/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 25 

MKM Project No. 03-02-0044  Date: 11-14-04 to 11-20-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Continued processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Stabilized three (3) stockpiles of lead-contaminated soil that had failed TCLP.  Collected post-stabilization 

samples of the treated piles for TCLP confirmation.   
• Shipped out lead contaminated soil to offsite landfill. 
• Continue using lime in soil for moisture reduction. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Dean Rademacker from Riccelli Enterprises on site Thursday, November 18, 2004. 
 
 
 

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 2,200 cyd 22,800 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 12 samples 134 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 125 Loads  572 Loads  

 MEC Recovered** 29 Items 741 Items  

 MD and Non-MD Scrap Recycling 1 Loads 18 Loads  

 Percentage of Project Completion  95 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Finish processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Processing Soil at Oversize Stockpile 
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Dumping Processed Soil into Stockpile 

 

 
Stockpiles of Lead Contaminated Soil 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Treated*** Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Treated*** Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Treated*** Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 <.50
100 PILE081U 10/22/2004 636.000 10.600 Treated*** Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Treated*** Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 <.50
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Treated*** Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Treated*** Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 1,430.000 <.50 NA Offsite Disposal without Treatment
111 PILE091U 11/3/2004 1,600.000 <.50 NA Offsite Disposal without Treatment
112 PILE092U 11/3/2004 1,050.000 <.50 NA Offsite Disposal without Treatment
113 PILE093U 11/6/2004 1,550.000 <.50 NA Offsite Disposal without Treatment
114 PILE094U 11/6/2004 1,280.000 <.50 NA Offsite Disposal without Treatment
115 PILE095U 11/7/2004 853.000 <.50 NA Offsite Disposal without Treatment
116 PILE096U 11/7/2004 1,300.000 <.50 NA Offsite Disposal without Treatment
117 PILE097U 11/8/2004 623.000 <.50 NA Offsite Disposal without Treatment
118 PILE098U 11/8/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
119 PILE099U 11/9/2004 4,610.000 <.50 NA Offsite Disposal without Treatment
120 PILE100U 11/10/2004 2,300.000 <.50 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

121 PILE101U 11/10/2004 3,750.000 <.50 NA Offsite Disposal without Treatment
122 PILE102U 11/10/2004 12,500.000 <.50 NA Offsite Disposal without Treatment
123 PILE103U 11/11/2004 3,740.000 <.50 NA Offsite Disposal without Treatment
124 PILE104U 11/14/2004 4,080.000 <.50 NA Offsite Disposal without Treatment
125 PILE105U 11/14/2004 3,430.000 <.50 NA Offsite Disposal without Treatment
126 PILE106U 11/15/2004 1,740.000 <.50 NA Offsite Disposal without Treatment
127 PILE107U 11/15/2004 Awaiting Results
128 PILE108U 11/16/2004 Awaiting Results
129 PILE109U 11/16/2004 Awaiting Results
130 PILE110U 11/16/2004 Awaiting Results
131 PILE111U 11/17/2004 Awaiting Results
132 PILE112U 11/17/2004 Awaiting Results
133 PILE113U 11/18/2004 Awaiting Results
134 PILE114U 11/18/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live In Holding Mag
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live In Holding Mag
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: November 20, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #26, 11/21/04 – 11/27/04  1 of 2 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 26 

MKM Project No. 03-02-0044  Date: 11-21-04 to 11-27-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• No work was conducted during Thanksgiving Week. 
 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 
 

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 22,800 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 134 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  572 Loads  

 MEC Recovered** 0 Items 741 Items  

 MD and Non-MD Scrap Recycling 0 Loads 18 Loads  

 Percentage of Project Completion  95 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 

 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #26, 11/21/04 – 11/27/04  2 of 2 

 

 

Health and Safety 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue processing Oversized Stockpile.  
• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
• Continue using lime in soil for moisture reduction. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 27 

MKM Project No. 03-02-0044  Date: 11-28-04 to 12-04-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Finished processing soil from Oversize Stockpile. 
• Performed maintenance on all heavy equipment and vehicles.  
• Shipped out lead contaminated soil to offsite landfill. 
• Continue using Lime in soil for moisture reduction. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
• Vented MEC and certified them as MD. 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Mr. Steve Absolom on site Wednesday, December 2, 2004. 
• Mr. Mark Bellis from Calibre on site Monday, November 29, 2004. 
• Dean Rademacker from Riccelli Enterprises on site Wednesday, December 2, 2004. 
 

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 600 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 3 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 88 Loads  660 Loads  

 MEC Recovered** 16 Items 757 Items  

 MD and Non-MD Scrap Recycling 3 Loads 21 Loads  

 Percentage of Project Completion  95.5 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue disposing soil to off-site landfill. 
• Continue treatment of lead contaminated soil (TCLP > 5 MG/L) 
• Continue hauling rocks to on site disposal area.  
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Completed Processing of Soil  
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Treated*** Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Treated*** Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Treated*** Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 <.50
100 PILE081U 10/22/2004 636.000 10.600 Treated*** Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Treated*** Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 <.50
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Treated*** Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Treated*** Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 1,430.000 <.50 NA Offsite Disposal without Treatment
111 PILE091U 11/3/2004 1,600.000 <.50 NA Offsite Disposal without Treatment
112 PILE092U 11/3/2004 1,050.000 <.50 NA Offsite Disposal without Treatment
113 PILE093U 11/6/2004 1,550.000 <.50 NA Offsite Disposal without Treatment
114 PILE094U 11/6/2004 1,280.000 <.50 NA Offsite Disposal without Treatment
115 PILE095U 11/7/2004 853.000 <.50 NA Offsite Disposal without Treatment
116 PILE096U 11/7/2004 1,300.000 <.50 NA Offsite Disposal without Treatment
117 PILE097U 11/8/2004 623.000 <.50 NA Offsite Disposal without Treatment
118 PILE098U 11/8/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
119 PILE099U 11/9/2004 4,610.000 <.50 NA Offsite Disposal without Treatment
120 PILE100U 11/10/2004 2,300.000 <.50 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

121 PILE101U 11/10/2004 3,750.000 <.50 NA Offsite Disposal without Treatment
122 PILE102U 11/10/2004 12,500.000 <.50 NA Offsite Disposal without Treatment
123 PILE103U 11/11/2004 3,740.000 <.50 NA Offsite Disposal without Treatment
124 PILE104U 11/14/2004 4,080.000 <.50 NA Offsite Disposal without Treatment
125 PILE105U 11/14/2004 3,430.000 <.50 NA Offsite Disposal without Treatment
126 PILE106U 11/15/2004 1,740.000 <.50 NA Offsite Disposal without Treatment
127 PILE107U 11/15/2004 3,150.000 <.50 NA Offsite Disposal without Treatment
128 PILE108U 11/16/2004 20,600.000 <.50 NA Offsite Disposal without Treatment
129 PILE109U 11/16/2004 1,520.000 <.50 NA Offsite Disposal without Treatment
130 PILE110U 11/16/2004 989.000 <.50 NA Offsite Disposal without Treatment
131 PILE111U 11/17/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
132 PILE112U 11/17/2004 530.000 <.50 NA Offsite Disposal without Treatment
133 PILE113U 11/18/2004 1,950.000 <.50 NA Offsite Disposal without Treatment
134 PILE114U 11/18/2004 4,370.000 <.50 NA Offsite Disposal without Treatment
135 PILE115U 11/29/2004 Awaiting Results
136 PILE116U 11/29/2004 Awaiting Results
137 PILE117U 11/29/2004 Awaiting Results

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live In Holding Mag
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live In Holding Mag
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live In Holding Mag
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live In Holding Mag
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live In Holding Mag
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan
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9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: December 4, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #28, 12/05/04 – 12/11/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 28 

MKM Project No. 03-02-0044  Date: 12-05-04 to 12-11-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Shipped out lead contaminated soil to offsite landfill. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
• Vented MEC and certified them as MD (Japanese Knee Mortar was found to be live). 
• Recovered 6 MEC items during QC of segregated suspect items. 
• Non-Ferrous metal was run through the sorting system twice to segregate smaller MEC (e.g. fuzes) from 

soil/scrap. 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 104 Loads  764 Loads  

 MEC Recovered** 6 Items 763 Items  

 MD and Non-MD Scrap Recycling 2 Loads 23 Loads  

 Percentage of Project Completion  96 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Finish shipping last few loads of soil to off-site landfill. 
• Continue hauling rocks to onsite disposal area.  
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Thermal Flashing Unit 

 

 
Shelter – Thermal Flashing Unit 
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UXO personnel removing MEC items from Non-Ferrous Metal 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Treated*** Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Treated*** Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Treated*** Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 <.50
100 PILE081U 10/22/2004 636.000 10.600 Treated*** Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Treated*** Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 <.50
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Treated*** Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Treated*** Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 1,430.000 <.50 NA Offsite Disposal without Treatment
111 PILE091U 11/3/2004 1,600.000 <.50 NA Offsite Disposal without Treatment
112 PILE092U 11/3/2004 1,050.000 <.50 NA Offsite Disposal without Treatment
113 PILE093U 11/6/2004 1,550.000 <.50 NA Offsite Disposal without Treatment
114 PILE094U 11/6/2004 1,280.000 <.50 NA Offsite Disposal without Treatment
115 PILE095U 11/7/2004 853.000 <.50 NA Offsite Disposal without Treatment
116 PILE096U 11/7/2004 1,300.000 <.50 NA Offsite Disposal without Treatment
117 PILE097U 11/8/2004 623.000 <.50 NA Offsite Disposal without Treatment
118 PILE098U 11/8/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
119 PILE099U 11/9/2004 4,610.000 <.50 NA Offsite Disposal without Treatment
120 PILE100U 11/10/2004 2,300.000 <.50 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

121 PILE101U 11/10/2004 3,750.000 <.50 NA Offsite Disposal without Treatment
122 PILE102U 11/10/2004 12,500.000 <.50 NA Offsite Disposal without Treatment
123 PILE103U 11/11/2004 3,740.000 <.50 NA Offsite Disposal without Treatment
124 PILE104U 11/14/2004 4,080.000 <.50 NA Offsite Disposal without Treatment
125 PILE105U 11/14/2004 3,430.000 <.50 NA Offsite Disposal without Treatment
126 PILE106U 11/15/2004 1,740.000 <.50 NA Offsite Disposal without Treatment
127 PILE107U 11/15/2004 3,150.000 <.50 NA Offsite Disposal without Treatment
128 PILE108U 11/16/2004 20,600.000 <.50 NA Offsite Disposal without Treatment
129 PILE109U 11/16/2004 1,520.000 <.50 NA Offsite Disposal without Treatment
130 PILE110U 11/16/2004 989.000 <.50 NA Offsite Disposal without Treatment
131 PILE111U 11/17/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
132 PILE112U 11/17/2004 530.000 <.50 NA Offsite Disposal without Treatment
133 PILE113U 11/18/2004 1,950.000 <.50 NA Offsite Disposal without Treatment
134 PILE114U 11/18/2004 4,370.000 <.50 NA Offsite Disposal without Treatment
135 PILE115U 11/29/2004 1,880.000 <.50 NA Offsite Disposal without Treatment
136 PILE116U 11/29/2004 1,120.000 <.50 NA Offsite Disposal without Treatment
137 PILE117U 11/29/2004 672.000 <.50 NA Offsite Disposal without Treatment

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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No. Date Item Description Location Comments Disposal Inert / Live
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Live
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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Project Summary

External Tasks
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Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: December 11, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #29, 12/12/04 – 12/18/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 29 

MKM Project No. 03-02-0044  Date: 12-12-04 to 12-18-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
• Conducted dismantling of plant.   
• Disassembling and demobilizing heavy equipment offsite. 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  764 Loads  

 MEC Recovered** 0 Items 763 Items  

 MD and Non-MD Scrap Recycling 4 Loads 27 Loads  

 Percentage of Project Completion  96.5 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue shipping of contaminated soil to off-site landfill. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
• Continue to demobilize heavy equipment off site. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Mo Owens Safety Officer & QA/QC: Harry Coleman 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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UXO Personnel Conducting QC on Shredded Metal 
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Transportation of Equipment 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Treated*** Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Treated*** Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Treated*** Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 <.50
100 PILE081U 10/22/2004 636.000 10.600 Treated*** Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Treated*** Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 <.50
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Treated*** Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Treated*** Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 1,430.000 <.50 NA Offsite Disposal without Treatment
111 PILE091U 11/3/2004 1,600.000 <.50 NA Offsite Disposal without Treatment
112 PILE092U 11/3/2004 1,050.000 <.50 NA Offsite Disposal without Treatment
113 PILE093U 11/6/2004 1,550.000 <.50 NA Offsite Disposal without Treatment
114 PILE094U 11/6/2004 1,280.000 <.50 NA Offsite Disposal without Treatment
115 PILE095U 11/7/2004 853.000 <.50 NA Offsite Disposal without Treatment
116 PILE096U 11/7/2004 1,300.000 <.50 NA Offsite Disposal without Treatment
117 PILE097U 11/8/2004 623.000 <.50 NA Offsite Disposal without Treatment
118 PILE098U 11/8/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
119 PILE099U 11/9/2004 4,610.000 <.50 NA Offsite Disposal without Treatment
120 PILE100U 11/10/2004 2,300.000 <.50 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
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TCLP Lead After 
Treatment (mg/L) Disposition

121 PILE101U 11/10/2004 3,750.000 <.50 NA Offsite Disposal without Treatment
122 PILE102U 11/10/2004 12,500.000 <.50 NA Offsite Disposal without Treatment
123 PILE103U 11/11/2004 3,740.000 <.50 NA Offsite Disposal without Treatment
124 PILE104U 11/14/2004 4,080.000 <.50 NA Offsite Disposal without Treatment
125 PILE105U 11/14/2004 3,430.000 <.50 NA Offsite Disposal without Treatment
126 PILE106U 11/15/2004 1,740.000 <.50 NA Offsite Disposal without Treatment
127 PILE107U 11/15/2004 3,150.000 <.50 NA Offsite Disposal without Treatment
128 PILE108U 11/16/2004 20,600.000 <.50 NA Offsite Disposal without Treatment
129 PILE109U 11/16/2004 1,520.000 <.50 NA Offsite Disposal without Treatment
130 PILE110U 11/16/2004 989.000 <.50 NA Offsite Disposal without Treatment
131 PILE111U 11/17/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
132 PILE112U 11/17/2004 530.000 <.50 NA Offsite Disposal without Treatment
133 PILE113U 11/18/2004 1,950.000 <.50 NA Offsite Disposal without Treatment
134 PILE114U 11/18/2004 4,370.000 <.50 NA Offsite Disposal without Treatment
135 PILE115U 11/29/2004 1,880.000 <.50 NA Offsite Disposal without Treatment
136 PILE116U 11/29/2004 1,120.000 <.50 NA Offsite Disposal without Treatment
137 PILE117U 11/29/2004 672.000 <.50 NA Offsite Disposal without Treatment

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert

Page 4 of 12



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
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Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Live
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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100%
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Project Summary

External Tasks
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Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: December 18, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #30, 12/19/04 – 12/25/04  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 30 

MKM Project No. 03-02-0044  Date: 12-19-04 to 12-25-04 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Shipped out lead contaminated soil to offsite landfill. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
• Continue to demobilize equipment offsite. 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 1 Loads  765 Loads  

 MEC Recovered** 0 Items 763 Items  

 MD and Non-MD Scrap Recycling 2 Loads 29 Loads  

 Percentage of Project Completion  97 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Finish shipping contaminated soil to off-site landfill. 
• Continue thermal treatment of MD. 
• Continue transportation of Non-MD Scrap Steel. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Steve Racich Safety Officer & QA/QC: Steve Racich 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Equipment awaiting shipment 
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Area previously used to stage sorting equipment 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Treated*** Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Treated*** Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Treated*** Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 <.50
100 PILE081U 10/22/2004 636.000 10.600 Treated*** Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Treated*** Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 <.50
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Treated*** Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Treated*** Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 1,430.000 <.50 NA Offsite Disposal without Treatment
111 PILE091U 11/3/2004 1,600.000 <.50 NA Offsite Disposal without Treatment
112 PILE092U 11/3/2004 1,050.000 <.50 NA Offsite Disposal without Treatment
113 PILE093U 11/6/2004 1,550.000 <.50 NA Offsite Disposal without Treatment
114 PILE094U 11/6/2004 1,280.000 <.50 NA Offsite Disposal without Treatment
115 PILE095U 11/7/2004 853.000 <.50 NA Offsite Disposal without Treatment
116 PILE096U 11/7/2004 1,300.000 <.50 NA Offsite Disposal without Treatment
117 PILE097U 11/8/2004 623.000 <.50 NA Offsite Disposal without Treatment
118 PILE098U 11/8/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
119 PILE099U 11/9/2004 4,610.000 <.50 NA Offsite Disposal without Treatment
120 PILE100U 11/10/2004 2,300.000 <.50 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

121 PILE101U 11/10/2004 3,750.000 <.50 NA Offsite Disposal without Treatment
122 PILE102U 11/10/2004 12,500.000 <.50 NA Offsite Disposal without Treatment
123 PILE103U 11/11/2004 3,740.000 <.50 NA Offsite Disposal without Treatment
124 PILE104U 11/14/2004 4,080.000 <.50 NA Offsite Disposal without Treatment
125 PILE105U 11/14/2004 3,430.000 <.50 NA Offsite Disposal without Treatment
126 PILE106U 11/15/2004 1,740.000 <.50 NA Offsite Disposal without Treatment
127 PILE107U 11/15/2004 3,150.000 <.50 NA Offsite Disposal without Treatment
128 PILE108U 11/16/2004 20,600.000 <.50 NA Offsite Disposal without Treatment
129 PILE109U 11/16/2004 1,520.000 <.50 NA Offsite Disposal without Treatment
130 PILE110U 11/16/2004 989.000 <.50 NA Offsite Disposal without Treatment
131 PILE111U 11/17/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
132 PILE112U 11/17/2004 530.000 <.50 NA Offsite Disposal without Treatment
133 PILE113U 11/18/2004 1,950.000 <.50 NA Offsite Disposal without Treatment
134 PILE114U 11/18/2004 4,370.000 <.50 NA Offsite Disposal without Treatment
135 PILE115U 11/29/2004 1,880.000 <.50 NA Offsite Disposal without Treatment
136 PILE116U 11/29/2004 1,120.000 <.50 NA Offsite Disposal without Treatment
137 PILE117U 11/29/2004 672.000 <.50 NA Offsite Disposal without Treatment

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live In Holding Mag
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live In Holding Mag
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live In Holding Mag
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live In Holding Mag
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live In Holding Mag
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live In Holding Mag
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live In Holding Mag
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Live
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
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1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report
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66 Client Review and Comments

67 Finalize Removal Report
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: December 25, 2004



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #31, 12/26/04 – 01/01/05  1 of 1 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 31 

MKM Project No. 03-02-0044  Date: 12-26-04 to 01-01-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• No site work performed this week. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Schedule for Next Week 

• Continue thermal treatment of MD. 
• Continue shredding operations. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 32 

MKM Project No. 03-02-0044  Date: 01-02-05 to 01-08-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued working on rock pile. 
• Conducted shredding operations. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  765 Loads  

 MEC Recovered** 0 Items 763 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  97.5 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Finish shipping contaminated soil to off-site landfill. 
• Continue thermal treatment of MD. 
• Continue shredding operations. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Conducting Shredding Operations 
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Conducting Shredding Operations 
 

 



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

1 PILE001U 7/9/2004 540.00 1.010 NA Offsite Disposal without Treatment
2 PILE002U 7/13/2004 5,400.00 0.517 NA Offsite Disposal without Treatment
3 PILE003U 7/19/2004 307.00 NA NA Remain Onsite with Clean Soil Cover
4 PILE004U 7/19/2004 151.00 NA NA Remain Onsite with Clean Soil Cover
5 PILE005U 7/20/2004 1,090.00 0.500 NA Offsite Disposal without Treatment
6 PILE006U 7/21/2004 234.00 NA NA Remain Onsite with Clean Soil Cover
7 PILE007U 7/22/2004 2,080.00 0.984 NA Offsite Disposal without Treatment
8 PILE008U 7/28/2004 305.00 NA NA Remain Onsite with Clean Soil Cover
9 PILE009U 7/29/2004 944.00 0.812 NA Offsite Disposal without Treatment
10 PILE010U 7/30/2004 722.00 0.500 NA Offsite Disposal without Treatment
11 PILE011U 7/30/2004 5,050.00 2.500 NA Offsite Disposal without Treatment
12 PILE012U 8/2/2004 2,620.00 15.100 Treated Offsite Disposal with Treatment
13 PILE012T 8/24/2004 <0.50
14 PILE013U 8/3/2004 5,200.00 30.100 Treated*** Offsite Disposal with Treatment
15 PILE014U 8/3/2004 14,300.00 21.000 Treated Offsite Disposal with Treatment
16 PILE014T 8/24/2004 <0.50
17 PILE015U 8/4/2004 9,370.00 14.200 Treated*** Offsite Disposal with Treatment
18 PILE016U 8/5/2004 11,200.00 14.900 Treated Offsite Disposal with Treatment
19 PILE016T 8/25/2004 0.523
20 PILE017U 8/5/2004 9,320.00 16.500 Treated*** Offsite Disposal with Treatment
21 PILE018U 8/9/2004 10,400.00 21.500 Treated*** Offsite Disposal with Treatment
22 PILE019U 8/9/2004 13,300.00 14.600 Treated Offsite Disposal with Treatment
23 PILE019T 8/26/2004 <.50
24 PILE020U 8/10/2004 3,280.00 13.900 Treated Offsite Disposal with Treatment
25 PILE020T 8/24/2004 <.50
26 PILE021U 8/11/2004 2,780.000 19.900 Treated Offsite Disposal with Treatment
27 PILE021T 9/23/2004 0.530
28 PILE022U 8/11/2004 1,390.000 9.420 Treated Offsite Disposal with Treatment
29 PILE022T 8/25/2004 0.523
30 PILE023U 8/16/2004 1,200.000 4.750 NA Offsite Disposal without Treatment
31 PILE024U 8/17/2004 2,830.000 8.290 Treated Offsite Disposal with Treatment
32 PILE024T 9/7/2004 <.50
33 PILE025U 8/17/2004 3,460.000 12.700 Treated Offsite Disposal with Treatment
34 PILE025T 9/7/2004 <.50
35 PILE026U 8/18/2004 3,870.000 9.640 Treated Offsite Disposal with Treatment
36 PILE026T 9/2/2004 <.50
37 PILE027U 8/19/2004 2,370.000 12.700 Treated*** Offsite Disposal with Treatment
38 PILE028U 8/19/2004 1,770.000 4.560 NA Offsite Disposal without Treatment
39 PILE029U 8/24/2004 4,700.000 3.950 NA Offsite Disposal without Treatment
40 PILE030U 8/24/2004 6,050.000 6.750 Treated*** Offsite Disposal with Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

41 PILE031U 8/25/2004 28,000.000 7.880 Treated*** Offsite Disposal with Treatment
42 PILE032U 8/25/2004 2,380.000 6.640 Treated Offsite Disposal with Treatment
43 PILE032T 9/15/2004 0.595
44 PILE033U 8/26/2004 3,770.000 5.120 Treated Offsite Disposal with Treatment
45 PILE033T 9/10/2004 <.50
46 PILE034U 8/26/2004 16,400.000 13.300 Treated Offsite Disposal with Treatment
47 PILE034T 9/11/2004 0.511
48 PILE035U 8/29/2004 5,370.000 12.100 Treated Offsite Disposal with Treatment
49 PILE035T 9/11/2004 0.940
50 PILE036U 8/29/2004 29,400.000 15.600 Treated*** Offsite Disposal with Treatment
51 PILE037U 9/1/2004 15,800.000 6.830 Treated Offsite Disposal with Treatment
52 PILE037T 9/11/2004 <.50
53 PILE038U 9/1/2004 1,310.000 8.360 Treated*** Offsite Disposal with Treatment
54 PILE039U 9/8/2004 3,910.000 6.720 Treated*** Offsite Disposal with Treatment
55 PILE040U 9/8/2004 1,240.000 3.380 NA Offsite Disposal without Treatment
56 PILE041U 9/10/2004 2,190.000 1.500 NA Offsite Disposal without Treatment
57 PILE042U 9/10/2004 4,170.000 6.240 Treated*** Offsite Disposal with Treatment
58 PILE043U 9/11/2004 3,240.000 5.400 Treated*** Offsite Disposal with Treatment
59 PILE044U 9/13/2004 3,070.000 4.760 NA Offsite Disposal without Treatment
60 PILE045U 9/14/2004 2,060.000 3.820 NA Offsite Disposal without Treatment
61 PILE046U 9/14/2004 3,420.000 3.060 NA Offsite Disposal without Treatment
62 PILE047U 9/15/2004 2,770.000 1.510 NA Offsite Disposal without Treatment
63 PILE048U 9/15/2004 2,230.000 2.380 NA Offsite Disposal without Treatment
64 PILE049U 9/20/2004 1,540.000 1.950 NA Offsite Disposal without Treatment
65 PILE050U 9/21/2004 1,800.000 1.880 NA Offsite Disposal without Treatment
66 PILE051U 9/21/2004 9,250.000 3.840 NA Offsite Disposal without Treatment
67 PILE052U 9/22/2004 11,900.000 3.150 NA Offsite Disposal without Treatment
68 PILE053U 9/22/2004 18,600.000 2.000 NA Offsite Disposal without Treatment
69 PILE054 9/23/2004 6,390.000 4.610 NA Offsite Disposal without Treatment
70 PILE055U 9/23/2004 5,870.000 2.360 NA Offsite Disposal without Treatment
71 PILE056U 9/27/2004 2,040.000 2.640 NA Offsite Disposal without Treatment
72 PILE057U 9/28/2004 3,430.000 2.110 NA Offsite Disposal without Treatment
73 PILE058U 9/28/2004 2,050.000 1.280 NA Offsite Disposal without Treatment
74 PILE059U 9/28/2004 10,400.000 8.160 Treated Offsite Disposal with Treatment
75 PILE059T 10/11/2004 1.240
76 PILE060U 9/29/2004 10,200.000 9.550 Treated*** Offsite Disposal with Treatment
77 PILE061U 9/29/2004 24,300.000 9.740 Treated*** Offsite Disposal with Treatment
78 PILE062U 9/30/2004 3,820.000 21.800 Treated*** Offsite Disposal with Treatment
79 PILE063U 9/10/2004 23,900.000 4.110 NA Offsite Disposal without Treatment
80 PILE064U 10/4/2004 4,730.000 2.070 NA Offsite Disposal without Treatment

Page 2 of 4



SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

81 PILE065U 10/5/2004 1,980.000 5.100 Treated*** Offsite Disposal with Treatment
82 PILE066U 10/5/2004 5,840.000 6.120 Treated Offsite Disposal with Treatment
83 PILE066T 10/11/2004 0.572
84 PILE067U 10/6/2004 3,870.000 3.750 NA Offsite Disposal without Treatment
85 PILE068U 10/6/2004 5,600.000 2.130 NA Offsite Disposal without Treatment
86 PILE069U 10/7/2004 19,500.000 16.500 Treated*** Offsite Disposal with Treatment
87 PILE070U 10/7/2004 14,500.000 22.300 Treated*** Offsite Disposal with Treatment
88 PILE071U 10/11/2004 13,700.000 20.400 Treated*** Offsite Disposal with Treatment
89 PILE072U 10/11/2004 8,670.000 20.700 Treated*** Offsite Disposal with Treatment
90 PILE073U 10/12/2004 3,850.000 10.200 Treated*** Offsite Disposal with Treatment
91 PILE074U 10/12/2004 10,500.000 8.330 Treated*** Offsite Disposal with Treatment
92 PILE075U 10/12/2004 8,030.000 8.180 Treated*** Offsite Disposal with Treatment
93 PILE076U 10/13/2004 10,900.000 8.530 Treated Offsite Disposal with Treatment
94 PILE076T 10/20/2004 0.616
95 PILE077U 10/14/2004 7,890.000 5.090 Treated*** Offsite Disposal with Treatment
96 PILE078U 10/14/2004 2,030.000 18.100 Treated*** Offsite Disposal with Treatment
97 PILE079U 10/18/2004 2,180.000 11.100 Treated*** Offsite Disposal with Treatment
98 PILE080U 10/20/2004 7,340.000 52.900 Treated Offsite Disposal with Treatment
99 PILE080T 11/3/2004 <.50
100 PILE081U 10/22/2004 636.000 10.600 Treated*** Offsite Disposal with Treatment
101 PILE082U 10/23/2004 11,200.000 5.560 Treated*** Offsite Disposal with Treatment
102 PILE083U 10/25/2004 5,680.000 19.100 Treated Offsite Disposal with Treatment
103 PILE083T 11/8/2004 <.50
104 PILE084U 10/26/2004 4,000.000 6.670 Treated*** Offsite Disposal with Treatment
105 PILE085U 10/26/2004 1,940.000 3.430 NA Offsite Disposal without Treatment
106 PILE086U 10/27/2004 996.000 4.410 NA Offsite Disposal without Treatment
107 PILE087U 10/27/2004 8,020.000 5.220 Treated*** Offsite Disposal with Treatment
108 PILE088U 11/1/2004 2,490.000 10.700 Treated*** Offsite Disposal with Treatment
109 PILE089U 11/1/2004 2,880.000 <.50 NA Offsite Disposal without Treatment
110 PILE090U 11/2/2004 1,430.000 <.50 NA Offsite Disposal without Treatment
111 PILE091U 11/3/2004 1,600.000 <.50 NA Offsite Disposal without Treatment
112 PILE092U 11/3/2004 1,050.000 <.50 NA Offsite Disposal without Treatment
113 PILE093U 11/6/2004 1,550.000 <.50 NA Offsite Disposal without Treatment
114 PILE094U 11/6/2004 1,280.000 <.50 NA Offsite Disposal without Treatment
115 PILE095U 11/7/2004 853.000 <.50 NA Offsite Disposal without Treatment
116 PILE096U 11/7/2004 1,300.000 <.50 NA Offsite Disposal without Treatment
117 PILE097U 11/8/2004 623.000 <.50 NA Offsite Disposal without Treatment
118 PILE098U 11/8/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
119 PILE099U 11/9/2004 4,610.000 <.50 NA Offsite Disposal without Treatment
120 PILE100U 11/10/2004 2,300.000 <.50 NA Offsite Disposal without Treatment
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SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 
(After Sorting and Recovery of MEC and MD)

Contract DAAA09-03-C-0046
Seneca Army Depot, NY

No. Sample ID Sampling Date Total Lead (mg/kg) TCLP Lead* Before 
Treatment (mg/L)

TCLP Lead After 
Treatment (mg/L) Disposition

121 PILE101U 11/10/2004 3,750.000 <.50 NA Offsite Disposal without Treatment
122 PILE102U 11/10/2004 12,500.000 <.50 NA Offsite Disposal without Treatment
123 PILE103U 11/11/2004 3,740.000 <.50 NA Offsite Disposal without Treatment
124 PILE104U 11/14/2004 4,080.000 <.50 NA Offsite Disposal without Treatment
125 PILE105U 11/14/2004 3,430.000 <.50 NA Offsite Disposal without Treatment
126 PILE106U 11/15/2004 1,740.000 <.50 NA Offsite Disposal without Treatment
127 PILE107U 11/15/2004 3,150.000 <.50 NA Offsite Disposal without Treatment
128 PILE108U 11/16/2004 20,600.000 <.50 NA Offsite Disposal without Treatment
129 PILE109U 11/16/2004 1,520.000 <.50 NA Offsite Disposal without Treatment
130 PILE110U 11/16/2004 989.000 <.50 NA Offsite Disposal without Treatment
131 PILE111U 11/17/2004 1,370.000 <.50 NA Offsite Disposal without Treatment
132 PILE112U 11/17/2004 530.000 <.50 NA Offsite Disposal without Treatment
133 PILE113U 11/18/2004 1,950.000 <.50 NA Offsite Disposal without Treatment
134 PILE114U 11/18/2004 4,370.000 <.50 NA Offsite Disposal without Treatment
135 PILE115U 11/29/2004 1,880.000 <.50 NA Offsite Disposal without Treatment
136 PILE116U 11/29/2004 1,120.000 <.50 NA Offsite Disposal without Treatment
137 PILE117U 11/29/2004 672.000 <.50 NA Offsite Disposal without Treatment

*  Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead.
   NA: Not Applicable
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live Visual Inspection Inert
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Visual Inspection Inert
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live Visual Inspection Inert
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live Visual Inspection Inert
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live Visual Inspection Inert
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Inert
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert

* Inert MD will be thermally flashed in the burn pan per approved ESS Amendment #1 prior to being recycled at an offsite smelter.
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PROPOSED PROJECT SCHEDULE
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 33 

MKM Project No. 03-02-0044  Date: 01-09-05 to 1-15-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued inspection on rock pile. 
• Conducted shredding operations. 
• Shipped out lead contaminated soil to offsite landfill. 
• Plowed snow from roads used by MKM personnel. 
• Continued thermal treatment of MD. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 4 Loads  769 Loads  

 MEC Recovered** 0 Items 763 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
• Continue shredding Operations. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Thermal Flashing Process of MD 
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Conducting routine maintenance on heavy equipment 

 
 

 
Plowing Depot roads used by MKM personnel 

 



ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 34 

MKM Project No. 03-02-0044  Date: 01-16-05 to 01-22-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Conducted shredding operations. 
• Continued thermal treatment of MD. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 763 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
• Continue Shredding Operations. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Conducting Thermal Flashing of MD 
 

 



ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 35 

MKM Project No. 03-02-0044  Date: 01-23-05 to 01-29-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Shipped Heavy Equipment offsite. 

• Meeting with Steve Absolom of Wednesday, January 26th to update him on the progress. 

-     Shredding:  100% Complete 

-     Rock pile:  To ensure safe operations and QC, we will have to wait for co-operative weather in Spring. 

-     MEC Inspection: 100% Complete  

-    Thermal flashing:  Continue flashing the remaining MD using the current burn pan design.  Estimated 
duration for completion – 2 months 

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 59 Items 822 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.5 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Thermal Flashing Operations 
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Demobilization of Heavy Equipment 
 

 
 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live Visual Inspection Inert
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Visual Inspection Inert
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live Visual Inspection Inert
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live Visual Inspection Inert
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live Visual Inspection Inert
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Live
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
764 01/25/05 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
765 01/25/05 80lb Frag Bomb Oversized Stockpile Suspected Live In Holding Mag
766 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
767 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
768 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
769 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
770 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
771 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
772 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
773 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
774 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
775 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
776 01/25/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
777 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
778 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
779 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
780 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
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781 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
782 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
783 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
784 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
785 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
786 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
787 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
788 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
789 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
790 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
791 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
792 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
793 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
794 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
795 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
796 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
797 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
798 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
799 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
800 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
801 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
802 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
803 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
804 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
805 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
806 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
807 01/26/05 MK2 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
808 01/26/05 Unknown Fuze Oversized Stockpile Suspected Live In Holding Mag
809 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
810 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
811 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
812 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
813 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
814 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
815 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
816 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
817 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
818 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
819 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
820 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
821 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
822 01/26/05 Unknown Warhead Oversized Stockpile Suspected Live In Holding Mag

*Inert MD will be thermally flashed in the burn pan per approved ESS Amendment #1 prior to being recycled at an offsite smelter.
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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100%
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Progress
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Summary

Project Summary

External Tasks
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Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: January 29, 2005



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #36, 01/30/05 – 02/05/05  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 36 

MKM Project No. 03-02-0044  Date: 01-30-05 to 02-05-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
• Shipped heavy equipment offsite. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 822 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.5 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Thermal Flashing Process 
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Demobilizing heavy machinery 
 

 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live Visual Inspection Inert
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Visual Inspection Inert
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live Visual Inspection Inert
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live Visual Inspection Inert
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live Visual Inspection Inert
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Live
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
764 01/25/05 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
765 01/25/05 80lb Frag Bomb Oversized Stockpile Suspected Live In Holding Mag
766 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
767 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
768 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
769 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
770 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
771 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
772 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
773 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
774 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
775 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
776 01/25/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
777 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
778 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
779 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
780 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
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781 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
782 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
783 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
784 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
785 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
786 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
787 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
788 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
789 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
790 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
791 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
792 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
793 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
794 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
795 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
796 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
797 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
798 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
799 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
800 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
801 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
802 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
803 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
804 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
805 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
806 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
807 01/26/05 MK2 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
808 01/26/05 Unknown Fuze Oversized Stockpile Suspected Live In Holding Mag
809 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
810 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
811 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
812 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
813 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
814 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
815 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
816 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
817 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
818 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
819 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
820 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
821 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
822 01/26/05 Unknown Warhead Oversized Stockpile Suspected Live In Holding Mag

*Inert MD will be thermally flashed in the burn pan per approved ESS Amendment #1 prior to being recycled at an offsite smelter.
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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Project Summary

External Tasks
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: February 05, 2005



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #37, 02/06/05 – 02/12/05  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 37 

MKM Project No. 03-02-0044  Date: 2-06-05 to 2-12-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
• Transferred MD into roll-off boxes.  
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 822 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.7 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
• Demobilize heavy equipment. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live In Holding Mag Inert
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live Visual Inspection Inert
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Visual Inspection Inert
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live Visual Inspection Inert
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live Visual Inspection Inert
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live Visual Inspection Inert
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Live
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
764 01/25/05 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
765 01/25/05 80lb Frag Bomb Oversized Stockpile Suspected Live In Holding Mag
766 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
767 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
768 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
769 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
770 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
771 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
772 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
773 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
774 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
775 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
776 01/25/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
777 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
778 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
779 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
780 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
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781 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
782 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
783 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
784 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
785 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
786 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
787 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
788 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
789 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
790 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
791 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
792 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
793 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
794 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
795 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
796 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
797 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
798 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
799 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
800 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
801 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
802 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
803 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
804 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
805 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
806 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
807 01/26/05 MK2 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
808 01/26/05 Unknown Fuze Oversized Stockpile Suspected Live In Holding Mag
809 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
810 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
811 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
812 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
813 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
814 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
815 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
816 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
817 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
818 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
819 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
820 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
821 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
822 01/26/05 Unknown Warhead Oversized Stockpile Suspected Live In Holding Mag

*Inert MD will be thermally flashed in the burn pan per approved ESS Amendment #1 prior to being recycled at an offsite smelter.
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report

100%

100%

100%

100%

100%

100%

100%

6/1

100%

100%

87%

100%

98%

79%

0%

0%

Feb '04 Mar '04 Apr '04 May '04 Jun '04 Jul '04 Aug '04 Sep '04 Oct '04 Nov '04 Dec '04 Jan '05 Feb '05

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: February 12, 2005



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #38, 2/13/05 – 2/19/05  1 of 3 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 38 

MKM Project No. 03-02-0044  Date: 02-13-05 to 02-19-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
• Demobilized Heavy Equipment. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 15 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.8 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
• Demobilize Heavy Equipment. 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Disassembly of Shredder Unit 

 

 
Demobilization of Heavy Equipment 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
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131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live Visual Inspection Inert
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Visual Inspection Inert
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live Visual Inspection Inert
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live Visual Inspection Inert
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live Visual Inspection Inert
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Live
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
764 01/25/05 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag
765 01/25/05 80lb Frag Bomb Oversized Stockpile Suspected Live In Holding Mag
766 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
767 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
768 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
769 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
770 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
771 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
772 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
773 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
774 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
775 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
776 01/25/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live In Holding Mag
777 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
778 01/25/05 3" Projectile Oversized Stockpile Suspected Live In Holding Mag
779 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
780 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live In Holding Mag
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LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
781 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
782 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
783 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
784 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
785 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
786 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
787 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
788 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
789 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
790 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
791 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
792 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
793 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
794 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
795 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
796 01/25/05 20mm Projectile Oversized Stockpile Suspected Live In Holding Mag
797 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
798 01/25/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
799 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
800 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
801 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
802 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
803 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
804 01/26/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
805 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
806 01/26/05 60mm Mortar Oversized Stockpile Suspected Live In Holding Mag
807 01/26/05 MK2 Hand Grenade Oversized Stockpile Suspected Live In Holding Mag
808 01/26/05 Unknown Fuze Oversized Stockpile Suspected Live In Holding Mag
809 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
810 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
811 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
812 01/26/05 Flare Candle Oversized Stockpile Suspected Live In Holding Mag
813 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
814 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
815 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
816 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
817 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
818 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
819 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
820 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
821 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live In Holding Mag
822 01/26/05 Unknown Warhead Oversized Stockpile Suspected Live In Holding Mag
823 02/14/05 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
824 02/14/05 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
825 02/14/05 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
826 02/14/05 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
827 02/14/05 75mm Projectile Oversized Stockpile Suspected Live In Holding Mag
828 02/14/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
829 02/14/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
830 02/14/05 75mm Projectile with HE Oversized Stockpile Suspected Live In Holding Mag
831 02/14/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
832 02/14/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
833 02/14/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
834 02/14/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
835 02/14/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
836 02/14/05 37mm Projectile Oversized Stockpile Suspected Live In Holding Mag
837 02/14/05 105mm Projectile Oversized Stockpile Suspected Live In Holding Mag

*Inert MD will be thermally flashed in the burn pan per approved ESS Amendment #1 prior to being recycled at an offsite smelter.
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ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: February 19, 2005



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #39, 2/20/05 – 2/26/05  1 of 4 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 39 

MKM Project No. 03-02-0044  Date: 02-20-05 to 02-26-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
• Demobilized Heavy Equipment. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.8 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Thermally Treated MD Scrap 
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Demobilization of Heavy Equipment 
 

 



ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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PROPOSED PROJECT SCHEDULE
Removal of Oversize Stockpilke Mt. Molle, Seneca Army Depot, NY

Contract No. DAAA09-03-C-0046

DATE: February 26, 2005
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 40 

MKM Project No. 03-02-0044  Date: 02-27-05 to 03-05-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.9 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Conducting Burning Operations 
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MEC Items for Thermal Treatment 
 
 

 



ID Task Name
1 Notice of Award

2 Explosive Safety Submission (ESS)

3 Draft Submission

4 Client Review and Comments

5 Finalize Safety Submission

6 DDESB Approval of ESS

7 Work Plan

8 Draft Submission

9 Client Review and Comments

10 Finalize Work Plan

11 Notice to Proceed

12 Mobilization and Site Preparation

13 Site Work

14 Excavation and Mechanical Sorting

15 MD and Non-MD Scrap Recycling

16 Onsite Treatment and Offsite Disposal of Earthen Materials

17 Quality Control

18 Project Management

19 Weekly Status Reports

47 Monthly Status Report

64 Removal Report

65 Draft Submission

66 Client Review and Comments

67 Finalize Removal Report
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 41 

MKM Project No. 03-02-0044  Date: 03-06-05 to 03-12-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.9 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Conducting Burning Operations 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 42 

MKM Project No. 03-02-0044  Date: 03-13-05 to 03-19-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23,400 cyd          

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.9 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
• Continue operations on rock pile. 
• Conduct grounds maintenance operations on site. 

 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Conducting Burning Operations. 
 

 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #43, 3/20/05 – 3/26/05  1 of 3 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 43 

MKM Project No. 03-02-0044  Date: 3-20-05 to 3-26-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Continued thermal treatment of MD. 
• Conduct grounds maintenance operations on site. 
• Continue operations on rock pile. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.9 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue thermal treatment of MD. 
• Continue operations on rock pile. 
• Conduct grounds maintenance operations on site. 

 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Thermal Flashing Operations 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 44 

MKM Project No. 03-02-0044  Date: 3-27-05 to 4-2-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Conduct grounds maintenance operations on site. 
• Continue operations on rock pile. 
• Received Heavy Machinery from Hertz Equipment Rental. 
• Received a delivery of Lime. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.9 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue operations on rock pile. 
• Conduct grounds maintenance operations on site. 

 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Received shipment of Lime 
 

 
 

Received Heavy Machinery from Hertz Equipment Rental. 



Removal of Oversize Stockpile, Seneca Army Depot Activity, NY  

Weekly Report #45, 4/2/05 – 4/9/05  1 of 3 

 

W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 45 

MKM Project No. 03-02-0044  Date: 4-2-05 to 4-9-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Conduct grounds maintenance operations on site. 
• Continued operations on rock pile. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 137 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  98.9 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue operations on rock pile. 
• Conduct grounds maintenance operations on site. 
• Conduct a Demo shot. 

 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Using Sennebogen to work through the rock pile. 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 46 

MKM Project No. 03-02-0044  Date: 4-10-05 to 4-16-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Conduct grounds maintenance operations on site. 
• Continued operations on rock pile. 
• Conducted Demo Shot. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 1 samples 138 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  769 Loads  

 MEC Recovered** 0 Items 837 Items  

 MD and Non-MD Scrap Recycling 0 Loads 29 Loads  

 Percentage of Project Completion  99 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Continue operations on rock pile. 
• Conduct grounds maintenance operations on site. 

 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Dennis Houseknecht Safety Officer & QA/QC: Dennis Houseknecht 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Separation of rock and plastic from rock pile. 
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Separation of metal from soil using Sennebogen magnet. 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 47 

MKM Project No. 03-02-0044  Date: 4-17-05 to 4-23-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Conduct grounds maintenance operations on site. 
• Continued operations on rock pile. 
• Conducted Demo Shot. 
• Moved rocks to on-site disposal area. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 
 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 138 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 12 Loads  781 Loads  

 MEC Recovered** 37 Items 874 Items  

 MD and Non-MD Scrap Recycling 5 Loads 34 Loads  

 Percentage of Project Completion  99 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Conduct grounds maintenance operations on site. 
 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Craig Del Rosario Safety Officer & QA/QC: Craig Del Rosario 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Moving rocks on-site disposal area. 
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On-site rock disposal area. 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 48 

MKM Project No. 03-02-0044  Date: 4-24-05 to 4-30-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Conduct grounds maintenance operations on site. 
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

- Mr. Steve Absolom was onsite on 4/26 
- Mr. Shahrukh Kanga, Mo Owens and Farzad Hormuzdi on site.  

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 1 samples 139 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  781 Loads  

 MEC Recovered** 0 Items 874 Items  

 MD and Non-MD Scrap Recycling 0 Loads 34 Loads  

 Percentage of Project Completion  99 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Conduct grounds maintenance operations on site. 
 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Craig Del Rosario Safety Officer & QA/QC: Craig Del Rosario 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Sweeping ground with Seneboggen for ferrous metals. 
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 49 

MKM Project No. 03-02-0044  Date: 5-1-05 to 5-7-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles.  
• Conduct grounds maintenance operations on site. 
• Shipped out MD Scrap to offsite smelter facility. 
• Received clean fill and capped onsite clean landfill. 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 139 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 1 Loads  782 Loads  

 MEC Recovered** 0 Items 874 Items  

 MD and Non-MD Scrap Recycling 3 Loads 37 Loads  

 Percentage of Project Completion  99 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Conduct grounds maintenance operations on site. 
 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Stephen Racich Safety Officer & QA/QC: Stephen Racich 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Receiving delivery of clean top soil 
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Loading Ferrous MD Scrap  
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W E E K L Y   R E P O R T 

Contract No: DAAA09-03-C-0046  Report No.: 50 

MKM Project No. 03-02-0044  Date: 5-8-05 to 5-14-05 

Project: Removal of Oversize Stockpile, Seneca Army Depot Activity, Romulus, New York 

Summary of Activities 

• Conducted daily safety briefings and site specific training.  
• Performed maintenance on all heavy equipment and vehicles. 
• Conducted site restoration operations. 
• Shipped out MD Scrap to offsite smelter facility. 
• Conducted a demo shot of the remaining explosives. 
  
 
 
 

 
 

 
 
 
   

 

Remarks  (include directions received from client's representative or regulators, visitors, compliance notices received’ 
pertinent information)   

• Steve Absolom was on-site May 12, 2005.  Walked site and approved all work that was done, and was pleased 
with the condition of site. 

 

 

Material Shipped Offsite / Percentage Completed 

 Activity This Week Cumulative to-date  

 Sorting of Oversize Stockpile for MEC 0 cyd 23400 cyd           

 Samples Collected, Analyzed and/or Awaiting Lab Results* 0 samples 139 Samples  

 Soil Treated and/or Disposed Offsite to Landfill Facility 0 Loads  782 Loads  

 MEC Recovered** 0 Items 874 Items  

 MD and Non-MD Scrap Recycling 1 Loads 38 Loads  

 Percentage of Project Completion  99 %  

 * Refer to the Summary of Analytical Results of the Oversize Stockpile 
** Refer to the Inventory of MEC Items Recovered 
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Health and Safety 

• Conducted health and safety meetings and task order meetings every morning, prior to commencement of daily 
activities. 

 
 

Were there any lost time accidents this week?   No      x       Yes       .         
If "yes", refer attached summary of incident or OSHA report. 

Quality Control 

 Inspections Performed Non-Conformances Corrective Actions (CA) Follow up on CA 

 Heavy Equipment None   

 Sorting/ Process/Shredding 
Equipment 

None   

 Sample Collection and Data 
Analysis 

None   

 Air Monitoring and Data Analysis None   

 Soil Treatment and 
Characterization 

None   

 Transportation and Disposal None   

    

 Major Problems and Resolution:  None 

  

  

  

Schedule for Next Week 

• Conduct grounds maintenance operations on site. 
• Seed all areas with grass seed to restore to original condition. 

 
 
 
 
 

Refer attached Schedule for percentage of work completed and projected completion dates. 

SUXOS/Site Manager Stephen Racich Safety Officer & QA/QC: Stephen Racich 

QA/QC Manager  Rashid Meher-Homji Project Manager Farzad Hormuzdi 
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Staging area for soil stockpiles 
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Staging area for soil stockpiles running parallel to creek. 

 

 
Road leading to Mt. Molle  
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Silt fencing 
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Area that was previously Mt. Molle 
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Staging areas for soil stockpiles (Leading to burn pan) 

 

 
Staging areas for soil stockpiles (Running parallel to creek) 

 



Contract No. DAAA09-03-C-0046 
Project Closeout Photo-documentation 

 
Removal of Mount Molle, Seneca Army Depot Activity, NY 

 

May 13, 2005  Page 3 of 6 

 
Road that leads to Mt. Molle site 

 

 
Location where Mt. Molle once stood 
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Staging area for ferrous / non-ferrous scrap 

 

 
Silt fencing near ferrous / non-ferrous scrap staging area 
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Bunker where explosives were stored 
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Area near bunker that was used to stage soil stockpiles 

 

 
Silt fencing near soil stockpiles area 

 



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
1 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
2 05/24/04 75 mm Projectile with HE Staging Area Unfuzed Vented Inert
3 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
4 05/24/04 57 mm Projectile with HE Staging Area Unfuzed Vented Inert
5 05/24/04 37 mm Projectile with HE Staging Area Unfuzed Vented Inert
6 05/24/04 2.36" Rocket Motor Staging Area Unfuzed Vented Inert
7 06/03/04 75 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
8 06/03/04 57 mm Projectile with HE In Scrap Pile Unfuzed Vented Inert
9 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert

10 06/07/04 Nose Fuse with Booster In Scrap Pile Complete Fuse Vented Inert
11 06/23/04 Bomb Fuse Base with Booster Oversized Stockpile w / Booster Vented Inert
12 06/24/04 3.5" Rocket Cone Oversized Stockpile Traces of WP observed Vented Inert
13 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
14 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
15 07/09/04 75 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
16 07/09/04 37 mm Projectile with HE Oversized Stockpile Unfuzed Vented Inert
17 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
18 07/12/04 2.36" Rocket Head with WP Oversized Stockpile Traces of WP observed Vented Inert
19 07/12/04 57mm Projectile Oversized Stockpile Live Vented Inert
20 07/12/04 37mm Projectile Oversized Stockpile Live Vented Inert
21 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
22 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
23 07/13/04 37mm Projectile Oversized Stockpile Live Fuzed Vented Inert
24 07/13/04 40mm Projectile live Oversized Stockpile Live Vented Inert
25 07/15/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
26 07/15/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
27 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
28 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
29 07/15/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
30 07/16/04 90mm Projectile with HE Oversized Stockpile Live Vented Inert
31 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
32 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
33 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
34 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
35 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
36 07/16/04 75mm Projectile with HE Oversized Stockpile Live Vented Inert
37 07/16/04 40mm Projectile with HE Oversized Stockpile Live Vented Inert
38 07/16/04 37mm Projectile with HE Oversized Stockpile Live Vented Inert
39 07/16/04 2.36" Rocket Warhead with WP Oversized Stockpile Live Vented Inert
40 07/19/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
41 07/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
42 07/19/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
43 07/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
44 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
45 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
46 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
47 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
48 07/19/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
49 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
50 07/20/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
51 07/20/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
52 07/20/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
53 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
54 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
55 07/20/04 2.36" Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
56 07/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
57 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
58 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
59 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
60 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
61 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
62 07/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
63 07/22/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
64 07/22/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
65 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
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66 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
67 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
68 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
69 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
70 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
71 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
72 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
73 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
74 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
75 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
76 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
77 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
78 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
79 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
80 07/22/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
81 07/28/04 5" Rocket Warhead with HE Oversized Stockpile Unfuzed Vented Inert
82 07/28/04 Anti Personnel Mine with HE Oversized Stockpile Unfuzed Vented Inert
83 07/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
84 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
85 07/28/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
86 07/28/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
87 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
88 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
89 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
90 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
91 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
92 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
93 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
94 07/28/04 2.36" Rocket Warhead Oversized Stockpile Live / WP observed Vented Inert
95 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
96 07/30/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
97 07/30/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
98 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
99 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

100 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
101 07/30/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
102 07/30/04 60mm Mortar with HE Oversized Stockpile Unfuzed Vented Inert
103 07/30/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
104 07/30/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
105 07/30/04 3.5" Rocket Motor Oversized Stockpile Suspected Live Vented Inert
106 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
107 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
108 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
109 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
110 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
111 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
112 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
113 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
114 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
115 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
116 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
117 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
118 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
119 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
120 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
121 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
122 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
123 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
124 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
125 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
126 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
127 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
128 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
129 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
130 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert

Page 2 of 14



LIST OF MEC ITEMS RECOVERED
Contract DAAA09-03-C-0046

Seneca Army Depot, NY

No. Date Item Description Location Comments Disposal Inert* / Live
131 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
132 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
133 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
134 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
135 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
136 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
137 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
138 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
139 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
140 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
141 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
142 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
143 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
144 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
145 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
146 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
147 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
148 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
149 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
150 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
151 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
152 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
153 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
154 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
155 07/30/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
156 08/03/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
157 08/03/04 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
158 08/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
159 08/03/04 40mm Projectile with HE Oversized Stockpile Suspected Live Visual Inspection Inert
160 08/03/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
161 08/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
162 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
163 08/03/04 105mm Cartridge case Oversized Stockpile Suspected Live Vented Inert
164 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
165 08/04/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
166 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
167 08/04/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
168 08/04/04 90mm Illumination Round with filler Oversized Stockpile Suspected Live Vented Inert
169 08/04/04 2.75 Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
170 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
171 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
172 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
173 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
174 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
175 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
176 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
177 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
178 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
179 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
180 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
181 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
182 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
183 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
184 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
185 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
186 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
187 08/04/04 2.36 Rocket Warhead Oversized Stockpile Traces of WP observed Vented Inert
188 08/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
189 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
190 08/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
191 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
192 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
193 08/09/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
194 08/09/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
195 08/09/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
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196 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
197 08/09/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
198 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
199 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
200 08/09/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
201 08/10/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
202 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
203 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
204 08/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
205 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
206 08/10/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
207 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
208 08/10/04 60mm Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
209 08/10/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
210 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
211 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
212 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
213 08/11/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
214 08/11/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
215 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
216 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
217 08/11/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
218 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
219 08/11/04 60mm Mortar with HE Oversized Stockpile Suspected Live Vented Inert
220 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Vented Inert
221 08/11/04 Hand Grenade with fuze Oversized Stockpile Suspected Live Visual Inspection Inert
222 08/16/04 75mm Cartridge Case Oversized Stockpile Suspected Live Vented Inert
223 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
224 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
225 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
226 08/16/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
227 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
228 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
229 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
230 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
231 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
232 08/17/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
233 08/17/04 57mm Projectile with HE Oversized Stockpile Live Vented Inert
234 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
235 08/17/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
236 08/17/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
237 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
238 08/17/04 Illumination round with filler Oversized Stockpile Live Vented Inert
239 08/17/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
240 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
241 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
242 08/17/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
243 08/17/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
244 08/17/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
245 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
246 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
247 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
248 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
249 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
250 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
251 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
252 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
253 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
254 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
255 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
256 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
257 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
258 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
259 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
260 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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261 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
262 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
263 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
264 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
265 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
266 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
267 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
268 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
269 08/17/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
270 08/18/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
271 08/19/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
272 08/17/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
273 08/17/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
274 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
275 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
276 08/18/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
277 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
278 08/18/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
279 08/18/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
280 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
281 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
282 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
283 08/18/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
284 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
285 08/19/04 75mm Projectile Oversized Stockpile Live Vented Inert
286 08/19/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
287 08/19/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
288 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
289 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
290 08/19/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
291 08/19/04 Base Fuze with Booster Oversized Stockpile Suspected Live Vented Inert
292 08/19/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
293 08/19/04 60mm Mortar with HE Oversized Stockpile Live Vented Inert
294 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
295 08/19/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
296 08/19/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
297 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
298 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
299 08/23/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
300 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
301 08/23/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
302 08/23/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
303 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
304 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
305 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
306 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
307 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
308 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
309 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
310 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
311 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
312 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
313 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
314 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
315 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
316 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
317 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
318 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
319 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
320 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
321 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
322 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
323 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
324 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
325 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
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326 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
327 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
328 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
329 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
330 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
331 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
332 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
333 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
334 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
335 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
336 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
337 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
338 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
339 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
340 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
341 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
342 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
343 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
344 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
345 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
346 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
347 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
348 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
349 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
350 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
351 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
352 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
353 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
354 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
355 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
356 08/23/04 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
357 08/24/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
358 08/24/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
359 08/24/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
360 08/24/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
361 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
362 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
363 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
364 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
365 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
366 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
367 08/24/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
368 08/24/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
369 08/25/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
370 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
371 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
372 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
373 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
374 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
375 08/25/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
376 08/25/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
377 08/25/04 Illumination round with filler Oversized Stockpile Suspected Live Vented Inert
378 08/25/04 5" Cartridge case Oversized Stockpile Suspected Live Visual Inspection Inert
379 08/25/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
380 08/25/04 Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
381 08/26/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
382 08/26/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
383 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
384 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
385 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
386 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
387 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
388 08/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
389 08/26/04 60mm Mortar with HE Oversized Stockpile Suspected Live Visual Inspection Inert
390 08/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
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391 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
392 08/26/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
393 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
394 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
395 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
396 08/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
397 08/29/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
398 08/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
399 08/29/04 2.36" Rocket Warhead Oversized Stockpile Live Vented Inert
400 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
401 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
402 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
403 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
404 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
405 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
406 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
407 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
408 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
409 09/08/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
410 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
411 09/08/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
412 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
413 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
414 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
415 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
416 09/08/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
417 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
418 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
419 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
420 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
421 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
422 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
423 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
424 09/08/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
425 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
426 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
427 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
428 09/08/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
429 09/08/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
430 09/08/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
431 09/08/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
432 09/08/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
433 09/10/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
434 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
435 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
436 09/10/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
437 09/10/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
438 09/10/04 2.36" Rocket Warhead attached Oversized Stockpile Suspected Live Vented Inert
439 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
440 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
441 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
442 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
443 09/10/04 2.36" Rocket Warhead with WP Oversized Stockpile Suspected Live Vented Inert
444 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
445 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
446 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
447 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
448 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
449 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
450 09/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
451 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
452 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
453 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
454 09/15/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
455 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
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456 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
457 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
458 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
459 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
460 09/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
461 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
462 09/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
463 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
464 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
465 09/15/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
466 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
467 09/15/04 Nose Fuse Oversized Stockpile Suspected Live Vented Inert
468 09/15/04 3.5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
469 09/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
470 09/15/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
471 09/20/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
472 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
473 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
474 09/20/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
475 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
476 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
477 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
478 09/22/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
479 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
480 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
481 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
482 09/22/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
483 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
484 09/22/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
485 09/22/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
486 09/22/04 5" Rocket Warhead AP Oversized Stockpile Suspected Live Vented Inert
487 09/22/04 Personnel Landmine Oversized Stockpile Suspected Live Vented Inert
488 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
489 09/22/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
490 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
491 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
492 09/22/04 Nose Fuse with Booster Oversized Stockpile Suspected Live Vented Inert
493 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
494 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
495 09/27/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
496 09/27/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
497 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
498 09/27/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
499 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
500 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
501 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
502 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
503 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
504 09/27/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
505 09/29/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
506 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
507 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
508 09/29/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
509 09/29/04 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
510 09/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
511 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
512 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
513 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
514 09/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
515 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
516 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
517 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
518 09/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
519 09/29/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
520 09/29/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
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521 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
522 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
523 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
524 10/05/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
525 10/05/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
526 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
527 10/05/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
528 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
529 10/05/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
530 10/05/04 3" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
531 10/05/04 3" Stokes Mortar Oversized Stockpile Suspected Live Visual Inspection Inert
532 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
533 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
534 10/05/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
535 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
536 10/05/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
537 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
538 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
539 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
540 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
541 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
542 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
543 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
544 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
545 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
546 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
547 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
548 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
549 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
550 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
551 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
552 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
553 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
554 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
555 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
556 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
557 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
558 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
559 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
560 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
561 10/07/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
562 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
563 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
564 10/07/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
565 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
566 10/07/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
567 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
568 10/07/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
569 10/07/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
570 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
571 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
572 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
573 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
574 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
575 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
576 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
577 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
578 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
579 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
580 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
581 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
582 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
583 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
584 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
585 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
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586 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
587 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
588 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
589 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
590 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
591 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
592 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
593 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
594 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
595 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
596 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
597 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
598 10/11/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
599 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
600 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
601 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
602 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
603 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
604 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
605 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
606 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
607 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
608 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
609 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
610 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
611 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
612 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
613 10/12/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
614 10/12/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
615 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
616 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
617 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
618 10/12/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
619 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
620 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
621 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
622 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
623 10/12/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
624 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
625 10/12/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
626 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
627 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
628 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
629 10/12/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
630 10/12/04 5" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
631 10/12/04 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
632 10/12/04 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
633 10/12/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
634 10/12/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
635 10/12/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
636 10/13/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
637 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
638 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
639 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
640 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
641 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
642 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
643 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
644 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
645 10/13/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
646 10/13/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
647 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
648 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
649 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
650 10/13/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
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651 10/13/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
652 10/14/04 5" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
653 10/14/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
654 10/14/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
655 10/14/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
656 10/14/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
657 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
658 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
659 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
660 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
661 10/14/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
662 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
663 10/26/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
664 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
665 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
666 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
667 10/26/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
668 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
669 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
670 10/26/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
671 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
672 10/26/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
673 10/26/04 Nose Fuze Oversized Stockpile Suspected Live Vented Inert
674 10/26/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
675 10/26/04 40mm Cartridge Oversized Stockpile Suspected Live Visual Inspection Inert
676 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
677 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
678 10/28/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
679 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
680 10/28/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
681 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
682 10/28/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
683 10/28/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
684 10/28/04 37mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
685 10/28/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
686 10/28/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
687 10/28/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
688 11/03/04 90mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
689 11/03/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
690 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
691 11/03/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
692 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
693 11/03/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
694 11/03/04 10lb Fragmentation Bomb Oversized Stockpile Suspected Live Visual Inspection Inert
695 11/03/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Visual Inspection Inert
696 11/03/04 40mm Rifle Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
697 11/03/04 Hand Grenade Oversized Stockpile Suspected Live Visual Inspection Inert
698 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
699 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
700 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
701 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
702 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
703 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
704 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
705 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
706 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
707 11/04/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
708 11/04/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
709 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
710 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
711 11/04/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
712 11/08/04 Japanese Knee Mortar Oversized Stockpile Suspected Live Vented Inert
713 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
714 11/15/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
715 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
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716 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
717 11/15/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
718 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
719 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
720 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
721 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
722 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
723 11/15/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
724 11/15/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
725 11/15/04 4.2" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
726 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
727 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
728 11/15/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
729 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
730 11/16/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
731 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
732 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
733 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
734 11/16/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
735 11/16/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
736 11/16/04 3" Illumination Round Oversized Stockpile Suspected Live Vented Inert
737 11/16/04 2.36" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
738 11/16/04 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
739 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
740 11/16/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
741 11/16/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
742 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
743 11/29/04 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
744 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
745 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
746 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
747 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
748 11/29/04 57mm Projectile Oversized Stockpile Suspected Live Vented Inert
749 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
750 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
751 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
752 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
753 11/29/04 40mm Projectile Oversized Stockpile Suspected Live Vented Inert
754 11/29/04 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
755 11/29/04 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
756 11/29/04 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
757 11/29/04 Base Fuze Oversized Stockpile Suspected Live Vented Inert
758 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
759 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
760 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
761 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
762 12/07/04 105mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
763 12/07/04 57mm Projectile Oversized Stockpile Suspected Live Visual Inspection Inert
764 01/25/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
765 01/25/05 80lb Frag Bomb Oversized Stockpile Suspected Live Vented Inert
766 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
767 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
768 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
769 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
770 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
771 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
772 01/25/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
773 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
774 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
775 01/25/05 76mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
776 01/25/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
777 01/25/05 3" Projectile Oversized Stockpile Suspected Live Vented Inert
778 01/25/05 3" Projectile Oversized Stockpile Suspected Live Vented Inert
779 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
780 01/25/05 Rifle Grenade Oversized Stockpile Suspected Live Vented Inert
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781 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
782 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
783 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
784 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
785 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
786 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
787 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
788 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
789 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
790 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
791 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
792 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
793 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
794 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
795 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
796 01/25/05 20mm Projectile Oversized Stockpile Suspected Live Vented Inert
797 01/25/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
798 01/25/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
799 01/26/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
800 01/26/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
801 01/26/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
802 01/26/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
803 01/26/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
804 01/26/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
805 01/26/05 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
806 01/26/05 60mm Mortar Oversized Stockpile Suspected Live Vented Inert
807 01/26/05 MK2 Hand Grenade Oversized Stockpile Suspected Live Vented Inert
808 01/26/05 Unknown Fuze Oversized Stockpile Suspected Live Vented Inert
809 01/26/05 Flare Candle Oversized Stockpile Suspected Live Vented Inert
810 01/26/05 Flare Candle Oversized Stockpile Suspected Live Vented Inert
811 01/26/05 Flare Candle Oversized Stockpile Suspected Live Vented Inert
812 01/26/05 Flare Candle Oversized Stockpile Suspected Live Vented Inert
813 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
814 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
815 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
816 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
817 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
818 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
819 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
820 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
821 01/26/05 Nose Fuze w/ Booster Oversized Stockpile Suspected Live Vented Inert
822 01/26/05 Unknown Warhead Oversized Stockpile Suspected Live Vented Inert
823 02/14/05 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
824 02/14/05 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
825 02/14/05 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
826 02/14/05 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
827 02/14/05 75mm Projectile Oversized Stockpile Suspected Live Vented Inert
828 02/14/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
829 02/14/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
830 02/14/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
831 02/14/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
832 02/14/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
833 02/14/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
834 02/14/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
835 02/14/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
836 02/14/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert
837 02/14/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
838 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
839 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
840 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
841 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
842 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
843 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
844 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
845 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
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846 04/18/05 105mm Projectile Oversized Stockpile Suspected Live Vented Inert
847 04/18/05 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
848 04/18/05 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
849 04/18/05 3" Stokes Mortar Oversized Stockpile Suspected Live Vented Inert
850 04/18/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
851 04/18/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
852 04/18/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
853 04/18/05 75mm Projectile with HE Oversized Stockpile Suspected Live Vented Inert
854 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
855 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
856 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
857 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
858 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
859 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
860 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
861 04/18/05 2.75" Rocket Warhead Oversized Stockpile Suspected Live Vented Inert
862 04/18/05 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
863 04/18/05 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
864 04/18/05 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
865 04/18/05 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
866 04/18/05 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
867 04/18/05 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
868 04/18/05 90mm Projectile Oversized Stockpile Suspected Live Vented Inert
869 04/18/05 4.2" Mortar Oversized Stockpile Suspected Live Vented Inert
870 04/18/05 4.2" Mortar Oversized Stockpile Suspected Live Vented Inert
871 04/18/05 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
872 04/18/05 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
873 04/18/05 20lb Fragmentation Bomb Oversized Stockpile Suspected Live Vented Inert
874 04/18/05 37mm Projectile Oversized Stockpile Suspected Live Vented Inert

*Inert MD will be thermally flashed in the burn pan per approved ESS Amendment #1 prior to being recycled at an offsite smelter.
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Contract DAAA09-03-C-0046 

Seneca Army Depot, NY 
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 

(After Sorting and Recovery of MEC and MD) 
 

Page 1 of 4 

No.  Sample 
ID  

Sampling 
Date  

Total Lead 
(mg/kg)  

TCLP Lead* 
Before 
Treatment 
(mg/L)  

TCLP Lead After 
Treatment 
(mg/L)  

Disposition  

1  PILE001U  7/9/2004  540.00  1.010  NA  Offsite Disposal without Treatment  
2  PILE002U  7/13/2004  5,400.00  0.517  NA  Offsite Disposal without Treatment  
3  PILE003U  7/19/2004  307.00  NA  NA  Remain Onsite with Clean Soil Cover  
4  PILE004U  7/19/2004  151.00  NA  NA  Remain Onsite with Clean Soil Cover  
5  PILE005U  7/20/2004  1,090.00  0.500  NA  Offsite Disposal without Treatment  
6  PILE006U  7/21/2004  234.00  NA  NA  Remain Onsite with Clean Soil Cover  
7  PILE007U  7/22/2004  2,080.00  0.984  NA  Offsite Disposal without Treatment  
8  PILE008U  7/28/2004  305.00  NA  NA  Remain Onsite with Clean Soil Cover  
9  PILE009U  7/29/2004  944.00  0.812  NA  Offsite Disposal without Treatment  
10  PILE010U  7/30/2004  722.00  0.500  NA  Offsite Disposal without Treatment  
11  PILE011U  7/30/2004  5,050.00  2.500  NA  Offsite Disposal without Treatment  
12  PILE012U  8/2/2004  2,620.00  15.100  Treated  Offsite Disposal with Treatment  
13  PILE012T  8/24/2004    <0.50   
14  PILE013U  8/3/2004  5,200.00  30.100  Treated***  Offsite Disposal with Treatment  
15  PILE014U  8/3/2004  14,300.00  21.000  Treated  Offsite Disposal with Treatment  
16  PILE014T  8/24/2004    <0.50   
17  PILE015U  8/4/2004  9,370.00  14.200  Treated***  Offsite Disposal with Treatment  
18  PILE016U  8/5/2004  11,200.00  14.900  Treated  Offsite Disposal with Treatment  
19  PILE016T  8/25/2004    0.523   
20  PILE017U  8/5/2004  9,320.00  16.500  Treated***  Offsite Disposal with Treatment  
21  PILE018U  8/9/2004  10,400.00  21.500  Treated***  Offsite Disposal with Treatment  
22  PILE019U  8/9/2004  13,300.00  14.600  Treated  Offsite Disposal with Treatment  
23  PILE019T  8/26/2004    <.50   
24  PILE020U  8/10/2004  3,280.00  13.900  Treated  Offsite Disposal with Treatment  
25  PILE020T  8/24/2004    <.50   
26  PILE021U  8/11/2004  2,780.000  19.900  Treated  Offsite Disposal with Treatment  
27  PILE021T  9/23/2004    0.530   
28  PILE022U  8/11/2004  1,390.000  9.420  Treated  Offsite Disposal with Treatment  
29  PILE022T  8/25/2004    0.523   
30  PILE023U  8/16/2004  1,200.000  4.750  NA  Offsite Disposal without Treatment  
31  PILE024U  8/17/2004  2,830.000  8.290  Treated  Offsite Disposal with Treatment  
32  PILE024T  9/7/2004    <.50   
33  PILE025U  8/17/2004  3,460.000  12.700  Treated  Offsite Disposal with Treatment  
34  PILE025T  9/7/2004    <.50   
35  PILE026U  8/18/2004  3,870.000  9.640  Treated  Offsite Disposal with Treatment  
36  PILE026T  9/2/2004    <.50   
37  PILE027U  8/19/2004  2,370.000  12.700  Treated***  Offsite Disposal with Treatment  
38  PILE028U  8/19/2004  1,770.000  4.560  NA  Offsite Disposal without Treatment  
39  PILE029U  8/24/2004  4,700.000  3.950  NA  Offsite Disposal without Treatment  
40  PILE030U  8/24/2004  6,050.000  6.750  Treated***  Offsite Disposal with Treatment  



 
Contract DAAA09-03-C-0046 

Seneca Army Depot, NY 
SUMMARY OF ANALYTICAL RESULTS OF THE OVERSIZE STOCKPILE 

(After Sorting and Recovery of MEC and MD) 
 

Page 2 of 4 

 

No.  Sample 
ID  

Sampling 
Date  

Total Lead 
(mg/kg)  

TCLP Lead* 
Before 
Treatment 
(mg/L)  

TCLP Lead After 
Treatment 
(mg/L)  

Disposition  

41  PILE031U  8/25/2004  28,000.000  7.880  Treated***  Offsite Disposal with Treatment  
42  PILE032U  8/25/2004  2,380.000  6.640  Treated  Offsite Disposal with Treatment  
43  PILE032T  9/15/2004    0.595   
44  PILE033U  8/26/2004  3,770.000  5.120  Treated  Offsite Disposal with Treatment  
45  PILE033T  9/10/2004    <.50   
46  PILE034U  8/26/2004  16,400.000  13.300  Treated  Offsite Disposal with Treatment  
47  PILE034T  9/11/2004    0.511   
48  PILE035U  8/29/2004  5,370.000  12.100  Treated  Offsite Disposal with Treatment  
49  PILE035T  9/11/2004    0.940   
50  PILE036U  8/29/2004  29,400.000  15.600  Treated***  Offsite Disposal with Treatment  
51  PILE037U  9/1/2004  15,800.000  6.830  Treated  Offsite Disposal with Treatment  
52  PILE037T  9/11/2004    <.50   
53  PILE038U  9/1/2004  1,310.000  8.360  Treated***  Offsite Disposal with Treatment  
54  PILE039U  9/8/2004  3,910.000  6.720  Treated***  Offsite Disposal with Treatment  
55  PILE040U  9/8/2004  1,240.000  3.380  NA  Offsite Disposal without Treatment  
56  PILE041U  9/10/2004  2,190.000  1.500  NA  Offsite Disposal without Treatment  
57  PILE042U  9/10/2004  4,170.000  6.240  Treated***  Offsite Disposal with Treatment  
58  PILE043U  9/11/2004  3,240.000  5.400  Treated***  Offsite Disposal with Treatment  
59  PILE044U  9/13/2004  3,070.000  4.760  NA  Offsite Disposal without Treatment  
60  PILE045U  9/14/2004  2,060.000  3.820  NA  Offsite Disposal without Treatment  
61  PILE046U  9/14/2004  3,420.000  3.060  NA  Offsite Disposal without Treatment  
62  PILE047U  9/15/2004  2,770.000  1.510  NA  Offsite Disposal without Treatment  
63  PILE048U  9/15/2004  2,230.000  2.380  NA  Offsite Disposal without Treatment  
64  PILE049U  9/20/2004  1,540.000  1.950  NA  Offsite Disposal without Treatment  
65  PILE050U  9/21/2004  1,800.000  1.880  NA  Offsite Disposal without Treatment  
66  PILE051U  9/21/2004  9,250.000  3.840  NA  Offsite Disposal without Treatment  
67  PILE052U  9/22/2004  11,900.000  3.150  NA  Offsite Disposal without Treatment  
68  PILE053U  9/22/2004  18,600.000  2.000  NA  Offsite Disposal without Treatment  
69  PILE054  9/23/2004  6,390.000  4.610  NA  Offsite Disposal without Treatment  
70  PILE055U  9/23/2004  5,870.000  2.360  NA  Offsite Disposal without Treatment  
71  PILE056U  9/27/2004  2,040.000  2.640  NA  Offsite Disposal without Treatment  
72  PILE057U  9/28/2004  3,430.000  2.110  NA  Offsite Disposal without Treatment  
73  PILE058U  9/28/2004  2,050.000  1.280  NA  Offsite Disposal without Treatment  
74  PILE059U  9/28/2004  10,400.000  8.160  Treated  Offsite Disposal with Treatment  
75  PILE059T  10/11/2004    1.240   
76  PILE060U  9/29/2004  10,200.000  9.550  Treated***  Offsite Disposal with Treatment  
77  PILE061U  9/29/2004  24,300.000  9.740  Treated***  Offsite Disposal with Treatment  
78  PILE062U  9/30/2004  3,820.000  21.800  Treated***  Offsite Disposal with Treatment  
79  PILE063U  9/10/2004  23,900.000  4.110  NA  Offsite Disposal without Treatment  
80  PILE064U  10/4/2004  4,730.000  2.070  NA  Offsite Disposal without Treatment  
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Date  

Total Lead 
(mg/kg)  

TCLP Lead* 
Before 
Treatment 
(mg/L)  

TCLP Lead After 
Treatment 
(mg/L)  

Disposition  

81  PILE065U  10/5/2004  1,980.000  5.100  Treated***  Offsite Disposal with Treatment  
82  PILE066U  10/5/2004  5,840.000  6.120  Treated  Offsite Disposal with Treatment  
83  PILE066T  10/11/2004    0.572   
84  PILE067U  10/6/2004  3,870.000  3.750  NA  Offsite Disposal without Treatment  
85  PILE068U  10/6/2004  5,600.000  2.130  NA  Offsite Disposal without Treatment  
86  PILE069U  10/7/2004  19,500.000  16.500  Treated***  Offsite Disposal with Treatment  
87  PILE070U  10/7/2004  14,500.000  22.300  Treated***  Offsite Disposal with Treatment  
88  PILE071U  10/11/2004  13,700.000  20.400  Treated***  Offsite Disposal with Treatment  
89  PILE072U  10/11/2004  8,670.000  20.700  Treated***  Offsite Disposal with Treatment  
90  PILE073U  10/12/2004  3,850.000  10.200  Treated***  Offsite Disposal with Treatment  
91  PILE074U  10/12/2004  10,500.000  8.330  Treated***  Offsite Disposal with Treatment  
92  PILE075U  10/12/2004  8,030.000  8.180  Treated***  Offsite Disposal with Treatment  
93  PILE076U  10/13/2004  10,900.000  8.530  Treated  Offsite Disposal with Treatment  
94  PILE076T  10/20/2004    0.616   
95  PILE077U  10/14/2004  7,890.000  5.090  Treated***  Offsite Disposal with Treatment  
96  PILE078U  10/14/2004  2,030.000  18.100  Treated***  Offsite Disposal with Treatment  
97  PILE079U  10/18/2004  2,180.000  11.100  Treated***  Offsite Disposal with Treatment  
98  PILE080U  10/20/2004  7,340.000  52.900  Treated  Offsite Disposal with Treatment  
99  PILE080T  11/3/2004    <.50   
100  PILE081U  10/22/2004  636.000  10.600  Treated***  Offsite Disposal with Treatment  
101  PILE082U  10/23/2004  11,200.000  5.560  Treated***  Offsite Disposal with Treatment  
102  PILE083U  10/25/2004  5,680.000  19.100  Treated  Offsite Disposal with Treatment  
103  PILE083T  11/8/2004    <.50   
104  PILE084U  10/26/2004  4,000.000  6.670  Treated***  Offsite Disposal with Treatment  
105  PILE085U  10/26/2004  1,940.000  3.430  NA  Offsite Disposal without Treatment  
106  PILE086U  10/27/2004  996.000  4.410  NA  Offsite Disposal without Treatment  
107  PILE087U  10/27/2004  8,020.000  5.220  Treated***  Offsite Disposal with Treatment  
108  PILE088U  11/1/2004  2,490.000  10.700  Treated***  Offsite Disposal with Treatment  
109  PILE089U  11/1/2004  2,880.000  <.50  NA  Offsite Disposal without Treatment  
110  PILE090U  11/2/2004  1,430.000  <.50  NA  Offsite Disposal without Treatment  
111  PILE091U  11/3/2004  1,600.000  <.50  NA  Offsite Disposal without Treatment  
112  PILE092U  11/3/2004  1,050.000  <.50  NA  Offsite Disposal without Treatment  
113  PILE093U  11/6/2004  1,550.000  <.50  NA  Offsite Disposal without Treatment  
114  PILE094U  11/6/2004  1,280.000  <.50  NA  Offsite Disposal without Treatment  
115  PILE095U  11/7/2004  853.000  <.50  NA  Offsite Disposal without Treatment  
116  PILE096U  11/7/2004  1,300.000  <.50  NA  Offsite Disposal without Treatment  
117  PILE097U  11/8/2004  623.000  <.50  NA  Offsite Disposal without Treatment  
118  PILE098U  11/8/2004  1,370.000  <.50  NA  Offsite Disposal without Treatment  
119  PILE099U  11/9/2004  4,610.000  <.50  NA  Offsite Disposal without Treatment  
120  PILE100U  11/10/2004  2,300.000  <.50  NA  Offsite Disposal without Treatment  
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121  PILE101U  11/10/2004  3,750.000  <.50  NA  Offsite Disposal without Treatment  
122  PILE102U  11/10/2004  12,500.000  <.50  NA  Offsite Disposal without Treatment  
123  PILE103U  11/11/2004  3,740.000  <.50  NA  Offsite Disposal without Treatment  
124  PILE104U  11/14/2004  4,080.000  <.50  NA  Offsite Disposal without Treatment  
125  PILE105U  11/14/2004  3,430.000  <.50  NA  Offsite Disposal without Treatment  
126  PILE106U  11/15/2004  1,740.000  <.50  NA  Offsite Disposal without Treatment  
127  PILE107U  11/15/2004  3,150.000  <.50  NA  Offsite Disposal without Treatment  
128  PILE108U  11/16/2004  20,600.000  <.50  NA  Offsite Disposal without Treatment  
129  PILE109U  11/16/2004  1,520.000  <.50  NA  Offsite Disposal without Treatment  
130  PILE110U  11/16/2004  989.000  <.50  NA  Offsite Disposal without Treatment  
131  PILE111U  11/17/2004  1,370.000  <.50  NA  Offsite Disposal without Treatment  
132  PILE112U  11/17/2004  530.000  <.50  NA  Offsite Disposal without Treatment  
133  PILE113U  11/18/2004  1,950.000  <.50  NA  Offsite Disposal without Treatment  
134  PILE114U  11/18/2004  4,370.000  <.50  NA  Offsite Disposal without Treatment  
135  PILE115U  11/29/2004  1,880.000  <.50  NA  Offsite Disposal without Treatment  
136  PILE116U  11/29/2004  1,120.000  <.50  NA  Offsite Disposal without Treatment  
137  PILE117U  11/29/2004  672.000  <.50  NA  Offsite Disposal without Treatment  
* Only samples exhibiting Total Lead > 500 ppm will be analyzed for TCLP Lead. 
NA: Not Applicable  
*** Sampling every 1000 cyd as per Workplan and Ontario County Landfill.  
PILE114U – Untreated Soils,  PILE083T – Samples taken after treatment of Soils 
Per Section 6.4.3 of the ESS dated April 5th, 2004 Lime was applied to the stockpile after the electro-magnet was used. 

 
 



















































































































































































































































































































































































































































































































































































































































































































































































































CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

1 T-114 1 09189 45838 28.24
2 168 1 09191 45794 44.11
3 132 1 09192 45837 31.90
4 T-407 1 09207 45819 24.84
5 412 1 09208 45821 26.51
6 168 1 08864 45844 45.31
7 T-407 1 09154 45867 31.34
8 412 2 09139 45876 29.35
9 168 2 08928 45892 27.37
10 T-407 2 09174 45924 30.10
11 412 2 09138 45928 37.93
12 168 2 08865 45943 56.70
13 T-407 2 09173 45977 46.59
14 412 2 09137 45983 35.64
15 168 5 08929 45984 31.34
16 412 5 09136 46015 29.78
17 412 5 09135 46056 29.97
18 412 5 09134 46103 31.42
19 412 5 09133 46145 37.17
20 T-407 5 09182 46768 35.18
21 412 5 09132 46817 33.21
22 167 7 09140 46769 35.51
23 168 7 08482 46772 35.88
24 T-407 7 09156 46823 28.06
25 167 7 09141 46819 39.64
26 168 7 08485 46824 39.94
27 167 7 09142 46860 38.87
28 T-407 7 09157 46864 32.58
29 168 10 08484 46865 46.03
30 412 10 09131 46915 34.90
31 167 10 09143 46931 31.30
32 T-407 10 09158 46932 29.09
33 168 10 08483 46930 43.26
34 167 10 09144 48699 30.74
35 161 10 08894 48707 30.71
36 167 9 08895 48790 35.78
37 161 9 08875 48792 35.11
38 167 9 08896 48661 35.94
39 161 9 08935 48664 37.48
40 167 9 08878 48737 36.95
41 161 9 08936 48745 36.22
42 404 9 09221 48850 32.92
43 404 11 09226 48874 29.50

8/26/2004 35 6:00am
8/26/2004 35 8:40am

8/25/2004 501 11:03am
8/25/2004 204 1:00pm

8/25/2004 501

Truck 
Number

204

8/10/2004 12

501
140

12

140

501
204
501

1:10pm
6:00am
6:30am
8:30am

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

1:10pm
8/10/2004

11:15am
11:15am

17
501

8:45am
11:15am

140

10:15am

8/10/2004
8/10/2004
8/10/2004
8/10/2004

8/10/2004

6:00am
6:00am

12

8:45am

8:45am
8:45am
8:45am

11:15am

10:45am

8/3/2004
8/3/2004
8/3/2004

140

12:00pm
12:30pm
1:50pm
2:30pm

6:00am

6:00am
6:00am
6:00am
6:00am

107

17
140
12

17

117

140

12

17

17
17

8/10/2004

12
17

501
140

12
140

6:00am

6:30am
9:00am
10:50am
12:55pm

8/10/2004
8/10/2004

8/25/2004 204

8/25/2004
8/25/2004
8/25/2004

501
12

140

8/25/2004

8/10/2004
8/10/2004

8/10/2004
8/10/2004

17

9:30am

8/4/2004

8/4/2004
8/4/2004

17
17

10:10am
11:00am
11:30am

8/3/2004

8/3/2004

9:30am

8/4/2004

8/3/2004
8/3/2004
8/3/2004
8/3/2004

8/3/2004
8/3/2004

TimeDate

6:00am
8:30am

8/3/2004
8/3/2004

8/3/2004

8/3/2004
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
44 404 11 09228 48909 30.51
45 404 11 09225 48943 30.28
46 168 11 08491 49378 43.12
47 129 11 09026 49388 41.11
48 161 11 08937 49395 36.79
49 404 11 09227 49412 34.21
50 402 23 09220 49407 30.35
51 168 23 08492 49450 31.78
52 129 23 09027 49452 32.49
53 161 23 08938 49458 33.00
54 404 23 09222 49462 35.15
55 402 23 08360 49471 35.63
56 168 23 08493 49509 36.49
57 129 28 09028 49513 32.03
58 161 28 08939 49524 37.51
59 404 28 09224 49544 34.29
60 402 28 08351 49564 32.75
61 168 28 08494 49570 36.28
62 161 28 08940 49582 37.64
63 168 28 08498 49584 39.07
64 168 16 08497 49630 39.91
65 161 16 08941 49631 36.40
66 168 16 08496 49677 33.96
67 161 16 08942 49682 31.48
68 168 16 08495 49734 27.60
69 161 16 08943 49732 37.73
70 161 16 08944 49787 17.51
71 168 20 08499 49788 22.64
72 161 20 08945 50909 33.71
73 167 20 08897 50910 32.29
74 168 20 09051 50915 34.25
75 161 20 08946 50939 30.19
76 167 20 08898 50949 35.64
77 168 20 09052 50953 33.73
78 161 12 08947 50974 35.80
79 167 12 09145 50983 38.46
80 168 12 09054 50987 39.14
81 161 12 08948 51010 35.66
82 167 12 09147 51036 35.12
83 168 12 09053 51031 40.85
84 168 12 09047 51117 35.87
85 T-407 22 09159 51118 28.57
86 T-407 22 09160 51168 37.47
87 168 22 09049 51169 36.78
88 168 22 09046 51224 31.28
89 T-407 22 09161 51225 30.59

9/10/2004 501 9:15am
9/10/2004 140 9:30am

9/10/2004 140 6:00am
9/10/2004 204 8:42am

9/10/2004 204 6:00am
9/10/2004 501 6:00am

8/31/2004 32 7:15am

8/31/2004 204 6:00am
8/31/2004 35 6:00am

8/31/2004 140 6:00am
8/31/2004 115 6:00am

8/26/2004 35 10:40am
8/26/2004 35 12:45pm

204 9:30am

8/31/2004 140 8:45am

8/31/2004 35 10:10am

8/31/2004 115 9:00am
8/31/2004

8/31/2004 32 10:15am
8/31/2004 140 11:30am
8/31/2004 115 11:40am
8/31/2004 204 11:50am
8/31/2004 35 12:25pm
8/31/2004 32 12:30pm
8/31/2004 140 1:45pm
9/1/2004 204 7:00am
9/1/2004 140 7:04am
9/1/2004 140 9:35am
9/1/2004 204 9:38am
9/1/2004 140 11:39am
9/1/2004 204 11:40am
9/1/2004 140 1:40pm

9/1/2004 140 3:24pm

9/1/2004 204 1:40pm
9/1/2004 204 3:22pm

9/10/2004 204 10:30am
9/10/2004 501 11:00am
9/10/2004 140 11:30am
9/10/2004 204 12:15pm
9/10/2004 501 1:45pm
9/10/2004 140 2:00pm
9/13/2004 140 6:00am
9/13/2004 12 6:00am
9/13/2004 12 8:00am
9/13/2004 140 9:00am
9/13/2004 140 10:30am
9/13/2004 12 10:30am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
90 T-407 22 09162 51469 31.71
91 161 22 08873 51481 29.58
92 164 19 08963 51477 22.86
93 168 19 09048 51478 28.58
94 167 19 09148 51485 31.12
95 T-407 19 09163 51513 29.05
96 161 19 09083 51517 34.01
97 167 19 09150 51527 34.78
98 T-407 19 09172 51549 33.51
99 161 29 09084 51552 36.39

100 167 29 09149 51562 40.54
101 T-407 29 09171 51608 30.22
102 161 29 09085 51605 33.60
103 167 29 09151 51614 34.69
104 164 29 08967 51619 38.84
105 167 29 09153 51648 36.54
106 161 24 09086 51650 36.50
107 164 24 08964 51656 31.99
108 167 24 6002 51680 36.69
109 161 24 09087 51687 35.96
110 164 24 09106 51690 31.34
111 164 24 09107 51734 37.23
112 161 24 09088 51740 34.02
113 412 25 09175 51746 38.17
114 167 25 6102 51754 32.02
115 164 25 08965 51764 36.22
116 161 25 09089 51778 35.44
117 412 25 09176 51788 28.71
118 167 25 6004 51795 35.50
119 167 25 6005 51985 33.84
120 160 26 6007 52021 38.69
121 161 26 09090 51989 34.54
122 167 26 08889 52020 37.00
123 160 26 6008 51987 31.02
124 161 26 09091 52027 34.16
125 160 26 6009 52080 35.54
126 167 26 08887 52081 33.72
127 161 14 09092 52082 37.28
128 167 14 08888 52129 34.77
129 160 14 6010 52130 34.91
130 161 14 09093 52131 34.18
131 168 14 09050 52142 33.73
132 161 14 09094 52143 30.69
133 168 14 09056 52183 36.52
134 161 40 09095 52184 35.34
135 164 40 08966 52193 39.41
136 168 40 09057 52212 33.77

9/20/2004 250 6:00am

9/16/2004 501 1:50pm
9/20/2004 501 6:00am

9/16/2004 204 1:10pm
9/16/2004 17 1:30pm

9/16/2004 501 12:10pm
9/16/2004 114 12:20pm

9/16/2004 204 10:10am
9/16/2004 17 11:00am

9/16/2004 114 8:00am
9/16/2004 114 10:05am

9/15/2004 12 6:00am
9/15/2004 204 6:00am
9/15/2004 114 6:00am
9/15/2004 140 6:00am
9/15/2004 501 6:00am
9/15/2004 12 8:00am
9/15/2004 204 8:30am
9/15/2004 501 8:35am
9/15/2004 12 9:50am
9/15/2004 204 10:15am
9/15/2004 501 10:40am
9/15/2004 12 12:00pm
9/15/2004 204 12:10pm
9/15/2004 501 1:30pm
9/15/2004 114 1:40pm
9/16/2004 501 6:00am
9/16/2004 204 6:00am
9/16/2004 114 6:00am
9/16/2004 501 8:00am
9/16/2004 204 8:00am

9/20/2004 204 6:00am
9/20/2004 501 8:15am
9/20/2004 250 8:15am
9/20/2004 204 8:20am
9/20/2004 250 11:00am
9/20/2004 501 11:00am
9/20/2004 204 11:00am
9/20/2004 501 1:40pm
9/20/2004 250 1:40pm
9/20/2004 204 1:40pm
9/21/2004 140 6:00am
9/21/2004 204 6:00am
9/21/2004 140 8:00am
9/21/2004 204 8:00am
9/21/2004 114 8:20am
9/21/2004 140 10:00am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
137 161 40 09096 52213 34.03
138 164 40 09103 52222 37.70
139 168 40 09058 52259 31.48
140 161 40 09097 52260 29.94
141 164 31 09105 52264 33.54
142 168 31 09059 52309 28.29
143 161 31 09098 52310 30.85
144 168 31 08415 52511 36.24
145 164 31 09108 52512 39.62
146 160 31 09122 52516 38.04
147 161 31 09099 52517 43.51
148 168 30 08414 52566 28.33
149 164 30 09109 52570 32.68
150 160 30 09125 52576 35.24
151 161 30 08278 52591 34.40
152 168 30 08408 52628 35.48
153 164 30 09120 52629 37.85
154 160 30 09124 52637 37.29
155 161 27 08279 52645 34.53
156 168 27 08409 52669 29.76
157 164 27 08417 52677 36.64
158 160 27 09123 52713 34.64
159 161 27 08280 52714 34.09
160 168 27 08416 52716 38.80
161 T-407 27 09164 52962 32.32
162 412 41 09177 53027 31.47
163 161 41 08281 52972 35.73
164 168 41 08410 52974 37.53
165 T-407 41 09166 53006 36.96
166 168 41 08413 53019 30.96
167 161 41 08282 53018 31.29
168 T-407 41 09165 53049 33.92
169 161 33 08283 53062 36.33
170 168 33 08418 53064 39.21
171 412 33 09178 53076 37.63
172 T-407 33 09170 53114 36.10
173 161 33 08284 53131 36.94
174 168 33 08274 53132 41.04
175 412 33 09179 53139 31.18
176 T-407 36 09167 53174 36.16
177 161 36 08285 53192 36.08
178 168 36 08273 53189 39.60
179 T-407 36 11786 53215 29.30
180 412 36 09180 53217 35.15
181 168 36 08419 53226 34.04
182 161 36 08256 53230 37.38
183 164 34 11760 53232 29.92

9/27/2004 140 2:30pm

9/27/2004 12 12:30pm
9/27/2004 204 2:20pm

9/27/2004 140 12:30pm
9/27/2004 17 12:30pm

9/27/2004 12 11:45am
9/27/2004 204 12:30pm

9/27/2004 140 10:30am
9/27/2004 17 10:45am

9/27/2004 12 9:45am
9/27/2004 204 10:00am

9/27/2004 140 8:00am
9/27/2004 204 8:30am

9/27/2004 140 6:00am
9/27/2004 12 8:00am

9/27/2004 17 6:00am
9/27/2004 204 6:00am

9/23/2004 140 2:00pm
9/27/2004 12 5:30am

9/23/2004 250
1:15pm9/23/2004 204
1:15pm

9/23/2004 140 12:30pm
9/23/2004 114 12:30pm

9/23/2004 250 10:30am
9/23/2004 204 11:21am

9/23/2004 140 10:00am
9/23/2004 114 10:30am

9/23/2004 250 8:30am
9/23/2004 204 8:30am

9/23/2004 140 8:00am
9/23/2004 114 8:00am

9/23/2004 250 6:00am
9/23/2004 204 6:00am

6:00am

9/21/2004 204 2:00pm
6:00am9/23/2004 140

1149/23/2004

9/21/2004 114 12:30pm
9/21/2004 140 2:00pm

9/21/2004 140 11:00am
9/21/2004 204 12:05pm

9/21/2004 204 10:00am
9/21/2004 114 10:30am

9/28/2004 12 5:30am
9/28/2004 17 5:50am
9/28/2004 140 6:00am
9/28/2004 204 6:00am
9/28/2004 114 6:00am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
184 T-407 34 11789 53266 26.83
185 412 34 09127 53274 27.06
186 168 34 08399 53278 28.64
187 164 34 09110 53280 33.64
188 161 34 11763 53283 34.08
189 T-407 34 11778 53318 33.37
190 412 35 09128 53324 30.93
191 168 35 11776 53335 42.63
192 164 35 11751 53342 39.22
193 161 35 11764 53343 33.93
194 T-407 35 11788 53376 38.58
195 412 35 09129 53391 28.44
196 168 35 11775 53393 31.22
197 161 37 11765 53396 33.57
198 164 37 11752 53405 36.62
199 T-407 37 11787 53441 42.16
200 412 37 09130 53451 30.31
201 168 37 08400 53447 36.32
202 164 37 09037 53700 33.05
203 412 37 11790 53706 28.10
204 160 45 09121 53704 32.85
205 T-407 45 11780 53701 27.55
206 161 45 11767 53715 29.30
207 129 45 09035 53702 19.53
208 167 45 08893 53711 35.13
209 164 45 09044 53747 32.64
210 T-407 45 11781 53759 31.93
211 129 38 09034 53760 30.85
212 160 38 08879 53762 36.34
213 161 38 11766 53765 30.26
214 412 38 11791 53767 31.52
215 167 38 08892 53775 32.71
216 164 38 09036 53815 36.48
217 T-407 38 11782 53819 35.08
218 161 44 11768 53823 38.72
219 412 44 11792 53832 27.94
220 167 44 08891 53834 39.70
221 129 44 09032 53833 27.66
222 160 44 08881 53840 38.85
223 164 44 09045 53865 33.53
224 T-407 44 11779 53866 35.13
225 161 46 11769 53867 32.12
226 160 46 08880 53897 39.55
227 129 46 09033 53895 32.48
228 412 46 11793 53899 27.60
229 167 46 08890 53901 37.20
230 T-407 46 11784 54490 30.6410/5/2004 12 5:45am

9/30/2004 17 2:30pm
9/30/2004 501 2:35pm

9/30/2004 250 1:25pm
9/30/2004 115 2:30pm

9/30/2004 12 1:20pm
9/30/2004 204 1:20pm

9/30/2004 250 1:15pm
9/30/2004 114 1:15pm

9/30/2004 501 12:20pm
9/30/2004 115 12:25pm

9/30/2004 204 12:10pm
9/30/2004 17 12:15pm

9/30/2004 114 10:45am
9/30/2004 12 12:10pm

9/30/2004 17 10:30am
9/30/2004 501 10:35am

9/30/2004 250 10:30am
9/30/2004 204 10:30am

9/30/2004 12 9:00am
9/30/2004 115 9:00am

9/30/2004 501 8:45am
9/30/2004 114 9:00am

9/30/2004 204 6:00am
9/30/2004 115 8:30am

9/30/2004 250 6:00am
9/30/2004 12 6:00am

9/28/2004 12 7:00am
9/28/2004 17 8:00am
9/28/2004 140 8:30am
9/28/2004 114 8:55am
9/28/2004 204 10:00am
9/28/2004 12 10:15am
9/28/2004 17 10:15am
9/28/2004 140 10:33am
9/28/2004 114 10:45am
9/28/2004 204 11:45am
9/28/2004 12 12:00pm
9/28/2004 17 12:30pm
9/28/2004 140 12:35pm
9/28/2004 204 12:35pm
9/28/2004 114 1:30pm
9/28/2004 12 1:30pm
9/28/2004 17 2:15pm
9/28/2004 140 2:15pm
9/30/2004 114 6:00am
9/30/2004 17 6:00am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
231 412 46 11794 54493 28.55
232 168 13 11777 54501 27.61
233 T-150 13 10067 54503 27.59
234 151 13 09696 54528 36.70
235 T-130 13 09229 54531 39.15
236 T-407 13 11783 54542 33.05
237 412 13 11795 54549 35.37
238 168 13 09055 54553 30.80
239 T-150 18 10066 54560 35.82
240 151 18 09245 54594 36.50
241 T-130 18 09239 54598 37.10
242 T-407 18 09169 54602 28.57
243 412 18 11796 54605 33.22
244 168 18 10065 54623 36.89
245 T-150 18 10068 54625 32.62
246 T-130 17 09240 54677 37.37
247 151 17 09246 54678 38.41
248 T-407 17 09168 54702 30.71
249 412 17 11797 54700 33.71
250 168 17 10064 54705 35.97
251 T-150 17 10069 54707 31.96
252 T-130 17 09241 54731 33.61
253 151 32 09247 54733 29.38
254 T-150 32 10075 55004 38.61
255 152 32 11673 55016 35.52
256 151 32 11148 55162 34.43
257 T-130 32 11669 55031 34.38
258 T-150 32 10072 55055 34.90
259 152 32 11674 55080 35.88
260 153 48 7504 55034 40.99
261 T-130 48 11626 55085 36.31
262 151 48 11149 55089 36.78
263 153 48 7506 55093 36.21
264 T-150 48 10070 55121 32.88
265 152 48 11677 55142 34.30
266 130 48 11627 55140 32.53
267 151 49 11150 55030 36.92
268 153 49 7507 55166 35.41
269 T-150 49 10071 55177 36.01
270 152 49 11675 55210 34.81
271 151 49 11151 55221 34.68
272 153 49 11336 55222 34.69
273 T-407 49 11829 55773 31.31
274 168 50 11799 55777 39.05
275 T-150 50 09230 55775 40.59
276 153 50 11337 55782 40.82
277 151 50 11156 55783 41.11

10/12/2004 253 6:00am
10/12/2004 132 6:00am

10/12/2004 140 6:00am
10/12/2004 150 6:00am

10/7/2004 253 2:30pm
10/12/2004 12 5:45am

10/7/2004 265 2:15pm
10/7/2004 132 2:15pm

10/7/2004 253 1:20pm
10/7/2004 150 2:10pm

10/7/2004 134 1:00pm
10/7/2004 132 1:15pm

10/7/2004 150 12:00pm
10/7/2004 265 12:00pm

10/7/2004 132 11:30am
10/7/2004 253 11:40am

10/7/2004 253 9:55am
10/7/2004 134 11:00am

10/7/2004 150 9:50am
10/7/2004 265 9:55am

10/7/2004 132 7:25am
10/7/2004 134 9:40am

10/7/2004 150 7:00am
10/7/2004 265 7:25am

10/5/2004 12 1:15pm

10/5/2004 134 12:15pm
10/5/2004 132 1:00pm

10/5/2004 140 10:30am
10/5/2004 150 11:00am

10/5/2004 12 10:15am
10/5/2004 17 10:30am

10/5/2004 132 9:40am
10/5/2004 134 10:00am

10/5/2004 140 9:00am
10/5/2004 150 9:35am

10/5/2004 12 8:15am
10/5/2004 17 8:45am

10/5/2004 132 7:20am
10/5/2004 134 8:00am

10/5/2004 140 6:30am
10/5/2004 150 7:15am

10/5/2004 17 6:00am

10/5/2004 17 2:20pm
10/5/2004 140 2:30pm

10/5/2004 132 2:40pm

10/5/2004 150 2:30pm
10/5/2004 134 2:35pm
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
278 T-130 50 11629 55798 37.70
279 T-407 50 11833 55833 35.23
280 T-150 50 09237 55840 35.60
281 168 47 11800 55838 30.75
282 153 47 09238 55846 35.17
283 151 47 11155 55866 36.81
284 130 47 11630 55860 35.82
285 T-407 47 11832 55890 36.00
286 168 47 11813 55893 39.51
287 T-150 47 09235 55898 32.15
288 153 21 11670 55903 37.23
289 130 21 11631 55922 37.92
290 151 21 09248 55926 35.02
291 T-407 21 11831 55949 35.04
292 168 21 11812 55950 37.29
293 T-150 21 09233 53953 38.12
294 153 21 11671 55969 37.83
295 130 15 11632 55972 37.55
296 151 15 09249 55997 36.86
297 T-407 15 11830 56017 37.24
298 168 15 11810 56020 36.94
299 T-150 15 09232 56019 37.65
300 T-407 15 11834 56033 37.46
301 168 15 11801 56039 37.94
302 T-150 51 3960 56044 37.76
303 151 51 11154 56055 28.40
304 130 51 11633 56056 36.17
305 152 51 11676 56079 39.18
306 T-407 51 11838 56080 37.31
307 T-150 51 09234 56090 37.30
308 168 51 11802 56089 35.59
309 130 39 11634 56100 36.72
310 151 39 11153 56111 35.30
311 153 39 11672 56113 36.98
312 152 39 11682 56132 41.06
313 T-407 39 11837 56131 33.41
314 T-150 54 2759 56139 38.46
315 168 54 11803 56140 41.35
316 130 54 11635 56145 37.23
317 151 54 11152 56160 38.61
318 153 54 11654 56168 39.78
319 152 54 11681 56185 33.33
320 T-407 55 11836 56187 35.85
321 168 55 11804 56192 37.26
322 T-150 55 3958 56196 35.58
323 130 55 11636 56193 33.47
324 151 55 09250 56214 38.2410/13/2004 132 1:50pm

10/13/2004 150 1:00pm
10/13/2004 134 1:15pm

10/13/2004 12 12:20pm
10/13/2004 140 12:40pm

10/13/2004 253 11:10am
10/13/2004 265 12:15pm

10/13/2004 134 10:30am
10/13/2004 132 11:00am

10/13/2004 150 10:15am
10/13/2004 140 10:30am

10/13/2004 265 9:30am
10/13/2004 12 9:45am

10/13/2004 132 8:45am
10/13/2004 253 9:15am

10/13/2004 140 8:30am
10/13/2004 134 8:40am

10/13/2004 12 7:45am
10/13/2004 150 8:15am

10/13/2004 134 6:45am
10/13/2004 265 7:30am

10/13/2004 150 6:15am
10/13/2004 132 6:40am

10/13/2004 12 6:00am
10/13/2004 140 6:15am

10/12/2004 140 1:30pm
10/12/2004 150 2:00pm

10/12/2004 132 12:50pm
10/12/2004 12 1:10pm

10/12/2004 253 12:30pm
10/12/2004 134 12:45pm

10/12/2004 140 11:30am
10/12/2004 150 12:00pm

10/12/2004 132 11:15am
10/12/2004 12 11:30am

10/12/2004 253 11:05am
10/12/2004 134 11:10am

10/12/2004 140 10:30am
10/12/2004 150 11:00am

10/12/2004 134 9:15am
10/12/2004 12 9:15am

10/12/2004 253 9:00am
10/12/2004 132 9:00am

10/12/2004 150 8:30am
10/12/2004 140 8:45am

10/12/2004 134 6:00am
10/12/2004 12 7:20am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
325 153 55 11655 56229 33.57
326 152 56 11678 56243 32.37
327 164 56 11753 59158 30.03
328 161 56 11771 58163 34.22
329 168 56 11811 58219 35.25
330 T-150 56 11405 58180 33.87
331 162 56 11394 58192 32.14
332 T4 58 11382 58189 26.46
333 158 58 11386 58196 30.52
334 164 58 11853 58208 32.44
335 161 58 11772 58210 27.79
336 T-150 58 11407 58228 31.84
337 162 58 11395 58244 31.22
338 T4 58 11383 58241 29.86
339 158 42 11387 58243 31.06
340 164 42 09040 58254 36.54
341 161 42 11773 58259 34.41
342 168 42 11807 58260 31.61
343 T-150 42 11404 58271 31.84
344 162 42 11396 58287 27.78
345 T4 42 11384 58288 25.84
346 158 43 11388 58292 27.03
347 168 43 11809 58301 30.45
348 164 43 09039 58306 32.32
349 161 43 11774 58311 28.03
350 T-150 43 11406 58318 33.24
351 T4 43 11385 58336 33.55
352 162 43 11397 58335 29.89
353 158 53 11389 58337 28.77
354 168 53 11808 58351 30.67
355 164 53 11754 58352 30.72
356 161 53 11770 58354 31.49
357 T-150 53 11412 58358 40.47
358 158 53 11418 58369 36.70
359 T4 53 11413 58394 38.64
360 411 52 11420 58375 38.44
361 T-150 52 3959 58395 32.26
362 158 52 11390 58405 25.50
363 411 52 08537 58414 25.33
364 T4 52 11415 58429 27.38
365 T-150 52 11411 58440 32.19
366 158 52 11393 58458 35.25
367 411 64 08536 58466 32.54
368 T1 64 11416 58474 34.25
369 T-150 64 11408 58486 36.72
370 158 64 11391 58511 38.53
371 411 64 11421 58517 32.77

10/27/2004 204 6:00am

10/13/2004 265 2:30pm
10/27/2004 114 6:00am

10/13/2004 253 2:20pm

10/27/2004 140 6:25am
10/27/2004 150 6:45am
10/27/2004 268 7:00am
10/27/2004 261 7:00am
10/27/2004 217 7:00am
10/27/2004 114 8:10am
10/27/2004 204 8:20am
10/27/2004 150 9:30am
10/27/2004 268 9:30am
10/27/2004 261 9:35am
10/27/2004 217 9:40am
10/27/2004 114 10:05am
10/27/2004 204 10:25am
10/27/2004 140 10:40am
10/27/2004 150 10:45am
10/27/2004 268 10:50am
10/27/2004 261 11:40am
10/27/2004 217 12:00pm
10/27/2004 140 12:22pm
10/27/2004 114 12:42pm
10/27/2004 204 1:10pm
10/27/2004 150 1:10pm
10/27/2004 261 1:30pm
10/27/2004 268 2:00pm
10/27/2004 217 2:05pm
10/27/2004 140 2:30pm
10/27/2004 114 2:35pm
10/27/2004 204 2:40pm
10/28/2004 150 6:00am
10/28/2004 217 6:00am
10/28/2004 261 6:15am
10/28/2004 16 6:20am
10/28/2004 150 8:40am
10/28/2004 217 8:40am
10/28/2004 16 8:50am
10/28/2004 261 9:20am
10/28/2004 150 11:40am
10/28/2004 217 11:55am
10/28/2004 16 12:05pm
10/28/2004 261 12:10pm
10/28/2004 150 1:50pm
10/28/2004 217 2:10pm
10/28/2004 16 2:15pm
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
372 T4 64 11417 58516 32.34
373 T-150 64 11409 53526 36.80
374 T-407 59 11876 59296 34.82
375 164 59 11844 59304 44.43
376 161 59 11863 59312 34.78
377 167 59 09065 59321 38.47
378 168 59 11814 59328 35.16
379 412 59 11891 59334 31.76
380 T-407 59 11877 59337 31.64
381 164 57 11845 59358 27.19
382 161 57 11864 59363 33.03
383 167 57 09064 59374 30.80
384 168 57 11817 59372 31.40
385 412 57 11892 59377 27.58
386 T-407 57 11890 59388 26.56
387 164 57 11846 59400 29.86
388 161 60 11865 59405 30.85
389 T-152 60 11423 59846 33.47
390 154 60 11438 53847 28.46
391 155 60 11437 59851 30.07
392 411 60 11462 59857 37.06
393 410 60 09690 59859 29.67
394 401 61 10124 59866 29.81
395 152 61 11424 59892 37.21
396 154 61 11439 59900 35.57
397 155 61 11433 59902 33.86
398 411 61 08532 59910 29.67
399 410 61 11692 59914 31.41
400 401 62 11311 53917 34.18
401 152 62 11425 59951 35.93
402 154 62 11440 59958 34.11
403 155 62 11435 59961 28.18
404 411 62 08533 59962 33.80
405 410 62 11691 59967 36.34
406 401 65 11312 59971 35.06

405A T-150 65 11647 59987 34.42
406A 155 65 11434 60005 24.35
407 152 65 11428 60006 23.50
408 154 65 11441 60010 26.59
409 T-4 65 11478 60016 28.08
410 153 65 11467 60026 34.57
411 T-150 63 11648 60032 30.22
412 155 63 11436 60047 35.93
413 152 63 11432 60054 35.29
414 154 63 11442 60055 33.63
415 T-4 63 11473 60056 27.63
416 153 63 11468 60063 38.42

12:15pm
1:50pm

11/10/2004 253 8:55am

11/10/2004 156 8:40am
11/10/2004 261 8:40am

11/10/2004 119 8:25am
11/10/2004 265 8:30am

11/10/2004 253 6:05am
11/10/2004 150 8:15am

11/10/2004 156 6:05am
11/10/2004 261 6:05am

11/10/2004 119 6:05am
11/10/2004 265 6:05am

11/9/2004 16 10:45am

11/10/2004 150 6:05am

11/9/2004
11/9/2004

15
31

11/9/2004 156 10:05am
11/9/2004 119 10:10am

11/9/2004 31 8:40am
11/9/2004 265 8:40am

11/9/2004 16 8:15am
11/9/2004 15 8:30am

11/9/2004 156 8:05am
11/9/2004 119 8:15am

11/9/2004 31 6:00am
11/9/2004 265 6:00am

11/9/2004 16 5:50am
11/9/2004 15 6:00am

11/9/2004 156 5:50am
11/9/2004 119 5:50am

11/4/2004 204 11:15am
11/9/2004 265 5:50am

11/4/2004 12 10:30am
11/4/2004 114 11:00am

11/4/2004 140 10:00am
11/4/2004 17 10:15am

11/4/2004 204 9:30am
11/4/2004 501 9:30am

10/28/2004 261 2:20pm
10/28/2004 150 2:25pm
11/4/2004 12 5:45am
11/4/2004 114 5:50am
11/4/2004 204 5:50am
11/4/2004 501 5:50am
11/4/2004 140 6:45am

11/4/2004 114 8:55am

11/4/2004 17 8:00am
11/4/2004 12 8:30am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
417 63 10074 60070 39.57
418 155 67 11160 60086 36.17
419 154 67 11443 60099 39.10
420 152 67 11431 60104 38.02
421 T-4 67 11474 60116 32.94
422 153 67 11469 60133 34.18
423 T-150 67 11649 60141 32.22
424 155 67 11161 60146 31.49
425 152 68 11426 60158 33.40
426 T-4 68 11479 60161 28.00
427 4 T-407 68 11879 60174 27.64
428 168 68 11815 60180 28.29
429 167 68 09075 60183 28.70
430 129 68 09042 60243 38.47
431 164 68 11847 60199 23.78
432 T-407 69 11878 60216 26.76
433 168 69 11816 60332 35.10
434 167 69 09074 60224 28.82
435 164 69 11761 60232 32.47
436 129 69 11501 60192 27.70
437 T-407 69 11880 60249 33.52
438 168 69 11819 60219 32.34
439 167 70 09076 60253 34.38
440 164 70 11840 60260 32.35
441 129 70 11502 60329 34.18
442 T-407 70 11881 60289 38.39
443 168 70 11507 60250 32.00
444 164 70 11841 60308 32.71
445 129 71 11503 60288 37.75
446 T-407 71 11882 60328 32.99
447 168 71 11508 60298 38.47
448 159 71 10103 60559 40.57
449 165 71 10091 60555 27.96
450 155 71 11624 60549 29.55
451 167 71 09077 60561 31.88
452 161 75 11509 60563 33.43
453 411 75 11490 60566 36.66
454 410 75 11485 60571 36.54
455 4 75 11481 60574 25.43
456 155 75 11162 60593 36.20
457 159 75 10104 60593 32.79
458 165 75 10092 60604 37.33
459 167 76 09078 60606 37.23
460 161 76 11510 60609 34.41
461 411 76 11463 60616 36.21
462 410 76 11486 60619 34.18
463 4 76 11482 60626 32.74

11/15/2004 15 10:00am

11/15/2004 600 8:45am
11/15/2004 501

11/15/2004 261 10:15am

11/15/2004 204 9:10am
11/15/2004 16 9:10am

9:00am

11/15/2004 119 8:00am
11/15/2004 116 8:40am

11/15/2004 15 6:00am
11/15/2004 261 6:00am

11/15/2004 204 6:00am
11/15/2004 16 6:00am

11/15/2004 119 6:00am
11/15/2004 501 6:00am

11/15/2004 116 6:00am
11/15/2004 600 6:00am

11/11/2004 12 2:45pm
11/11/2004 140 2:45pm

11/11/2004 114 12:45pm
11/11/2004 115 12:50pm

11/11/2004 12 12:15pm
11/11/2004 140 12:40pm

11/11/2004 114 10:30am
11/11/2004 115 10:35am

11/11/2004 140 10:05am
11/11/2004 501 10:05am

11/11/2004 115 8:15am
11/11/2004 12 10:00am

11/11/2004 501 8:00am
11/11/2004 114 8:10am

11/11/2004 12 7:40am
11/11/2004 140 7:55am

11/11/2004 115 5:50am
11/11/2004 114 5:50am

11/11/2004 140 5:50am
11/11/2004 501 5:50am

11/10/2004 261 2:30pm
11/11/2004 12 5:50am

11/10/2004 119 2:05pm
11/10/2004 265 2:30pm

11/10/2004 253 12:05pm
11/10/2004 150 1:50pm

11/10/2004 265 11:40am
11/10/2004 261 11:55am

11/10/2004 119 11:10am
11/10/2004 156 11:20am

11/10/2004 T-150 11:10amT-150
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
464 155 76 11163 50634 25.15
465 159 76 10101 60644 32.51
466 165 66 10093 60649 28.83
467 167 66 09079 60655 33.76
468 161 66 11511 60657 35.66
469 411 66 11466 60661 30.99
470 410 66 11487 60663 33.82
471 4 66 11483 60669 32.56
472 155 72 11165 60690 31.83
473 159 72 10105 60609 35.29
474 165 72 10094 60698 34.59
475 167 72 60711 09080 37.26
476 161 72 11512 60710 39.87
477 411 72 08531 60721 32.37
478 410 73 11488 60725 30.75
479 4 73 11480 60729 30.38
480 155 73 11164 60736 36.71
481 159 73 10106 60737 35.11
482 115 73 10095 60742 37.20
483 160 73 11843 60761 37.56
484 129 77 11902 60766 26.99
484a 166 77 11017 60771 35.20
485 T-413 77 11001 60780 27.63
486 T-405 77 09736 60788 27.28
487 408 77 11027 60794 36.90
488 T-150 77 11653 60795 35.90
489 167 78 09081 60797 33.80
490 151 78 11185 60803 29.91
491 160 78 11842 60815 38.41
492 129 78 11899 60817 32.15
493 166 78 11019 60822 33.46
494 T-413 78 11002 60829 37.44
495 T-405 78 09737 60837 37.83
496 167 89 11517 60843 40.39
497 408 89 10231 60844 31.70
498 T-150 89 11643 60845 38.63
499 151 89 11186 60850 36.93
500 160 89 11912 60862 36.42
501 129 89 11901 60870 28.46
502 166 89 11018 60873 37.40
503 T-413 85 11004 60882 34.09
504 T-405 85 09738 60886 34.66
505 167 85 11516 60894 36.39
506 408 85 10233 60895 27.12
507 T-150 85 10073 60902 35.22
508 151 85 11187 60905 35.36
509 166 85 11020 60918 38.29

11/15/2004 119 10:25am
11/15/2004 116 10:25am
11/15/2004 600 10:55am
11/15/2004 501 11:00am
11/15/2004 204 11:00am
11/15/2004 16 11:15am
11/15/2004 15 11:45am
11/15/2004 261 12:15pm
11/15/2004 119 1:00pm
11/15/2004 116 1:25pm
11/15/2004 600 1:30pm
11/15/2004 501 2:00pm
11/15/2004 204 2:05pm
11/15/2004 16 1:25pm
11/15/2004 15 1:30pm
11/15/2004 261 1:30pm
11/15/2004 119 2:00pm
11/15/2004 116 2:05pm
11/15/2004 600 2:30pm
11/16/2004 250 5:55am
11/16/2004 115 5:55am
11/16/2004 500 5:55am
11/16/2004 18 6:00am
11/16/2004 10 6:00am
11/16/2004 13 6:00am
11/16/2004 T-150 6:00am
11/16/2004 501 6:10am
11/16/2004 132 6:30am
11/16/2004 250 8:00am
11/16/2004 115 8:00am
11/16/2004 500 8:05am
11/16/2004 18 8:10am
11/16/2004 10 8:15am
11/16/2004 501 8:45am
11/16/2004 13 9:00am
11/16/2004 150 9:20am
11/16/2004 132 9:25am
11/16/2004 250 9:30am
11/16/2004 115 9:45am
11/16/2004 500
11/16/2004 18

10:30am

11/16/2004 10 10:45am
10:30am

11/16/2004 501 10:55am
11/16/2004 13 11:05am
11/16/2004 150 11:25am
11/16/2004 132 11:30am
11/16/2004 500 11:35am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
510 T-413 86 11003 60944 37.16
511 T-405 86 09739 60950 33.31
512 160 86 11911 60957 32.53
513 129 86 11900 60970 26.29
514 408 86 10232 60961 36.97
515 T-150 86 11646 60962 33.04
516 167 86 11515 60969 35.21
517 151 80 11188 60971 33.75
518 166 80 11021 60972 32.97
519 160 80 09111 60985 39.49
520 168 80 11928 60988 36.63
521 161 80 11513 60991 35.44
522 165 80 10096 60996 32.18
523 167 80 11521 61003 36.49
524 155 91 11166 61004 30.88
525 153 91 11116 61010 36.22
526 154 91 11040 61009 33.96
527 160 91 11848 61030 35.01
528 168 91 11929 61031 34.03
529 161 91 11514 61037 37.50
530 165 91 10097 61044 40.50
531 167 84 11520 61045 37.66
532 155 84 11169 61050 33.93
533 154 84 11041 61051 38.39
534 153 84 11117 61066 36.75
535 160 84 11913 61079 35.63
536 168 84 11932 61083 34.88
537 161 84 11919 61084 34.00
538 165 79 11049 61092 36.66
539 167 79 11519 61094 39.90
540 154 79 11043 61103 35.86
541 155 79 11170 61106 37.50
542 153 79 11118 61118 36.95
543 168 79 11930 61128 36.18
544 161 79 11920 61136 32.19
545 165 83 11050 61172 36.68
546 167 83 11518 61173 40.35
547 154 83 11042 61182 38.45
548 155 83 11167 61183 37.35
549 160 83 11908 61127 35.88
550 160 83 11907 61186 37.60
551 153 83 11119 61185 36.06
552 168 87 11931 61195 35.10
553 161 87 11921 61194 35.53
554 164 87 11922 61206 33.85
555 160 87 11909 61208 26.61
556 168 87 11936 61213 28.08

11/16/2004 18 11:55am
11/16/2004 10 12:45pm
11/16/2004 250 1:30pm
11/16/2004 115 1:30pm
11/16/2004 13 1:30pm
11/16/2004 150 1:35pm
11/16/2004 501 1:40pm
11/16/2004 132 2:00pm
11/16/2004 500 2:15pm
11/17/2004 114 6:00am
11/17/2004 140 6:00am
11/17/2004 204 6:15am
11/17/2004 600 6:30am
11/17/2004 501 8:15am
11/17/2004 119 8:30am
11/17/2004 253 8:45am
11/17/2004 156 8:50am
11/17/2004 114 9:00am
11/17/2004 140 9:00am
11/17/2004 204 9:00am
11/17/2004 600 9:00am
11/17/2004 501 9:35am
11/17/2004 119 10:20am
11/17/2004 156 10:30am
11/17/2004 253 10:40am
11/17/2004 114 10:45am
11/17/2004 140 10:45am
11/17/2004 204 10:45am
11/17/2004 600 10:45am
11/17/2004 501 11:30am
11/17/2004 156 12:05pm
11/17/2004 119 12:30pm
11/17/2004 253 12:30
11/17/2004 140 12:35pm
11/17/2004 204 1:30pm
11/17/2004 600 1:30pm
11/17/2004 501 1:30pm
11/17/2004 156 1:30pm
11/17/2004 119 1:30pm
11/17/2004 114 2:00pm
11/17/2004 114 2:00pm
11/17/2004 253 2:15pm
11/17/2004 140 2:30pm
11/17/2004 204 4:05pm
11/18/2004 114 6:00am
11/18/2004 250 6:00am
11/18/2004 140 6:45am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
557 167 87 11938 61214 34.54
558 164 87 11923 61241 31.95
559 160 81 11916 61243 34.49
560 168 81 11933 61245 37.06
561 167 81 11937 61251 36.88
562 164 81 11924 61285 36.27
563 160 81 11910 61290 35.13
564 168 81 11935 61291 34.99
565 167 81 09082 61296 39.13
566 164 74 11925 61322 32.82
567 160 74 11915 61327 35.98
568 168 74 11950 61328 36.37
569 167 74 11522 61334 35.90
570 164 74 11926 61378 36.30
571 168 74 11934 61383 33.34
572 167 74 11940 61384 36.70
573 161 82 11927 62391 29.25
574 168 82 11949 62385 34.08
575 154 82 11044 62409 40.47
576 155 82 11168 62396 26.03
577 4 82 10925 62417 21.78
578 411 82 10908 62425 39.23
579 167 82 11941 62428 33.89
580 168 90 11942 62431 40.19
581 161 90 11951 62436 35.20
582 155 90 11666 82442 35.03
583 154 90 11045 62449 33.93
584 160 90 11967 62459 35.11
585 4 90 10909 62463 34.29
586 411 88 10890 62471 27.65
587 167 88 11939 62473 38.34
588 168 88 11946 62475 40.44
589 161 88 11952 62479 40.62
590 155 88 11665 62492 35.42
591 154 88 11457 62499 34.61
592 4 99 10910 62502 32.00
593 411 99 11464 62510 34.43
594 167 99 11943 62516 36.66
595 168 99 11948 62522 34.96
596 160 99 11969 62527 31.21
597 161 99 11953 62536 27.29
598 155 96 11667 62550 33.45
599 4 96 11484 62546 25.09
600 154 96 11458 62554 33.13
601 411 96 11500 62558 33.80
602 167 96 11944 62564 36.95
603 168 96 11947 62566 35.68

11/18/2004 501 7:00am
11/18/2004 114 8:00am
11/18/2004 250 8:00am
11/18/2004 140 8:15am
11/18/2004 501 8:20am
11/18/2004 114 9:55am
11/18/2004 250 10:25am
11/18/2004 140 10:45am
11/18/2004 501 10:45am
11/18/2004 214 11:55am
11/18/2004 250 12:05pm
11/18/2004 140 12:10pm
11/18/2004 501 12:30pm
11/18/2004 114 12:30pm
11/18/2004 140 1:50pm
11/18/2004 501 1:50pm
11/29/2004 204 2:00pm
11/29/2004 140 2:00pm
11/29/2004 156 6:00am
11/29/2004 119 6:00am
11/29/2004 261 6:15am
11/29/2004 16 6:15am
11/29/2004 501 8:00am
11/29/2004 140 8:45am
11/29/2004 204 9:00am
11/29/2004 119 9:00am
11/29/2004 156 9:15am
11/29/2004 117 9:30am
11/29/2004 261 9:45am
11/29/2004 16 10:00am
11/29/2004 501 10:20am
11/29/2004 140 10:40am
11/29/2004 204 11:00am
11/29/2004 119 11:00am
11/29/2004 156 11:15am
11/29/2004 261 11:20am
11/29/2004 16 11:30am
11/29/2004 501 11:55am
11/29/2004 140 12:15pm
11/29/2004 117 12:50pm

11/29/2004 261 1:50pm

11/29/2004 204 12:50pm
11/29/2004 119 1:45pm

11/29/2004 156 1:50pm
11/29/2004 16 2:05pm
11/29/2004 501 2:15pm
11/29/2004 140 4:15pm
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
604 168 97 7918 62571 36.00
605 161 97 11954 62573 39.83
606 166 97 11025 62581 39.42
607 155 97 11079 62587 38.25
608 4 97 10911 52597 33.60
609 154 97 11460 62591 28.30
610 410 92 11704 62599 28.18
611 403 92 09587 62605 38.39
612 T-408 92 10236 52609 37.10
613 411 92 10891 62631 26.41
614 168 92 7919 62614 39.26
615 161 92 11955 62621 34.13
616 166 95 11024 62627 34.83
617 155 95 11082 62635 36.70
618 154 95 11461 62642 38.76
619 4 95 10913 62847 27.98
620 410 95 11703 52650 32.22
621 403 95 09592 62666 30.46
622 T-408 98 10237 62677 32.33
623 168 98 7920 62684 36.49
624 161 98 11956 62685 33.25
625 166 98 11023 62691 34.23
626 155 98 11664 62701 33.75
627 411 98 10892 62713 34.18
628 154 100 11046 62715 35.41
629 4 100 10914 62716 29.67
630 410 100 11702 60725 32.85
631 403 100 09591 62734 33.75
632 T-408 100 10238 62737 36.07
633 168 100 7921 62749 36.65
634 161 100 11957 62755 34.90
635 166 100 11022 62775 35.41
636 155 94 11081 62782 34.00
637 411 94 10893 62799 36.23
638 4 94 10912 62786 30.50
639 154 94 11047 62780 35.82
640 410 94 11700 62806 36.69
641 403 94 09593 62807 36.61
642 T-408 93 10239 62810 33.55
643 168 93 11524 62812 37.12
644 161 93 11958 62811 35.25
645 160 93 11972 63000 25.95
646 129 93 11966 63011 21.31
647 161 93 11973 63015 28.31
648 168 93 11525 63018 30.19
649 160 101 11971 63045 38.13
650 129 101 11918 63056 39.62

11/30/2004 140 5:30am
11/30/2004 204 5:35am
11/30/2004 500 6:00am
11/30/2004 119 6:00am
11/30/2004 261 6:10am
11/30/2004 156 6:10am
11/30/2004 15 6:15am
11/30/2004 46 6:15am
11/30/2004 13 6:15am
11/30/2004 16 6:15am
11/30/2004 140 8:00am
11/30/2004 204 8:10am
11/30/2004 500 8:15am
11/30/2004 119 8:30am
11/30/2004 156 8:50am
11/30/2004 261 9:00am
11/30/2004 15 9:00am
11/30/2004 46 9:00am
11/30/2004 13 9:05am
11/30/2004 140 9:45am
11/30/2004 204 10:50am
11/30/2004 500 11:00am
11/30/2004 119 11:10am 
11/30/2004 16 11:15am
11/30/2004 156 11:15am
11/30/2004 261 11:15am
11/30/2004 15 11:45am
11/30/2004 46 11:55am
11/30/2004 13 12:00pm
11/30/2004 140 12:20pm
11/30/2004 204 12:30pm
11/30/2004 500 1:00pm
11/30/2004 119 1:05pm
11/30/2004 16 1:30pm
11/30/2004 261 1:30pm
11/30/2004 156 1:35pm
11/30/2004 15 2:05pm
11/30/2004 46 2:10pm
11/30/2004 13 2:20pm
11/30/2004 140 2:25pm
11/30/2004 204 3:15pm
12/2/2004 117 6:00am
12/2/2004 115 6:00am
12/2/2004 204 6:00am
12/2/2004 140 6:30am
12/2/2004 117 8:30am
12/2/2004 115 9:00am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
651 168 101 11528 63059 39.47
652 161 101 11974 63061 36.78
653 160 101 11968 63086 41.75
654 129 101 11964 63094 37.13
655 168 101 11527 63097 40.04
656 161 102 11975 63104 41.54
657 129 102 11965 63153 37.54
658 160 102 11970 63157 33.94
659 168 102 11526 63172 33.63
660 161 102 11976 63171 40.66
661 129 102 10626 63401 25.84
662 160 103 11961 63402 26.62
663 168 103 11531 63406 33.89
664 161 103 11977 63411 33.13
665 155 103 10943 63417 26.27
666 163 103 10944 63426 40.28
667 154 103 11048 63418 39.47
668 4 104 11475 63470 33.70
669 166 104 10410 63436 40.34
670 153 104 11120 63441 30.84
671 129 104 10627 63454 37.54
672 160 104 11959 63450 27.48
673 168 104 11532 63461 39.62
674 161 104 11978 63466 40.61
675 155 105 10926 63473 41.18
676 154 105 11028 63478 33.01
677 163 105 10946 63479 39.96
678 166 105 10412 63487 39.78
679 153 105 11121 63486 40.33
680 160 105 11960 63498 38.37
681 129 105 10628 63500 41.57
682 168 105 11534 63506 40.84
683 161 106 11979 63508 40.10
684 155 106 10942 63525 31.15
685 154 106 11029 63528 30.23
686 163 106 10947 63538 22.16
687 166 106 10411 63532 34.17
688 153 106 11122 63541 25.14
689 160 106 11962 63550 31.87
690 129 107 10629 62551 30.98
691 168 107 11533 63561 35.90
692 161 107 11980 63563 28.44
693 167 107 11945 63620 22.40
694 402 107 11579 63612 31.22
695 160 107 11990 62624 21.15
696 161 107 11981 63629 33.15
697 129 108 10630 63631 33.28

12/2/2004 140 9:10am
12/2/2004 204 9:30am
12/2/2004 117 9:30am
12/2/2004 115 10:30am
12/2/2004 140 11:10am 
12/2/2004 204 11:30am
12/2/2004 115 11:45am
12/2/2004 117 12:55pm
12/2/2004 140 1:10pm
12/2/2004 204 2:05pm
12/6/2004 115 6:00am
12/6/2004 117 6:00am
12/6/2004 140 6:00am
12/6/2004 204 6:00am
12/6/2004 119 6:00am
12/6/2004 206 6:00am
12/6/2004 156 6:00am
12/6/2004 261 6:00am
12/6/2004 500 6:55am
12/6/2004 253 8:00am
12/6/2004 115 8:15am
12/6/2004 117 8:30am
12/6/2004 140 8:30am
12/6/2004 204 8:30am
12/6/2004 119 8:45am
12/6/2004 156 10:00am
12/6/2004 206 10:00am
12/6/2004 500 10:20am
12/6/2004 253 10:30am
12/6/2004 117 11:00am
12/6/2004 115 11:05am
12/6/2004 140 11:30am
12/6/2004 204 11:35am
12/6/2004 119 12:15pm
12/6/2004 156 12:30pm
12/6/2004 206 12:50pm
12/6/2004 500 12:50pm
12/6/2004 253 1:10pm
12/6/2004 117 1:15pm
12/6/2004 115 1:30pm
12/6/2004 140 1:40pm
12/6/2004 204 1:40pm
12/7/2004 501 6:00am
12/7/2004 32 6:00am
12/7/2004 117 6:00am
12/7/2004 204 6:00am
12/7/2004 115 6:00am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
698 155 108 11080 63637 27.48
699 163 108 10949 63638 30.41
700 166 108 11026 63644 37.03
701 154 108 11031 63646 32.47
702 403 108 09595 63651 33.79
703 164 108 10960 63654 31.87
704 402 109 11580 63660 32.88
705 167 109 11556 63673 40.79
706 160 109 11989 63675 31.71
707 129 109 10631 63680 33.73
708 155 109 10941 63693 34.04
709 163 109 10948 63691 33.41
710 166 109 10415 63697 28.68
711 154 110 11032 63698 33.98
712 403 110 09594 63705 35.20
713 164 110 10961 63706 35.94
714 402 110 11581 63713 35.07
715 161 110 10638 63716 34.71
716 129 110 10632 63717 27.20
717 167 111 11553 63736 33.02
718 154 111 11033 63750 32.83
719 166 111 10413 63748 33.88
720 163 111 10945 63757 34.11
721 155 111 11083 63759 32.68
722 403 111 10966 63765 31.44
723 164 112 10962 63768 28.08
724 161 112 10639 63773 27.91
725 129 112 10633 63784 28.46
726 160 112 11963 63785 28.48
727 402 112 11582 63794 29.51
728 167 112 11555 63795 28.10
729 168 112 11535 63999 38.34
730 412 113 11798 64011 28.18
731 155 113 10940 64012 28.81
732 154 113 11034 64014 36.21
733 405 113 09740 64018 34.17
734 413 113 08683 64021 29.04
735 403 113 10971 64022 34.82
736 408 114 10241 64027 27.74
737 411 114 09603 64030 34.75
738 410 114 10981 64038 28.35
739 168 114 11538 64042 28.28
740 412 114 11893 64048 31.26
741 155 114 10938 64058 29.20
742 154 114 11036 64057 33.06
743 413 115 08684 64075 28.96
744 405 115 09747 64074 28.91

12/7/2004 119 6:00am
12/7/2004 206 6:00am
12/7/2004 500 6:00am
12/7/2004 156 6:00am
12/7/2004 46 6:00am
12/7/2004 114 6:00am
12/7/2004 32 6:00am
12/7/2004 501 8:45am
12/7/2004 117 9:00am
12/7/2004 115 9:15am
12/7/2004 119 9:30am
12/7/2004 206 9:35am
12/7/2004 500 9:50am
12/7/2004 156 9:50am
12/7/2004 46 10:05am
12/7/2004 114 10:15am
12/7/2004 32 10:40am
12/7/2004 204 10:45am
12/7/2004 115 11:30am
12/7/2004 501 11:55am
12/7/2004 156 12:05pm
12/7/2004 500 12:10pm
12/7/2004 206 12:10pm
12/7/2004 119 12:50pm
12/7/2004 46 12:55pm
12/7/2004 114 1:30pm
12/7/2004 204 1:40pm
12/7/2004 115 1:50pm
12/7/2004 117 1:55pm
12/7/2004 32 2:00pm
12/7/2004 501 3:00pm
12/9/2004 140 5:45am
12/9/2004 17 6:00am
12/9/2004 119 6:00am
12/9/2004 156 6:00am
12/9/2004 10 6:15am
12/9/2004 18 6:15am
12/9/2004 46 6:30am
12/9/2004 13 6:30am
12/9/2004 16 6:55am
12/9/2004 15 8:00am
12/9/2004 140 8:30am
12/9/2004 17 8:45am
12/9/2004 119 8:50am
12/9/2004 156 9:20am
12/9/2004 18 9:20am
12/9/2004 10 9:35am
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number

Pile 
Number Bill of Lading Weight Ticket # Weight (tons)

Truck 
Number

TRUCKING LOG for Stabilized Soil Disposed from 
OBOD Site

TimeDate
745 403 115 10972 64081 29.13
746 408 115 10240 64083 29.75
747 411 115 09625 64092 28.95
748 410 115 10982 64093 27.02
749 168 115 11537 64102 24.58
750 412 116 11894 64108 29.03
751 155 116 10939 64114 28.27
752 154 116 11035 64118 31.49
753 405 116 09741 64124 27.79
754 413 116 11006 64129 26.86
755 403 116 10973 64135 27.29
756 408 116 10242 64151 30.29
757 411 116 09624 64155 25.14
758 410 116 10983 64154 27.72
759 168 116 11536 64160 34.30
760 412 117 11895 64166 31.86
761 155 117 10936 64170 31.64
762 154 117 11037 64174 39.10
763 405 117 09742 64178 31.70
764 413 117 11007 64181 31.45
765 161 117 10642 65364 22.54
766 168 117 11540 67932 18.53
767 168 117 11541 67960 26.02
768 168 117 11542 67987 27.01
769 168 117 11543 68025 45.75
770 166 rock 11275 79692 45.36
771 166 rock 11592 79734 34.95
772 166 rock 11593 79766 31.44
773 166 rock 11594 79822 36.66
774 166 rock 11596 79871 30.15
775 166 rock 11597 79916 36.87
776 166 rock 11598 79951 36.26
777 166 rock 11599 80001 33.56
778 167 rock 11613 80346 21.75
779 161 rock 11612 80347 22.29
780 160 rock 11614 80355 21.76
781 168 rock 11610 80354 21.06
782 167 rock 11621 8232 21.49

TOTAL 26541.46 tons

4/21/2005 140 6:20am
5/5/2005 501 6:40am

4/21/2005 204 6:10am
4/21/2005 117 6:15am

4/20/2005 500 1:00pm
4/21/2005 501 6:00am

4/20/2005 500 8:30am
4/20/2005 500 10:45am

4/19/2005 500 1:15pm
4/20/2005 500 6:30am

4/19/2005 500 9:00am
4/19/2005 500 11:00am

12/9/2004 46 9:40am
12/9/2004 13 10:30am
12/9/2004 16 10:45am
12/9/2004 15 10:45am
12/9/2004 140 10:45am
12/9/2004 17 10:45am
12/9/2004 119 10:45am
12/9/2004 156 11:45am
12/9/2004 10 11:45am
12/9/2004 18 11:50am
12/9/2004 46 11:55am
12/9/2004 13 12:05pm
12/9/2004 16 12:10pm
12/9/2004 15 2:00pm
12/9/2004 140 2:15pm
12/9/2004 17 2:15pm
12/9/2004 119 2:15pm
12/9/2004 156 2:45pm
12/9/2004 10 3:00pm
12/9/2004 18 3:05pm

12/20/2004 204 7:00am
1/12/2005 140 7:00am
1/12/2005 140 10:00am

4/19/2005 500 6:30am

1/12/2005 140 11:45am
1/12/2005 140 1:45pm
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CONTRACT NUMBER: DAAA09-03-C-0046
LOCATION: Seneca Army Depot Activity

Trailer 
Number Bill of Lading Weight Ticket # Weight (lbs)

1 168 11659 27913 41520
2 164 11660 27937 42400
3 T-407 11661 27938 40200
4 167 11662 27939 44220
5 168 11820 27982 41400
6 161 11866 27984 42240
7 164 11157 27994 41580
8 T-407 11158 27993 39640
9 167 11663 27992 40700

10 168 11818 2844 41660
11 160 9070 28145 40020
12 161 11867 28146 41800
13 T-407 11159 28157 42180
14 167 9073 28156 41420
15 164 11762 28158 41440
16 161 11668 28199 45460
17 160 9069 28200 44140
18 168 11625 28413 43260
19 167 11523 28863 41740
20 167 11529 28915 43180
21 167 11530 28969 41440
22 167 11552 28300 40780
23 168 11585 28444 43180
24 168 11586 28371 24800
25 161 10640 28372 23320
26 168 11587 28373 41720
27 161 10641 28374 37080
28 168 11588 28382 36720
29 167 11589 28384 18080
30 167 11595 29847 41300
31 168 11601 4592 42140
32 167 11602 4594 43580
33 160 11603 4591 43340
34 161 11604 4593 44680
35 161 11618 28805 43680
36 167 11620 28804 43000
37 168 11619 28806 41350
38 161 9231 28809 33160

1523550
TOTAL 761.78 tons

5/12/2005 204 7:30am

5/5/2005 501 6:50am
5/5/2005 140 7:10am

4/21/2005 204 8:00am
5/5/2005 204 6:30am

8:00am
4/21/2005 117

501 6:30am
140 8:30am

8:00am

6:30am

4:10pm

6:05am

5:45am

6:20am
140
204

12

Truck 
Number

4/21/2005 501

204
140

114

114

12/9/2004

12/15/2005

140

SCRAP STEEL TRUCKING LOG

11/30/2004
12/2/2004
12/6/2004

6:15am
6:05am

5:45am
6:00am
6:15am

140

4:30pm
4:30pm

11/9/2004
11/10/2004
11/10/2004

114

6:15am
6:20am
6:25am
6:30am

12

117

117
204

12
204

501

501

501
140

12/13/2004

12/15/2005

501
501
501
140

12/13/2004

204

501
4/19/2005
4/21/2005

12/20/2005
12/20/2005

6:25am
5:45am
6:00am

140

6:00am
6:00am
6:20am

6:30am

4:15pm
4:15pm

11/11/2004

11/29/2004
11/15/2004

501
140

11/8/2004

6:15am

11/11/2004

11/10/2004
11/10/2004
11/10/2004
11/10/2004

11/9/2004
11/9/2004

6:20am

TimeDate

5:45am
6:00am

11/8/2004
11/8/2004

11/9/2004

11/8/2004

11/9/2004







































































































































































































































MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/8/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Washer Negative 

Negative 

Negative 

Washer

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/8/2004

Truck No. 114 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

164

Washer Negative 

Negative 

Negative 

Clip

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/8/2004

Truck No. 12 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

T-407

Washer Negative 

Negative 

Negative 

Disc

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/8/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Washer Negative 

Negative 

Negative 

Disc

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/9/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Metal Band Negative 

Negative 

Negative 

Hook

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/9/2004

Truck No. 204 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

161

Scrap Steel Negative 

Negative 

Negative 

Scrap Steel

Clip



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/9/2004

Truck No. 114 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

164

Scrap Steel Negative 

Negative 

Negative 

Disc

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/9/2004

Truck No. 12 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

T-407

Washer Negative 

Negative 

Negative 

Disc

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/9/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Washer Negative 

Negative 

Negative 

Disc

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/10/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Washer Negative 

Negative 

Negative 

Scrap Steel

Disc



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/10/2004

Truck No. 117 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Scrap Steel is 5X certified by 

Media Tested: Results:

160

Washer Negative 

Negative 

Negative 

Scrap Steel

Disc



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/10/2004

Truck No. 204 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

161

Scrap Steel Negative 

Negative 

Negative 

Clip

Washer



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/10/2004

Truck No. 12 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

T-407

Hook Negative 

Negative 

Negative 

Scrap Steel

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/10/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Washer Negative 

Negative 

Negative 

Metal Band

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/10/2004

Truck No. 114 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

164

Washer Negative 

Negative 

Negative 

Scrap Steel

Disc



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/11/2004

Truck No. 204 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

161

Scrap Steel Negative 

Negative 

Negative 

Hook

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/11/2004

Truck No. 117 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

160

Scrap Steel Negative 

Negative 

Negative 

Washer

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/15/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Hook Negative 

Negative 

Negative 

Scrap Steel

Disc



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/29/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Washer Negative 

Negative 

Negative 

Disc

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 11/30/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Clip Negative 

Negative 

Negative 

Disc

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/2/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Scrap Steel Negative 

Negative 

Negative 

Scrap Steel

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/6/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Disc Negative 

Negative 

Negative 

Washer

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/9/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Metal Band Negative 

Negative 

Negative 

Scrap Steel

Washer



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/13/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Scrap Steel Negative 

Negative 

Negative 

Washer

Disc



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/13/2004

Truck No. 204 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

161

Scrap Steel Negative 

Negative 

Negative 

Washer

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/15/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Scrap Steel Negative 

Negative 

Negative 

Washer

Scrap Steel



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/15/2004

Truck No. 204 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

161

Scrap Steel Negative 

Negative 

Negative 

Washer

Disc



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/20/2004

Truck No. 140 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

168

Disc Negative 

Negative 

Negative 

Scrap Steel

Disc



MKM Engineers, Inc. 5X CERTIFICATION OF SCRAP METAL

CONTRACT NUMBER: DAAA09-03-C-0046 DATE: 12/20/2004

Truck No. 501 Trailer No.

Transporter Name: Riccelli Trucking

Contents of Container SCRAP METAL

1

2

3

4

5

6

7

8

Media Tested: Results:

167

Washer Negative 

Negative 

Negative 

Washer

Disc
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	Chain of Custody
	Sample Results


	Pile 044
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 045
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 046
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 047
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 048
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 049
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 050
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 051
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 052
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 053
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 054
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 055
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 056
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 057
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 058
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 059
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results

	Sample Results (treated)
	Chain of Custody
	Sample Results


	Pile 060
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 061
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 062
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 063
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 064
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 065
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 066
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results

	Sample Results (treated)
	Chain of Custody
	Sample Results


	Pile 067
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 068
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 069
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 070
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 071
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 072
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 073
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 074
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 075
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 076
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results

	Sample Results (treated)
	Chain of Custody
	Sample Results


	Pile 077
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 078
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 079
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 080
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results

	Sample Results (treated)
	Chain of Custody
	Sample Results


	Pile 081
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 082
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 083
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results

	Sample Results (treated)
	Chain of Custody
	Sample Results


	Pile 084
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 085
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 086
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 087
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 088
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 089
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 090
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 091
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 092
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 093
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 094
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 095
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 096
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 097
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 098
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 099
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 100
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 101
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 102
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 103
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 104
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 105
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 106
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 107
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 108
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 109
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 110
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 111
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 112
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 113
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 114
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 115
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 116
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results


	Pile 117
	Stockpile Q/C
	Sample Results (untreated)
	Chain of Custody
	Sample Results



	Appendix G - Trucking Log for Stabilized Soil Disposed from OBOD Site
	Summary
	Waste Profile of Lead Contaminated Soil
	08-03-04 (Trucks 1-15)
	Truck # 1
	Manifest
	Weight Ticket

	Truck # 2
	Manifest
	Weight Ticket

	Truck # 3
	Manifest
	Weight Ticket

	Truck # 4
	Manifest
	Weight Ticket

	Truck  # 5
	Manifest
	Weight Ticket

	Truck # 6
	Manifest
	Weight Ticket

	Truck # 7
	Manifest
	Weight Ticket

	Truck # 8
	Manifest
	Weight Ticket

	Truck # 9
	Manifest
	Weight Ticket

	Truck # 10
	Manifest
	Weight Ticket

	Truck # 11
	Manifest
	Weight Ticket

	Truck # 12
	Manifest
	Weight Ticket

	Truck # 13
	Manifest
	Weight Ticket

	Truck # 14
	Manifest
	Weight Ticket

	Truck # 15
	Manifest
	Weight Ticket


	08-04-04 (Trucks 16-19)
	Truck # 16
	Manifest
	Weight Ticket

	Truck # 17
	Manifest
	Weight Ticket

	Truck # 18
	Manifest
	Weight Ticket

	Truck # 19
	Manifest
	Weight Ticket


	08-10-04 (Trucks 20-33)
	Truck # 20
	Manifest
	Weigh Ticket

	Truck # 21
	Manifest
	Weight Ticket

	Truck # 22
	Manifest
	Weight Ticket

	Truck # 23
	Manifest
	Weight Ticket

	Truck # 24
	Manifest
	Weight Ticket

	Truck # 25
	Manifest
	Weight Ticket

	Truck # 26
	Manifest
	Weight Ticket

	Truck # 27
	Manifest
	Weight Ticket

	Truck # 28
	Manifest
	Weight Ticket

	Truck # 29
	Manifest
	Weight Ticket

	Truck # 30
	Manifest
	Weight Ticket

	Truck # 31
	Manifest
	Weight Ticket

	Truck # 32
	Manifest
	Weight Ticket

	Truck # 33
	Manifest
	Weight Ticket


	08-25-04 (Trucks 34-41)
	Truck # 34
	Manifest
	Weigh Ticket

	Truck # 35
	Manifest
	Weigh Ticket

	Truck # 36
	Manifest
	Weigh Ticket

	Truck # 37
	Manifest
	Weigh Ticket

	Truck # 38
	Manifest
	Weigh Ticket

	Truck # 39
	Manifest
	Weigh Ticket

	Truck # 40
	Manifest
	Weigh Ticket

	Truck # 41
	Manifest
	Weigh Ticket


	08-26-04 (Trucks 42-45)
	Truck # 42
	Manifest
	Weight Ticket

	Truck # 43
	Manifest
	Weight Ticket

	Truck # 44
	Manifest
	Weight Ticket

	Truck # 45
	Manifest
	Weight Ticket


	08-31-04 (Trucks 46-61)
	Truck # 46
	Manifest
	Weight Ticket

	Truck # 47
	Manifest
	Weight Ticket

	Truck # 48
	Manifest
	Weight Ticket

	Truck # 49
	Manifest
	Weight Ticket

	Truck # 50
	Manifest
	Weight Ticket

	Truck # 51
	Manifest
	Weight Ticket

	Truck # 52
	Manifest
	Weight Ticket

	Truck # 53
	Manifest
	Weight Ticket

	Truck # 54
	Manifest
	Weight Ticket

	Truck # 55
	Manifest
	Weight Ticket

	Truck # 56
	Manifest
	Weight Ticket

	Truck # 57
	Manifest
	Weight Ticket

	Truck # 58
	Manifest
	Weight Ticket

	Truck # 59
	Manifest
	Weight Ticket

	Truck # 60
	Manifest
	Weight Ticket

	Truck # 61
	Manifest
	Weight Ticket


	09-01-04 (Trucks 62-71)
	Truck # 62
	Manifest
	Weight Ticket

	Truck # 63
	Manifest
	Weight Ticket

	Truck # 64
	Manifest
	Weight Ticket

	Truck # 65
	Manifest
	Weight Ticket

	Truck # 66
	Manifest
	Weight Ticket

	Truck # 67
	Manifest
	Weight Ticket

	Truck # 68
	Manifest
	Weight Ticket

	Truck # 69
	Manifest
	Weight Ticket

	Truck # 70
	Manifest
	Weight Ticket

	Truck # 71
	Manifest
	Weight Ticket


	09-10-04 (Trucks 72-83)
	Truck # 72
	Manifest
	Weight Ticket

	Truck # 73
	Manifest
	Weight Ticket

	Truck # 74
	Manifest
	Weight Ticket

	Truck # 75
	Manifest
	Weight Ticket

	Truck # 76
	Manifest
	Weight Ticket

	Truck # 77
	Manifest
	Weight Ticket

	Truck # 78
	Manifest
	Weight Ticket

	Truck # 79
	Manifest
	Weight Ticket

	Truck # 80
	Manifest
	Weight Ticket

	Truck # 81
	Manifest
	Weight Ticket

	Truck # 82
	Manifest
	Weight Ticket

	Truck # 83
	Manifest
	Weight Ticket


	09-13-04 (Trucks 84-89)
	Truck # 84
	Manifest
	Weight Ticket

	Truck # 85
	Manifest
	Weight Ticket

	Truck # 86
	Manifest
	Weight Ticket

	Truck # 87
	Manifest
	Weight Ticket

	Truck # 88
	Manifest
	Weight Ticket

	Truck # 89
	Manifest
	Weight Ticket


	09-15-04 (Trucks 90-104)
	Truck # 94
	Manifest
	Weight Ticket

	Truck # 90
	Manifest
	Weight Ticket

	Truck # 91
	Manifest
	Weight Ticket

	Truck # 92
	Manifest
	Weight Ticket

	Truck # 93
	Manifest
	Weight Ticket

	Truck # 95
	Manifest
	Weight Ticket

	Truck # 96
	Manifest
	Weight Ticket

	Truck # 97
	Manifest
	Weight Ticket

	Truck # 98
	Manifest
	Weight Ticket

	Truck # 99
	Manifest
	Weight Ticket

	Truck # 100
	Manifest
	Weight Ticket

	Truck # 101
	Manifest
	Weight Ticket

	Truck # 102
	Manifest
	Weight Ticket

	Truck # 103
	Manifest
	Weight Ticket

	Truck # 104
	Manifest
	Weight Ticket


	09-16-04 (Trucks 105-118)
	Truck # 105
	Manifest
	Weight Ticket

	Truck # 106
	Manifest
	Weight Ticket

	Truck # 107
	Manifest
	Weight Ticket

	Truck # 108
	Manifest
	Weight Ticket

	Truck # 109
	Manifest
	Weight Ticket

	Truck # 110
	Manifest
	Weight Ticket

	Truck # 111
	Manifest
	Weight Ticket

	Truck # 112
	Manifest
	Weight Ticket

	Truck # 113
	Manifest
	Weight Ticket

	Truck # 114
	Manifest
	Weight Ticket

	Truck # 115
	Manifest
	Weigh Ticket

	Truck # 116
	Manifest
	Weight Ticket

	Truck # 117
	Manifest
	Weight Ticket

	Truck # 118
	Manifest
	Weight Ticket


	09-20-04 (Trucks 119-130)
	Truck # 119
	Manifest
	Weight Ticket

	Truck  # 120
	Manifest
	Weight Ticket

	Truck # 121
	Manifest
	Weight Ticket

	Truck # 122
	Manifest
	Weight Ticket

	Truck # 123
	Manifest
	Weight Ticket

	Truck # 124
	Manifest
	Weight Ticket

	Truck # 125
	Manifest
	Weight Ticket

	Truck # 126
	Manifest
	Weight Ticket

	Truck # 127
	Manifest
	Weight Ticket

	Truck # 128
	Manifest
	Weight Ticket

	Truck # 129
	Manifest
	Weight Ticket

	Truck # 130
	Manifest
	Weight Ticket


	09-21-04 (Trucks 131-143)
	Truck # 131
	Manifest
	Weight Ticket

	Truck # 132
	Manifest
	Weight Ticket

	Truck # 133
	Manifest
	Weight Ticket

	Truck # 134
	Manifest
	Weight Ticket

	Truck  # 135
	Manifest
	Weight Ticket

	Truck # 136
	Manifest
	Weight Ticket

	Truck # 137
	Manifest
	Weight Ticket

	Truck # 138
	Manifest
	Weight Ticket

	Truck # 139
	Manifest
	Weight Ticket

	Truck # 140
	Manifest
	Weight Ticket

	Truck # 141
	Manifest
	Weight Ticket

	Truck # 142
	Manifest
	Weight Ticket

	Truck # 143
	Manifest
	Weight Ticket


	09-23-04 (Trucks 144-160)
	Truck # 144
	Manifest
	Weight Ticket

	Truck # 145
	Manifest
	Weight Ticket

	Truck # 146
	Manifest
	Weight Ticket

	Truck # 147
	Manifest
	Weight Ticket

	Truck # 148
	Manifest
	Weight Ticket

	Truck # 149
	Manifest
	Weight Ticket

	Truck # 150
	Manifest
	Weight Ticket

	Truck # 151
	Manifest
	Weight Ticket

	Truck # 152
	Manifest
	Weight Ticket

	Truck # 153
	Manifest
	Weight Ticket

	Truck # 154
	Manifest
	Weight Ticket

	Truck # 155
	Manifest
	Weight Ticket

	Truck # 156
	Manifest
	Weight Ticket

	Truck # 157
	Manifest
	Weight Ticket

	Truck # 158
	Manifest
	Weight Ticket

	Truck # 159
	Manifest
	Weight Ticket

	Truck # 160
	Manifest
	Weight Ticket


	09-27-04 (Trucks 161-178)
	Truck # 161
	Manifest
	Weight Ticket

	Truck # 162
	Manifest
	Weight Ticket

	Truck # 163
	Manifest
	Weight Ticket

	Truck # 164
	Manifest
	Weight Ticket

	Truck # 165
	Manifest
	Weight Ticket

	Truck # 166
	Manifest
	Weight Ticket

	Truck # 167
	Manifest
	Weight Ticket

	Truck # 168
	Manifest
	Weight Ticket

	Truck # 169
	Manifest
	Weight Ticket

	Truck # 170
	Manifest
	Weight Ticket

	Truck # 171
	Manifest
	Weight Ticket

	Truck # 172
	Manifest
	Weight Ticket

	Truck # 173
	Manifest
	Weight Ticket

	Truck # 174
	Manifest
	Weight Ticket

	Truck # 175
	Manifest
	Weight Ticket

	Truck # 176
	Manifest
	Weight Ticket

	Truck # 177
	Manifest
	Weight Ticket

	Truck # 178
	Manifest
	Weight Ticket


	09-28-04 (Trucks 179-201)
	Truck # 179
	Manifest
	Weight Ticket

	Truck # 180
	Manifest
	Weight Ticket

	Truck # 181
	Manifest
	Weight Ticket

	Truck # 182
	Manifest
	Weight Ticket

	Truck # 183
	Manifest
	Weight Ticket

	Truck # 184
	Manifest
	Weight Ticket

	Truck # 185
	Manifest
	Weight Ticket

	Truck # 186
	Manifest
	Weight Ticket

	Truck # 187
	Manifest
	Weight Ticket

	Truck # 188
	Manifest
	Weight Ticket

	Truck # 189
	Manifest
	Weight Ticket

	Truck # 190
	Manifest
	Weight Ticket

	Truck # 191
	Manifest
	Weight Ticket

	Truck # 192
	Manifest
	Weight Ticket

	Truck # 193
	Manifest
	Weight Ticket

	Truck # 194
	Manifest
	Weight Ticket

	Truck # 195
	Manifest
	Weight Ticket

	Truck # 196
	Manifest
	Weight Ticket

	Truck # 197
	Manifest
	Weight Ticket

	Truck # 198
	Manifest
	Weight Ticket

	Truck # 199
	Manifest
	Weight Ticket

	Truck # 200
	Manifest
	Weight Ticket

	Truck # 201
	Manifest
	Weight Ticket


	09-30-04 (Trucks 202-229)
	Truck # 202
	Manifest
	Weight Ticket

	Truck # 203
	Manifest
	Weight Ticket

	Truck # 204
	Manifest
	Weight Ticket

	Truck # 205
	Manifest
	Weight Ticket

	Truck # 206
	Manifest
	Weight Ticket

	Truck # 207
	Manifest
	Weight Ticket

	Truck # 208
	Manifest
	Weight Ticket

	Truck # 209
	Manifest
	Weight Ticket

	Truck # 210
	Manifest
	Weight Ticket

	Truck # 211
	Manifest
	Weight Ticket

	Truck # 212
	Manifest
	Weight Ticket

	Truck # 213
	Manifest
	Weight Ticket

	Truck # 214
	Manifest
	Weight Ticket

	Truck # 215
	Manifest
	Weight Ticket

	Truck # 216
	Manifest
	Weight Ticket

	Truck # 217
	Manifest
	Weight Ticket

	Truck # 218
	Manifest
	Weight Ticket

	Truck # 219
	Manifest
	Weight Ticket

	Truck # 220
	Manifest
	Weight Ticket

	Truck # 221
	Manifest
	Weight Ticket

	Truck # 222
	Manifest
	Weight Ticket

	Truck # 223
	Manifest
	Weight Ticket

	Truck # 224
	Manifest
	Weight Ticket

	Truck # 225
	Manifest
	Weight Ticket

	Truck # 226
	Manifest
	Weight Ticket

	Truck # 227
	Manifest
	Weight Ticket

	Truck # 228
	Manifest
	Weight Ticket

	Truck # 229
	Manifest
	Weight Ticket


	10-05-04 (Trucks 230-253)
	Truck # 230
	Manifest
	Weight Ticket

	Truck # 231
	Manifest
	Weight Ticket

	Truck # 232
	Manifest
	Weight Ticket

	Truck # 233
	Manifest
	Weight Ticket

	Truck # 234
	Manifest
	Weight Ticket

	Truck # 235
	Manifest
	Weight Ticket

	Truck # 236
	Manifest
	Weight Ticket

	Truck # 237
	Manifest
	Weight Ticket

	Truck # 238
	Manifest
	Weight Ticket

	Truck # 239
	Manifest
	Weight Ticket

	Truck # 240
	Manifest
	Weight Ticket

	Truck # 241
	Manifest
	Weight Ticket

	Truck # 242
	Manifest
	Weight Ticket

	Truck # 243
	Manifest
	Weight Ticket

	Truck # 244
	Manifest
	Weight Ticket

	Truck # 245
	Manifest
	Weight Ticket

	Truck # 246
	Manifest
	Weight Ticket

	Truck # 247
	Manifest
	Weight Ticket

	Truck # 248
	Manifest
	Weight Ticket

	Truck # 249
	Manifest
	Weight Ticket

	Truck # 250
	Manifest
	Weight Ticket

	Truck # 251
	Manifest
	Weight Ticket

	Truck  # 252
	Manifest
	Weight Ticket

	Truck # 253
	Manifest
	Weight Ticket


	10-07-04 (Trucks 254-272)
	Truck # 254
	Manifest
	Weight Ticket

	Truck # 255
	Manifest
	Weight Ticket

	Truck # 256
	Manifest
	Weight Ticket

	Truck # 257
	Manifest
	Weight Ticket

	Truck # 258
	Manifest
	Weight Ticket

	Truck # 259
	Manifest
	Weight Ticket

	Truck # 260
	Manifest
	Weight Ticket

	Truck # 261
	Manifest
	Weight Ticket

	Truck # 262
	Manifest
	Weight Ticket

	Truck # 263
	Manifest
	Weight Ticket

	Truck # 264
	Manifest
	Weight Ticket

	Truck # 265
	Manifest
	Weight Ticket

	Truck # 266
	Manifest
	Weight Ticket

	Truck  # 267
	Manifest
	Weight Ticket

	Truck # 268
	Manifest
	Weight Ticket

	Truck # 269
	Manifest
	Weight Ticket

	Truck # 270
	Manifest
	Weight Ticket

	Truck # 271
	Manifest
	Weight Ticket

	Truck # 272
	Manifest
	Weight Ticket


	10-12-04 (Trucks 273-299)
	Truck # 273
	Manifest
	Weight Ticket

	Truck # 274
	Manifest
	Weight Ticket

	Truck # 275
	Manifest
	Weight Ticket

	Truck # 276
	Manifest
	Weight Ticket

	Truck # 277
	Manifest
	Weight Ticket

	Truck # 278
	Manifest
	Weight Ticket

	Truck # 279
	Manifest
	Weight Ticket

	Truck # 280
	Manifest
	Weight Ticket

	Truck # 281
	Manifest
	Weight Ticket

	Truck # 282
	Manifest
	Weight Ticket

	Truck # 283
	Manifest
	Weight Ticket

	Truck # 284
	Manifest
	Weight Ticket

	Truck # 285
	Manifest
	Weight Ticket

	Truck # 286
	Manifest
	Weight Ticket

	Truck # 287
	Manifest
	Weight Ticket

	Truck # 288
	Manifest
	Weight Ticket

	Truck # 289
	Manifest
	Weight Ticket

	Truck # 290
	Manifest
	Weight Ticket

	Truck # 291
	Manifest
	Weight Ticket

	Truck # 292
	Manifest
	Weight Ticket

	Truck # 293
	Manifest
	Weight Ticket

	Truck # 294
	Manifest
	Weight Ticket

	Truck # 295
	Manifest
	Weight Ticket

	Truck # 296
	Manifest
	Weight Ticket

	Truck # 297
	Manifest
	Weight Ticket

	Truck # 298
	Manifest
	Weight Ticket

	Truck # 299
	Manifest
	Weight Ticket


	10-13-04 (Trucks 300-326)
	Truck # 300
	Manifest
	Weight Ticket

	Truck # 301
	Manifest
	Weight Ticket

	Truck # 302
	Manifest
	Weight Ticket

	Truck # 303
	Manifest
	Weight Ticket

	Truck # 304
	Manifest
	Weight Ticket

	Truck # 305
	Manifest
	Weight Ticket

	Truck # 306
	Manifest
	Weight Ticket

	Truck # 307
	Manifest
	Weight Ticket

	Truck # 308
	Manifest
	Weight Ticket

	Truck # 309
	Manifest
	Weight Ticket

	Truck # 310
	Manifest
	Weight Ticket

	Truck # 311
	Manifest
	Weight Ticket

	Truck # 312
	Manifest
	Weight Ticket

	Truck # 313
	Manifest
	Weight Ticket

	Truck # 314
	Manifest
	Weight Ticket

	Truck # 315
	Manifest
	Weight Ticket

	Truck # 316
	Manifest
	Weight Ticket

	Truck # 317
	Manifest
	Weight Ticket

	Truck # 318
	Manifest
	Weight Ticket

	Truck # 319
	Manifest
	Weight Ticket

	Truck # 320
	Manifest
	Weight Ticket

	Truck # 321
	Manifest
	Weight Ticket

	Truck # 322
	Manifest
	Weight Ticket

	Truck # 323
	Manifest
	Weight Ticket

	Truck # 324
	Manifest
	Weight Ticket

	Truck # 325
	Manifest
	Weight Ticket

	Truck # 326
	Manifest
	Weight Ticket


	10-27-04 (Trucks 327-356)
	Truck # 327
	Manifest
	Weight Ticket

	Truck # 328
	Manifest
	Weight Ticket

	Truck # 329
	Manifest
	Weight Ticket

	Truck # 330
	Manifest
	Weight Ticket

	Truck # 331
	Manifest
	Weight Ticket

	Truck # 332
	Manifest
	Weight Ticket

	Truck # 333
	Manifest
	Weight Ticket

	Truck # 334
	Manifest
	Weight Ticket

	Truck # 335
	Manifest
	Weight Ticket

	Truck # 336
	Manifest
	Weight Ticket

	Truck # 337
	Manifest
	Weight Ticket

	Truck # 338
	Manifest
	Weight Ticket

	Truck # 339
	Manifest
	Weight Ticket

	Truck # 340
	Manifest
	Weight Ticket

	Truck # 341
	Manifest
	Weight Ticket

	Truck # 342
	Manifest
	Weight Ticket

	Truck # 343
	Manifest
	Weight Ticket

	Truck # 344
	Manifest
	Weight Ticket

	Truck # 345
	Manifest
	Weight Ticket

	Truck # 346
	Manifest
	Weight Ticket

	Truck # 347
	Manifest
	Weight Ticket

	Truck # 348
	Manifest
	Weight Ticket

	Truck # 349
	Manifest
	Weight Ticket

	Truck # 350
	Manifest
	Weight Ticket

	Truck # 351
	Manifest
	Weight Ticket

	Truck # 352
	Manifest
	Weight Ticket

	Truck # 353
	Manifest
	Weight Ticket

	Truck # 354
	Manifest
	Weight Ticket

	Truck # 355
	Manifest
	Weight Ticket

	Truck # 356
	Manifest
	Weight Ticket


	10-28-04 (Trucks 357- 373)
	Truck # 357
	Manifest
	Weight Ticket

	Truck # 358
	Manifest
	Weight Ticket

	Truck # 359
	Manifest
	Weight Ticket

	Truck # 360
	Manifest
	Weight Ticket

	Truck  # 361
	Manifest
	Weight Ticket

	Truck # 362
	Manifest
	Weight Ticket

	Truck # 363
	Manifest
	Weight Ticket

	Truck # 364
	Manifest
	Weight Ticket

	Truck # 365
	Manifest
	Weight Ticket

	Truck # 366
	Manifest
	Weight Ticket

	Truck # 367
	Manifest
	Weight Ticket

	Truck # 368
	Manifest
	Weight Ticket

	Truck # 369
	Manifest
	Weight Ticket

	Truck # 370
	Manifest
	Weight Ticket

	Truck # 371
	Manifest
	Weight Ticket

	Truck # 372
	Manifest
	Weight Ticket

	Truck # 373
	Manifest
	Weight Ticket


	11-04-04 (Trucks 374-388)
	Truck # 374
	Manifest
	Weight Ticket

	Truck # 375
	Manifest
	Weight Ticket

	Truck # 376
	Manifest
	Weight Ticket

	Truck # 377
	Manifest
	Weight Ticket

	Truck # 378
	Manifest
	Weight Ticket

	Truck # 379
	Manifest
	Weight Ticket

	Truck # 380
	Manifest
	Weight Ticket

	Truck # 381
	Manifest
	Weight Ticket

	Truck # 382
	Manifest
	Weight Ticket

	Truck # 383
	Manifest
	Weight Ticket

	Truck # 384
	Manifest
	Weight Ticket

	Truck # 385
	Manifest
	Weight Ticket

	Truck # 386
	Manifest
	Weight Ticket

	Truck # 387
	Manifest
	Weight Ticket

	Truck # 388
	Manifest
	Weight Ticket


	11-09-04 (Trucks 389-406)
	Truck # 389
	Manifest
	Weight Ticket

	Truck # 390
	Manifest
	Weight Ticket

	Truck # 391
	Manifest
	Weight Ticket

	Truck # 392
	Manifest
	Weight Ticket

	Truck # 393
	Manifest
	Weight Ticket

	Truck # 394
	Manifest
	Weight Ticket

	Truck # 395
	Manifest
	Weight Ticket

	Truck # 396
	Manifest
	Weight Ticket

	Truck # 397
	Manifest
	Weight Ticket

	Truck # 398
	Manifest
	Weight Ticket

	Truck # 399
	Manifest
	Weight Ticket

	Truck # 400
	Manifest
	Weight Ticket

	Truck # 401
	Manifest
	Weight Ticket

	Truck # 402
	Manifest
	Weight Ticket

	Truck # 403
	Manifest
	Weight Ticket

	Truck # 404
	Manifest
	Weight Ticket

	Truck # 405
	Manifest
	Weight Ticket

	Truck # 406
	Manifest
	Weight Ticket


	11-10-04 (Trucks 405A -426)
	Truck # 405A
	Manifest
	Weight Ticket

	Truck # 406A
	Manifest
	Weight Ticket

	Truck # 407
	Manifest
	Weight Ticket

	Truck # 408
	Manifest
	Weight Ticket

	Truck # 409
	Manifest
	Weight Ticket

	Truck # 410
	Manifest
	Weight Ticket

	Truck # 411
	Manifest
	Weight Ticket

	Truck # 412
	Manifest
	Weight Ticket

	Truck # 413
	Manifest
	Weight Ticket

	Truck # 414
	Manifest
	Weight Ticket

	Truck # 415
	Manifest
	Weight Ticket

	Truck # 416
	Manifest
	Weight Ticket

	Truck # 417
	Manifest
	Weight Ticket

	Truck # 418
	Manifest
	Weight Ticket

	Truck # 419
	Manifest
	Weight Ticket

	Truck # 420
	Manifest
	Weight Ticket

	Truck # 421
	Manifest
	Weight Ticket

	Truck # 422
	Manifest
	Weight Ticket

	Truck # 423
	Manifest
	Weight Ticket

	Truck # 424
	Manifest
	Weight Ticket

	Truck # 425
	Manifest
	Weight Ticket

	Truck # 426
	Manifest
	Weight Ticket


	11-11-04 (Trucks 427-447)
	Truck # 427
	Manifest
	Weight Ticket

	Truck # 428
	Manifest
	Weight Ticket

	Truck # 429
	Manifest
	Weight Ticket

	Truck # 430
	Manifest
	Weight Ticket

	Truck # 431
	Manifest
	Weight Ticket

	Truck # 432
	Manifest
	Weight Ticket

	Truck # 433
	Manifest
	Weight Ticket

	Truck # 434
	Manifest
	Weight Ticket

	Truck # 435
	Manifest
	Weight Ticket

	Truck # 436
	Manifest
	Weight Ticket

	Truck # 437
	Manifest
	Weight Ticket

	Truck # 438
	Manifest
	Weight Ticket

	Truck # 439
	Manifest
	Weight Ticket

	Truck # 440
	Manifest
	Weight Ticket

	Truck # 441
	Manifest
	Weight Ticket

	Truck # 442
	Manifest
	Weight Ticket

	Truck # 443
	Manifest
	Weight Ticket

	Truck # 444
	Manifest
	Weight Ticket

	Truck # 445
	Manifest
	Weight Ticket

	Truck # 446
	Manifest
	Weight Ticket

	Truck # 447
	Manifest
	Weight Ticket


	11-15-04 (Trucks 448-482)
	Truck # 448
	Manifest
	Weight Ticket

	Truck # 449
	Manifest
	Weight Ticket

	Truck # 450
	Manifest
	Weight Ticket

	Truck # 451
	Manifest
	Weight Ticket

	Truck # 452
	Manifest
	Weight Ticket

	Truck # 453
	Manifest
	Weight Ticket

	Truck # 454
	Manifest
	Weight Ticket

	Truck # 455
	Manifest
	Weight Ticket

	Truck # 456
	Manifest
	Weight Ticket

	Truck # 457
	Manifest
	Weight Ticket

	Truck # 458
	Manifest
	Weight Ticket

	Truck # 459
	Manifest
	Weight Ticket

	Truck # 460
	Manifest
	Weight Ticket

	Truck # 461
	Manifest
	Weight Ticket

	Truck # 462
	Manifest
	Weight Ticket

	Truck # 463
	Manifest
	Weight Ticket

	Truck # 464
	Manifest
	Weight Ticket

	Truck # 465
	Manifest
	Weight Ticket

	Truck # 466
	Manifest
	Weight Ticket

	Truck # 467
	Manifest
	Weight Ticket

	Truck # 468
	Manifest
	Weight Ticket

	Truck # 469
	Manifest
	Weight Ticket

	Truck # 470
	Manifest
	Weigh Ticket

	Truck # 471
	Manifest
	Weight Ticket

	Truck # 472
	Manifest
	Weight Ticket

	Truck # 473
	Manifest
	Weight Ticket

	Truck # 474
	Manifest
	Weight Ticket

	Truck # 475
	Manifest
	Weight Ticket

	Truck # 476
	Manifest
	Weight Ticket

	Truck # 477
	Manifest
	Weight Ticket

	Truck # 478
	Manifest
	Weight Ticket

	Truck # 479
	Manifest
	Weight Ticket

	Truck # 480
	Manifest
	Weight Ticket

	Truck # 481
	Manifest
	Weight Ticket

	Truck # 482
	Manifest
	Weight Ticket


	11-16-04 (Trucks 483-518)
	Truck # 483
	Manifest
	Weight Ticket

	Truck # 484
	Manifest
	Weight Ticket

	Truck # 484A
	Manifest
	Weight Ticket

	Truck # 485
	Manifest
	Weight Ticket

	Truck # 486
	Manifest
	Weight Ticket

	Truck # 487
	Manifest
	Weight Ticket

	Truck # 488
	Manifest
	Weight Ticket

	Truck # 489
	Manifest
	Weight Ticket

	Truck # 490
	Manifest
	Weight Ticket

	Truck # 491
	Manifest
	Weight Ticket

	Truck # 492
	Manifest
	Weight Ticket

	Truck # 493
	Manifest
	Weight Ticket

	Truck # 494
	Manifest
	Weight Ticket

	Truck # 495
	Manifest
	Weight Ticket

	Truck # 496
	Manifest
	Weight Ticket

	Truck # 497
	Manifest
	Weight Ticket

	Truck # 498
	Manifest
	Weight Ticket

	Truck # 499
	Manifest
	Weight Ticket

	Truck # 500
	Manifest
	Weight Ticket

	Truck # 501
	Manifest
	Weight Ticket

	Truck # 502
	Manifest
	Weight Ticket

	Truck # 503
	Manifest
	Weight Ticket

	Truck # 504
	Manifest
	Weight Ticket

	Truck  # 505
	Manifest
	Weight Ticket

	Truck # 506
	Manifest
	Weight Ticket

	Truck # 507
	Manifest
	Weight Ticket

	Truck # 508
	Manifest
	Weight Ticket

	Truck # 509
	Manifest
	Weight Ticket

	Truck # 510
	Manifest
	Weight Ticket

	Truck # 511
	Manifest
	Weight Ticket

	Truck # 512
	Manifest
	Weight Ticket

	Truck # 513
	Manifest
	Weight Ticket

	Truck # 514
	Manifest
	Weight Ticket

	Truck # 515
	Manifest
	Weight Ticket

	Truck # 516
	Manifest
	Weight Ticket

	Truck # 517
	Manifest
	Weight Ticket

	Truck # 518
	Manifest
	Weight Ticket


	11-17-04 (Trucks 519-553)
	Truck # 519
	Manifest
	Weight Ticket

	Truck  # 520
	Manifest
	Weight Ticket

	Truck # 521
	Manifest
	Weight Ticket

	Truck # 522
	Manifest
	Weight Ticket

	Truck # 523
	Manifest
	Weight Ticket

	Truck # 524
	Manifest
	Weight Ticket

	Truck # 525
	Manifest
	Weight Ticket

	Truck # 526
	Manifest
	Weight Ticket

	Truck # 527
	Manifest
	Weight Ticket

	Truck # 528
	Manifest
	Weight Ticket

	Truck # 529
	Manifest
	Weight Ticket

	Truck # 530
	Manifest
	Weight Ticket

	Truck # 531
	Manifest
	Weight Ticket

	Truck # 532
	Manifest
	Weight Ticket

	Truck # 533
	Manifest
	Weight Ticket

	Truck # 534
	Manifest
	Weight Ticket

	Truck # 535
	Manifest
	Weight Ticket

	Truck # 536
	Manifest
	Weight Ticket

	Truck # 537
	Manifest
	Weight Ticket

	Truck # 538
	Manifest
	Weight Ticket

	Truck # 539
	Manifest
	Weight Ticket

	Truck # 540
	Manifest
	Weight Ticket

	Truck # 541
	Manifest
	Weight Ticket

	Truck # 542
	Manifest
	Weight Ticket

	Truck # 543
	Manifest
	Weight Ticket

	Truck # 544
	Manifest
	Weight Ticket

	Truck # 545
	Manifest
	Weight Ticket

	Truck # 546
	Manifest
	Weight Ticket

	Truck # 547
	Manifest
	Weight Ticket

	Truck # 548
	Manifest
	Weight Ticket

	Truck # 549
	Manifest
	Weight Ticket

	Truck # 550
	Manifest
	Weight Ticket

	Truck # 551
	Manifest
	Weight Ticket

	Truck # 552
	Manifest
	Weight Ticket

	Truck # 553
	Manifest
	Weight Ticket


	11-18-04 (Trucks 554-572)
	Truck # 554
	Manifest
	Weight Ticket

	Truck # 555
	Manifest
	Weight Ticket

	Truck # 556
	Manifest
	Weight Ticket

	Truck # 557
	Manifest
	Weight Ticket

	Truck # 558
	Manifest
	Weight Ticket

	Truck # 559
	Manifest
	Weight Ticket

	Truck # 560
	Manifest
	Weight Ticket

	Truck # 561
	Manifest
	Weight Ticket

	Truck # 562
	Manifest
	Weight Ticket

	Truck # 563
	Manifest
	Weight Ticket

	Truck # 564
	Manifest
	Weight Ticket

	Truck # 565
	Manifest
	Weight Ticket

	Truck # 566
	Manifest
	Weight Ticket

	Truck # 567
	Manifest
	Weight Ticket

	Truck # 568
	Manifest
	Weight Ticket

	Truck # 569
	Manifest
	Weight Ticket

	Truck # 570
	Manifest
	Weight Ticket

	Truck # 571
	Manifest
	Weight Ticket

	Truck # 572
	Manifest
	Weight Ticket


	11-29-04 (Trucks 573-603)
	Truck # 573
	Manifest
	Weight Ticket

	Truck # 574
	Manifest
	Weight Ticket

	Truck # 575
	Manifest
	Weight Ticket

	Truck # 576
	Manifest
	Weight Ticket

	Truck # 577
	Manifest
	Weight Ticket

	Truck # 578
	Manifest
	Weight Ticket

	Truck # 579
	Manifest
	Weight Ticket

	Truck # 580
	Manifest
	Weight Ticket

	Truck # 581
	Manifest
	Weight Ticket

	Truck # 582
	Manifest
	Weight Ticket

	Truck # 583
	Manifest
	Weight Ticket

	Truck # 584
	Manifest
	Weight Ticket

	Truck # 585
	Manifest
	Weight Ticket

	Truck # 586
	Manifest
	Weight Ticket

	Truck # 587
	Manifest
	Weight Ticket

	Truck # 588
	Manifest
	Weight Ticket

	Truck # 589
	Manifest
	Weight Ticket

	Truck # 590
	Manifest
	Weight Ticket

	Truck # 591
	Manifest
	Weight Ticket

	Truck # 592
	Manifest
	Weight Ticket

	Truck # 593
	Manifest
	Weight Ticket

	Truck # 594
	Manifest
	Weight Ticket

	Truck # 595
	Manifest
	Weight Ticket

	Truck # 596
	Manifest
	Weight Ticket

	Truck # 597
	Manifest
	Weight Ticket

	Truck # 598
	Manifest
	Weight Ticket

	Truck # 599
	Manifest
	Weight Ticket

	Truck # 600
	Manifest
	Weight Ticket

	Truck # 601
	Manifest
	Weight Ticket

	Truck # 602
	Manifest
	Weight Ticket

	Truck # 603
	Manifest
	Weight Ticket


	11-30-04 (Trucks 604-644)
	Truck # 604
	Manifest
	Weight Ticket

	Truck # 605
	Manifest
	Weight Ticket

	Truck # 606
	Manifest
	Weight Ticket

	Truck # 607
	Manifest
	Weight Ticket

	Truck # 608
	Manifest
	Weight Ticket

	Truck # 609
	Manifest
	Weight Ticket

	Truck # 610
	Manifest
	Weight Ticket

	Truck # 611
	Manifest
	Weight Ticket

	Truck # 612
	Manifest
	Weight Ticket

	Truck # 613
	Manifest
	Weight Ticket

	Truck # 614
	Manifest
	Weight Ticket

	Truck # 615
	Manifest
	Weight Ticket

	Truck # 616
	Manifest
	Weight Ticket

	Truck # 617
	Manifest
	Weight Ticket

	Truck # 618
	Manifest
	Weight Ticket

	Truck # 619
	Manifest
	Weight Ticket

	Truck # 620
	Manifest
	Weight Ticket

	Truck # 621
	Manifest
	Weight Ticket

	Truck # 622
	Manifest
	Weight Ticket

	Truck # 623
	Manifest
	Weight Ticket

	Truck # 624
	Manifest
	Weight Ticket

	Truck # 625
	Manifest
	Weight Ticket

	Truck # 626
	Manifest
	Weight Ticket

	Truck # 627
	Manifest
	Weight Ticket

	Truck # 268
	Manifest
	Weight Ticket

	Truck # 629
	Manifest
	Weight Ticket

	Truck # 630
	Manifest
	Weight Ticket

	Truck # 631
	Manifest
	Weight Ticket

	Truck  # 632
	Manifest
	Weight Ticket

	Truck # 633
	Manifest
	Weight Ticket

	Truck # 634
	Manifest
	Weight Ticket

	Truck # 635
	Manifest
	Weight Ticket

	Truck # 636
	Manifest
	Weight Ticket

	Truck # 637
	Manifest
	Weight Ticket

	Truck # 638
	Manifest
	Weight Ticket

	Truck # 639
	Manifest
	Weight Ticket

	Truck # 640
	Manifest
	Weight Ticket

	Truck # 641
	Manifest
	Weight Ticket

	Truck # 642
	Manifest
	Weight Ticket

	Truck # 643
	Manifest
	Weight Ticket

	Truck # 644
	Manifest
	Weight Ticket


	12-02-04 (Trucks 645-660)
	Truck # 645
	Manifest
	Weight Ticket

	Truck # 646
	Manifest
	Weight Ticket

	Truck  # 647
	Manifest
	Weight Ticket

	Truck # 648
	Manifest
	Weight Ticket

	Truck # 649
	Manifest
	Weight Ticket

	Truck # 650
	Manifest
	Weight Ticket

	Truck # 651
	Manifest
	Weight Ticket

	Truck # 652
	Manifest
	Weight Ticket

	Truck # 653
	Manifest
	Weight Ticket

	Truck # 654
	Manifest
	Weight Ticket

	Truck # 655
	Manifest
	Weight Ticket

	Truck # 656
	Manifest
	Weight Ticket

	Truck # 657
	Manifest
	Weight Ticket

	Truck # 658
	Manifest
	Weight Ticket

	Truck # 659
	Manifest
	Weight Ticket

	Truck # 660
	Manifest
	Weight Ticket


	12-06-04 (Trucks 661-692)
	Truck # 661
	Manifest
	Weight Ticket

	Truck # 662
	Manifest
	Weight Ticket

	Truck # 663
	Manifest
	Weight Ticket

	Truck # 664
	Manifest
	Weight Ticket

	Truck # 665
	Manifest
	Weight Ticket

	Truck # 666
	Manifest
	Weight Ticket

	Truck # 667
	Manifest
	Weight Ticket

	Truck # 668
	Manifest
	Weight Ticket

	Truck # 669
	Manifest
	Weight Ticket

	Truck # 670
	Manifest
	Weight Ticket

	Truck # 671
	Manifest
	Weight Ticket

	Truck # 672
	Manifest
	Weight Ticket

	Truck # 673
	Manifest
	Weight Ticket

	Truck # 674
	Manifest
	Weight Ticket

	Truck # 675
	Manifest
	Weight Ticket

	Truck # 676
	Manifest
	Weight Ticket

	Truck # 677
	Manifest
	Weight Ticket

	Truck # 678
	Manifest
	Weight Ticket

	Truck # 679
	Manifest
	Weight Ticket

	Truck # 680
	Manifest
	Weight Ticket

	Truck # 681
	Manifest
	Weight Ticket

	Truck # 682
	Manifest
	Weight Ticket

	Truck # 683
	Manifest
	Weight Ticket

	Truck # 684
	Manifest
	Weight Ticket

	Truck # 685
	Manifest
	Weight Ticket

	Truck # 686
	Manifest
	Weight Ticket

	Truck # 687
	Manifest
	Weight Ticket

	Truck # 688
	Manifest
	Weight Ticket

	Truck # 689
	Manifest
	Weight Ticket

	Truck # 690
	Manifest
	Weight Ticket

	Truck # 691
	Manifest
	Weight Ticket

	Truck # 692
	Manifest
	Weight Ticket


	12-07-04 (Trucks 693-728)
	Truck # 693
	Manifest
	Weight Ticket

	Truck # 694
	Manifest
	Weight Ticket

	Truck # 695
	Manifest
	Weight Ticket

	Truck # 696
	Manifest
	Weight Ticket

	Truck # 697
	Manifest
	Weight Ticket

	Truck # 698
	Manifest
	Weight Ticket

	Truck # 699
	Manifest
	Weight Ticket

	Truck # 700
	Manifest
	Weight Ticket

	Truck # 701
	Manifest
	Weight Ticket

	Truck # 702
	Manifest
	Weight Ticket

	Truck # 703
	Manifest
	Weight Ticket

	Truck # 704
	Manifest
	Weight Ticket

	Truck # 705
	Manifest
	Weight Ticket

	Truck # 706
	Manifest
	Weight Ticket

	Truck # 707
	Manifest
	Weight Ticket

	Truck # 708
	Manifest
	Weight Ticket

	Truck # 709
	Manifest
	Weight Ticket

	Truck # 710
	Manifest
	Weight Ticket

	Truck # 711
	Manifest
	Weight Ticket

	Truck # 712
	Manifest
	Weight Ticket

	Truck # 713
	Manifest
	Weight Ticket

	Truck # 714
	Manifest
	Weight Ticket

	Truck # 715
	Manifest
	Weight Ticket

	Truck # 716
	Manifest
	Weight Ticket

	Truck # 717
	Manifest
	Weight Ticket

	Truck # 718
	Manifest
	Weight Ticket

	Truck # 719
	Manifest
	Weight Ticket

	Truck # 720
	Manifest
	Weight Ticket

	Truck # 721
	Manifest
	Weight Ticket

	Truck # 722
	Manifest
	Weight Ticket

	Truck # 723
	Manifest
	Weight Ticket

	Truck # 724
	Manifest
	Weight Ticket

	Truck # 725
	Manifest
	Weight Ticket

	Truck # 726
	Manifest
	Weight Ticket

	Truck # 727
	Manifest
	Weight Ticket

	Truck # 728
	Manifest
	Weight Ticket


	12-09-04 (Trucks 729-764)
	Truck # 729
	Manifest
	Weight Ticket

	Truck # 730
	Manifest
	Weight Ticket

	Truck # 731
	Manifest
	Weight Ticket

	Truck # 732
	Manifest
	Weight Ticket

	Truck # 733
	Manifest
	Weight Ticket

	Truck # 734
	Manifest
	Weight Ticket

	Truck # 735
	Manifest
	Weight Ticket

	Truck # 736
	Manifest
	Weight Ticket

	Truck # 737
	Manifest
	Weight Ticket

	Truck # 738
	Manifest
	Weight Ticket

	Truck # 739
	Manifest
	Weight Ticket

	Truck # 740
	Manifest
	Weight Ticket

	Truck # 741
	Manifest
	Weight Ticket

	Truck # 742
	Manifest
	Weight Ticket

	Truck # 743
	Manifest
	Weight Ticket

	Truck # 744
	Manifest
	Weight Ticket

	Truck # 745
	Manifest
	Weight Ticket

	Truck # 746
	Manifest
	Weight Ticket

	Truck # 747
	Manifest
	Weight Ticket

	Truck # 748
	Manifest
	Weight Ticket

	Truck # 749
	Manifest
	Weight Ticket

	Truck # 750
	Manifest
	Weight Ticket

	Truck # 751
	Manifest
	Weight Ticket

	Truck # 752
	Manifest
	Weight Ticket

	Truck # 753
	Manifest
	Weight Ticket

	Truck # 754
	Manifest
	Weight Ticket

	Truck # 755
	Manifest
	Weight Ticket

	Truck # 756
	Manifest
	Weight Ticket

	Truck # 757
	Manifest
	Weight Ticket

	Truck # 758
	Manifest
	Weight Ticket

	Truck # 759
	Manifest
	Weight Ticket

	Truck # 760
	Manifest
	Weight Ticket

	Truck # 761
	Manifest
	Weight Ticket

	Truck # 762
	Manifest
	Weight Ticket

	Truck # 763
	Manifest
	Weight Ticket

	Truck # 764
	Manifest
	Weight Ticket


	12-20-04 (Truck 765)
	Truck # 765
	Manifest
	Weight Ticket


	1-12-05 (Trucks 766-769)
	Truck # 766
	Manifest
	Weight Ticket

	Truck # 767
	Manifest
	Weight Ticket

	Truck # 768
	Manifest
	Weight Ticket

	Truck # 769
	Manifest
	Weight Ticket


	4-18-05 (Truck 770)
	Truck # 770
	Manifest
	Weight Ticket


	4-19-05 (Truck 770-773)
	Truck # 770
	Manifest
	Weight Ticket

	Truck # 771
	Manifest
	Weight Ticket

	Truck # 772
	Manifest
	Weight Ticket

	Truck # 773
	Manifest
	Weight Ticket


	4-20-05 (Trucks 774-777)
	Truck # 774
	Manifest
	Weight Ticket

	Truck # 775
	Manifest
	Weight Ticket

	Truck # 776
	Manifest
	Weight Ticket

	Truck # 777
	Manifest
	Weight Ticket


	4-21-05 (Trucks 778-781)
	Truck # 778
	Manifest
	Weight Ticket

	Truck # 779
	Manifest
	Weight Ticket

	Truck # 780
	Manifest
	Weight Ticket

	Truck # 781
	Manifest
	Weight Ticket


	4-22-05 (Truck 782)
	Truck # 782
	Manifest
	Weight Ticket



	Certificate of Disposal from Landfill

	Appendix H - Trucking Log for Metal Scrap
	Scrap Steel Trucking Log
	Truck # 1
	5X Certification
	Manifest
	Weight Ticket

	Truck # 2
	5X Certification
	Manifest
	Weight Ticket

	Truck # 3
	5X Certification
	Manifest
	Weight Ticket

	Truck # 4
	5X Certification
	Manifest
	Weight Ticket

	Truck # 5
	5X Certification
	Manifest
	Weight Ticket

	Truck # 6
	5X Certification
	Manifest
	Weight Ticket

	Truck # 7
	5X Certification
	Manifest
	Weight Ticket

	Truck # 8
	5X Certification
	Manifest
	Weight Ticket

	Truck # 9
	5X Certification
	Manifest
	Weight Ticket

	Truck # 10
	5X Certification
	Manifest
	Weight Ticket

	Truck # 11
	Manifest
	5X Certification
	Weight Ticket

	Truck # 12
	5X Certification
	Manifest
	Weight Ticket

	Truck # 13
	5X Certification
	Manifest
	Weight Ticket

	Truck # 14
	5X Certification
	Manifest
	Weight Ticket

	Truck # 15
	5X Certification
	Manifest
	Weight Ticket

	Truck # 16
	5X Certification
	Manifest
	Weight Ticket

	Truck # 17
	5X Certification
	Manifest
	Weight Ticket

	Truck # 18
	5X Certification
	Manifest
	Weight Ticket

	Truck # 19
	5X Certification
	Manifest
	Weight Ticket

	Truck # 20
	5X Certification
	Manifest
	Weight Ticket

	Truck # 21
	5X Certification
	Manifest
	Weight Ticket

	Truck # 22
	5X Certification
	Manifest
	Weight Ticket

	Truck # 23
	5X Certification
	Manifest
	Weight Ticket

	Truck # 24
	5X Certification
	Manifest
	Weight Ticket

	Truck # 25
	5X Certification
	Manifest
	Weight Ticket

	Truck # 26
	5X Certification
	Manifest
	Weigh Ticket

	Truck # 27
	5X Certification
	Manifest
	Weight Ticket

	Truck # 28
	5X Certification
	Manifest
	Weight Ticket

	Truck # 29
	5X Certification
	Manifest
	Weight Ticket

	Truck # 30
	5X Certification
	Manifest
	Weight Ticket

	Truck # 31
	5X Certification
	Manifest
	Weight Ticket

	Truck # 32
	5X Certification
	Manifest
	Weight Ticket

	Truck # 33
	5X Certification
	Manifest
	Weight Ticket

	Truck # 34
	5X Certification
	Manifest
	Weight Ticket

	Truck # 35
	5X Certification
	Manifest
	Weight Ticket

	Truck # 36
	5X Certification
	Manifest
	Weight Ticket

	Truck # 37
	5X Certification
	Manifest
	Weight Ticket

	Truck # 38
	5X Certification
	Manifest
	Weight Ticket

	Limited Field Screening using Expray
	Certificate of Recycling

	Appendix I - Demolition Documentation
	Demolition Shot Records






